

Tech Change Forum Report

Members Committee
October 23, 2025

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organizations technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

Important 2025 Implementation Dates

As of October 2025

Product		Implementation Date
Emergency Procedures – carrier email-to-test retirement		Immediately
Resource Tracker – production environment release		Late October/Early November
Emergency Procedures	Train environment testing ends for FERC Order 881 lookup tables	November 5, 2025
	Train environment release	November 11, 2025
	Production environment release	November 13, 2025
Data Miner	Production environment release	November 12, 2025
Secure Share – single sign on update		November 26, 2025

Product		Implementation Date
eDART	Train and production environments maintenance release	November/December 2025
	Deadline for FERC Order 881 lookup tables production-ready data in eDART train environment	December 10, 2025
Data Miner	Train environment release – feed changes for FERC Order 881	December 2025
	Train environment feed changes for FERC Order 881	December 2025

Product		Implementation Date
PJM.com	Planning reforms phase 2	Q4 2025
	Meeting Center registration enhancements	
Resource Tracker – cloud migration		Q4 2025
Cost Agent – cloud migration		
Queue Scope – cloud migration		
Messages – cloud migration		

Product		Implementation Date
Data Miner	Production environment release – feed changes for FERC Order 881	Q1 2026
	Production environment release – security protocol update	Q1 2026
eDART – FERC Order 881 enhancements		March 4, 2026
Markets Gateway and Data Miner – regulation market redesign phase 2		October 1, 2026



Product	Implementation Date
Network Upgrade	October 27, 2025
Network Maintenance	



Initiative Roadmap Updates

As of October 2025

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[PJM Tools Cloud Migration](#)

[Secure Share](#)



Product Roadmap Updates

As of October 2025

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[Networks](#)

[PJM.com](#)

[Emergency Procedures](#)

[Data Miner](#)

General Updates

As of October 2025

The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.

Updates


[PJM Security Update](#)

[General Updates](#)

**PROTECT THE
POWER GRID**
**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com