

Tech Change Forum Report

MC Webinar
November 2025

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organization's technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

Important 2025 & 2026 Implementation Dates

As of November 2025

Product		Implementation Date
Emergency Procedures – carrier email-to-test retirement		Immediately
Emergency Procedures	Train environment release	November 11, 2025
	Production environment release	November 13, 2025
Data Miner – production environment release		November 19, 2025
Queue Scope – production environment cloud release		November 2025



Product		Implementation Date
eDART	Train environment maintenance release	December 3, 2025
	Deadline for FERC Order 881 lookup tables production-ready data in eDART train environment	December 10, 2025
	Production environment maintenance release	December 17, 2025
Data Miner – Train environment release – feed changes for FERC Order 881		December 2025
Resource Tracker – production environment cloud release		
Secure Share – single sign on update		
PJM.com – Meeting Center registration enhancements		

Product		Implementation Date
Data Miner	Production environment release – feed changes for FERC Order 881	Q1 2026
	Production environment release – security protocol update	
eDART – FERC Order 881 enhancements go live		March 4, 2026
Markets Gateway and Data Miner – regulation market redesign phase 2		October 1, 2026



Initiative Roadmap Updates

As of November 2025

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[PJM Tools Cloud Migration](#)

[Secure Share](#)



Product Roadmap Updates

As of November 2025

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[PJM.com](#)

[Data Miner](#)

General Updates

As of November 2025

The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.

Updates

[PJM Security Update](#)

[General Updates](#)

The Feature Demonstrations links provide supporting information related to demonstrations of PJM tools as a refresher to stakeholders.

Updates


[Account Manager](#)

**PROTECT THE
POWER GRID**

**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com