



Tech Change Forum

Members Committee
January 2026

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organization's technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March 16

1:00-3:00 p.m.

Q2

April 13

1:00-3:00 p.m.

May 18

2:30-4:30 p.m.

June 15

1:00-3:00 p.m.

Q3

July

1:00-3:00 p.m.

August

1:00-3:00 p.m.

September

1:00-3:00 p.m.

Q4

October

1:00-3:00 p.m.

November

1:00-3:00 p.m.

December

1:00-3:00 p.m.

Important 2026 Implementation Dates

As of January 2026

Product	Implementation Date
eDART – train and production environments maintenance release	January 8, 2026
Data Miner – train environment release of FERC Order 881 feed changes	January 28, 2026
Secure Share – single sign on update	February 2026
Data Miner – production environment release of FERC Order 881 feed changes	March 2026
eDART – FERC Order 881 enhancements go live	March 4, 2026
Data Miner – production environment release of security protocol update	Q1 2026



Product	Implementation Date
TSAT – migration to cloud production environment	April 2026
Wind Power Forecast – migration to cloud production environment	June 2026
Solar Power Forecast – migration to cloud production environment	September 2026
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026
Case Trace – migration to cloud production environment	November 2026
SSO – migration to cloud production environment	2026



Upcoming Networks Implementations

Product	Implementation Date
Network Maintenance	January 13
Network Maintenance	January 26





Initiative Roadmap Updates

As of January 2026

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[PJM Tools Cloud Migration](#)



Product Roadmap Updates

As of January 2026

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[Data Miner](#)

[Networks](#)



General Updates

As of January 2026

The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.

Updates

[PJM Security Update](#)

- Markets Gateway demonstration scheduled for Jan. 12
- No demonstrations scheduled for February
- Jan. 1 production issue

Jan.

Jan. 12
Markets Gateway

Feb.

None

**Demos are held during the monthly
Tech Change Forum meeting.**

If there are any demonstrations you would like to see,
please email TechChangeForum@pjm.com.

Product	Date	Issue
Day Ahead	January 1, 2026	Day ahead was late due to data discrepancies for the January 2 nd day-ahead market date.

The Feature Demonstrations links provide supporting information related to demonstrations of PJM tools as a refresher to stakeholders.

Updates


[Markets Gateway](#)

**PROTECT THE
POWER GRID**

**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



**Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com**