



Tech Change Forum

Members Committee
February 2026

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organization's technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March 16

1:00-3:00 p.m.

Q2

April 13

1:00-3:00 p.m.

May 18

2:30-4:30 p.m.

June 15

1:00-3:00 p.m.

Q3

July 13

1:00-3:00 p.m.

August 10

1:00-3:00 p.m.

September 14

1:00-3:00 p.m.

Q4

October 13

1:00-3:00 p.m.

November 17

1:00-3:00 p.m.

December 7

1:00-3:00 p.m.

Important 2026 Implementation Dates

As of February 2026

| Product | Implementation Date |
|--|--------------------------|
| Secure Share – single sign on update | February 2026 |
| eDART – maintenance release in train environment | February 18, 2026 |
| eDART – FERC Order 881 enhancements production environment release | March 3-4, 2026 |
| eDART – FERC Order 881 enhancements go live | March 4, 2026 |
| Data Miner – production environment release of FERC Order 881 feed changes | March 4, 2026 |
| NextGen – train and production environments release of workflow enhancements | March 2026 |



| Product | Implementation Date |
|---|---------------------|
| TSAT – migration to cloud production environment | April 2026 |
| NextGen – replacement generation release | May 2026 |
| Wind Power Forecast – migration to cloud production environment | June 2026 |
| CLI Retirement – JDK 8 support will be dropped | July 2026 |
| Data Miner – production environment release of security protocol update | Q3 2026 |



| Product | Implementation Date |
|---|------------------------|
| Data Miner – production environment release of security protocol update | Q3 2026 |
| Solar Power Forecast – migration to cloud production environment | September 2026 |
| NextGen – surplus interconnection release | September 2026 |
| Markets Gateway and Data Miner – regulation market redesign phase 2 | October 1, 2026 |
| Case Trace – migration to cloud production environment | November 2026 |
| NextGen – upgrade requests release | December 2026 |
| SSO – migration to cloud production environment | 2026 |



Initiative Roadmap Updates

As of February 2026

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[PJM Tools Cloud Migration](#)

[Secure Share](#)



Product Roadmap Updates

As of February 2026

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[Data Miner](#)

[PJM CLI Vulnerabilities](#)



General Updates

As of February 2026

- No demonstrations scheduled for February or March
- No production issues

Feb.

None

Mar.

None

Demos are held during the monthly Tech Change Forum meeting.

If there are any demonstrations you would like to see, please email TechChangeForum@pjm.com.

| Product | Date | Issue |
|---------|------|-------|
| | | None |

The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.

Updates

[PJM Security Update](#)

**PROTECT THE
POWER GRID**

**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



**Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com**