



## Deactivation Enhancements Senior Task Force Monthly Progress Report

March 16, 2026

### 1. Enhancements to Deactivation Rules

#### Target Completion Date

The work plan is available [here](#) and targets a completion date of April 2026.

#### Issue Status

At the February 12 meeting, PJM continued the discussion on draft solution options for the potential to accelerate completion of long-term transmission solutions and alternatives to Part V arrangements with deactivating generators (scope area 4/5) and pro forma reliability must run arrangements (scope area 6). The next DESTF meeting is scheduled for March 19, 2026.

#### History/Background

Phase II of the DESTF started in 2025 and was further expanded to incorporate Issue Charge revisions approved at the March 19, 2025 MRC meeting.