



# Deactivation Enhancements Senior Task Force Monthly Progress Report

April 15, 2026

## 1. Enhancements to Deactivation Rules

### Target Completion Date

The work plan is available [here](#) and targets a completion date of June 2026.

### Issue Status

At the March 19 and April 14 meetings, PJM continued the discussion on draft solution options for the potential to accelerate completion of long-term transmission solutions and alternatives to Part V arrangements with deactivating generators (scope area 4/5) and pro forma reliability must run arrangements (scope area 6). In the April 14 meeting, the solution packages for pro forma reliability must run arrangements (scope area 6) were put to an offline vote, pending submissions on a final design component.

The next DESTF meeting is scheduled for May 19, 2026.

### History/Background

Phase II of the DESTF started in 2025 and was further expanded to incorporate Issue Charge revisions approved at the March 19, 2025 MRC meeting.