



Deactivation Enhancements Senior Task Force Monthly Progress Report

June 16, 2026

1. Enhancements to Deactivation Rules

Target Completion Date

The work plan is available [here](#) and targets a completion date of June 2026.

Issue Status

As of the June 17 meeting, the offline votes on the solution packages for pro forma reliability must run arrangements (scope area 6) and the solution packages for the potential to accelerate completion of long-term transmission solutions and alternatives to Part V arrangements with deactivating generators (scope area 4/5) have been completed.

In the last currently scheduled DESTF meeting scheduled for June 17, 2026, a discussion will be held on the voting results and next steps.

History/Background

Phase II of the DESTF started in 2025 and was further expanded to incorporate Issue Charge revisions approved at the March 19, 2025 MRC meeting.