

Tech Change Forum

Members Committee
October 28th 2026

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organization's technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Important 2026 Implementation Dates

As of October 2026

Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March 16

1:00-3:00 p.m.

Q2

April 13

1:00-3:00 p.m.

May 18

2:30-4:30 p.m.

June 15

1:00-3:00 p.m.

Q3

July 13

1:00-3:00 p.m.

August 10

1:00-3:00 p.m.

September 14

1:00-3:00 p.m.

Q4

October 13

1:00-3:00 p.m.

November 17

1:00-3:00 p.m.

December 7

1:00-3:00 p.m.

Product	Change	Environment	Implementation Date
Enabling TLS 1.3 and hybrid PQC	Preparing for Post Quantum Computing	Train	4Q 2026
eDART	Release	Prod and Train	October 2026
eDART/PJM.com	eDART File Retirements	Production	October 2026
Secure Share	Single Sign-on (SSO)	Production	October 2026
Transmission Exchange	First Release	Train	November 2026
Multi-Factor Authentication	PJM.com website login	Production	November 2026



Product	Change	Environment	Implementation Date
Markets Gateway, Data Miner, PJM.com and Data Viewer	Regulation Market Redesign phase 2	Production	December 1, 2026
Policy Portal	First Production Release	Production	December 2026
NextGen	Enhancements release – upgrade requests	Production	December 2026
Transmission Exchange	First Production Deployment	Production	December 2026
SSO	Migration to cloud	Production	2026
Data Miner	User Interface enhancements	Production	1Q 2027



Initiative Roadmap Updates

As of October 2026

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[Regulation Redesign Phase 2 - AGC Telemetry & Signal Testing Setup](#)



Product Roadmap Updates

As of October 2026

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[PJM Tools Security Updates](#)

[Data Miner](#)

[Secure Share](#)

[PJM.com](#)

[PJM Policy Portal](#)

General Updates

As of October 2026

No production issues and no demonstrations last month

September

None

October

None

**Demos are held during the monthly
Tech Change Forum meeting.**

If there are any demonstrations you would like to see,
please email TechChangeForum@pjm.com.

Product	Date	Issue

No Production Issues to report



The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.


Updates

[PJM Security Update](#)

**PROTECT THE
POWER GRID**
**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com