



MIC: Operating Reserve Clarification for Resources Operating as Requested by PJM Work Plan	MEETING														
	9/11/23	10/16/23	11/10/23	12/11/23	1/12/24	3/11/24	4/12/24	5/13/24	6/10/24	7/15/24	9/10/24	10/11/24	11/15/24	12/9/24	1/8/25 MIC
Develop Work Plan	x														
Education & Joint Fact-Finding	x	x													
Interest Identification		x													
Develop Design Components		x	x												
Document Relative Importance of each Component	x	x	x												
Develop Options for each Component		x	x	x	x	x	x	x	x	x	x	x	x		
Narrow Options											x	x	x		
Develop Packages												x	x		
Narrow Packages (Compare Packages to Interests & Importance Ratings)													x	x	
Consensus Testing														x	
Reporting to Parent Committee															x

X – appears for each meeting where this work activity occurs

Prior MIC Meetings

Education & Joint Fact-Finding – 4/13/2022, 5/11/2022, 7/13/2022, 10/6/2022

Interest Identification - 5/11/2022

Develop Design Components – 6/8/2022, 7/13/2022