

Market Design Project Road Map

Rebecca Carroll, Exec. Dir., Market Design Adam Keech, VP, Market Design & Economics

Markets & Reliability Committee August 20, 2025

www.pjm.com | Public PJM © 2025



At the July 2024 Market Implementation Committee (MIC) meeting, PJM unveiled the initial iteration of its Market Design Project Road Map. Since that time, several major initiatives have commenced prompting a refresh of the road map.

Road Map Categories

CAPACITY MARKET ENERGY & ANCILLARY SERVICES

PENDING PJM IMPLEMENTATION

Ensure Resource Adequacy

Support Resource Performance and Maintain and Attract Essential Reliability Services

Projects in various implementation phases

The Market Design Project Road Map is intended to communicate the critical market initiatives and timing of the work.



Ensuring a Reliable Energy Transition

Key Objectives

Support Resource Performance

Maintain Resource Adequacy

Maintain & Attract Essential Reliability Services

Key Focus Areas

Large Load Integration

ELCC Enhancements and Transparency

Sub-Annual Market Design

Reserve Certainty

Load Flexibility



Capacity Market and Energy & Ancillary Services Initiatives

	INITIATIVE	20	25		2	026	6	:	2027	2	2028
	Base Residual Auction Schedule		26/27	27/28	67/07	20/20	29/30		30/31	01/02	24/22
Capacity Market	Consultant Review of Sub-Annual Capacity Markets										
	Capacity Market Reforms – Consideration of Sub-Annual, Prompt, etc.										
	ELCCSTF – Winter Ratings, Weather Rotation Alignment, Performance Weighting										
	DESTF – Phase 2 RMR Pro-forma and Market Obligations										
	Quadrennial Review of the VRR Curve Parameters										
	ELCCSTF- Phase 2 for Additional ELCC Enhancements										
	Large Load Integration										



Capacity Market and Energy & Ancillary Services Initiatives

	INITIATIVE	2025	;	2026	;	2	2027	2028
ဟ	RCSTF - Reserve Certainty							
Services	Load Flexibility							
Ancillary S	Resource Scheduling Prior to the Day-ahead Energy Market (MIC)							
& Anci	Energy Storage Model Enhancements							
Energy	Additional Essential Reliability Service Products							
Ш	Wind and Solar Dispatch Enhancements							



Pending PJM Implementation Initiatives

	INITIATIVE	2	025	2026	2027	2028
Items	Regulation Market Re-Design Phase I – New Signal and Performance Reqs.					
PJM Implementation Ite	Regulation Market Re-Design Phase II – Regulation Up/Down Products					
	Participation of DER Aggregations in Markets – FERC Order 2222					
	Electric Storage Participation in Markets – FERC Order 841					
	Configuration Models (Combined Cycle, Energy Storage and Hybrids)					
	Schedule Selection in the Energy Market					
nding	Demand Response ELCC Updates					
	Hybrids Phase III					



1	2	3
The Market Design Project Road Map outlines the key market initiatives and the expected timelines for the projects necessary to remain responsive to the	The Market Design Project Road Map document provides more information on each of the issues, the anticipated deliverables and a more detailed	The Market Design Project Road Map is a living document and will be updated as new initiatives materialize and existing initiatives conclude.
remain responsive to the energy transition.	and a more detailed timeline for the effort.	conclude.





Chair:

Lisa Drauschak,

Lisa.Drauschak@pjm.com

Secretary:

Dave Anders,

David.Anders@pjm.com

SME/Presenter:

Rebecca Carroll,

Rebecca.Carroll@pjm.com

Market Design Project Road Map



Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com



BE ALERT TO
MALICIOUS PHISHING
EMAILS

Report suspicious email activity to PJM.

Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com