



FERC-881 – PJM Compliance Update

Dave Hislop, Sr Manager
Outage Analysis Technologies

Operating Committee
May 8, 2025

	AFC/ATC
	eDART
	EMS
	Markets
	Operations Planning Reliability Studies
	PJM Operator/Support Staff Training
	Weather Forecast tools

August 15, 2025 (Friday 1400)

- Go/No-Go Decision Point

September 8, 2025 (Monday 1200)

- By above date, all TOs submit & maintain PRD-ready data (*881 Lookup Tables*) in eDART TRN environment
 - eDART TRN 881 rating upload testing pauses
 - TOs Continue to maintain *non-881 Lookup Tables* in eDART PRD
- PJM EMS Support begins consuming 881 data to prepare the PRD environment for Go-Live

November 4, 2025 (Tuesday TBD)

- PJM Go-Live
- TOs maintain only *881 Lookup Tables* in eDART PRD and eDART TRN testing uninhibited



Go-Live Ready



On Target



At Risk



NOT Ready for Go-Live

Facilitator:

Anita Patel, Anita.Patel@pjm.com

Secretary:

Vy Le, Vy.Le@pjm.com

SME/Presenter:

Dave Hislop, David.Hislop@pjm.com

Order881@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com