

## EXPANSION OF PROVISIONAL SERVICE

### *Issue Source*

PJM

### *Issue Content*

This issue is to identify under what circumstances generation projects that advance to Phase III of a Cycle may be permitted to safely and reliably begin generating prior to their completion of certain Cycle studies without impacting the timing or fundamentally altering the Generation Interconnection Procedures (GIP). The GIP's primary goal is to efficiently study Interconnection Requests and move ready projects into their final interconnection-related service agreements. This stakeholder process initiative is looking to expand PJM's existing provisional service (i.e., interim deliverability) process to include projects in Phase III that meet particular criteria to generate on an energy-only basis with minimal to no impacts on the GIP's primary goal.

In late July, FERC issued an order on PJM's Order 2023 compliance filing, which contains certain compliance directives. This stakeholder process is not intended to impact PJM's ongoing Order 2023 compliance proceeding or PJM's existing Generation Interconnection Procedures.

### *Key Work Activities and Scope*

1. Education concerning PJM's current interim deliverability process
2. Education concerning the current state of other RTO/ISOs provisional service processes
3. Discussion on the proposed solution options and alternatives
4. Development of a Final Proposal
5. **Out of scope items:**
  - a. Non-jurisdictional projects
  - b. Transmission Owner construction prior to entering into a FERC accepted GIA
  - c. Changes to RPM participation requirements
  - d. Any changes to the GIPs outside of the Provisional Service rules.

## Expected Deliverables

1. OATT changes resulting from the key work activities
2. PJM Manual changes resulting from the key work activities

## Decision-Making Method

Tier 1

## Stakeholder Group Assignment

Interconnection Process Subcommittee

## Expected Duration of Work Timeline

Approximately 10 months to complete

Start Date	Priority Level	Timing	Meeting Frequency
October 2025	<input type="checkbox"/> High <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Low	<input type="checkbox"/> Immediate <input checked="" type="checkbox"/> Near Term <input type="checkbox"/> Far Term	<input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Monthly <input type="checkbox"/> Quarterly

## Charter

(check one box)

<input type="checkbox"/>	This document will serve as the Charter for a new group created by its approval.
<input checked="" type="checkbox"/>	This work will be handled in an existing group with its own Charter (and applicable amendments).