


RMC Work Plan

As of February 19, 2025

www.pjm.com | Public PJM © 2025



2025 Working Issues





2025 Working Issues: Min Cap

RMC Minimum Capitalization	MEETING							
	RMC 02/19/25	RMC 03/18/25	RMC 04/22/25	RMC 05/20/25	RMC 06/17/25	MRC / MC		
Develop Options for each Design Component	X	X						
Narrow Options	X	X						
Develop Packages			X	X				
Narrow Packages			X	X				
RMC Endorsement (Tier 1/Tier 2 Decision					X			
Making)					^			
MRC First Read						07/23/25		
MRC Endorsement						08/20/25		
MC Endorsement						09/25/25		
FERC Filing						October		

www.pjm.com | Public 9JM © 2025




2025 Working Issues: RPM Seller Credit

RPM Seller Credit	MEETING							
	RMC 02/19/25	RMC 03/18/25	RMC 04/22/25	RMC 05/20/25	RMC 06/17/25	MRC / MC		
Interest Identification	X							
Develop Design Components	X	X						
Develop Options for each Design Component		X	X					
Narrow Options			X					
Develop Packages			X	Χ				
Narrow Packages			X	X				
RMC Endorsement (Tier 1/Tier 2 Decision Making)					X			
MRC First Read						07/23/25		
MRC Endorsement						08/20/25		
MC Endorsement						09/25/25		
FERC Filing						October		



Recurring Items





Facilitator:

Susan McGill, Susan.McGill@pjm.com

Secretary:
Julia Spatafore,
Julia.Spatafore@pjm.com

RMC Work Plan



Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com



BE ALERT TO
MALICIOUS PHISHING
EMAILS

Report suspicious email activity to PJM.

Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com