

# **PJM Tools Cloud Migration**

As of June 9, 2025







#### Successful migrations


Gas Pipeline on-prem retirement date



**Project Overview & Objective** 

#### **Overview**

- Migrate applications from an on-premise deployment model to a platform as a service (PaaS) cloud deployment model.
- Tools will continue migrating in 2025
- Migrations are expected to occur over the next several years.





## **Successful Migrations**

Applications	Reminder					
Tools Home	For any issues, please reach out					



# **Application Updates**

Applications	Reminder				
Gas Pipeline	<ul> <li>June 10<sup>th</sup> (after work hours) on-premise train environment will be retired</li> </ul>				
	No replacement				



### 2025 Roadmap

	2025												
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
DER Directory													
Cost Agent													
Queue Scope													
Messages													
Resource Tracker													







Facilitator: Tawnya Luna, <u>Tawnya.Luna@pjm.com</u>

Secretary: Dave Miscavage, <u>Dave.Miscavage@pjm.com</u>

Presenter: Katie Truhe, <u>Katherine.Truhe@pjm.com</u>

**PJM Tools Cloud Migration** 

Member Hotline (610) 666 – 8980 (866) 400 – 8980 custsvc@pjm.com

