

PJM Tools Cloud Migration

As of August 11, 2025

www.pjm.com | Public PJM©2025



Cost Agent migration dates



Overview

- Migrate applications from an on-premise deployment model to a platform as a service (PaaS) cloud deployment model.
- Tools will continue migrating in 2025
- Migrations are expected to occur over the next several years.

			e= .	1
н	Δr	1ei	ш	C
	CI			

Resilience

Scaling

Efficiency



Successful Migrations

Applications	Reminder
Tools Home	See any issues, please reach out



Impact Details - PaaS Migration DER Directory

Product – Action Required	Deadline	Who May Be Affected
DER Directory in new production environment	August 20 at 4:00 p.m.	4-hour application outage







Messages will be posted on application home page to remind users.



Impact Details – PaaS Migration Cost Agent

Product – Action Required	Deadline	Who May Be Affected
Cost Agent in new production environment	September 9 at 4:00 p.m.	4-hour application outage








Messages will be posted on application home page to remind users.



2025 Roadmap

	2025											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
DER Directory								—				
Cost Agent								•	1			
Queue Scope									-			
Messages												
Resource Tracker						_					-	





Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Dave Miscavage, Dave.Miscavage@pjm.com

Presenter:

Katie Truhe, Katherine.Truhe@pjm.com

PJM Tools Cloud Migration



Member Hotline

(610) 666 - 8980

(866) 400 - 8980

custsvc@pjm.com

