

Important Implementation Dates

Tawnya Luna, Facilitator

Tech Change Forum
February 9, 2026

Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March 16

1:00-3:00 p.m.

Q2

April 13

1:00-3:00 p.m.

May 18

2:30-4:30 p.m.

June 15

1:00-3:00 p.m.

Q3

July 13

1:00-3:00 p.m.

August 10

1:00-3:00 p.m.

September 14

1:00-3:00 p.m.

Q4

October 13

1:00-3:00 p.m.

November 17

1:00-3:00 p.m.

December 7

1:00-3:00 p.m.

Product	Implementation Date
Secure Share – single sign on update	February 2026
eDART – maintenance release in train environment	February 18, 2026
eDART – FERC Order 881 enhancements production environment release	March 3-4, 2026
eDART – FERC Order 881 enhancements go live	March 4, 2026
Data Miner – production environment release of FERC Order 881 feed changes	March 4, 2026
NextGen – train and production environments release of workflow enhancements	March 2026



Product	Implementation Date
TSAT – migration to cloud production environment	April 2026
NextGen – replacement generation release	May 2026
Wind Power Forecast – migration to cloud production environment	June 2026
CLI Retirement – JDK 8 support will be dropped	July 2026
Data Miner – production environment release of security protocol update	Q3 2026



Product	Implementation Date
Data Miner – production environment release of security protocol update	Q3 2026
Solar Power Forecast – migration to cloud production environment	September 2026
NextGen – surplus interconnection release	September 2026
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026
Case Trace – migration to cloud production environment	November 2026
NextGen – upgrade requests release	December 2026
SSO – migration to cloud production environment	2026



Presenter/SME:
Tawnya Luna, Tawnya.Luna@pjm.com


Important Implementation Dates



PROTECT THE POWER GRID THINK BEFORE YOU CLICK!



BE ALERT TO
MALICIOUS PHISHING
EMAILS



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com