

# NextGen

Ian Mundell, Sr. Business Analyst

Tech Change Forum  
February 9, 2026

Product - Action Required	Deadline	Who May Be Affected
NextGen – train and production environments enhancements release	March 2026	Project Developers PJM Project Managers PJM Analysis Engineers PJM Admins PJM Management PJM Legal PJM Finance Department Transmission Owners



- Workflow enhancements to support Application review for Cycle 1 projects
- Bug fixes
- Parallel process applications for below (roadmap below)
  - Replacement generation
  - Surplus interconnection
  - Upgrade request process

2026											
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
NextGen		Workflow Enhancements		Replacement generation				Surplus Interconnection			Upgrade Requests

Milestone	Target Date	Status
Project initiation	October 2023	Complete
MVP (Phase 1)	March 4, 2025	Complete
Phase 2	August 2025	Complete
Enhancements and bug fixes	December 18, 2025	Complete
Workflow enhancements	March 2026	In Progress
Replacement generation	May 2026	In Progress
Surplus Interconnection	September 2026	Not Started
Upgrade Requests	December 2026	Not Started

## Presenter:

Ian Mundell, [Ian.Mundell@pjm.com](mailto:Ian.Mundell@pjm.com)

## SME:

Joelle Tomasello, [Joelle.Tomasello@pjm.com](mailto:Joelle.Tomasello@pjm.com)

## Questions:

NextGen Support, [nextgen-support@pjm.com](mailto:nextgen-support@pjm.com)

**NextGen**



## Member Hotline

(610) 666 – 8980


(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)

**PROTECT THE  
POWER GRID**  
**THINK BEFORE  
YOU CLICK!**



**BE ALERT TO  
MALICIOUS PHISHING  
EMAILS**



**Report suspicious email activity to PJM.**  
Call (610) 666-2244 or email [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)