



NextGen

Nour Aldarweesh

Tech Change Forum
March 16, 2026

Product - Action Required	Deadline	Who May Be Affected
<p>NextGen – train and production environments enhancements release</p>	<p>March 2026</p>	<ul style="list-style-type: none"> Project Developers PJM Project Managers PJM Analysis Engineers PJM Admins PJM Management PJM Legal PJM Finance Department Transmission Owners



- Workflow enhancements to support Application review for Cycle 1 projects
- Bug fixes
- Parallel process applications for below (roadmap below)
 - Replacement generation
 - Surplus interconnection
 - Upgrade request process

2026											
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
NextGen		 Workflow Enhancements		 Replacement generation					 Surplus Interconnection		
											 Upgrade Requests

Milestone	Target Date	Status
Project initiation	October 2023	Complete
MVP (Phase 1)	March 4, 2025	Complete
Phase 2	August 2025	Complete
Enhancements and bug fixes	December 18, 2025	Complete
Workflow enhancements	March 2026	Complete
Replacement generation	May 2026	In Progress
Surplus Interconnection	September 2026	Not Started
Upgrade Requests	December 2026	Not Started

Presenter:
Nour Aldarweesh, Nour.Aldarweesh@pjm.com

SME:
Joelle Tomasello, Joelle.Tomasello@pjm.com

Questions:
NextGen Support, nextgen-support@pjm.com

NextGen



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID**

**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



**Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com**