




NextGen

Nour Aldarweesh,
Application Developer I

Tech Change Forum
May 18, 2026

Product - Action Required	Deadline	Who May Be Affected
<p>NextGen – train and production environments enhancements release</p>	<p>September 2026</p>	<ul style="list-style-type: none"> Project Developers PJM Project Managers PJM Analysis Engineers PJM Admins PJM Management PJM Legal PJM Finance Department Transmission Owners



- Replacement generator is now available in NextGen.
- Enhancements and bug fixes release is planned towards end of May.
- Parallel process applications for below (roadmap below)
 - Surplus interconnection
 - Upgrade request process

2026											
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
NextGen		 Workflow Enhancements		 Replacement generation					 Surplus Interconnection		
											 Upgrade Requests

Milestone	Target Date	Status
Project initiation	October 2023	Complete
MVP (Phase 1)	March 4, 2025	Complete
Phase 2	August 2025	Complete
Enhancements and bug fixes	December 18, 2025	Complete
Workflow enhancements	March 2026	Complete
Replacement generation	May 2026	Complete
Surplus Interconnection	September 2026	In Progress
Upgrade Requests	December 2026	Not Started

Presenter:
Nour Aldarweesh, Nour.Aldarweesh@pjm.com
SME:
Joelle Tomasello, Joelle.Tomasello@pjm.com
NextGen Support, nextgen-support@pjm.com

NextGen



Member Hotline


(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID**

**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



**Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com**