

NextGen

Nour Aldarweesh,
Application Developer I

Tech Change Forum
July 13, 2026

Disclaimer: While materials are current at the time of publishing, applicable requirements may change. PJM Governing Documents control.

Product - Action Required	Deadline	Who May Be Affected
NextGen – train and production environments enhancements release 	September 2026 	Project Developers PJM Project Managers PJM Analysis Engineers PJM Admins PJM Management PJM Legal PJM Finance Department Transmission Owners 

- Replacement generator is now available in NextGen.
- Enhancements and bug fixes release completed in May.
- Expedited Interconnection Track will be available in July.
- Parallel process applications for below (roadmap below)
 - Surplus interconnection
 - Upgrade request process

2026											
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
NextGen		Workflow Enhancements		Replacement generation				Surplus Interconnection			Upgrade Requests

Milestone	Target Date	Status
Project initiation	October 2023	Complete
MVP (Phase 1)	March 4, 2025	Complete
Phase 2	August 2025	Complete
Enhancements and bug fixes	December 18, 2025	Complete
Workflow enhancements	March 2026	Complete
Replacement generation	May 2026	Complete
Surplus Interconnection	September 2026	In Progress
Upgrade Requests	December 2026	Not Started

Presenter:

Nour Aldarweesh, Nour.Aldarweesh@pjm.com

SME:

Joelle Tomasello, Joelle.Tomasello@pjm.com

NextGen Support, nextgen-support@pjm.com

NextGen



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID**

**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com