



# 2025 NERC GridEx VIII September 2025 DTS Meeting

Ed Figuli, Sr. Operator Trainer



# 2025 PJM Planning Schedule for GridEx VIII

| Activity                                       | Date                                              |
|------------------------------------------------|---------------------------------------------------|
| Kick-off Meeting (TOs/GOs/State Agencies)      | May 29                                            |
| Monthly Planner Meetings (All)                 | Last Thursday of each month                       |
| Confirm Participation Level (All)              | <b>June 30</b>                                    |
| Individual Inject Discussion Meetings          | July/August                                       |
| Inject Deadline (All)                          | September 5                                       |
| Simulation Snapshot Date (TOs/GOs)             | <b>September 4 0600 EPT; September 5 (backup)</b> |
| Inject Freeze Date (All)                       | September 30                                      |
| <b>Contact Information in SharePoint (All)</b> | <b>October 13</b>                                 |
| Scenario Walk-Through Meeting (TOs/GOs)        | October 16                                        |
| Final Planning Meeting (All)                   | October 30                                        |
| Communications Test (Phones)                   | November 3 (0900–1100 EPT)                        |
| Notification Test (All-Call and MSEL)          | November 10 (0900–1100 EPT)                       |
| <b>Drill Execution/Capture Actions</b>         | <b>November 18–19 (0900–1700 EPT)</b>             |

| Next Activity (All)               | Date         |
|-----------------------------------|--------------|
| Contact Information in SharePoint | October 13   |
| Monthly Planner Meeting           | September 25 |

|                 |                                                                                     |
|-----------------|-------------------------------------------------------------------------------------|
| Ed Figuli       | <a href="mailto:edward.figuli@pjm.com">edward.figuli@pjm.com</a>   267-649-1830     |
| Nitin Sem       | <a href="mailto:nitin.sem@pjm.com">nitin.sem@pjm.com</a>   610-635-3068             |
| Samantha Lutcza | <a href="mailto:samantha.lutcza@pjm.com">samantha.lutcza@pjm.com</a>   610-666-2183 |