

Interconnection Committee – Elimination of First Use Work Plan	MEETING							
	Jan 27, 2025	Feb 27, 2025	Mar 27, 2025	Apr 24, 2025	May 28, 2025	June 26, 2025	July 24, 2025	Aug 25, 2025
Issue Charge Acceptance	х							
Develop Work Plan	х							
Education & Joint Fact- Finding	х							
Interest Identification	Х	X						
Develop Design Components		х						
Document Relative Importance of each Component		x						
Develop Options for each Component		х	х					
Narrow Options		x	х					
Develop Packages		x	х					
Narrow Packages (Compare Packages to Interests & Importance Ratings)		x	x					
Consensus Testing			х					
Tier 1/Tier 2 Decision Making			х	x				
Reporting to Parent Committee				х				



 \mathbf{X} – appears for each meeting where this work activity occurs