

# Reliability Resource Initiative (RRI) Status Update

April 2025 IPS

Megha Tiwari

Interconnection Projects

- RRI Application window was opened for 10 Business Days from **Feb. 28, 2025 – March 14, 2025**
- Total 97 Projects applied
  - A total of 8 Projects were either deemed ineligible based on the established RRI criteria, did not meet the Application requirements, or were withdrawn at the applicant's request.
  - Total 89 Projects met RRI eligibility criteria totaling **21.4 GW** of nameplate capacity (MWE)
    - Of these projects, **46** involved uprates, and **43** proposed new generation.

Proposed Technology	Applications Received	MWE (GW)
Gas Combined Cycle	30	10.4
Battery Storage	31	7.5
Gas CT	17	1.3
Nuclear	5	1.4
Hybrid	3	.58
Solar	1	.18
Onshore Wind	1	0 (0.02 GWC)
Coal	1	0.014
<b>Total</b>	<b>89</b>	<b>21.4 GW</b>

- Application Review process is still underway and is expected to be completed by or before May 2, 2025.
- RRI Projects will receive either a withdrawal or approval notification from Queue Point.
- A complete list of all projects, including those that have been withdrawn, will be published on the PJM's Cycle Service Request Status website.

## Presenter:

Megha Tiwari, Sr.Engineer,  
Interconnection Projects

[Megha.Tiwari@pjm.com](mailto:Megha.Tiwari@pjm.com)



## Member Hotline

(610) 666-8980

(866) 400-8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)