

Expansion of Provisional Service Work Plan	MEETING											
	PC 9/8/25	IPS 11/24/25	IPS 12/18/25	IPS JAN '26	IPS FEB '26	IPS MAR '26	IPS APR '26	IPS MAY '26	IPS JUN '26	IPS JUL '26	IPS AUG '26	PC SEP '26
Charter Development & Approval	X											
Develop Work Plan		X										
Education & Joint Fact-Finding			X	X	X							
Interest Identification				X	X							
Develop Design Components					X	X	X					
Document Relative Importance of each Component						X	X					
Develop Options for each Component							X	X				
Narrow Options								X				
Develop Packages									X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)										X		
Polling										X		
Review Polling Results											X	
Reporting to Parent Committee												X

X – appears for each meeting where this work activity occurs