

202CSTF Work Plan	MEETING							
	1 7/9/2025 2:30-4:30	2 7/22/2025 9:00-4:00	3 8/8/2025 9:00-3:00	4 8/21/2025 9:00-4:00	5 9/3/2025 9:00-4:00	MRC 9/25/2025	MRC & MC 10/23/2025	10/31/2025
Develop Work Plan	X							
Education & Joint Fact-Finding	X							
Interest Identification	X							
Develop Design Components	X	X						
Document Relative Importance of each Component	X	X						
Develop Options for each Component		X	X					
Narrow Options			X					
Develop Packages			X	X				
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>				X	X			
Tier 1/Tier 2 Decision Making (202CSTF Vote – 09/4/25-09/11/25)								
Reporting to Parent Committee & MRC First Read						X		
Same day MRC/MC Endorsement							X	
FERC Filing								X

X – appears for each meeting where this work activity occurs

