

DESTF Work Plan	MEETING							
	1 2/11/2025	2 3/11/2025	3 4/8/2025	4 5/9/2025	5 6/10/2025	6 July 2025	7 August 2025	8 Sept 2025
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X	X	X				
Interest Identification				X	X			
Develop Design Components				X	X	X		
Document Relative Importance of each Component				X	X			
Develop Options for each Component					X	X	X	
Narrow Options							X	
Develop Packages								X
Narrow Packages (Compare Packages to Interests & Importance Ratings)								
Consensus Testing								
Tier 1/Tier 2 Decision Making								
Reporting to Parent Committee								

X – appears for each meeting where this work activity occurs

DESTF Work Plan	9 October 2025	10 November 2025	11 December 2025
Develop Work Plan			
Education & Joint Fact-Finding			
Interest Identification			
Develop Design Components			
Document Relative Importance of each Component			
Develop Options for each Component			
Narrow Options			
Develop Packages	X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)		X	
Consensus Testing		X (After the Meeting)	
Tier 1/Tier 2 Decision Making			X
Reporting to Parent Committee			X

X – appears for each meeting where this work activity occurs