

DESTF Work Plan	MEETING								
	1 2/11/2025	2 3/11/2025	3 4/8/2025	4 5/9/2025	5 6/10/2025	6 7/15/2025	7 8/12/2025	8 Sept 2025	9 Oct 2025
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X	X	X	X				
Interest Identification					X	X			
Develop Design Components					X	X	X		
Document Relative Importance of each Component					X	X			
Develop Options for each Component						X	X	X	
Narrow Options								X	
Develop Packages									X
Narrow Packages (Compare Packages to Interests & Importance Ratings)									
Consensus Testing									
Tier 1/Tier 2 Decision Making									
Reporting to Parent Committee									

X – appears for each meeting where this work activity occurs

	10 Nov 2025	11 Dec 2025	12 Jan 2026
Develop Work Plan			
Education & Joint Fact-Finding			
Interest Identification			
Develop Design Components			
Document Relative Importance of each Component			
Develop Options for each Component			
Narrow Options			
Develop Packages	X	X	
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>		X	
Consensus Testing		X (After the Meeting)	
Tier 1/Tier 2 Decision Making			X
Reporting to Parent Committee			X

X – appears for each meeting where this work activity occurs