

DESTF Work Plan	MEETING								
	1 2/11/2025	2 3/11/2025	3 4/8/2025	4 5/9/2025	5 6/10/2025	6 7/15/2025	7 8/12/2025	8 Sept 2025	9 Oct 2025
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X	X	X	X				
Interest Identification					X	X			
Develop Design Components					X	X	X		
Document Relative Importance of each Component					X	X			
Develop Options for each Component						X	X	X	
Narrow Options								X	
Develop Packages									X
Narrow Packages (Compare Packages to Interests & Importance Ratings)									
Consensus Testing									
Tier 1/Tier 2 Decision Making									
Reporting to Parent Committee									

X – appears for each meeting where this work activity occurs

	10 Nov 2025	11 Dec 2025	12 Jan 2026	13 Feb 2026	14 Mar 2026	15 Apr 2026
Develop Work Plan						
Education & Joint Fact-Finding						
Interest Identification						
Develop Design Components						
Document Relative Importance of each Component						
Develop Options for each Component						
Narrow Options						
Develop Packages	X	X	X	X		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>					X	
Consensus Testing					X (After the Meeting)	
Tier 1/Tier 2 Decision Making						X
Reporting to Parent Committee						X

X – appears for each meeting where this work activity occurs