

ELCCSTF Work Plan – ELCC Accreditation Methodology	MEETING							
	12/5/24 1:30-4:30	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/3/25 1-4:00	02/20/25 MRC	03/19/25 MRC & MC
Issue Charge Review	X							
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification	X	X						
Develop Design Components		X	X					
Develop Options for each Component			X	X	X			
Narrow Options				X	X			
Develop Packages				X	X	X		
Narrow Packages					X	X		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/03/25-02/10/25)						X		
Reporting to Parent Committee & MRC First Read							X	
MRC Endorsement								X
MC Same Day Endorsement								X

X – appears for each meeting where this work activity occurs

ELCCSTF Work Plan - Data Transparency	MEETING							
	12/5/24 1-4:00	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/3/25 1-4:00	02/20/25 MRC	03/19/25 MRC & MC
Issue Charge Review	X							
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification		X	X					
Develop Design Components				X	X			
Develop Options for each Component				X	X			
Narrow Options					X	X		
Develop Packages					X	X		
Narrow Packages					X	X		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/03/25-02/10/25)						X		
Reporting to Parent Committee & MRC First Read							X	
MRC Endorsement								X
MC Same Day Endorsement								X

X – appears for each meeting where this work activity occurs