

	MEETING									
ELCCSTF Work Plan – ELCC Accreditation Methodology	12/5/24 1:30-4:30	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/3/25 1-4:00	02/20/25 MRC	03/19/25 MRC & MC		
Issue Charge Review	Х									
Develop Work Plan	Х									
Education & Joint Fact-Finding	Х	Х								
Interest Identification	Х	Х								
Develop Design Components		X	Х							
Develop Options for each Component			Х	Х	Х					
Narrow Options				Х	Х					
Develop Packages				Х	Х	Х				
Narrow Packages					Х	Х				
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/03/25-02/10/25)						X				
Reporting to Parent Committee & MRC First Read							Х			
MRC Endorsement								Х		
MC Same Day Endorsement								Х		

 $\boldsymbol{\chi}$ – appears for each meeting where this work activity occurs



	MEETING									
ELCCSTF Work Plan - Data Transparency	12/5/24 1-4:00	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/3/25 1-4:00	02/20/25 MRC	03/19/25 MRC & MC		
Issue Charge Review	Х									
Develop Work Plan	Х									
Education & Joint Fact-Finding	Х	Х								
Interest Identification		Х	Х							
Develop Design Components				Х	Х					
Develop Options for each Component				Х	Х					
Narrow Options					Х	Х				
Develop Packages					Х	Х				
Narrow Packages					Х	Х				
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/03/25-02/10/25)						Х				
Reporting to Parent Committee & MRC First Read							X			
MRC Endorsement								Х		
MC Same Day Endorsement								Х		

 $\pmb{\chi}$ – appears for each meeting where this work activity occurs



		MEETING								
Draft CETL Work Plan	PC 12/3/24	Spec PC 12/16/24	MRC Approv al 12/18/24	01/10/25	02/19/25	03/06/25	3/18/25	4/3/25	04/23/25 MRC	05/21/25 MRC & Special MC*
Issue Charge Review & Next Steps (includes MRC approval to reassign to ELCCSTF)	X		X							
Education		X								
Develop Work Plan				Х						
Interest Identification					Х	Х				
Develop Design Components					Х	Х				
Develop Options for each Component					X	Х	Х			
Narrow Options						Х	Х			
Develop Packages							Х	Х		
Narrow Packages							Х	Х		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 04/03/25- 04/10/25)								Х		
Reporting to Parent Committee & MRC First Read									Х	
MRC Endorsement										X



MC Same Day X Endorsement