

ELCCSTF Work Plan – ELCC Accreditation Methodology (2027/2028 BRA)	MEETING								
	12/05/24 1:30-4:30	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/03/25 1-4:00	02/04/25 9-12:00	02/20/25 MRC	03/19/25 MRC & MC
Issue Charge Review	X								
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X							
Interest Identification	X	X							
Develop Design Components		X	X						
Develop Options for each Component			X	X	X				
Narrow Options				X	X				
Develop Packages						X	X		
Narrow Packages						X	X		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/04/25-02/10/25)							X		
Reporting to Parent Committee & MRC First Read								X	
MRC Endorsement									X
MC Same Day Endorsement									X
FERC Filing (2027/2028 BRA)									March

X – appears for each meeting where this work activity occurs

ELCCSTF Work Plan – ELCC Accreditation Methodology (2028/2029 BRA)	Meeting								
	12/05/24 1:30-4:30	12/16/24 4:00-1:30:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/19/25 9-12:00	03/06/25 2-5:00	03/18/25 9-12:00	MRC & MC
Issue Charge Review	X								
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X							
Interest Identification	X	X							
Develop Design Components		X	X						
Develop Options for each Component			X	X	X	X	X		
Narrow Options				X	X	X	X		
Develop Packages								March - June	
Narrow Packages								March - June	
Tier 1/Tier 2 Decision Making (ELCCSTF Vote – June dates TBD)								June	
Reporting to Parent Committee & MRC First Read									July
MRC Endorsement									August
MC Endorsement									September
FERC Filing (2028/2029 BRA)									September

ELCCSTF Work Plan - Data Transparency	MEETING							
	12/5/24 1-4:00	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/04/25 9-12:00	02/20/25 MRC	03/19/25 MRC
Issue Charge Review	X							
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X						
Interest Identification		X	X					
Develop Design Components				X	X			
Develop Options for each Component				X	X	X		
Narrow Options					X	X		
Develop Packages						X		
Narrow Packages						X		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/04/25-02/10/25)						X		
Reporting to Parent Committee & MRC First Read							X	
MRC Endorsement								X
MC Same Day Endorsement, if needed								N/A

X – appears for each meeting where this work activity occurs

Draft CETL Work Plan	MEETING									
	PC 12/3/24	Spec PC 12/16/24	MRC Approval 12/18/24	01/10/25	02/19/25	03/06/25	3/18/25	4/3/25	04/23/25 MRC	05/21/25 MRC & Special MC*
Issue Charge Review & Next Steps (includes MRC approval to reassign to ELCCSTF)	X		X							
Education		X								
Develop Work Plan				X						
Interest Identification					X	X				
Develop Design Components					X	X				
Develop Options for each Component					X	X	X			
Narrow Options						X	X			
Develop Packages							X	X		
Narrow Packages							X	X		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 04/03/25-04/10/25)								X		
Reporting to Parent Committee & MRC First Read									X	
MRC Endorsement										X



MC Same Day Endorsement										X
----------------------------	--	--	--	--	--	--	--	--	--	---