

ELCCSTF Work Plan – ELCC Accreditation Methodology Continuation (2028/2029 BRA)	Meeting												
	02/19/25 9-12:00	03/06/25 2-5:00	03/18/25 9-12:00	04/03/25 1-4:00	04/22/25 9-12:00	05/08/25 1-4:00	05/22/25 9-3:00	05/30/25 9-12:00	06/17/25 9-12:00	06/30/25 1-4:00	07/07/25 1-4:00	07/11/25 9-3:00	MRC & MC
Issue Charge Review													
Develop Work Plan													
Education & Joint Fact-Finding													
Interest Identification													
Develop Design Components													
Develop Options for each Component	X	X	X										
Narrow Options		X	X	X	X	X							
Develop Packages			X	X	X	X	X	X	X	X	X		
Narrow Packages				X	X	X	X	X	X	X	X	X	
Tier 1/Tier 2 Decision Making (ELCCSTF Vote - 07/11/25-7/15/25)												X	
Reporting to Parent Committee & MRC First Read													07/23/25
Same day MRC/MC Endorsement													08/20/25
FERC Filing (2028/2029 BRA)													Sept

ON HOLD – Draft CETL Work Plan (2027/2028 BRA)	MEETING										
	PC 12/3/24	Spec PC 12/16/24	MRC Approval 12/18/24	01/10/25	03/18/25 9-12:00	04/03/25 2-5:00	TBD				
Issue Charge Review & Next Steps <i>(includes MRC approval to reassign to ELCCSTF)</i>	X		X								
Education		X									
Develop Work Plan				X	X						
Interest Identification					X	X					
Develop Design Components					X	X					
Develop Options for each Component						X					
Narrow Options											
Develop Packages											
Narrow Packages											
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 5/30/25-06/0625)											
Reporting to Parent Committee & MRC First Read											
MRC Endorsement											
MC Endorsement											
FERC Filing, if needed											

**X** – appears for each meeting where this work activity occurs

COMPLETED: ELCCSTF Work Plan - Data Transparency	MEETING								
	12/5/24 1-4:00	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/19/25 9-12:00	03/06/25 2-5:00	03/18/25 9-12:00	MRC
Issue Charge Review	X								
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X							
Interest Identification		X	X						
Develop Design Components				X	X				
Develop Options for each Component				X	X	X			
Narrow Options					X	X			
Develop Packages						X	X		
Narrow Packages						X	X	X	
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 03/18/25 – 03/25/2025)								X	
Reporting to Parent Committee & MRC First Read									04/23/25
MRC Endorsement									05/21/25
MC Same Day Endorsement, if needed									N/A

**X** – appears for each meeting where this work activity occurs

COMPLETED: ELCCSTF Work Plan – ELCC Accreditation Methodology (2027/2028 BRA)	MEETING								
	12/05/24 1:30-4:30	12/16/24 1-3:00	12/20/24 9-4:00	01/10/25 1-4:00	01/24/25 9-4:00	02/03/25 1-4:00	02/04/25 9-12:00	02/20/25 MRC	03/19/25 MRC & MC
Issue Charge Review	X								
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X							
Interest Identification	X	X							
Develop Design Components		X	X						
Develop Options for each Component			X	X	X				
Narrow Options				X	X				
Develop Packages						X	X		
Narrow Packages						X	X		
Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/04/25-02/10/25)							X		
Reporting to Parent Committee & MRC First Read								X	
MRC Endorsement									X
MC Same Day Endorsement									X
FERC Filing (2027/2028 BRA)									March

**X** – appears for each meeting where this work activity occurs