

Ref. Tariff, Part VII, Subpart E, section 333

Transition Cycle #1	Phase 1	Phase 2	Phase 3
Number of Projects in Cycle	306	216	130
Number of Projects With Completed System Impact Studies	306	216	-
Average Time for System Impact Study Completion (days)	120	182 <sup>1</sup>	-
Number of Projects with Completed Facilities Studies	-	204 <sup>2</sup>	-
Average Time for Facilities Study Completion (days)	-	136	-

Transition Cycle #1 Withdrawals	Date Range	Withdrawals
During reporting period	January 1, 2025 – Jun 30, 2025	84
Six Months before Start of Phase 1 <sup>3</sup>	June 21, 2023 – Jan 21, 2024	96
Six Months following Start of Phase 1	January 22, 2024 – Jun 20, 2024	32
Six Months following Decision Point 1	June 21, 2024 – Dec 22, 2024	74
Six Months following Decision Point 2	January 22, 2025 – July 22, 2025	83
Following Agreement	-	-

Withdrawn projects in Transition Cycle #1 spent an average of 448 days in the Cycle before withdrawing.

<sup>1</sup> PJM posted the Phase 2 System Impact Studies of all 216 projects in Transition Cycle #1 simultaneously 182 days after the end of Decision Point I. Tariff, Part VII, Subpart E, section 333(B)(2).

<sup>2</sup> Many studies did not require a facilities study because they do not fall under FERC jurisdiction, or were capacity uprates. Accordingly, the metrics reflecting facilities studies are focused on the projects that required facilities studies reports.

<sup>3</sup> PJM is interpreting “six months” to mean six calendar months, and adjusted dates to avoid any overlap.

*Tariff, Part VIII, Subpart E, section 431*

Transition Cycle #2	Phase 1	Phase 2	Phase 3
Number of Projects in Cycle	519	-	-
Number of Projects With Completed System Impact Studies	-	-	-
Average Time for System Impact Study Completion (days)	-	-	-
Number of Projects with Completed Facilities Studies	-	-	-
Average Time for Facilities Study Completion (days)	-	-	-

Transition Cycle #2 Withdrawals	Date Range	Withdrawals
During reporting period	January 1, 2025 – June 30, 2025	129
Six Months before Start of Phase 1	January 7, 2025 -- July 7, 2025	198
Six Months following Start of Phase 1	-	-
Six Months following Decision Point 1	-	-
Six Months following Decision Point 2	-	-
Following Agreement	-	-

Withdrawn projects in Transition Cycle #2 spent an average of 366 days in the Cycle before withdrawing.

## REVISION HISTORY

*Posted to PJM.com on 7/30/2025*

*Revised on 8/1/2025*