



**Resource Adequacy Senior Task Force
Monthly Progress Report
1/23/2023**

Target Completion

The expected completion date of all work for the RASTF is Q4 2023. A [RASTF Dashboard](#) is available for stakeholders.

Progress Update

Key Work Activities #2 – 9

Stakeholders have presented high-level concepts for capacity market reform and anticipate moving to more detailed designs in early Q1 2023. High-level design concepts were created to help inform the solutions options phase of the CBIR process. Stakeholders expect to continue with solutions options and packages in Q1 and Q2 2023.

Key Work Activity #9 – Supply-side Market Power Mitigation Rules

The RASTF worked on the Market Seller Offer Cap (MSOC) related to this key work activity. MSOC items were intended to focus on targeted issues identified by the group with the current MSOC process and calculations to be addressed as soon as practicable for upcoming RPM auctions. A narrow MSOC package and broader MSOC packages were endorsed by the RASTF, but failed at the MRC.

Key Work Activity #1 – Procurement of Clean Resource Attributes

The RASTF voted in support of an issue charge to create the Clean Attribute Procurement Senior Task Force. The MRC endorsed the issue charge at the April meeting. The first meeting of the Clean Attribute Senior Task Force was held on June 3, 2022.

Action Requested (if necessary)

If you are interested in presenting a high-level design concept or contributing solution options please contact Dave Anders (David.Anders@pjm.com) or Alex Scheirer (Alexandra.Scheirer@pjm.com)