




PJM.com Roadmap

As of May 22, 2018

PJM's corporate website, www.pjm.com, is the interface for information and tools used by PJM and its members & stakeholders

Key Product Features

- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps



Legend

- Start Date
- ◆ End Date

Connecting several steps in the process of requesting access to critical energy infrastructure information (CEII)

- Non-disclosure agreement (NDA)
- CEII request form
- Access to CEII content

Area	Impact	Action Required
Critical energy infrastructure information	No access to existing CEII content	Complete NDA and CEII request form for existing or new access to CEII content

- Current agreements are in PDF format
- The following agreements will be provided in a web format similar to the manuals:
 - Operating Agreement (OA)
 - Open Access Transmission Tariff (OATT)
 - Reliability Assurance Agreement (RAA)

Area	Impact	Action Required
OA, OATT & RAA	None	No update required Seeking participants for feedback sessions

The content of web agreements may differ slightly from the PDF versions in order to eradicate unnecessary or duplicative statements. Users should defer to the PDF versions as being operative.

- PJM.com corporate website will be served through HTTPS only
- Change implemented on forms in October 2017
- Change will be implemented for rest of the website in August 2018

Area	Impact	Action Required
Data being scraped	Scraped data unavailable	Update to use Data Miner 2 if data feed is available or update scraper to HTTPS

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Generation Deactivations			Prod ◆			◆	Legacy Retirement					
Project Construction Status									◆	Prod		◆
Planning Page			◆	Prod								

Legend

- Start Date
- ◆ End Date

- Went live March 2
- Legacy pages to be retired June 4
- Release to include:
 - Adding indicator for reliability must run (RMR) projects
 - Linking to RMR zonal cost allocation and study results
 - Listing any related upgrades
 - Linking to generation deactivation notification TEAC presentations
 - Filtering by state, fuel type, transmission owner zone and reliability analysis status
 - Adding state and fuel type
 - Adding capacity total capability
 - Searching by unit

Impact	Action Required
Existing Generation Deactivation XLS files will be retired on June 4	Update bookmarks or systems that utilize the existing XLS files by June 4



Project Construction Status & Cost Allocation Page

Beta go live planned for Q3

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

Area	Action Required
Backbone Projects, Transmission Construction Status and Cost Allocation pages	Update any systems that utilize the existing XML files during Q3

- Initial update complete – page provides a more organized list of planning-related links
- Further updates to be made in 2019

Area	Action Required
Planning Page	None. Users will automatically be directed to new layout.
Browserless	N/A