


2022 PJM Grid Security Drill



Ed Figuli, Sr. Operator Trainer
Nitin Sem, Business Continuity Sr. Analyst



All participants using a simulator will take a snapshot on **8/26**

9/2 will serve as a backup date in the event there are issues

Activity	Date
Monthly Planning Meetings	First Thursday of each month
Confirm Participation	June 30
Individual Member Inject Discussion Meetings	June / July / Aug
State Agency Coordination Meeting	July 29
Simulation Snapshot Date	August 26 (September 2 as backup)
Inject Deadline	September 2
Inject Freeze Date	September 16
Scenario Walkthrough Meeting with TO's / GO's Only	October 6
Player and All Call Contact Information in SharePoint	October 7
Communications Test (Phones, Email, & All Call)	October 25 (1000 hrs)
Final Planning Meeting	November 3
Drill Execution / Capture Actions and Lessons Learned	November 15 (0800 through 1700)



Ed Figuli | edward.figuli@pjm.com | 267.649.1830

Nitin Sem | nitin.sem@pjm.com | 610.635.3068

Samantha Lutcza | samantha.lutcza@pjm.com | 610.666.2183

Rebecca Gerber | rebecca.gerber@pjm.com | 610.666.4660