

Capacity Capability Senior Task Force	Apr. 7	Apr. 27	May 20	June 4	June 22	July 10	July 28	Aug. 7
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X	X					
Interest Identification		X	X					
Develop Design Components		X	X					
Document Relative Importance of each Component		X	X					
Develop Options for each Component		<del>X</del>	X	X	X	X	X	
Narrow Options				<del>X</del>	X	X	X	
Develop Packages					X	X	X	
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>						X	X	X
Consensus Testing <i>(poll and vote to be released following marked meeting)</i>					Poll earlier if possible	Poll earlier if possible		
Tier 1/Tier 2 Decision Making							<del>X</del>	Vote
Reporting to Parent Committee								X
Policy Analysis of High Limited Resource Deployment ( <a href="#">Key Work Activity #6</a> )					Present scope and plan		Final presentation	