

Capacity Capability Senior Task Force	Apr. 7	Apr. 27	May 20	June 4	June 22	July 10	July 16	July 27	Aug. 7
Develop Work Plan	X								
Education & Joint Fact-Finding	X	X	X						
Interest Identification		X	X						
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component			X	X	X	X	X	X	
Narrow Options					X	X	X	X	
Develop Packages					X	X	X	X	
Narrow Packages <i>(Compare Packages to Interests &amp; Importance Ratings)</i>						X	X	X	X
Consensus Testing <i>(poll and vote to be released following marked meeting)</i>				Poll earlier if possible			Poll earlier if possible		
Tier 1/Tier 2 Decision Making									Vote
Reporting to Parent Committee									X
Policy Analysis of High Limited Resource Deployment ( <a href="#">Key Work Activity #6</a> )					Present scope and plan			Final presentation	