



Date	Topics (tentative)
March 29	<ul style="list-style-type: none"> ✓ Approve problem statement & issue charge
April 12	<ul style="list-style-type: none"> ✓ Charter task force ✓ Provide education ✓ Document interests ✓ Develop design components
April 20	<ul style="list-style-type: none"> ✓ Review design components ✓ Document component options
April 27 & May 4	<ul style="list-style-type: none"> • Review & reduce component options • Package components to create solutions
May 24	<ul style="list-style-type: none"> • Review & reduce solution packages
June 6	<ul style="list-style-type: none"> • Review & reduce solution packages • Build consensus
June 28	<ul style="list-style-type: none"> • MRC first read
July 26	<ul style="list-style-type: none"> • MRC vote
August 1	<ul style="list-style-type: none"> • FERC filing deadline