



HVDCSTF Work Plan	MEETING								
	1 7/13/20	2 8/17/20	3 9/15/20	4 10/19/20	5 11/9/20	6 12/9/20	7* Jan TBD	8* Feb TDB	9* Mar TBD
Develop Work Plan	X	X							
Education & Joint Fact-Finding	X	X	X	X	X				
- Pseudo Tie Education	X	X							
- Capacity Market Rules	X	X							
- HVDC Technology	X	X							
Interest Identification	X	X							
Develop Design Components		X	X						
Document Relative Importance of each Component		X	X						
Develop Options for each Component			X	X					
Narrow Options (possible Poll)				X	X				
Develop Packages					X	X			
Narrow Packages (possible Poll) <i>(Compare Packages to Interests & Importance Ratings)</i>						X			
HVDCSTF Vote							X		
Reporting to Parent Committee				X		X			
MRC First Read							X		
MRC Vote								X	
MC Vote									X

X – appears for each meeting where this work activity occurs
 * If needed