

Stakeholder Process Work Plan (DRAFT)

End of Life Senior Task Force

TOPIC	MTG 1 3/29/2016	MTG 2 4/4/2016	MTG 3 4/27/2016	MTG 4 5/9/2016	MTG 5 5/23/2016	MTG 6 DATE	MTG 7 DATE	MTG 8 DATE	MTG 9 DATE	MTG 10 DATE
Charter Development & Approval	X	X								
Develop Work Plan	X	X								
Education & Joint Fact-Finding			X	X	X					
Interest Identification						TBD	TBD	TBD	TBD	TBD
Develop Design Components						TBD	TBD	TBD	TBD	TBD
Document Relative Importance of each Component						TBD	TBD	TBD	TBD	TBD
Develop Options for each Component						TBD	TBD	TBD	TBD	TBD
Narrow Options						TBD	TBD	TBD	TBD	TBD

Develop Packages						TBD	TBD	TBD	TBD	TBD
Narrow Packages (Compare Packages to Interests & Importance Ratings)						TBD	TBD	TBD	TBD	TBD
Consensus Testing						TBD	TBD	TBD	TBD	TBD
Tier 1/Tier 2 Decision Making						TBD	TBD	TBD	TBD	TBD
Reporting						TBD	TBD	TBD	TBD	TBD

X – appears for each meeting where this work activity occurs