

PJM Outage Acceleration Program
Outages Scheduled for September 2020

There are 15 outages scheduled to occur in September 2020 that exceed five days in duration and are projected to result in \$500,000 or more of FTR revenue inadequacy. The outages below are eligible for the PJM Outage Acceleration Program. Market participants have until the end of 07/22/2020 to submit a request for acceleration.

Ticket	Zone	Start Date	End Date	Voltage	Equipment
734582	AEPSCT	8/24/2020 7:00	10/2/2020 16:00	138 kV	KENZIECR-POKAGON
734650	AEPSCT	8/31/2020 7:00	9/30/2020 16:00	345 kV	COOK-EELKHART
817020	AEPSCT	9/1/2020 7:30	9/25/2020 16:00	345 kV	COOK-KENZIECR
853195, 787018	AEPSCT	9/1/2020 7:00	12/17/2020 18:00	345 kV	TANNERSC-MIAMIFOR 4504
783670	AEPSCT	9/9/2020 7:00	11/4/2020 16:00	138 kV	CONCORD -TWINBRAN CON-TWI
776660	AEPSCT	9/9/2020 9:00	11/4/2020 16:00	138 kV	GUARDIAN-TWINBRAN
796322	BC	9/14/2020 1:00	11/3/2020 18:00	230 kV	CONASTON-NORTHWES 2310
764548, 764549, 768883, 768885	AEPSCT	9/14/2020 7:00	1/15/2021 16:30	345 kV	DEQUINE -MEADOWLK DEQ-MEA, MEADOWLK-DEQUINE DEQ-MEA2
859968	AEPSCT	9/14/2020 7:30	10/15/2020 16:00	345 kV	OLIVE 2-P XFORMER
798407	BC	9/15/2020 1:00	10/14/2020 18:00	230 kV	BAGLEY-GRACETON 2313
851450, 854472	BC	9/15/2020 6:30	9/28/2020 16:00	115 kV	GLENARM-WINDYEDGE 110512
823348, 825352	AEPSCT	9/21/2020 8:35	10/9/2020 16:00	765 kV	DUMONT2-WILTON
839118	AEPSCT	9/23/2020 7:30	10/28/2020 16:00	138 kV	ELIMA-HAVILAND
698554	BC	9/27/2020 1:00	10/3/2020 23:00	115 kV	TEXAS-WINDYEDG 110515
816828	BC	9/28/2020 1:00	10/7/2020 18:00	230 kV	NORTHEAS-RIVERSID 2339

The projected revenue inadequacy does not consider the impact of operating actions that have not yet been identified but may be developed and employed to reduce the required off cost generation during the above outages. Market participants may submit a request for acceleration to the PJM Outage Acceleration e-mail distribution list address: outage_acceleration_group2@pjm.com or call 610-666-4342.