

FEASIBILITY STUDIES

Ref. Tariff, Part IV, Subpart A, section 41.1

	2020		2021		2022	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Studies completed (A)	321	425	505	18	0	0
Studies completed late (B)	3	1	9	10	0	0
Studies currently delayed (C)	1	0	11	633	1,216	1,529
Average completion time, days	88	86	87	192	-	-
Performance rate ([B+C]/[A+C])	1.2%	0.2%	3.9%	98.8%	100%	100%

SYSTEM IMPACT STUDIES

Ref. Tariff, Part IV, Subpart A, section 41.2

	2020		2021		2022	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Studies completed (A)	304	300	322	282	16	1
Studies completed late (B)	35	22	15	31	16	1
Studies currently delayed (C)	53	47	66	193	186	182
Average completion time, days	186	168	142	171	624	554
Performance rate ([B+C]/[A+C])	24.6%	19.9%	20.9%	47.2%	100%	100%

FACILITIES STUDIES

Ref. Tariff, Part IV, Subpart A, Section 41.3

	2020		2021		2022	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Studies completed (A)	25	50	39	47	60	76
Studies completed late (B)	25	46	38	46	59	76
Studies currently delayed (C)	135	212	322	455	453	500
Average completion time, days	747	821	590	740	798	950
Performance rate ([B+C]/[A+C])	100%	98.5%	99.7%	99.8%	99.8%	100%

WITHDRAWN PROJECTS

Ref. Tariff, Part IV, Subpart A, Section 41.4

	2020		2021		2022	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Total projects withdrawn	137	192	164	131	148	92
Projects withdrawn prior to the completion of the Feasibility Study	23	54	28	63	97	40
Projects withdrawn prior to the completion of the System Impact Study	50	58	62	5	0	2
Projects withdrawn prior to the completion of the Facilities Study	45	42	46	49	35	30
Projects withdrawn after executing the Interconnection Service Agreement	16	27	21	10	26	15
Average duration in the queue, days	540	528	568	493	490	893

HOURS SPENT ON INTERCONNECTION STUDIES

Ref. Tariff, Part IV, Subpart A, PJM OATT 41.6(b)

	2020		2021		2022	
	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Total hours for PJM staff, contractors, and Transmission Owners¹	67,219 ²	105,647	101,303	96,802	73,017	75,444

** All data in this posting is based on current information in the PJM Planning database as of January 2023. May reflect updates to previously published data based on latest information.*

REVISION HISTORY

Posted to PJM.com on 1/26/2023

Revised on 1/31/2023

¹ In August of 2022, Dominion re-submitted the count of hours worked for 2020 and 2021. This resulted in a net decrease of the previously reported numbers, between 27,000 and 36,000 hours in each of those respective reporting periods. This error was never included in the reporting of the Jan-Jun 2022 cycle.

² Estimated.