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FERC Fast Start Compliance Directives

• In FERC’s December 17, 2020 Fast Start Order (ER19-2722), 
PJM was directed to make an additional compliance filing 
addressing:
– Additional clarity for Fast Start capable resources 
– Revised Offer Verification process for Composite Offers

• Additional compliance requirements: 
– Remove tariff language intended to provide additional uplift and 

lost opportunity cost payments 
– Remove tariff language indicating Three Pivotal Supplier (TPS) 

test will not be performed in the Pricing Run
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PJM Response

• PJM submitted the compliance filing on February 16, 2021
• The following requests were made with respect to 

implementation:
– Response by April 16 in order to implement on May 1, 2021
– If a response is provide later than April 16:

• 14 days lead time requested to support implementation for the first 
day of the upcoming month

• Avoid implementation during summer peak months (July 1 and 
August 1)
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Fast Start Implementation – Current Status

• FERC response pending
– Fast Start implementation postponed

• Updated implementation target: June 1, 2021
– PJM must receive a full order on or before May 20, 2021
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Next Steps

• If PJM doesn’t receive a full Fast Start order by May 20, 2021, 
the next available implementation date will be September 1, 
2021
– PJM will not implement during summer peak months

• Any updates to the plan will be communicated to Stakeholders
– PJM will communicate updates to the implementation plan using 

the MIC, MRC, MC and MSS email distribution lists
– PJM will provide an update on May 21, 2021
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Fast Start Manual Updates

Conforming M-11, M-18 and M-28 language updates will be 
reviewed with Stakeholders:

– Target first read at June MIC/MRC
– Endorsement at July MIC/MRC
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Contact

Chair: 
Lisa Morell i ,  
Lisa.morell i@pjm.com
Secretary: 
Nick Disciul lo, 
Nicolas.Disciul lo@pjm.com
Presenter: 
Phil D’Antonio, 
Phil ip.dantonio@pjm.com

Fast Start Implementation Plan

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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Reference Material

• Education session was provided (and recorded) on October 19, 
2020: 
– https://www.pjm.com/markets-and-operations/etools/markets-

gateway.aspx
• February 2021 MIC presentation reviewing the February 16 Fast 

Start compliance filing
– https://www.pjm.com/-/media/committees-

groups/committees/mic/2021/20210210/20210210-item-13-fast-
start-pricing-implementation.ashx

https://www.pjm.com/markets-and-operations/etools/markets-gateway.aspx
https://www.pjm.com/-/media/committees-groups/committees/mic/2021/20210210/20210210-item-13-fast-start-pricing-implementation.ashx
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