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Introduction 

Welcome to the PJM Region Transmission Planning Process Manual. In this Introductory 
Section you will find information about PJM manuals in general, an overview of this PJM 
Manual in particular and information on how to use this manual. 

About PJM Manuals 
The PJM Manuals are the instructions, rules, procedures, and guidelines established by 
PJM for the operation, planning, and accounting requirements of the PJM RTO and the PJM 
Energy Market. The manuals are grouped under the following categories: 

 Transmission 

 PJM Energy Market 

 PJM Regional Transmission Expansion 

 Reserve 

 Accounting and billing 

 PJM administrative services 

For a complete list of all PJM manuals, go to www.pjm.com and select “Manuals” under the 
“Documents” pull-down menu.  

About This Manual 
The PJM Region Transmission Planning Process Manual is one of the PJM manuals in 
the PJM Regional Transmission Expansion group. This manual focuses on the process for 
planning baseline expansion facilities under the PJM Region Transmission Planning 
Process. Capitalized terms not defined as they are used have the meaning defined in the 
PJM’s Open Access Transmission Tariff (OATT) and in the Operating Agreement (OA.) 

This PJM Region Transmission Planning Process Manual consists of two sections and 
related attachments. All sections and attachments are listed in the Table of Contents. 

NOTE:  While the PJM Manuals provide instructions and summaries of the 
various rules, procedures and guidelines for all phases of PJM’s planning 
process, the PJM Operating Agreement and the PJM Open Access 
Transmission Tariff (OATT) contain the authoritative provisions. 

Intended Audience 

The intended audiences for this PJM Region Transmission Planning Process Manual 
include: 

 Generation and Transmission Interconnection Customers and their engineering 
staff 
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NOTE: The term “Transmission Interconnection Customer”, as defined in 
the PJM Open Access Transmission Tariff, refers to those separate and 
independent entities proposing to install new or upgrade existing transmission 
facilities rather than an existing Transmission Owner on the PJM System that 
installs Regional Transmission Expansion Plan “baseline,” “economic,” 
“system performance” or “Supplemental projects”. 

 Transmission Customers  

NOTE: The term “Transmission Customer” refers to any entity requesting 
or utilizing transmission service on the PJM Transmission System, as defined 
in the PJM Open Access Transmission Tariff. 

 Transmission Owners and their respective engineering staff 

 Federal and state regulatory bodies 

 PJM Members 

 PJM staff 

References 

There are other PJM documents that provide both background and detail on specific topics 
that may be related to topics in this manual. References with related information include: 

 PJM Manual 1: Control Center Requirements 

 PJM Manual 2: Transmission Service Request 

 PJM Manual 3: Transmission Operations 

 PJM Manual 14: Introduction to PJM Manual 14 Series 

 PJM Manual 14A: Generation  and Transmission Interconnection Process    

 PJM Manual 14C: Generation and Transmission Interconnection Facility 
Construction 

 PJM Manual 14D: Generator Operational Requirements 

 PJM Manual 14E: Merchant Transmission Specific Requirements 

 PJM Manual 21: Rules and Procedures for Determination of Generating 
Capability  

Using This Manual 
We believe that explaining concepts is just as important as presenting procedures. This 
philosophy is reflected in the way we organize the material in this manual. We start each 
section with an overview. Then we present details, procedures or references to procedures 
found in other PJM manuals. The following provides an orientation to the manuals’ structure. 
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What You Will Find In This Manual 

 A table of contents. 

 An approval page that lists the required approvals and a brief outline of the 
current revision. 

 This Introduction and sections containing the specific transmission planning 
process details including assumptions, criteria, procedures and stakeholder 
interactions.  

 Attachments that include additional supporting documents, forms, or tables. 

 A section at the end detailing all previous revisions of this PJM Manual. 

About Critical Energy Infrastructure Information (CEII) 

PJM Critical Energy Infrastructure Information Release Guidelines 

Background 
The Federal Energy Regulatory Commission (“FERC” or “Commission”) considers the 
information filed in the FERC-715, Part 2, Part 3, and Part 6 (http://www.ferc.gov/legal/ceii-
foia/ceii.asp) to be Critical Energy Infrastructure Information (CEII). This information contains 
electrical models, detailed one-line diagrams and analysis of the filer’s actual transmission 
system including potential weaknesses of the filer’s transmission system. PJM treats all 
such power flow and associated system modeling data as CEII. This includes all power flow 
models that are developed using or including filed data and related information used in 
transmission analysis such as contingency and monitored element files. Power flows 
specifically configured for short circuit analysis that do not contain load and typical 
generation dispatch are not considered CEII. Regarding all types of PJM information, 
however, additional consideration must be given to whether or not PJM received or 
originated the information as Confidential Information prior to decisions regarding its 
release. Confidential information is discussed in PJM documents including the Operating 
Agreement §18.17 and the Open Access Transmission Tariff §§222 – 223. Power flows may 
but generally do not contain Confidential information. Confidential information of individual 
members, if any, will be redacted prior to release.  Some PJM power flows are special cases 
that contain both confidential information and CEII. For example PJM power flows 
originating from system operations and used for near-term operational studies often contain 
confidential information in addition to CEII. These cases can only be obtained with 
authorization through the CEII process and authorization from the responsible Operating 
Committee and/ or working group. 

The events of 2001 prompted the Commission to reconsider its previous policy of making 
the FERC form 715 report publicly available. Subsequent to September 11, 2001, the 
Commission removed from public files all documents likely to contain detailed specifications 
of facilities licensed or certified by the Commission. This restriction was later expanded to 
include information about proposed facilities as well as those already licensed or certificated 
by the Commission, excluding information that simply identified the location of the 
infrastructure. After the events of September 11, 2001, FERC Form 715 information became 
subject to CEII review prior to its release. In its October 2007 Order, the Commission issued 
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revisions to the treatment of CEII and reclassified FERC Form No. 715, Parts 1, 4, and 5 as 
public. The remaining portions of the report are CEII. In the FERC Order Nos. 890 and 890A 
the Commission directed Transmission Providers to develop a process for handling CEII 
while implementing the Orders’ requirements for open, transparent and participatory 
planning. 

The PJM power flow information is a combination of CEII information filed or provided by a 
number of “owners” and additional information introduced by PJM, PJM Members, and non-
members. 

The Commission’s treatment of CEII has evolved over a progression of Orders that must be 
read together to understand the procedures applicable to the determination and handling of 
CEII. In consideration of the multiple-owner nature, the sensitivity of the information, and the 
essential role of this information in PJM’s Tariff procedures and participatory planning, PJM 
has implemented a process for handling and documenting such material. PJM’s intent is to 
provide a process for eligible recipients to access CEII consistent with the Commission’s 
standards for handling CEII material. 

Procedure to Request Access to PJM CEII 
PJM will act as the first point of contact to process CEII requests from Members, 
Interconnection Customers (as defined in the PJM OATT) or active participants in PJM’s 
eFTR or eRPM markets. In addition, employees of other RTO’s, similar independent 
transmission organizations recognized by FERC, and NERC Planning Coordinators 
(interregional planning entity) may also come to PJM as a first point of contact for access to 
PJM CEII. PJM accommodates other RTO’s and Planning Coordinators in order to carry out 
interregional planning responsibilities pursuant to applicable FERC orders and interregional 
planning agreements between and among the parties. These interregional planning entities, 
similar to PJM, are those that have primary responsibility for creating and protecting CEII 
and have their own FERC compliant processes for handling CEII in their possession. 
Interregional transmission planning creates the need for unique interregional business 
processes that accommodate Interconnection-wide exchange and sharing of CEII among 
eligible persons while enforcing the standards for non-disclosure of such information. When 
necessary, PJM establishes interregional CEII procedures that uphold the essential 
underlying tenants of PJM’s process. 

All CEII requests must be from individuals. Each individual who may view or discuss the 
requested CEII must complete the PJM process. To request CEII in PJM’s possession, a 
requestor must complete a PJM CEII Request Form identifying the requestor and the need 
for and planned use of the requested information. The request must also be accompanied 
by an executed CEII Non-disclosure Agreement (NDA). These two PJM CEII documents are 
available from your PJM Planning contacts, the PJM CEII Contact in the NERC and 
Regional Coordination department or the Planning area of the PJM website. If a PJM 
Member or PJM Interconnection Customer desires to coordinate a consultant’s access to 
CEII on behalf of the organization, the organization’s authorized representative must submit 
an Authorization Form (in addition to the authorized representative’s Request and CEII 
NDA) that identifies each individual consultant who may make individual requests for CEII 
on the organization’s behalf. The consultant additionally must submit a Request Form and 
CEII NDA requesting access to the same information specified on the form of the 
organization’s authorized representative. Entities who are not PJM members, 
Interconnection Customers, registered PJM auction participants, or employees of another 
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RTO are encouraged to first seek authorization from FERC by following the procedures 
outlined at www.ferc.gov/legal/ceii-foia.asp. 

The field on the PJM Request Form for the FERC CEII Identification Number must be 
completed by individuals who have first received authorization from the Commission. This 
field is not applicable for any requestor who uses PJM as the first point of contact for a 
request. The FERC link is also useful to review the definition of CEII and the Commission’s 
process for handling CEII and useful in understanding the PJM process. 

Requirements to become an Authorized Recipient of CEII 
PJM’s process provides for release of CEII information to authorized individuals of 
organizations engaged in business with PJM, as detailed above. The information provided 
on the required documents should be sufficiently detailed to enable PJM’s CEII Contact to 
identify the individual, the specific information requested, the need for the information, and 
the proposed use of the information. The requester’s explanations will be used by PJM staff 
(i) to establish whether a requester has presented a legitimate need for the information and 
(ii) to weigh the need for the information against the potential harmful effects of its release. 
PJM reserves the right to revise its process from time-to-time, to limit access to CEII as may 
be appropriate in any specific instance, and to require any requestor to first seek 
authorization for CEII access from the Commission. 
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Section 1: Process Overview 

In this section you will find an overview of PJM’s transmission planning process that 
culminates in the Regional Transmission Expansion Plan (RTEP). This process (referred to 
in this Manual interchangeably as the RTEP process or more generically as the PJM Region 
transmission planning process) is one of the primary functions of Regional Transmission 
Organizations (RTOs.) As such, PJM implements this function in accordance with the 
Regional Transmission Expansion Planning Protocol set forth in Schedule 6 of the PJM 
Operating Agreement.     

As further described in following portions of this manual, the PJM RTEP process consists of 
baseline reliability reviews as well as analysis to identify the transmission needs associated 
with generation interconnection and merchant transmission interconnection. PJM 
implements the planning of interconnections as part of the broader RTEP process pursuant 
to the PJM Open Access Transmission Tariff (OATT.) The relationship between 
Interconnection planning and the RTEP is discussed in later sections of this manual and in 
related manuals.  

1.1 Planning Process Work Flow 
The Manual 14 series provides information regarding PJM’s Planning Process to 
complement Schedule 6 of the PJM Operating Agreement and the planning provisions of the 
PJM Open Access Transmission Tariff (OATT.) These agreements can be found on-line at 
http://www.pjm.com/documents/agreements.aspx.     

The PJM planning process activities, culminating in PJM’s annual Regional Transmission 
Expansion Plan, constitute PJM’s single, Order No. 890 compliant, transmission planning 
process. All PJM Open Access Transmission Tariff (OATT) facilities are planned through 
and included in this open, fully participatory, and transparent process.  

PJM planning is implemented through an annual cycle centered on activities of PJM’s 
Planning and Market Simulation functions and their interactions with members, regulatory 
bodies, and other interested parties primarily through the PJM Transmission Expansion 
Advisory Committee (TEAC), the Subregional RTEP Committee, and the PJM Planning 
Committee (PC) forums. This ongoing process has continued to evolve since 1997, when 
PJM’s Regional Transmission Expansion Planning (RTEP) Protocol (codified in Schedule 6 
of PJM’s Operating Agreement) was approved by the Federal Energy Regulatory 
Commission. Since that time, the process has been expanded and enhanced in response to 
member and regulatory input as documented in the revisions to the OATT, PJM Manual 14 
series, and the Operating Agreement Schedule 6. The current PJM Region transmission 
planning process includes ample opportunity for Stakeholder input through frequent oral and 
written exchange of information and reviews via the TEAC organizational structure. The 
process culminates in PJM’s presentation of the RTEP for approval by the PJM Board of 
Managers. 

There are four planning paths that ultimately culminate in the PJM RTEP. Facilities in each 
path allow the opportunity for early, full and transparent participation by interested PJM 
stakeholders. The four paths are reliability planning, economic planning, interconnection 
planning, and local planning. 
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Reliability and economic planning facilities are produced from PJM’s annual planning cycle 
activities described in this manual, Operating Agreement Schedule 6, and portrayed in 
Exhibit 1. PJM leads this analysis and development of upgrades related to reliability and 
market efficiency planning for all facilities 100 kV and above. These facilities are designated 
as Bulk Electric System (BES) facilities and are subject to the NERC requirements and 
criteria for such facilities. The PJM analyses ensure compliance with NERC, PJM and 
regional criteria. In addition, the PJM led analyses also include analysis and upgrade of 
transmission facilities with nominal voltages below 100kV to the extent they are under PJM’s 
operational control (see http://www.pjm.com/markets-and-operations/transmission-
service/transmission-facilities.aspx). The TEAC, Subregional RTEP Committee, and 
stakeholder opportunities to engage the process are described in this manual. 
The analysis of OATT transmission facilities below 100kV and not under PJM operational 
control is led by the Transmission Owner (TO.) This is appropriate since local Transmission 
Owner operations, maintenance and planning personnel oversee these local systems. 
These facilities typically provide only local transmission function of interest to the customers 
in the nearby electrical vicinity. The TO analysis ensures local facilities meet NERC and 
local reliability criteria. In addition, the local Transmission Owner personnel may also 
develop recommended modifications to transmission facilities that are not required by PJM 
reliability, market efficiency or operational performance criteria (the non-criteria based 
upgrades are called Supplemental RTEP Projects.) The Transmission Owner will initiate all 
reliability-based and supplemental upgrade requests for facilities not under PJM’s control.  
All such projects will be introduced to the PJM Regional planning process through PJM’s 
TEAC and Subregional RTEP Committees. In this way these TO initiated projects will be 
subject to the same open, transparent and participatory PJM committee activities as PJM 
initiated projects (see discussion of TEAC and Subregional RTEP Committee.) 

Interconnection planning encompasses generator and merchant transmission requests for 
Interconnections and rerates as well as requests for long-term firm transmission service. 
Studies of these transmission requests and any resulting transmission modifications are 
posted to PJM’s website in the project queue area (http://www.pjm.com/planning/generation-
interconnection.aspx). In addition, any necessary facility modifications are brought to the 
TEAC for presentation and stakeholder participation. Interconnection planning is discussed 
in more detail in Manual 14A. 

1.2 TEAC and Subregional RTEP Committee and Related Activities  
The PJM TEAC functions in accordance with its established charter and provisions of 
Schedule 6 of the Operating Agreement. Additionally, in 2008 PJM began to facilitate more 
localized planning functions through the Subregional RTEP Committee. The Subregional 
RTEP Committee, including any local reviews that may be initiated, will follow TEAC 
procedures and other applicable PJM committee procedures. All PJM stakeholders will be 
provided with the opportunity for participation in the TEAC and Subregional RTEP 
Committees and related activities. 

The subregional and any related meetings allow more focused and meaningful stakeholder 
participation and attention to subregional and local transmission issues. RTEP projects are 
labeled as Regional RTEP Projects and Subregional RTEP Projects, as defined in the 
Operating Agreement, to make an initial categorization and posting of violations and 
upgrades that will enable stakeholders to more easily sort through and review issues of 
interest. Regional RTEP Projects are those transmission expansions or enhancements rated 
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at voltages 230 kV and above. Subregional RTEP Projects are those rated below 230 kV. 
This differentiation by voltage between Regional RTEP Projects and Subregional RTEP 
Projects is made only for administrative convenience.   

The Subregional RTEP Committee is responsible for the initial review of Subregional RTEP 
Projects. PJM will facilitate meetings as necessary for TEAC and Subregional RTEP 
Committee review and evaluation of reliability and market efficiency reinforcements. The 
Subregional RTEP Committee will forward all Subregional RTEP Projects to the TEAC. TEAC 
or the Subregional RTEP Committee, as appropriate will also have the opportunity to 
provide advice and recommendations regarding the study scope, assumptions and 
procedures at an initial assumptions setting meeting. This meeting will cover both reliability 
and market efficiency assumptions, as appropriate. Initially, a minimum of three PJM RTEP 
subregions will be established: one each for the Mid Atlantic, South, and West subregions of 
PJM. When a Subregional RTEP Committee meeting is scheduled it is understood that this 
generally will be implemented as a separate meeting for each subregion. In this way, the 
TEAC and Subregional RTEP Committees provide a transparent and participatory planning 
process throughout the RTEP development, from early assumptions-setting stages, through 
discussion of criteria violations, review of recommendations for alternative solutions, and 
review and comment on the final RTEP facilities.    

All RTO stakeholders can participate in any or all subregional activities on a voluntary basis, 
with one exception. The Transmission Owners that comprise each of the various subregions 
must participate in the subregional meeting that includes their area. PJM, with stakeholder 
input, may initiate additional subregional or local review as may be necessary or beneficial. 
Local meetings or more localized review occurs in the event that PJM, taking into account 
stakeholder input, decides that it is appropriate to address issues in a forum other than or in 
addition to the context of one of the initial subregions. In addition to their participation in the 
TEAC and Subregional RTEP Committee meetings, stakeholders can also provide written 
comments on the development of the RTEP. Written comments can be forwarded to 
RTEP@pjm.com. 

There are various categories of facilities that enter the PJM plan through distinct paths, 
however, each path is transparent and open to all interested stakeholder participation 
through TEAC and Subregional RTEP Committee processes. All four planning paths to the 
PJM RTEP; reliability planning, economic planning, interconnection planning, and local 
Transmission Owner Planning; flow through the TEAC and Subregional RTEP Committee 
planning process.  
PJM Committee review of all RTEP projects, regardless of the path of origin of the project, 
will occur during the February through August RTEP Stakeholder analysis and review 
periods (see Exhibit 1.) Stakeholders will be provided all the information necessary for full 
participation in the discussions and evaluations, including: (1) the criteria and assumptions 
used as the basis for projects, (2) the procedure to access the study information necessary 
to participate in the project’s evaluation and discussion, (3) a detailed description of the 
timing, need and justification of the project, (4) a description of the cost and construction 
responsibility for the project, and (5) a detailed description of the proposed modifications to 
facilities. 

In addition, projects that originate through local Transmission Owner planning will be posted 
on the PJM web site. This site will include all currently planned transmission owner RTEP 
projects (including both newly planned Supplemental RTEP projects and Transmission 
Owner Initiated projects from past RTEP cycles that are yet to be placed in-service.) This 
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website will provide tracking information about the status of listed projects and planned in-
service dates. It will also include information regarding criteria, assumptions and availability 
of study cases related to local planning. 

1.3 Planning Assumptions and Model Development 

1.3.1 Reliability Planning 

PJM’s planning analyses are based on a consistent set of fundamental assumptions 
regarding load, generation and transmission built into power flow models. Load assumptions 
are based on the annual PJM entity load forecast independently developed by PJM (found 
at http://www.pjm.com/planning/resource-adequacy-planning/load-forecast-dev-
process.aspx.) This forecast includes the basis for all load level assumptions for planning 
analyses throughout the 15 year planning horizon. Generation and transmission planning 
assumptions are embodied in the base case power flow models developed annually by PJM 
and derived from the Eastern Reliability Assessment Group processes and procedures 
pursuant to NERC standards MOD-010-0, -011-0, and -012-0. As necessary, PJM updates 
those models with the most recent data available for its own regional studies. All PJM base 
power flow and related information are available pursuant to applicable Critical Energy 
Infrastructure Information, Non-Disclosure and OATT-related requirements (accessible via 
http://www.pjm.com/planning/rtep-development/powerflow-cases.aspx or by contacting the 
PJM Planning Committee contacts.) Each type of RTEP analysis (e.g., load deliverability, 
generator deliverability etc.) encompasses its own methodological assumptions as further 
described throughout the rest of this Manual. Additional details regarding the reliability 
planning criteria, assumptions, and methods can be found in following sections and this 
manual’s Attachments. 

1.3.2 Market Efficiency Planning 

PJM will perform a market efficiency analysis each year, following the completion of the 
near-term reliability plan for the region. PJM’s market efficiency planning analyses are based 
on the same starting assumptions applicable to the reliability planning phase of the RTEP 
development. In addition, key market efficiency input assumptions, used in the projection of 
future market inefficiencies; include load and energy forecasts for each PJM zone, fuel costs 
and emissions costs, expected levels of potential new generation and generation 
retirements and expected levels of demand response. PJM will input its study assumptions 
into a commercially available market simulation data model that is available to all 
stakeholders. The data model contains a detailed representation of the Eastern 
Interconnection power system generation, transmission and load. In addition, the market 
efficiency analysis of the cost/benefit of potential market efficiency upgrades will also include 
the discount rate and annual revenue requirement rate. The discount rate is used to 
determine the present value of the enhancements’ annual benefits and annual cost. The 
annual revenue requirement rate is used to determine the enhancements’ annual cost. PJM 
will finalize the market efficiency analysis input assumptions soon after the development of 
the PJM load forecast that is generally available approximately in late January. Prior to 
finalizing, PJM will review the proposed assumptions at the same PJM Subregional RTEP 
Committee assumptions meetings that address the reliability analysis assumptions, 
expected to occur in December preceding the year of the annual RTEP cycle. This review 
will provide the opportunity for stakeholder review of and input to all of the key assumptions 
that form the basis of the market efficiency analysis. In this way, PJM will facilitate a 
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comprehensive stakeholder review and input regarding RTEP study assumptions. All final 
assumptions and analysis parameters will be presented to the TEAC for discussion and 
review and to the PJM Board for approval. 

1.4 RTEP Process Key Components 
PJM’s goal is to ensure electric supply adequacy and to enhance the robustness of energy 
and capacity markets. Achieving these objectives requires the successful completion of 
PJM’s planning, facility construction and operational and market infrastructure requirements. 

Key components of PJM’s 15-year transmission planning process discussed in this Manual 
include:  

1. Baseline reliability analyses: 

The PJM Transmission System (“PJM System”) provides the means for delivering 
the output of interconnected generators to the load centers in the PJM energy and 
capacity markets. Baseline reliability analyses ensure the security and adequacy of 
the Transmission System to serve all existing and projected long term firm 
transmission use including existing and projected native load growth as well as long 
term firm transmission service. RTEP baseline analyses include system voltage and 
thermal analysis, and stability, load deliverability, and generation deliverability 
testing. These tests variously entail single and multiple contingency testing for 
violations of established NERC reliability criteria regarding stability, thermal line 
loadings and voltage limits. Baseline reliability analyses are discussed in more detail 
in Section 2 and Attachment C. 

2. Generation and transmission interconnection analyses: 

All entities requesting interconnection of a generating facility (including increases to 
the capacity of an existing generating unit) or requesting interconnection of a 
merchant transmission facility within the PJM RTO must do so within PJM’s defined 
interconnection process. In addition to the baseline analyses discussed above, as 
resources or merchant transmission requests interconnection, deliverability in the 
local area of the request is restudied and updated. The generation and transmission 
interconnection process and deliverability testing procedures are discussed in 
Attachment C and Manual 14A. The evaluation of generation and merchant 
transmission interconnection requests is codified in the PJM Open Access 
Transmission Tariff (available on the PJM Web site at www.pjm.com). 

3. Market efficiency analyses: 

In addition to reliability based analyses PJM also evaluates the economic merit of 
proposed transmission enhancements. These analyses focus on the economic 
impacts of security constraints on production cost, congestion charges to load and 
other econometric measures of market impacts. PJM’s market efficiency analyses 
are discussed in Section 2 of this Manual and Attachment E. PJM development of 
economic transmission enhancements is also codified under Schedule 6 of the PJM 
Operating Agreement. 

4. Operational performance issue reviews and accompanying analyses: 

Maintaining a safe and reliable Transmission System also requires keeping the 
transmission system equipment in safe, reliable operating condition as well as 
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transmission planning process study phase. Criteria are comparably applicable to all 
similarly situated Native Load Customers and other Transmission Customers. 

1.5.2 Market Efficiency Planning 

Market efficiency planning is an evaluation process that results in facilities planned to 
achieve economic efficiencies rather than an analysis that produces violations measured 
against criteria. This process compares alternative plans’ cost effectiveness in improving 
transmission efficiency and produces RTEP recommendations from this process. The 
metrics of economic inefficiency include historic and projected congestion. The measures of 
historic congestion are gross congestion, unhedgeable congestion, and pro-ration of auction 
revenue rights. The measure of projected congestion is based on a market analysis of future 
system conditions performed with a commercially available security constrained, economic 
dispatch market analysis tool. This market analysis results in future projections of the 
congestion and its binding constraint drivers. These congestion measures are posted and 
available to stakeholders by binding constraint and form the basis for PJM and stakeholder 
development of remedies. Transmission plans from the reliability analysis or a new plan 
presented that economically relieves historical or projected congestion are candidates for 
market efficiency solutions. The successful candidates will be those facilities that pass 
PJM’s threshold test and bright line economic efficiency test. This test specifies that a 
proposed solution’s savings in the sum of the weighted production cost of energy and 
capacity plus the weighted load cost of energy and capacity (weighted 70%, 30% 
respectively) must exceed its projected revenue requirements, on a 15 year present worth 
basis, by at least 25% (the threshold cost/benefit test.) Each of this process’ elements, its 
underlying assumptions and its methods is described in more detail in the accompanying 
sections of this manual 14B and in Attachment E. 
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Section 2: Regional Transmission Expansion Plan Process 

In this section you will find an overview of the PJM Region transmission planning process, 
covering the following areas: 

 Components of PJM’s 15-Year planning 

 The need and drivers for a regional transmission expansion plan 

 Reliability planning overview  

 Specific components of reliability planning and the Stakeholder process 

 Interconnection request drivers of RTEP 

 Cost responsibility for reliability related upgrades 

 Market efficiency planning review 

 Specific components of market efficiency planning and the Stakeholder process. 

 Operational performance driven planning 

 Specific components of operational performance driven planning 

2.1 Transmission Planning = Reliability Planning + Market 
Efficiency  
Effective with the 2006 RTEP, PJM, after stakeholder review and input, expanded its RTEP 
Process to extend the horizon for consideration of expansion or enhancement projects to 
fifteen years. This enables planning to anticipate longer lead time transmission needs on a 
timelier basis.   

Fundamentally, the Baseline reliability analysis underlies all planning analysis and 
recommendations. On this foundation, PJM’s annual 15-year planning review now yields a 
regional plan that encompasses the following:   

1. Baseline reliability upgrades, discussed in this Section 2; 

2. Generation and transmission interconnection upgrades, discussed in Attachment C 
and Manual 14A. 

3. Market efficiency driven upgrades, discussed in this Section 2. 

4. Operational performance issue driven upgrades, discussed in this Section 2. 

Exhibit 1 shows the annual cycle of the 15-year RTEP process. This cycle integrates 
reliability and market efficiency analysis with information transparency, stakeholder input 
and review and PJM Board of Manager approvals. This Cycle is discussed in detail in this 
and related manuals and attachments. Activities shown on this diagram and their timing are 
an idealized view that will be responsive to the RTEP and Stakeholder needs and thus may 
vary accordingly. 
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2.2 The RTEP Process Drivers 
The continuing evolution and growth of PJM’s robust and competitive regional markets rests 
on a foundation of bulk power system reliability, ensuring PJM’s ongoing ability to meet 
control area load-serving obligations. It also includes a commitment to enhance the 
robustness and competitiveness of Energy and Capacity markets by incorporating analysis 
and development of market efficiency projects. Schedule 6 of the PJM Operating Agreement 
describes the PJM RTEP process, governing the means by which PJM coordinates the 
preparation of a plan for the enhancement and expansion of the Transmission Facilities – on 
a reliable and environmentally sensitive basis and in full consideration of available economic 
and market efficiency factors and alternatives - in order to meet the demands for firm 
transmission service in the PJM region. PJM’s FERC-approved RTEP process preserves 
this foundation through independent analysis and recommendation, supported by broad 
stakeholder input and approval by an independent RTO Board in order to produce a single 
RTEP. 

The PJM Region transmission planning process is driven by a number of planning 
perspectives and inputs, including the following: 

 ReliabilityFirst Regional Reliability Corporation2 (RFC) Reliability Assessment – 
forward-looking assessments performed to assure compliance with NERC and 
applicable regional reliability corporation (ReliabilityFirst or SERC Reliability 
Corporation) reliability standards, as appropriate. 

 SERC Reliability Corporation (SERC) Reliability Assessment 

 PJM Annual Report on Operations – an assessment of the previous year’s 
operational performance to assure that any bulk power system operational 
conditions which have emerged, e.g., congestion, are adequately considered 
going forward. 

 PJM Load Serving Entity (LSE) capacity plans 

 Generator and Transmission Interconnection Requests – submitted by the 
developers of new generating sources and new Merchant Transmission 
Facilities, these requests seek interconnection in the PJM Region (or seek 
needed enhancements as the result of increases in existing generating 
resources.) 

 Transmission Owner and other stakeholder transmission development plans 

 Interregional transmission development plans – the transmission expansion 
plans of those power systems adjoining PJM, and in some cases, beyond. 

 Long-term Firm Transmission Service Requests  

 Activities under the PJM committee structure especially, the Planning 
Committee (PC), the Transmission Expansion Advisory Committee (TEAC), the 
Subregional RTEP Committee, and local groups facilitated by PJM within the 
TEAC established processes (see section 1 “TEAC, Subregional RTEP 
Committee, and related planning activities”.) 

                                             
2 ReliabilityFirst, a new regional reliability corporation under the North American Electric Reliability Corporation 
(NERC), replaced three existing PJM-related reliability councils (ECAR, MAAC and MAIN) on January 1, 2006. 
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 PJM Development of Economic Transmission Enhancements based on 
Economic and Market Efficiency factors 

 Operational performance assessments and reviews such as the aging 
Infrastructure Initiative – a Probabilistic Risk Assessment of equipment that 
poses significant risk to the Transmission System. 

The cumulative effect of these drivers is analyzed through the PJM Region transmission 
planning process to develop a single RTEP which recommends specific transmission facility 
enhancements and expansion on a reliable and environmentally sensitive basis and in full 
consideration of economic and market efficiency analyses. See Attachment B for details of 
the RTEP – Scope and Procedure. 

NOTE: The most recent version of the PJM RTEP is available PJM Web site 
at http://www.pjm.com/planning/rtep-upgrades-status.aspx. 

These analyses are conducted on a continual basis, reflecting specific new customer needs 
as they are introduced, but also readjusting as the needs of Transmission Customers and 
Developers change. One such RTEP baseline regional plan will be developed and approved 
each year  

NOTE: Generation withdrawals have the potential to impact study results for 
any generation or merchant transmission project that doesn’t have an 
executed ISA.  

Generation retirements will not affect the study results for any generation or 
merchant transmission project that has received an Impact Study Report (i.e., 
No Retool – the generator retirements are applied at the next baseline 
update.) 

Generation retirements included in interconnection project studies will be 
those announced as of the date a project enters the interconnection queue. 

In this way, the plan continually represents a reliable means to meet the power system 
requirements of the various Transmission Customers and Interconnection Customers in a 
fully integrated fashion, at the same time preserving the rights of all parties with respect to 
the Transmission System. The assurance of a reliable Transmission System and the 
protection of the Transmission Customer/Developer rights with respect to that system 
coupled with the timely provision of information to stakeholders are the foundation principles 
of the PJM transmission planning process. 

The PJM Region transmission planning process also establishes the cost responsibility for 
the following types of facility enhancements as defined in the PJM Tariff: . 

 Attachment Facilities  

 Direct Assignment Facilities  

 Network Upgrades (Direct and Non-direct) 

 Local Upgrades  

 Merchant Network Upgrades  

Each RTEP encompasses a range of proposed power system enhancements: circuit 
breaker replacements to accommodate increased current interrupting duty cycles; new 
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capacitors to increase reactive power support; new lines, line reconductoring and new 
transformers to accommodate increased power flows; and, other circuit reconfigurations to 
accommodate power system changes as revealed by the drivers discussed above. 

Requests for interconnection of new generators or transmission facilities, while not the sole 
drivers of the PJM Region transmission planning process, are a key component of the 
RTEP. Analyzing these requests has required adoption of an approach that establishes 
baseline system improvements driven by known inputs, followed by separate queue-defined, 
cluster-based impact study analyses. Overall, PJM‘s RTEP process – under a FERC-
approved RTO model – encompasses independent analysis, recommendation and approval 
to ensure that facility enhancements and cost responsibilities can be identified in a fair and 
non-discriminatory manner, free of any market sector’s influence. All PJM market 
participants can be assured that the proposed RTEP was created on a level playing field. 

2.3 RTEP Reliability Planning 

2.3.1 Establishing a Baseline 

In order to establish a reference point for the annual development of the RTEP reliability 
analyses a ‘baseline’ analysis of system adequacy and security is necessary. The purpose 
of this analysis is threefold: 

 To identify areas where the system, as planned, is not in compliance with 
applicable NERC and the applicable regional reliability council (ReliabilityFirst or 
SERC) standards, Nuclear Plant Licensee requirements and PJM reliability 
standards including equipment replacement and/or upgrade requirements under 
PJM’s Aging Infrastructure Initiative. The baseline system is analyzed using the 
same criteria and analysis methods that are used for assessing the impact of 
proposed new interconnection projects. This ensures that the need for system 
enhancements due to baseline system requirements and those enhancements 
due to new projects are determined in a consistent and equitable manner. 

 To develop and recommend facility enhancement plans, including cost 
estimates and estimated in-service dates, to bring those areas into compliance. 

 To establish the baseline facilities and costs for system reliability. This forms the 
baseline for determining facilities and expansion costs for interconnections to 
the Transmission System that cause the need for facilities beyond those 
required for system reliability. 

The system as planned to accommodate forecast demand, committed resources, and 
commitments for firm transmission service for a specified time frame is tested for 
compliance with NERC and the applicable regional reliability council (ReliabilityFirst or 
SERC) standards, Nuclear Plant Licensee requirements, PJM Reliability Standards and PJM 
design standards.  Areas not in compliance with the standards are identified and 
enhancement plans to achieve compliance are developed. 

The ‘baseline’ analysis and the resulting expansion plans serve as the base system for 
conducting Feasibility Studies for all proposed generation and/or merchant transmission 
facility interconnection projects and subsequent System Impact Studies. 

2.3.2 Baseline Reliability Analysis 
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PJM’s most fundamental responsibility is to plan and operate a safe and reliable 
Transmission System that serves all long term firm transmission uses on a comparable and 
not unduly discriminatory basis. This responsibility is addressed by PJM RTEP reliability 
planning. Reliability planning is a series of detailed analyses that ensure reliability under the 
most stringent of the applicable NERC, PJM or local criteria. To accomplish this each year, 
the RTEP cycle extends and updates the transmission expansion plan with a 15 year 
review. This cycle entails several steps. The following sections describe each step’s 
assumptions, process and criteria. Attachments A through F of this manual add essential 
details of various aspects of the reliability planning process. 

Reliability planning involves a near-term and a longer term review. The near term analysis is 
applicable for the current year through the current year plus 5. The longer term view is 
applicable for the current year plus 6 through plus 15. Each review entails multiple analysis 
steps subject to the specific criteria that depend on the specific facilities and the type of 
analysis being performed. 

The analysis is initiated in December prior to each annual cycle and concludes with review 
by the TEAC and approval by the PJM Board about October (TEAC and the PJM Board are 
appraised regularly throughout the process and partial reviews and approvals of the plan 
may occur throughout the year.) The TEAC, Subregional RTEP and PJM Planning 
Committee roles in the development of the reliability portion of the RTEP are described in 
Schedule 6 of the PJM Operating Agreement. 

2.3.3 Near-Term Reliability Review  

The near-term reliability review (current year plus 5) provides reinforcement for criteria 
violations that are revealed by applicable contingency analysis. Limits used in the analysis 
are established consistent with the requirements of NERC standards FAC-010 and FAC-
014. The methodology used to determine system operating limits is included in Attachment-
F of this manual. System conditions revealed as near violations will be monitored and 
remedied as needed in the following year near-term analysis. Violations that occur in many 
deliverability areas or severe violations in any one area will be referred to the long term 
analysis for added study of possible more robust system enhancement. PJM annually 
conducts this detailed review of the current year plus 5. Each year of the period through the 
current year plus 4 (“in-close” years) has been the subject of previous years’ detailed 
analyses. In addition, for each of these “in-close” years, PJM updates and issues addendum 
to address changes as necessary throughout the year. For example planned generation 
modifications or changes in transmission topology can trigger restudy and the issuance of a 
baseline addendum. This is referred to as a “retool” study. (For example generators that 
drop from the Q’s cause restudy and an addendum to be issued for affected baseline 
analyses.) Also each year during the establishment of the assumptions for the new annual 
baseline analysis, current updated views of load, transmission topology, installed 
generation, and generation and transmission maintenance are assessed for the “in-close” 
range of years to validate the continued applicability of each of the “in-close” baseline 
analyses and resulting upgrades (including any addendum.) Adjustments in the “in-close” 
analyses are performed as deemed necessary by PJM. PJM, therefore, annually verifies the 
continued need for or modification of past recommended upgrades through its retool 
studies, reassessment of current conditions and any needed adjustments to analyses. All 
criteria thermal and voltage violations resulting from the near term analyses are produced 



 Manual 14B: PJM Region Transmission Planning Process 
Section 2: Regional Transmission Expansion Plan Process 

 

PJM © 2011 25 
Revision 1718; Effective Date: 04/13/2011   

using solved AC power flow solutions. Initial massive contingency screening may use DC 
power flow solution techniques. 

There are seven steps in an annual near-term reliability review. They are: 

 Develop a Reference System Power Flow Case 

 Baseline Thermal 

 Baseline Voltage 

 Load Deliverability - Thermal 

 Load Deliverability - Voltage 

 Generation Deliverability - Thermal 

 Baseline Stability 

These reliability related steps are followed by a scenario analysis that ensures the 
robustness of the plan by looking at impacts of variations in key parameters selected by 
PJM. Each of these steps are described in more detail in the following material 

2.3.4 Reference System Power Flow Case 

The reference power flow case and the analysis techniques comprise the full set of analysis 
assumptions and parameters for reliability analysis. Each case is developed from the most 
recent set of Eastern Reliability Assessment Group system models. PJM transmission 
planning revises this model as needed to incorporate all of the current system parameters 
and assumptions. These assumptions include current loads, installed generating capacity, 
transmission and generation maintenance, system topology, and firm transactions. These 
assumptions will be provided to and reviewed by the Subregional RTEP Committee. The 
subregional modeling review and modeling assumptions meeting provides the opportunity 
for stakeholders to review and provide input to the development of the reference power 
system models used to perform the reliability analyses.  

The results of any locational capacity market auction(s) will be used to help determine the 
amount and location of generation or demand side resources to be included in the reliability 
modeling. Generation or demand side resources that are cleared in any locational capacity 
market auction will be included in the reliability modeling, and generation or demand side 
resources that either do not bid or do not clear in any locational capacity market auction will 
not be included in the reliability modeling. All such modeling described here will comport 
with the capacity construct provisions approved by the FERC. 

Subsequent to the subregional stakeholder modeling reviews facilitated by PJM, PJM will 
develop the final set of reliability assumptions to be presented to TEAC for review and 
comment, after which PJM will finalize the reliability review reference power flow. This model 
is expected to be available in early January of each year to interested stakeholders, subject 
to applicable confidentiality and CEII requirements, to facilitate their review of the results of 
the reliability modeling analyses. 

2.3.5 Contingency Definitions 

Contingency definitions used in RTEP analysis are the same as applicable NERC TPL 
contingency definitions. Where the physical design of connections or breaker arrangements 
results in the outage of more than the faulted equipment when a fault is cleared, the 
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additional facilities are also taken out of service in the contingency definition. For example, if 
a transformer is tapped off a line without a breaker, both the line and transformer are 
removed from service as a single contingency event. 

Contingency definitions for double circuit towerline outages shall include any two adjacent 
(vertically or horizontally) circuits on a common structure, but shall exclude circuits that 
share a common structure for one mile or less. The loss of more than two circuits on a 
common structure constitutes a NERC extreme event. 

2.3.6 Baseline Thermal Analysis 

Baseline thermal analysis is a thorough analysis of the reference power flow to ensure 
thermal adequacy based on normal (applicable to system normal conditions prior to 
contingencies) and emergency (applicable after the occurrence of a contingency) ratings 
specific to the Transmission Owner facilities being examined. It is based on a 50/50 load 
forecast from the latest available PJM Load Forecast Report (50% probability that the actual 
load is higher or lower than the projected load.) It encompasses an exhaustive analysis of all 
NERC category A, B and C events and the most critical common mode outages. Final 
results are supported with AC power flow solutions. 

For normal conditions, all facilities shall be loaded within their normal ratings. After each 
single contingency, all control equipment is allowed to adjust. After the first contingency of a 
multiple-contingency event (NERC category C.3, also referred to as an “N-1-1” event,) all 
system adjustments are made to achieve a new steady state power flow, including 
redispatch in preparation for the next contingency. Wind, solar, and other variable resources 
will be dispatchable up to their Maximum Facility Output if they contribute to simulated 
facility loadings and will be dispatchable up to their capacity delivery rights if they backoff 
simulated facility loadings. Subsequent to redispatch all facilities must be within normal 
ratings. After the second contingency of the pair the technique for single contingencies is 
followed except that phase shifters are locked and do not adjust to hold flow. All violations of 
emergency ratings are recorded and reported and tentative solutions will be developed. 
These study results will be presented to and reviewed with stakeholders. 

2.3.7 Baseline Voltage Analysis 

Baseline voltage analysis parallels the thermal analysis. It uses the same power flow and 
examines all the same NERC category A, B, and C events. Also, voltage criteria are 
examined for compliance. PJM examines system performance for both a voltage drop 
criteria and an absolute voltage criteria. The voltage drop is calculated as the decrease in 
bus voltage from the initial steady state power flow to the post-contingency power flow. The 
post-contingency power flow is solved with generators holding a local generator bus voltage 
to a pre-contingency level consistent with specific Transmission Owner specifications. In 
most instances this is the pre-contingency generator bus voltage. Additionally, all phase 
shifters, transformer taps, switched shunts, and DC lines are locked for the post-contingency 
solution. SVC’s are allowed to regulate. 

The absolute voltage criteria is examined for the same contingency set by allowing 
transformer taps, switched shunts and SVC’s to regulate, locking phase shifters and 
allowing generators to hold steady state voltage criteria (generally an agreed upon voltage 
on the high voltage bus at the generator location.) 
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flows are solved consistent with the similar solutions described for the baseline thermal 
analyses. 

Voltage 

This testing procedure is similar to the thermal load deliverability test except that voltage 
criteria are evaluated and that a deterministic dispatch procedure is used to increase study 
area imports. The voltage tests and criteria are the same as those performed for the 
baseline voltage analyses.  

2.3.9 Generation Deliverability Analysis 

The generator deliverability test for the reliability analysis ensures that, consistent with the 
load deliverability single contingency testing procedure, the Transmission System is capable 
of delivering the aggregate system generating capacity at peak load with all firm 
transmission service modeled. The procedure ensures sufficient transmission capability in 
all areas of the system to export an amount of generation capacity at least equal to the 
amount of certified capacity resources in each “area”. Areas, as referred to in the generation 
deliverability test, are unique to each study and depend on the electrical system 
characteristics that may limit transfer of capacity resources. For generator deliverability 
areas are defined with respect to each transmission element that may limit transfer of the 
aggregate of certified installed generating capacity. The cluster of generators with significant 
impacts on the potentially limiting element is the “area” for that element. The starting point 
power flow is the same power flow case set up for the baseline analysis. Thus the same 
baseline load and ratings criteria apply. As already mentioned the same contingencies used 
for load deliverability apply and the same single contingency power flow solution techniques 
also apply. Details of the generation deliverability procedure can be found in Attachment C. 

One additional step is applied after generation deliverability is ensured consistent with the 
load deliverability tests. The additional step is required by system reliability criteria that call 
for adequate and secure transmission during certain NERC category C common mode 
outages. The procedure mirrors the generator deliverability procedure with somewhat lower 
deliverability requirements consistent with the increased severity of the contingencies. 

The details of the generator deliverability procedure including methods of creating the study 
dispatch can be found in Attachment C. 

2.3.10 Baseline Stability Analysis 

PJM ensures generator and system stability during its interconnection studies for each new 
generator. In addition, PJM annually performs stability analysis for approximately one third 
of the existing generators on the system. Analysis is performed on the RTEP baseline power 
flow stability cases. These analyses ensure the system is transiently stable and that all 
system oscillations display positive damping with damping ratio greater than 3%. Generator 
stability studies are is performed for critical system conditions, which includes light load and 
peak load for three phase faults with normal clearing plus single line to ground faults with 
delayed clearing. Also, specific Transmission owner Owner designated faults are examined 
for plants ion their respective systems. 

{PJM IS CURRENTLY EVALUATING STABILITY ANALYSIS NEEDS RELATED TO RFC 
CRITERIA. ANY REVISIONS OR ADDITIONS TO RTEP STABILITY ASSESSMENTS WILL 
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determined consistent with the methods for the near term analyses. The analysis for the 
longer term horizon evaluates all NERC category A and B single contingencies against the 
same normal and emergency thermal ratings criteria used for the near term (subject to any 
upgrades that may be applicable for the longer term.) 

Reactive Analysis 

In addition, the longer term review includes a current year plus 10 reactive analysis. This 
focuses on contingencies involving facilities above 200 kV in areas where the preceding 
year-15 analysis uncovered thermal violations. Areas experiencing thermal violations that 
also show earlier reactive deficiencies will be reviewed for possible acceleration of any 
longer lead time thermal solutions that were suggested by the year-15 analysis. This 
analysis, as necessary from year to year, will also consider long-term upgrade sensitivity to 
key variables such as load power factor delivered from the Transmission System or heavy 
transfers. If uncovered violations are insufficient to justify acceleration of upgrades and are 
all amenable to shorter lead-time upgrades, then the violations will continue to be monitored 
in future RTEP analyses.  

2.3.12 Stakeholder review of and input to Reliability Planning 

RTEP reliability planning, through the operation of the TEAC and Subregional RTEP 
Committees, provides interested parties with the opportunity to review and provide 
meaningful and timely input to all phases of the reliability planning analyses. This section 
extends the Section 1 discussion of the TEAC and Subregional RTEP Committee process 
specifically as it relates to reliability planning. Exhibit 1 shows the workflow and timing for the 
reliability planning process steps. PJM anticipates at least two Subregional RTEP 
Committee reliability reviews. The initial subregional meeting will present and address 
reliability study assumptions and parameters. The second meeting will provide the 
opportunity for stakeholder comment and input on criteria violations and presentations of 
alternative remedies to identified violations. Between the two meetings PJM will provide 
feedback on interim study progress sufficient to enable stakeholder preparation for the 
second set of subregional meetings. Additional subregional meetings will be facilitated as 
PJM determines is necessary for adequate input and review. The relative timing of the 
TEAC and subregional activities are illustrated in Exhibit 1. 

Subregional RTEP Committee initial assumptions meeting 

This meeting is expected to occur in December of each year in preparation for the 
upcoming annual RTEP review. Prior to the meeting PJM will post its anticipated inputs and 
assumptions to enable stakeholder review and preparation for the meeting. At the meeting 
PJM will present the assumptions for discussion and input by all interested parties. 
Subsequent to this meeting stakeholders will have additional opportunity to provide input to 
PJM in preparation for the next TEAC meeting, at which PJM will present the final reliability 
assumptions for TEAC review. Although the initial Subregional assumptions meeting will 
discuss anticipated assumptions for both the reliability and market efficiency phase of the 
RTEP, The final TEAC review of each will likely occur at separate TEAC meetings (see also 
the market efficiency discussion following.) The TEAC endorsement of final RTEP reliability 
assumptions is expected to occur in early January. 

PJM development of criteria violations and stakeholder participation 
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After the TEAC endorsement of PJM’s RTEP analysis assumptions, PJM will finalize its 
reference system power flow which is the starting point of its series of reliability analyses. 
This power flow is available to stakeholders subject to applicable confidentiality and CEII 
requirements. PJM will perform its series of detailed RTEP reliability analyses 
encompassing the 15-year planning horizon. Details of the methods and procedures for the 
reliability analyses can be found elsewhere in this Manual 14B and its attachments. The 
five-year and longer time-frame criteria violations will be posted for review, evaluation and 
development of remedy alternatives by all interested parties. The PJM production of the 
reliability analysis raw results is expected to occur about January through July of each 
year. Posting of the results and stakeholder review and consideration of alternative 
remedies is expected to occur about February through August of each year. PJM will post 
TO and other stakeholder alternative upgrade remedies made available throughout this 
process. Throughout this time frame, TEAC typically has monthly or more frequent regularly 
scheduled meetings. PJM will periodically apprise TEAC of the progress of the violations 
identification and production of upgrade alternatives. Stakeholders may use these meetings 
to raise and discuss issues found in their reviews. Depending on the issues raised and input 
from stakeholders PJM may facilitate Subregional RTEP Committee meetings instead of or 
in addition to a scheduled TEAC meeting. These subregional meetings are intended for 
more focused review of subregional violations and alternative solutions. 

 

 

Subregional RTEP Committee criteria violations and upgrade alternative meeting 

This meeting is expected to occur, as may be necessary in various subregions, in the July / 
August timeframe each year. If a subregional meeting is unnecessary, the regularly 
scheduled TEAC meetings will provide the opportunity for that subregion’s participants open 
discussion of violations and upgrades. In any event, all regional and subregional projects will 
be appropriately presented and reviewed at a TEAC meeting.  Prior to a subregional 
violations and upgrade meeting, PJM will post the upgrade solutions that it proposes to 
remedy the identified criteria violations.  At this subregional meeting PJM will present the 
reliability upgrades of specific violations and alternative upgrades as may be appropriate. By 
this Subregional RTEP Committee meeting, interested parties will have had the opportunity 
for ongoing participation in the February through August process of violation review and 
solution identification along with PJM and Transmission Owners. This subregional criteria 
violations and upgrade meeting is the forum for a final open discussion of the subregional 
reviews which have been occurring, prior to presentation to TEAC. 

PJM TEAC Committee RTEP review  

PJM expects that about August of each year, the final RTEP upgrade facilities will be 
available for presentation, review and endorsement at a scheduled TEAC meeting. PJM will 
post its recommendations of RTEP upgrades for identified violations as early as possible in 
the month prior to the TEAC meeting at which the final RTEP facilities will be reviewed (see 
RTEP@pjm.com). This posting will distinguish facilities that are deemed Supplemental 
RTEP Projects. After the TEAC RTEP review meeting, there will be about a month of 
additional time for final written comments on the proposed RTEP facilities, after which the 
PJM Board will consider the final RTEP plan excluding Supplemental Projects for approval. 
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2.4 RTEP integrates Baseline Assumptions, Reliability Upgrades 
and Request Evaluations 
PJM’s robust energy market has attracted numerous requests from generator and 
transmission developers for interconnections with the Transmission System. These 
generator and transmission Interconnection Requests constitute a significant driver of 
regional transmission expansion needs. This subsection discusses this driver in the context 
of the RTEP preparation. Details of this process are contained in Manual 14A. 

Requests for Long Term Firm Transmission Service and generator deactivations are other 
types of request that are evaluated and incorporated into RTEP. 

Demand Response (DR) can be a load response solution to the need for transmission 
upgrades. DR solutions enter the PJM process in the Reliability Pricing Model (RPM) 
through the associated base residual and incremental auctions. The DR cleared in the 
auction is included in the assumptions for RTEP development and physically modeled in the 
baseline power flows. In this manner, load can mitigate or delay the need for RTEP 
upgrades. 

The RTEP process baseline analyses include previously processed generators and 
transmission modifications as starting point assumptions. The current year RTEP 
evaluations performed on this baseline case are incremental to the baseline and establish a 
“revised” baseline for the year of the annual RTEP analysis. This revised baseline forms the 
starting case for the reviews of new interconnection requests. The new interconnection 
request analyses result in system modifications beyond RTEP upgrades that are caused by 
each interconnection request. New interconnection request evaluations also include a 
review of their effects on newly approved RTEP upgrades that are not yet committed to 
construction. If previously identified RTEP upgrades can be delayed because of a new 
interconnection request, the projects responsible for the upgrade deferrals will be credited 
for the benefits of the delayed need for the upgrades. 

The RTEP integrates reliability upgrades, interconnection request upgrades and plan 
modifications and DR effects into a single process that accounts for the mutual interaction of 
the various market forces. In this way, transmission upgrades, interconnection requests and 
DR receive comparable treatment with respect to their opportunity to relieve transmission 
constraints. 

Timing of Long-Term Firm Transmission Service Requests, and Generation and 
Transmission Interconnection Requests are based on the business needs of the party 
requesting the service. Such Requests, therefore, enter the RTEP planning process 
throughout the RTEP planning year. Expansion plans that result from these individual 
project evaluations are incorporated into the RTEP after the system impact study stage. In 
addition, if needed to satisfy assumed planning reserve requirements for future planning 
year analyses, queue generators in earlier stages of the queue process may also be 
included. Only the queue generators with completed signed Interconnection Service 
Agreements, however, are allowed to be used to alleviate constraints.  

This manual contains the details regarding the RTEP reliability planning process 
procedures. Refer to the introductory Manual 14 for references to the details associated with 
other elements of RTEP including the request and RPM processes.  

2.5 RTEP Cost Responsibility for Required Enhancements 
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The RTEP encompasses two types of enhancements: Network Reinforcements and Direct 
Connection Attachment Facilities. Network Reinforcements can be required in order to 
accommodate the interconnection of a merchant project (generation or transmission) or to 
eliminate a Baseline problem as a result of system changes such as load growth, known 
transmission owner facility additions, etc. Merchant project driven upgrades are addressed 
in Manual 14A. The cost responsibility for each baseline-revealed Network Reinforcement is 
borne by transmission owners based on the contribution to the need for the network 
reinforcement. Such costs are recoverable by each transmission owner through FERC-filed 
transmission service rates. Network reinforcements may also be proposed by PJM to 
mitigate unhedgeable congestion. Allocation procedures for Baseline and Market Efficiency 
upgrades are discussed in Attachment A. 

Overall, the RTEP is best understood from the perspective of the studies that revealed the 
recommended Plan enhancements. To that end, the Baseline Analysis and Impact Studies 
identify the enhancements required to meet defined NERC and applicable regional reliability 
council (Reliability First or VACAR/SERC) standards, Nuclear Plant Licensee requirements 
and PJM reliability standards. 

2.6 RTEP Market Efficiency Planning 
Market efficiency analysis is performed as part of the overall PJM Regional Transmission 
Expansion Planning (RTEP) process to accomplish the following two objectives: 

1. Determine which reliability upgrades, if any, have an economic benefit if accelerated. 

2. Identify new transmission upgrades that may result in economic benefits. 

PJM will perform a market efficiency analysis each year, following the availability of the 
appropriate updated RTEP power flow resulting from the reliability analysis process. As a 
result, there is a mechanism in place for regularly identifying transmission enhancements or 
expansions that will relieve transmission reliability violations that also have an economic 
impact. Constraints that have an economic impact include, but are not limited to, constraints 
that cause: (1) significant historical gross congestion; (2) significant historical unhedgeable 
congestion; (3) pro-ration of Stage 1B ARR; or (4) significant future congestion as forecast 
in the market efficiency analysis.  

In the market efficiency analysis, PJM will compare the costs and benefits of the economic-
based transmission improvements. To calculate the benefits of these potential economic-
based enhancements, PJM will perform and compare market simulations with and without 
the proposed accelerated reliability-based enhancements or the newly proposed economic-
based enhancements for selected future years within the planning horizon of the RTEP. The 
relative benefits and costs of the economic-based enhancement or expansion must meet the 
benefit/cost ratio threshold test to be included in the RTEP recommended to the PJM Board 
of Managers for approval (This test and its implementation is described in detail in 
Attachment E.) PJM will also consider potential individual plans meeting objectives 1 or 2 
resulting from the analyses of the posted congestion data by all stakeholders. PJM will 
present all the RTEP market efficiency enhancements to the TEAC Committee for review, 
comment and endorsement. Subsequent to TEAC review, PJM will address the TEAC review 
and present the final RTEP market efficiency plan to the PJM Board, along with the advice, 
comments, and recommendations of the TEAC Committee, for Board approval. 

2.6.1 Market Efficiency Analysis and Stakeholder Process 
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PJM’s market efficiency analysis involves several phases. The process begins with the 
determination of the congestion drivers that may signal market inefficiencies. PJM will collect 
and publicly post relevant drivers. These metrics will be reviewed by PJM and all 
stakeholders to assess the system areas that are most likely candidates for market 
efficiency upgrades. In addition, PJM will perform market simulations to determine 
projections of future market congestion based on the anticipated RTEP upgraded system. 
This process facilitates concurrent PJM and stakeholder review of the same information 
considered by PJM in preparation for PJM’s solicitation of stakeholder input for upgrades 
that may economically alleviate market inefficiencies. This solicitation of input will be to the 
appropriate TEAC or Subregional RTEP Committee. Following the evaluation of congestion 
drivers and solicitation of remedies, PJM will initiate an analysis phase which first examines 
the potential economic costs and benefits that may be associated with any upgrades 
specified during the reliability analysis. After this assessment, PJM will evaluate the 
economic costs and benefits of any identified new potential upgrades target specifically at 
economic efficiency. The following information looks at each of these phases in more detail. 

2.6.2 Determination and evaluation of historical congestion drivers 

All PJM metrics of historical congestion drivers will be posted monthly throughout the year, 
except that AAR information will be posted as specified by the AAR auction process. This 
information can be found at: 

http://www.pjm.com/planning/rtep-development/market-efficiency.aspx 

http://www.pjm.com/markets-and-operations/ftr.aspx 

PJM will calculate and post gross congestion costs by constraint for each constraint causing 
real-time off-cost operations. Gross congestion will be calculated as the product of the 
constraint shadow price times the load MWs at each load bus in the affected area times the 
load bus dfax where the affected area is defined as any bus with a dfax of 3% or greater.  

PJM will calculate and post the Unhedgeable congestion cost statistics and associated 
constraints. Unhedgeable congestion costs will be calculated by taking the sum of load MWs 
at each load bus in the affected area times the relevant load bus dfax minus the sum of 
economic generation MWs at each generator bus in the affected area times the relevant 
generator bus dfax minus the sum of FTR MWs, and multiplying the resulting MW by the 
constraint shadow price. Economic generation is generation which is available and on-line 
and which, at its current level of output, has a bid price no greater than the PJM system 
marginal price. Self-scheduled generation is assigned a bid price of zero in the 
determination of economic generation MW. 

Congestion causing a pro-ration of Stage 1A ARR requests will be determined and 
recommended for inclusion in the RTEP with a recommended in-service date based on the 
10-year Stage 1A simultaneous feasibility analysis results. This recommendation will also 
include a high-level analysis of the cost and economic benefits of the upgrade as additional 
information but such upgrades will not be subject to market efficiency cost/benefit analysis. 
More information on the ARR allocation auction process can be found in Manual 6 titled 
PJM Capacity Market.  

Congestion causing pro-ration of Stage 1B ARR requests will be addressed using the “with 
and without” analysis and the benefit/cost ratio threshold described previously in this market 
efficiency material. 
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2.6.3 Determination of projected congestion drivers and potential remedies 

PJM will provide all stakeholders with estimates of the projected congestion by performing 
annual hourly market simulations of future years using a commercially available market 
analysis software modeling tool (see assumptions and criteria material in Section 1.) This 
simulation will produce and PJM will post projected binding constraints, binding hours, 
average economic impact of binding constraints, and cumulative economic impact of binding 
constraints for the four RTEP market efficiency analyses (current year plus 1, current year 
plus 4, current year plus 7 and current year plus 12). 

This analysis is expected to be completed about the third quarter of the RTEP cycle year. 
At this time PJM will also facilitate a TEAC or Subregional RTEP Committee meeting, as 
appropriate, to review congestion and solicit feedback from the stakeholders’ review of the 
projected congestion data as well as the historical congestion data. All stakeholders can 
provide input to PJM’s consideration of the congestion data and potential upgrades to be 
considered for market efficiency solutions to identified economic issues. 

The timing of this meeting will depend, to some extent, on the complexity of the analysis, 
however, it is anticipated that this meeting will occur during the third quarter of each year. 
At this meeting, PJM will provide a summary of the analysis results and a description of any 
congested areas that will be analyzed using Market Efficiency analysis. PJM will also 
provide a high-level estimate of the transmission upgrades then being considered.  At the 
completion of this stakeholder review, any member of the TEAC can provide additional 
written comments within sixty (60) days of this meeting. 

Stakeholder Written Comments 

These written comments will consist of three (3) sections: 

 Introduction, which will describe the party submitting the comments and their 
reason for submitting these comments 

 Summary, which will consist of no more than 3 pages summarizing the positions 
described in the written comments 

 Discussion, which will consist of no more than 20 pages describing in detail the 
positions taken by the party 

Parties wishing formally to submit alternative proposals of their own are encouraged to do 
so separately, as described further, below.  

The Office of the Interconnection will have the responsibility of compiling comments from 
TEAC participants.  All written comments will be posted to the PJM web site and provided to 
the PJM Board of Managers together with a PJM staff summary that will focus on conveying 
the following:  (1) the issues; (2) the parties raising the issues; and, (3) as may be 
appropriate, PJM’s discussion of ramifications of the issues. Communication to the Board of 
Managers will not include results of any voting. 

2.6.4 Evaluation of cost / benefit of advancing reliability projects 

PJM will perform annual market simulations and produce cost / benefit analysis of 
advancing reliability projects. An initial set of simulations will be conducted for each of the 
four years (current year plus 1, current year plus 4, current year plus 7 and current year plus 
10) using the “as is” transmission network topology without modeling future RTEP upgrades. 
A second set of simulations will be conducted for each of the four years using the as 
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planned RTEP upgrades. A comparison of the “as is” and “as planned” simulations will 
identify constraints which have caused significant historical or simulated congestion costs 
but for which an as-planned upgrade will eliminate or relieve the congestion costs to the 
point that the constraint is no longer an economic concern. A comparison of these 
simulations will also reveal if a particular RTEP upgrade is a candidate for acceleration or 
expansion. For example, if a constraint causes significant congestion in year 7 but not in 
year 10 then the upgrade which eliminates this congestion in the year 10 simulation may be 
a candidate for acceleration. The benefit of accelerating this upgrade would then be 
compared to the cost of acceleration as described below before recommendation for 
acceleration is made. 

When the reliability project economic acceleration analyses have been completed, PJM will 
schedule a TEAC or Subregional Committee meeting, as appropriate, to review the results. 
The timing of this meeting will depend, to some extent, on the amount and complexity of 
analysis that must be performed. However, it is anticipated that this meeting will take place 
during the fourth quarter of each year. At this meeting PJM will provide a summary of the 
analysis results, including an update of the Market Efficiency analysis and a description of 
any recommendations for accelerating reliability projects based on economic considerations. 

 

 

2.6.5 Determination and evaluation of cost / benefit of potential RTEP projects 
specifically targeted for economic efficiency 

PJM will perform annual market simulations and produce cost / benefit analysis of projects 
specifically targeted for economic efficiency. The net present value of annual benefits will be 
calculated for the first 15 years of upgrade life and compared to the net present value of the 
upgrade revenue requirement for the same 15 year period. 

An initial set of simulations will be conducted for each of four years (current year plus 1, 
current year plus 4, current year plus 7 and current year plus 10) using the as planned 
transmission network topology as defined by the most recent RTEP. A second set of 
simulations will be conducted for each of the four years using the as planned transmission 
network topology plus the upgrade being studied. The upgrade will be included in each of 
the four simulation years regardless of the actual anticipated in-service date of the upgrade. 
A comparison of these simulations will identify the benefit of the upgrade in each of the four 
years analyzed. Annual benefits within the 10-year time frame for years which were not 
simulated would be interpolated using these simulation results. A forecast of annual benefits 
for years beyond the 10-year simulation time frame would be based on an extrapolation of 
the market simulation results from the studied years. A higher-level annual market 
simulation will be made for future year 15 to validate the extrapolation results and the 
extrapolation of annual benefits for years beyond the 10-year simulation time frame may be 
adjusted accordingly. This high level simulation of future year 15 may require a less detailed 
model of the transmission system below the 500 kV level. 

An extrapolation of the simulation results will provide a forecast of annual upgrade benefits 
for each of the anticipated first 15 years of upgrade life, beginning from the projects 
anticipated in-service date. The present value of annual benefits projected for the first 15 
years of upgrade life will be compared to the present value of the upgrade revenue 
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requirement for the same 15 year period to determine if the upgrade is cost beneficial and 
recommended for inclusion in the PJM RTEP. If the ratio of the present value of benefits to 
the present value of costs exceeds 1.25 then the upgrade is recommended for inclusion in 
the RTEP. 

For each upgrade which is recommended for inclusion in the RTEP, PJM will provide the 
level of new generation or DSM per region that would eliminate the need for the 
transmission upgrade. 

When the economic efficiency project evaluations have been completed, PJM will schedule 
a TEAC or Subregional Committee meeting, as appropriate, to review the results. The timing 
of this meeting may depend on the amount and complexity of analysis that must be 
performed. It is, however, anticipated that this meeting will take place by April of the 
calendar year that begins the subsequent RTEP planning cycle. At this meeting PJM will 
provide a summary of the analysis results, including an update of the Market Efficiency 
analysis, and a description of any recommendations for economic efficiency projects. 

2.6.6 Determination of final RTEP market efficiency upgrades 

PJM will perform a combined review of the accelerated reliability projects and new market 
efficiency projects that passed the economic screening tests to determine if there are 
potential upgrades with electrical similarities. This may result in new projects to replace the 
original projects to form a more efficient overall market solution. Stakeholders may also 
suggest such potential synergies. PJM will evaluate the cost / benefits of any such resulting 
“hybrid” projects3. The final list of reliability projects and market efficiency projects, including 
any “hybrid” projects will be presented and discussed at a second quarter (April) TEAC 
meeting. At this TEAC meeting PJM will review all the Market efficiency plans resulting from 
this cycle of market efficiency studies. Recommended projects will be taken to the PJM 
Board for endorsement, and will either be included in subsequent RTEP analysis if there is a 
“volunteer” to build the project, or a report will be filed with FERC in accordance with 
Schedule 6 of the PJM Operating Agreement. As part of this request for endorsement, PJM 
will provide the written comments submitted by the parties, and will discuss these written 
comments with the PJM Board. 

Within the limits of confidential, market sensitive, trade secret, and proprietary information, 
PJM will make all of the information used to develop the Market Efficiency recommendations 
available to market participants to use in their own, independent analyses. 

For each enhancement which is analyzed, PJM will calculate and post on its website 
changes in the following metrics on a zonal and system-wide basis: (i) total energy 
production costs (fuel costs, variable O&M costs and emissions costs); (ii) total load energy 
payments (zonal load MW times zonal load Locational Marginal Price); (iii) total generator 
revenue from energy production (generator MW times generator Locational Marginal Price); 
(iv) Financial Transmission Right credits (as measured using currently allocated Auction 
Revenue Rights plus additional Auction Revenue Rights made available by the proposed 
acceleration or modification of a planned reliability-based enhancement or expansion or new 

                                             
3 Hybrid transmission upgrades include proposed solutions which encompass modification to reliability-based 
enhancements already included in RTEP that when modified would relieve one or more economic constraints. 
Such hybrid upgrades resolve reliability issues but are intentionally designed in a more robust manner to provide 
economic benefits in addition to resolving those reliability issues. 
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economic-based enhancement or expansion); (v) marginal loss surplus credit; and (vi) total 
capacity costs and load capacity payments under the Reliability Pricing Model construct. 

For each market efficiency project proposed for RTEP, PJM will also post, as soon as 
practical, the following: 

a. Anticipated high-level project schedule and milestone dates 

b. Final commitment date after which any change to input factors or drivers will 
not result in transmission project deferral or cancellation. 

After this TEAC meeting, any member of the TEAC can provide written comments within 
sixty (60) days of this meeting. These written comments will consist of three (3) sections: 

 Introduction, which will describe the party submitting the comments and their 
reason for submitting these comments 

 Summary, which will consist of no more than 3 pages summarizing the positions 
described in the written comments 

 Discussion, which will consist of no more than 20 pages describing in detail the 
positions taken by the party 

2.6.7 Submitting Alternative Proposals 

Any TEAC member or other entity (consistent with PJM Operating Agreement Schedule 6 
provisions), may formally submit alternative proposals for evaluation under the Market 
Efficiency analysis at any time, but no later than December 31st of each year RTEP cycle 
year in order to be considered in the then-current planning cycle (the RTEP market 
efficiency planning analysis carries over from the RTEP cycle year into the first quarter of 
the following RTEP planning cycle year.) These alternatives will be posted on the PJM 
Website. PJM will consider these alternatives, and establish the final set of proposals to be 
included in market efficiency analysis. The process of formally submitting proposals is not 
limited to transmission solutions but may also include generation solutions via PJM’s 
established interconnection queue process; or, demand side management and load 
management proposals as well. Alternatively, market projects to relieve congestion can be 
submitted by market participants through the queue process at any time. PJM will evaluate 
these projects under the then current business rules contained in the PJM Tariff and 
Operating Agreement. 

Regardless of all proposals considered – whether proposed by PJM or other parties - PJM 
will establish a “go/no-go” decision-point deadline (or final commitment date) after which 
existing RTEP transmission components will not be deferred or cancelled. This will provide 
certainty to developers, owners and investors. 

2.6.8 Ongoing Review of Project Costs 

To assure that projects selected by the PJM Board for Market Efficiency continue to be 
economically beneficial, both the costs and benefits of these projects will periodically be 
reviewed, nominally on an annual basis. Substantive changes in the costs and/or benefits of 
these projects will be reviewed with the TEAC at a subsequent meeting to determine if these 
projects continue to provide measurable economic benefit and should remain in the RTEP.  

For projects with a total cost exceeding $50 million, an independent review of project costs 
and benefits will be performed to assure both consistency of estimating practices across 
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PJM and that the scope of the project is consistent with the project as proposed in the 
Market Efficiency analysis.  

2.7 Evaluation of Operational Performance Issues 
As per Schedule 6, section 1.5 of the PJM Operating Agreement, PJM is required to 
address operational performance issues and include system enhancements, as may be 
appropriate, to adequately address identified problems. To fulfill this obligation, PJM 
Transmission Planning staff and Operations Planning staff annually review actual operating 
results to assess the need for transmission upgrades that would address identified issues. 
Typical operating areas of interest in these reviews include Transmission Loading Relief 
(TLR) and Post Contingency Local Load Relief Warning (PCLLRW) events. 

The first operational performance issue to be addressed through the RTEP was an upgrade 
of the Wylie Ridge 500/345 kV transformation. The metric applied to designate Wylie Ridge 
an operational performance issue was the TLR metric. This same metric is applied 
consistently across the PJM footprint. 

In addition, PJM has also developed and initiated use of a tool for Probabilistic Risk 
Assessment (PRA) of transmission infrastructure. PJM’s 500/230 kV transformer 
infrastructure has been identified as particularly suited for assessment using this tool. PRA 
is further discussed in following sections.    

 

2.7.1 Operational Performance Metrics 

Events and metrics considered in the annual operational performance reviews are not 
limited to a specifically defined list and will be responsive to events and conditions that may 
arise. In addition, PJM stakeholders may raise operational issues to PJM’s attention for 
consideration during the RTEP process through interactions with the Planning, TEAC or 
Subregional RTEP Committees.  

The PJM TLR metric identifies facilities that result in over 1,000 hours or 100 occurrences of 
TLR level 3 or higher on an annual basis. These facilities will be evaluated through the 
RTEP process for system enhancement. 

For PCLLRW events, PJM will review all such events after the conclusion of the peak 
season. The initiating facilities will be determined and the expected impacts of planned 
RTEP upgrades will be reviewed and the need for additional planned upgrades will be 
evaluated.  

PRA evaluation uses an economic analysis of the cost of the investment that mitigates a risk 
and the dollar value of the avoided risk. The mitigation strategy cost, prime rate and 
payback period are used to determine if the strategy cost is less than the value of risk. 
Projects with lower cost than risk are candidates for the RTEP.  

2.7.2 Probabilistic Risk Assessment of PJM 500/230 kV Transformers 

One significant element of PJM’s operational performance reviews involves a risk evaluation 
aimed at anticipating significant transmission loss events. PJM integrates aging 
infrastructure decisions into the ongoing RTEP process:  analysis, plan development, 
stakeholder review, PJM Board approval, and implementation, over PJM’s entire footprint. 
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Thus, the aging infrastructure initiative implements a proactive, PJM-wide approach to 
assess the risk of transmission facility loss and to mitigate operational and market impacts of 
such losses. 

PRA’s initial implementation at PJM is a risk management tool employed to reduce the 
potential economic and reliability consequences of transmission system equipment losses. 
In collaboration with academia, vendors and member TOs, PJM integrated various input 
drivers into a transformer PRA initiative to manage 500/230 kV transformer risk. In the case 
of the 500/230 kV transformers, risk is the product of the probability of incurring a loss and 
the economic consequence of the loss. Probability of loss is determined based on the 
individual transformer unit’s condition assessments and vintage history. Economic loss 
impact is based upon the duration of the loss and the accumulation of unhedgeable 
congestion costs, or the increased cost of running out of merit generation to meet load 
requirements after a transformer loss. If lead times for 500/.230 kV transformer units are as 
great as eighteen months, then outage durations can be long if adequate loss mitigation is 
not in place. The PRA outputs the annual risk to the PJM system of each transformer unit in 
terms of dollars. The annual risk dollars are then used to justify mitigating solutions such as 
redundant bank deployment, proactive replacement or adding spares. The deployment 
strategy chosen will depend on the level of risk mitigation and reliability benefit. 

While initially developed for aging 500/230 kV transformers, the PRA tool is capable of 
assessing other equipment types and other transformer voltage classes. The PRA tool is 
commercially available software. 
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Attachment A: PJM Baseline Cost Allocation Procedures 

A.1 Purpose 
One of the responsibilities of PJM as an RTO is to allocate the cost responsibility for all 
system reinforcement projects including projects required for Customer interconnection 
requests, baseline transmission reliability upgrades and market efficiency upgrades. The 
cost allocation procedures used by PJM for baseline upgrades are described below. Manual 
14A addresses request-driven upgrade cost allocation procedures. 

A.2 Scope 
The PJM Cost Allocation Procedures are presented in two parts: “PJM Generation and 
Transmission Interconnection Cost Allocation Methodologies” discusses the cost allocation 
methodology for projects required for generator and transmission interconnections in 
Manual 14A and: “Schedule 12 Cost Allocation Process for Baseline Transmission 
Reliability and Market Efficiency Upgrades” describes the cost allocation process for 
baseline transmission reliability and market efficiency upgrade project requirements. 

A.3 Schedule 12 Cost Allocation Process for Baseline 
Transmission Reliability and Market Efficiency Upgrades 
In addition to allocating the costs of interconnection projects (described above), PJM is 
responsible, under Schedule 6 of the Operating Agreement and Schedule 12 of the Tariff, 
for determining the cost allocation of all RTEP upgrades and submitting them to the PJM 
Board for approval. Allocation of transmission upgrades for reliability is cost-causation 
based.  With respect to reliability, the determination of benefit is based on the elimination of 
a reliability criteria violation. The parties causing the violation are the parties that benefit 
through the elimination of the violation and the quantification of the benefit is based on the 
relative contribution to the violation being eliminated. Accordingly, each cost allocation 
calculation is based on the particular assumptions used to determine whether or not a 
violation exists of a particular criterion. 

A.3.1 RTEP Baseline Cost Allocation 

PJM’s allocation of cost responsibility for RTEP reliability baseline upgrades in accordance 
with these provisions is based on cost causation. The market participants (typically load) 
that create the circumstances that would constitute a violation of reliability criteria are those 
that will benefit from elimination of that violation. Therefore, the quantification of the relative 
benefits of eliminating the violation, and thus the quantification of relative responsibility for 
the cost of the system upgrade(s) needed to remove the violation, is based on the relevant 
market participants’ relative contribution to the violation to be eliminated. 

The planning (modeling) assumptions associated with each reliability criterion in PJM are 
highly prescriptive, such that discretion cannot be applied to manipulate the determination 
that a violation does or does not exist. The reliability criteria and the associated modeling 
rules were established in this way specifically to ensure consistency of application and 
ability to replicate results. In this way, once it is determined that an applicable criterion has 
been violated, it is a simple matter to determine the extent to which load within each 
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transmission zone contributes to that violation. That relative contribution then establishes 
the appropriate, proportional allocation to each zone of the costs required to remove the 
violation. 

To the extent that a criteria violation is based on the thermal limits of a transmission facility, 
the cost allocation is based directly on the relative contribution of the load in each zone to 
the flow on that facility. For criteria violations based on voltage criteria, thermal surrogates 
are determined, such that the flow on a transmission facility or group of facilities best 
correlates to the reactive performance of the system at the point of the criteria violation. The 
same approach described above is then utilized to simulate incremental flows on the limiting 
facilities, i.e., the thermal surrogate that best correlates to the violation. Accordingly, the cost 
allocation for the solution to the voltage criteria violation is, again, based on the relative 
contribution of load in each zone to flow on the limiting facility, in these cases, the thermal 
surrogates. 

Under this approach to cost allocation, it is entirely possible, and certainly consistent with 
the philosophy of assessing relative cost-causation, that the costs of upgrades that are 
required to mitigate criteria violations in one transmission zone may be allocated in 
significant part to load in other transmission zones. While many required transmission 
upgrades are allocated entirely to load within the same zone where the criteria violation and 
the related upgrade are located, the nature of large, integrated transmission systems like the 
PJM system is such that the needs of one area can cause or contribute to problems in other 
areas. The planning process identifies the most effective solutions to criteria violations 
without regard to the location of the load that causes such violations. Therefore, 
responsibility for the costs of baseline upgrades likewise must be allocated to those who 
cause such costs to be incurred, regardless of their physical location relative to the location 
of the baseline upgrade required to ensure the reliability of their service. 

The basic steps for calculating the cost allocations for baseline upgrades can be 
summarized as follows: 

Generator Deliverability and NERC Category C Load Flow Violations 

Calculate the Distribution Factor (DFAX), where DFAX represents a measure of the effect of 
each zone’s load on the transmission constraint that requires the mitigating upgrade, as 
determined by power flow analysis. The source used for the DFAX calculation is the 
aggregate of all PJM generation and the sink is each Transmission Owners peak zonal load.    

Multiply each DFAX by each zonal load to determine the zone’s MW impact on the facility 
that requires upgrading. 

Divide MW impact for each zone by sum of all MW impacts to yield baseline cost allocation 
factors. 

Load Deliverability Violations 

Calculate the Distribution Factor (DFAX), where DFAX represents a measure of the effect of 
each zone’s load on the transmission constraint that requires the mitigating upgrade, as 
determined by power flow analysis. The source used for the DFAX calculation is the 
aggregate of all generation external to the study area and the sink is the peak zonal load for 
each Transmission Owner within the study area.    

Multiply each DFAX by each zonal load to determine the zone’s MW impact on the facility 
that requires upgrading. 
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Divide MW impact for each zone by sum of all MW impacts to yield baseline cost allocation 
factors. 

Market Efficiency Allocation  

[As of the effective date of this Revision 12 of Manual 14B, the cost allocation method for 
transmission upgrades is currently being debated at the FERC and is yet to be determined. 
Neither the RPPWG nor Planning Committee are recommending or endorsing any cost 
allocation method, pending the outcome of the proceedings at the FERC.]   

The dollar benefit in all zones with affected load is summed and the final allocation is the 
zonal dollar benefit divided by the total dollar benefit. 

RTEP Baseline Cost Allocation Representative Example  

In order to explain the derivation of baseline cost allocation factors, PJM offers the following 
representative example based on Upgrade # b0174, an upgrade to the Portland – 
Greystone 230 kV circuit. 

 
Cost Allocation Procedure AE JCPL Neptune PSE&G RECo 

1. Calculation of Distribution Factors 
(DFAX), representing a measure of the 
impact of each zone’s load on the constraint 
requiring the mitigating upgrade in the first 
place, as determined by power flow 
analysis.  

0.27% 2.42% 3.57% 2.76% 3.02% 

2.  Transmission Owner Load (MW) 2995 6713 685 10760 445 

3.  Calculate MW Impact (MW) of each TO 
zone by multiplying DFAX by TO Load. 

8.09 162.45 24.45 296.98 13.44 

4.  Total MW Impacts (MW) across zones 505.41 

5.  Calculate cost allocation factors by 
dividing each zone’s MW Impact by the 
Total MW Impact across all zones. (Values 
rounded)  

1.00% 32.00% 5.00% 59.00% 3.00% 
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Attachment B: Regional Transmission Expansion Plan—Scope and 
Procedure 

B.1 Purpose 
The purpose of the Regional Transmission Expansion Plan (RTEP) is to develop plans 
which will assure reliability and meet the demands for firm transmission service in the PJM 
Region as described in Schedule 6 of the Operating Agreement. 

B.2 Scope 
As part of its ongoing responsibility, PJM Interconnection, LLC (PJM) will prepare a Regional 
Transmission Expansion Plan (RTEP) which shall consolidate the transmission needs of the 
region into a single plan. The RTEP shall reflect transmission enhancements and 
expansions, load and capacity forecasts, and generation additions and retirements for the 
ensuing five years. The RTEP shall also reflect new transmission construction and right-of-
way acquisition required to support load growth in years 6 through 15. 

The RTEP will: 

A. Provide a 5-year plan (“near term plan”) to address needs for which a commitment 
to expand or enhance the transmission system must be made in the near term in 
order to meet scheduled in service dates. 

B. PJM will develop the necessary documentation of previous year’s RTEP analyses 
and updates to demonstrate compliance with applicable criteria. Such 
documentation may include the most recent Baseline study for each year in the 
near-term planning horizon (current year through current year plus 5,) annual  
changes to each year’s baseline study assumptions for generation, transmission 
and load compared to the current year's assumptions for each respective study 
year, and retool studies to evaluate and ensure compliance with applicable 
standards and criteria for significant changes proposed to the system 
(Interconnection and New Service Requests.) The need for additional baseline 
retools will be considered and any needed restudy will be performed and reported. 

C. Provide a 15-year plan (“long term plan”) to address new transmission construction 
and right-of-way acquisition.  System evaluations will be performed to: 

 Identify overloads 230 kV and above due to load growth for years 6 
through 15.  This will be completed using DC analysis only. 

 Include in the RTEP any new 230 kV or 345 kV circuits identified as 
required to support load growth in years 6 through 8. 

 Include in the RTEP any right-of-way acquisition required for any new 230 
kV or 345 kV circuits identified as required to support load growth in years 
9 and 10.  

 Include in the RTEP any new circuits 500 kV or greater identified as 
required to support load growth in years 6 through 12. 
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 Include in the RTEP any right-of-way acquisition required for any new 
circuits 500 kV or greater identified as required to support load growth in 
years 13 through 15.    

D. Include reactive planning to determine if any new transmission identified in the 15-
year plan should be accelerated to mitigate identified voltage criteria violations. 
Additional details for the reactive planning follow: 

 Development of a 10-year RTEP base case that will include Transmission 
Owner reactive plans. 

 The long term plan voltage analysis will be performed using contingencies 
345 kV and greater and monitoring substation voltages 345 kV and 
greater. Analysis of lower voltage systems will be completed on an 
exception basis only. 

 Voltage analysis will be performed for areas where PJM identified thermal 
problems in years 6 through 15 or other areas as identified by PJM. 

 Based on the results of the voltage analysis, PJM will recommend 
appropriate modifications to the RTEP through the Transmission 
Expansion Advisory Committee.   

E. Provide an assessment based on maintaining the PJM region’s reliability in an 
economic manner. 

F. Avoid any unnecessary duplication of facilities. 

G. Avoid the imposition of unreasonable costs on any Interconnected Transmission 
Owner (ITO) or any user of transmission facilities. 

H. Take into account the legal and contractual rights and obligations of the 
Interconnected Transmission Owners. 

I. Provide, if appropriate, alternative means for meeting transmission needs in the 
PJM Region.  

J. Provide for coordination with existing transmission systems and with appropriate 
interregional and local expansion plans. 

K. Include a designation of the Interconnected Transmission Owner or Owners or other 
entity that will own a transmission facility and how all reasonably incurred costs are 
to be recovered. 

L. Identify local system limitations discovered in analyzing the Transmission System. 

M. Include Scenario Planning evaluations beginning in mid-2006. Scenario Planning 
examines the long-term impacts on the reliability of the PJM system from 
uncertainty with respect to certain assumptions implicit in the development of the 
RTEP. PJM will examine the effects of uncertainty with respect to selected variables 
such as economic growth effect on the Load Forecast, Circulating transmission flow 
effects on system deliverability and generation scaling sensitivities. 

N. Include Probabilistic Risk Assessment (PRA) of Aging Transmission System 
Infrastructure beginning in 4Q, 2006.  PRA is employed to mitigate transformer risk 
on the bulk power system. The consequences of a failure, both reliability and 
economic impacts, are then considered to implement, when appropriate, a 
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proactive, PJM-wide approach to mitigate operational and market impacts to such 
failures.    

 

The RTEP will not: 

A. Include an evaluation of Transmission Owner transmission expansion or 
enhancement plans for local area load supply, which are not needed for reliability, 
market efficiency or operational effectiveness of the Transmission System and do 
not otherwise negatively impact the Transmission System. These Transmission 
Owner projects (Supplemental Projects) will be identified in the RTEP for 
information purposes and tracked for possible future impact implications. 

B. Include any upgrades based solely on scaling up of generation to solve load flow 
studies for years 6 through 15.   

B.3 Procedure 
I. Solicit input and coordinate with Transmission Expansion Advisory Committee (TEAC) 

and, as appropriate, TEAC’s Subregional RTEP Committee. 

A. Present the preliminary results of the most recent, applicable NERC regional 
reliability council (ReliabilityFirst and SERC) Reliability Assessments and the most 
recent PJM Regional Transmission Expansion Plan (RTEP). 

B. Present a summary of the transmission expansion or enhancement needs that will 
be addressed in the RTEP. 

C. Provide periodic updates to the TEAC on status of the RTEP. 

D. Solicit input on future transmission needs and requirements from those who will not 
be contacted directly as listed below. 

E. Schedule and facilitate Subregional RTEP committee reviews as may be needed to 
foster the goal of a transparent and participatory planning process. 

II. Identify known Transmission System expansion or enhancement needs from the 
following plans and analysis results: 

A. Most recent, applicable Reliability Assessments (ReliabilityFirst and SERC) –  (on 
PJM website) 

B. Most recent PJM Annual Report on Operations – (on PJM website) 

C. PJM Load Serving Entity (LSE) capacity plans 

D. Generator and Transmission Interconnection requests 

E. Transmission Owner transmission plans 

F. Interregional transmission plans. 

G. Firm Transmission Service Requests 

H. PJM Transmission Expansion Advisory Committee (TEAC) and Subregional RTEP 
Committee input 

I. PJM Development of Economic Transmission Enhancements 
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III. PJM will consider the RTEP impacts of each Generation Interconnection Customer 
(“GIC”) and/or Transmission Interconnection Customer that is currently engaged in 
discussion with PJM concerning plans for siting generating and/or transmission 
facilities.  

Typical items to be included are as follows: 

A. GIC and/or Merchant Transmission Facilities developer project status, schedule, 
and milestones. 

B. PJM will review the status of studies currently being performed or scheduled to be 
performed by PJM for the GIC and/or Merchant Transmission Facilities developer.  

IV. GIC and/or Merchant Transmission Facilities developer plans will be included in the 
RTEP based on the following criteria: 

A. Developer must be presently engaged in discussion with PJM concerning their plans 
for siting generating and/or transmission facilities and actively pursuing those plans.  
Interconnection Studies in response to requests for Generator and/or Transmission 
Interconnections will be conducted in accordance with the following scope: 

 Identify transmission enhancements required to meet reliability 
requirements over the next 5 years. 

 No studies will be conducted beyond 5 years for interconnection projects. 

 “But-for” costs will be applicable toward all system upgrades identified in 
the RTEP Baseline.   

B. GIC and/or Merchant Transmission Facilities developer plans will be treated equal 
to LSE plans submitted via EIA 411 in that they will be explicitly modeled and 
explicitly included in the RTEP report. 

C. GIC and/or Merchant Transmission Facilities developer plans, which have not been 
released publicly, will be masked to the greatest extent possible to preserve the 
confidentiality of the developer’s identity and specific site location(s). 

D. GIC and/or Merchant Transmission Facilities developer plans, which were 
developed as a result of a PJM feasibility study or are being developed in 
conjunction with a PJM feasibility study being performed concurrent with the RTEP 
process, will be evaluated explicitly during the RTEP. 

E. GIC and/or Merchant Transmission Facilities developer plans which have not 
undergone a PJM feasibility study or are not actively being developed as a result of 
an agreement executed with PJM to perform a feasibility study concurrent with the 
RTEP process, will only be considered to the extent that the GIC generator 
installation or Merchant Transmission Facilities developer facility may affect the 
sensitivity of transmission enhancement or expansion alternatives which are being 
evaluated. 

V. PJM will exchange information and data with each Transmission Owner (TO) for the 
purpose of developing RTEP assumptions in preparation for the Subregional RTEP 
Committee assumptions meeting. Typical items to be included are as follows: 

A. TOs will verify their transmission and capacity plans. 



 Manual 14B: PJM Region Transmission Planning Process 
Attachment B: Regional Transmission Expansion Plan – Scope and Procedure 

 

PJM © 2011 50 
Revision 1718; Effective Date: 04/13/2011   

B. TOs and PJM will discuss the status, impact, and schedule of relevant studies in 
which they are mutually engaged in performing. 

C. TOs will provide information concerning the contractual rights and obligations which 
PJM must consider per the RTEP protocol as listed in Schedule 6 of the PJM 
Operating Agreement. 

D. TOs will provide PJM with any information related to concerns, operating 
procedures, or special conditions for each of the TO’s systems that PJM should 
consider related to the analysis to be performed for the RTEP. 

E. TOs will discuss the accuracy of PJM’s load flow representation for each of the TO’s 
systems including the impact of using the present representation for each of the 
TO’s underlying systems. 

F. TOs will identify system needs which are currently not identified by published 
transmission plans but could be included for consideration during the RTEP 
analysis. 

G. TOs will provide the names, addresses, telephone numbers, FAX number, and 
email address for personnel identified to interact with PJM on matters dealing with 
the RTEP process. 

H. TOs will provide a confidentiality statement regarding all information released to the 
TO by PJM during the course of the RTEP process. 

I. TOs will provide information on new loads or changing loads that will impact the 
transmission plan.     

VI. PJM will include available information from neighboring TOs / Regional Transmission 
Operators, gained in the course of interregional planning activities, related to plans in 
other regions which may impact the PJM RTEP. 

VII. RTEP Analysis General Assumptions: 

A. PJM System Models will be drawn from the PJM and applicable regional reliability 
council (ReliabilityFirst and SERC) central planning database which includes 
transmission plans consistent with the most recent FERC 715 Report and most 
recent Regional EIA-411 Reports. 

B. LSE capacity models are to be based on the most recent Regional EIA-411 Reports.   

C. GIC capacity plans will be modeled as described in Procedures III and IV. 

D. When the PJM load in the RTEP model exceeds the sum of the available in-service 
generation plus generation with an executed ISA, PJM will model new generation to 
accommodate additional load growth by including queued generation that has 
received an Impact Study. 

E. PJM Load Forecasts are to be based on the most recent LAS Report. 

F. Power Flow models for world load, capacity, and topology will be based on the most 
recent Eastern Reliability Assessment Group (ERAG) power flow base cases. 

G. Generation outage rates will be based on the most recent generator unavailability 
data available to PJM.  Estimates, based on historical outage rates for similar in-
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service units, will be used for all generating units in the neighboring regions and for 
all future PJM units. 

H. Firm sales to, and firm purchases from, regions external to PJM will be modeled 
consistent with the ERAG base interchange schedule. 

I. Only PJM’s share of generation will be modeled to serve PJM load.  Generation 
located within PJM, but not committed to PJM, will be accounted for in the 
interchange schedule. 

J. The Reliability Principles and Standards as shown on Attachment D to this Manual 
14B, “PJM Reliability Planning Criteria.”  

K. Stability analysis and short circuit studies will also be performed. 

L. All PJM Transmission System facilities 100 kV and greater, and all tie lines to 
neighboring systems will be monitored. 

M. Contingency analysis will include all facilities operated by PJM.   

N. The published line and transformer thermal ratings at ambient temperatures of 50F 
(10C)  winter and 95F (35C) summer will be used for all facilities.  

O. The voltage limits applied for planning purposes will be the same as applied in PJM 
Operations. 

P. PS/ConEd PAR Flows: Model a 1000MW import at Waldwick and 1000MW Export 
at Goethals and Farragut with Ramapo PARS controlling 920 MW to NYPP. Except, 
for load deliverability testing, the export to ConEd at Goethals and Farragut may be 
decreased to 600 MW to represent a 400 MW emergency PJM purchase from NY 
for the capacity deficiency conditions being modeled. Likewise, the Ramapo setting 
is changed to 1000 MW into New Jersey. 

Q. Assumptions used for the economic analysis and comparison of alternatives will be 
included in the report. 

R. Planning and Markets will, annually based on historical data, develop a circulation 
model to be applied to the 5 year RTEP base case. This assumption will be 
reviewed with the PJM Planning Committee prior to implementation. 

VIII. Evaluate Transmission enhancement and expansion alternatives and develop a 
coordinated Regional Transmission Expansion Plan. 

A. Develop solution alternatives for regional and subregional transmission needs. 

B. Evaluate solutions on a regional basis and optimize solutions to address needs on a 
coordinated regional basis in a single plan. 

C. Test the single regional plan for reliability, economy, flexibility, and operational 
performance based on forecasts for future years. 

IX. RTEP Deliverables 

A. A 5-year plan, which includes recommended regional transmission enhancements, 
including alternatives if applicable, that address the transmission needs for which 
commitments need to be made in the near term in order to meet scheduled in-
service dates. 
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B. The 5-year plan will include planning level cost estimates and construction 
schedules. 

C. The 5-year plan will specify the level of budget commitments which must be made in 
order to meet scheduled in-service dates.  The commitment may include facility 
engineering and design, siting and permitting of facilities, or arrangements to 
construct transmission enhancements or expansions. 

D. The 15-year plan will identify new transmission construction and right-of-way 
acquisition requirements to support load growth.   

B.4 Scenario Planning Procedure 
Beginning in mid-2006, PJM will include scenario planning evaluations as part of the RTEP 
process. Scenario planning examines the long-term impacts on the reliability of the PJM 
system due to uncertainty with respect to certain assumptions implicit in the development of 
the RTEP. PJM will examine the effects of uncertainty with respect to selected variables 
such as economic growth effect on the load forecast, circulating transmission flow effects on 
system deliverability and generation sensitivities. In the course of the RTEP planning cycle 
scenario planning will evaluate Transmission System requirements, as may be necessary to 
ensure the robustness of the RTEP. The following sensitivities will be considered:  

I. Load forecast for economic growth 

The current 90/10 load values only account for weather uncertainty and do not consider 
economic growth deviations. An economic growth sensitivity may consider the effects of 
high economic growth factors and higher than forecast loads to determine the impact on 
RTEP baseline upgrades identified for years 6 through 10 for:  

 Eastern PJM Mid-Atlantic Region (PSE&G, JCP&L, PECO, Delmarva, AE and 
RECO). 

 Southwestern PJM Mid-Atlantic Region (PEPCO and BG&E). 

 Western PJM Mid-Atlantic Region (MetEd, PPL, UGI and Penelec). 

 PJM Western Region (ComEd, AEP, Dayton, Duquesne and AP). 

 PJM Southern Region (Dominion). 

System upgrades identified as required in years 6 through 10 may be advanced if the 
initiating overload occurs in an earlier year due to the high economic growth factor 
scenario. 

II. Circulation 

Circulation assumptions included in the RTEP baseline analysis will be reviewed for 
appropriate sensitivities. 

III. Generation sensitivities 

When the PJM load in the RTEP model exceeds the sum of the available in-service 
generation plus generation with an executed ISA, PJM will model new generation to 
accommodate additional load growth by including queued generation that has received 
an Impact Study. This newly added generation could affect the load deliverability results 
either by advancing or mitigating limits. Generation sensitivities may be examined as 
appropriate to add information regarding the impacts of any such generators with less 
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certain in-service dates. In addition, in areas that are experiencing load deliverability 
issues, sensitivities to the mitigating effects of new local generation may also be 
quantified. 

PJM will analyze the results of any generation sensitivities for consideration of 
adjustments to any new transmission or ROW acquisition previously identified in the 
RTEP for years 6 through 15. 

IV. Additional Information  

For any overloads that resulted in transmission or ROW acquisition in years 6 through 
15, PJM will provide the level of new generation or DSM per region that would eliminate 
the need for the transmission or ROW acquisition.  
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Attachment C: PJM Deliverability Testing Methods 

C.1 Introduction  
Schedule 10 of the PJM Reliability Assurance Agreement states that Capacity Resources 
must be deliverable, consistent with a loss of load expectation as specified by the Reliability 
Principles and Standards, to the total system load, including portion(s) of the system in the 
PJM Control Area that may have a capacity deficiency at any time. Certification of 
deliverability means that the physical capability of the transmission network has been tested 
by the Office of the Interconnection and found to provide service consistent with the 
assessment of transfer capability internal to PJM as set forth in the PJM Tariff and, for 
Capacity Resources owned or contracted for by a Load Serving Entity, that the Load 
Serving Entity has obtained Network Transmission Service or Firm Point-to-Point 
Transmission Service to have capacity delivered on a firm basis under specified terms and 
conditions . 

PJM determines the Capacity Requirement for the entire PJM footprint to achieve this 
reliability objective assuming sufficient network transfer capability will exist. The energy from 
generating facilities that are ultimately committed to meet this capacity requirement must be 
deliverable to wherever they are needed within PJM in a capacity emergency. Therefore, 
there must be sufficient transmission network transfer capability within PJM. PJM 
determines sufficiency of network transfer capability through a series of Deliverability tests.   

It is important to point out that deliverability ensures that the PJM Transmission System is 
adequate for delivery of energy from the aggregate of capacity resources to the aggregate 
of PJM load. Additionally, the generator deliverability test determines whether a generator 
qualifies for the status of a "certified" capacity resource with respect to the installed capacity 
obligations imposed under the Reliability Assurance Agreement. It does not guarantee any 
rights to specific generators to deliver energy to specific loads within PJM. Nor does it 
guarantee any rights to generators to produce energy during any particular set of 
operational circumstances. Deliverability ensures that the Transmission System within PJM 
can be operated within applicable Reliability Criteria and, ensures within those criteria that 
regional load will receive energy, with no guarantee as to price, from the aggregate of 
capacity resources available to PJM. 

Failure of the deliverability test for a new capacity resource will result in denial of full 
capacity rights for the generator until such generator deliverability deficiencies are corrected.  
Failure of load deliverability tests will result in the initiation of appropriate mitigation actions 
including securing additional capacity resources, reduction of peak load and/or an 
enhancement to the Transmission System to increase the load area’s ability to import 
power. 

C.2 Deliverability Methodologies 
To maintain reliability in a competitive capacity market, capacity resources must contribute 
to the deliverability of energy within PJM in two ways. First, within an area experiencing a 
localized capacity emergency, or deficiency, energy must be deliverable from the aggregate 
of the available capacity resources to load. Second, capacity resources within a given 
electrical area must, in aggregate, be able to be exported to other areas of PJM. PJM has 
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developed testing methodologies to verify compliance with each of these deliverability 
requirements. 

C.3 Overview of Deliverability to Load 
The first of these tests, the delivery of energy from the aggregate of available capacity 
resources in one PJM electrical area and adjacent non-PJM areas (support from external 
areas may be considered to meet deliverability to the extent such support may be 
reasonably expected) to another PJM electrical area experiencing a capacity deficiency, is 
the more common deliverability test that has been utilized within PJM for some time. It is 
often discussed in the context of demonstrating the "deliverability to the load" as opposed to 
the "deliverability of individual generation resources". This ensures that, within accepted 
probabilities, energy can be delivered to each PJM load area from the aggregate of capacity 
resources available to PJM (regardless of ownership). These tests address reliability only 
and do not address the economic performance of the system.  

For the adequacy of generating capacity of the entire PJM footprint, the acceptable loss of 
load expectation (LOLE) is based on load exceeding available capacity, on average, during 
only one occurrence in ten years (1/10). This concept of deliverability coincides with the 
assumptions inherent in the determination of the PJM Installed Reserve Margin (IRM), i.e. 
the total amount of installed capacity necessary to be at the disposal of the PJM operator to 
ensure delivery of energy to load consistent with an LOLE of 1/10. The determination of the 
IRM is based on the assumption that the delivery of energy from the aggregate of available 
capacity resources to load within the PJM footprint will not be limited by transmission 
capability. This assumption depends on the existence of a balance between the distribution 
of generation throughout PJM and the strength of the Transmission System to deliver 
energy to portions of PJM experiencing capacity deficiencies. 

The specific procedures utilized to test deliverability from the load perspective involve the 
calculation of Capacity Emergency Transfer Objectives (CETO) and Capacity Emergency 
Transfer Limits (CETL) for the various electrical areas of PJM. A CETO value represents the 
amount of energy that a given area must be able to import in order to remain within an LOLE 
of 1 event in 25 years (1/25) when that area is experiencing a localized capacity emergency. 
The LOLE calculation takes into account all generation within the study area including that 
which may not be a PJM capacity resource. The CETL represents the actual ability of the 
Transmission System to support deliveries of energy to an electrical area experiencing such 
a capacity emergency. Providing that the CETL for a given area exceeds the CETO for that 
area, the test is passed and, on a probabilistic level, the area will be able to import sufficient 
energy during emergencies. The Transmission System is tested at a LOLE of 1/25 so that 
the transmission risk does not appreciably diminish the overall target of a 1/10 LOLE for 
PJM.  

To test the assumptions used in the development of the PJM Installed Reserve Margin, 
electrically cohesive load areas must first be defined. The historical implementation of this 
test based these areas on Transmission Owner service territories and larger geographical 
zones comprised of a number of those service territories. Current study areas include the 
definition of smaller areas, within service territory boundaries. These areas, known as 
Locationial deliverability Areas (LDSs) were defined based on the impact of generators, 
potentially within the area and on the contingencies known to limit operations in the area. 
Similar techniques may be used to form future new areas to establish incentives for 
infrastructure that promotes reliability. 
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PJM will analyze the need for the addition of an LDA if either of the following criteria is met: 

 RTEP Market Efficiency Analysis 

Constrained facilities will be identified utilizing the market efficiency analysis. Facility 
constraints that are not resolved by an existing approved RTEP upgrade are identified for 
further consideration. PJM may propose a new LDA when annual market efficiency analysis 
identifies persistent congestion on a 500 kV or above facility or interface for multiple years 
beyond the next BRA. 

 RTEP Long Term Planning 

Future constrained facilities or clusters of facilities are identified utilizing the long term 
planning analysis. Potential facilities are screened using thresholds that are utilized in the 
RTEP long-term planning studies. This analysis is updated annually based on approved 
RTEP upgrades. 500 kV and above facilities that advance more than three years between 
RTEP cycles are identified for further consideration. If the driver for a 500 kV facility 
advancing more than three years is linked to a specific event (e.g. significant generation 
retirement), it may require further analysis. 

Once a facility has been identified utilizing the above methods, distribution factor analysis is 
utilized to determine the specific busses included in the analyzed LDA. The model used to 
determine the load bus distribution factors would include all approved RTEP upgrades. A 
distribution factor cutoff is established based on one of the existing LDA’s, and is dependent 
upon an analysis of the specific system topology and the identidied constrained facilitiy(s). 

These procedures are consistent with the changing nature of load responsibility under 
wholesale and retail access and provide a wider range of information about the performance 
of the Transmission System as electrical areas of different sizes are evaluated. The 
sequence of evaluating areas of differing size involves nesting small sub-areas into larger 
areas and finally areas into larger geographical areas of PJM to help identify the 
interrelationships between local and large geographical area deliverability problems.  

After an area is defined, two generation patterns must be established. The first represents 
the capacity resource deficiency within the area. Based on the calculated CETO for the 
area, sufficient resources must be removed from service to create a need to import energy 
into the area. As the magnitude of the deficiency is adjusted, single contingency analysis is 
used to establish the CETL value. The second generation pattern required represents the 
dispatch of the remainder of PJM and surrounding non-PJM areas, comprised of a much 
larger number of generators not experiencing any emergency conditions. The larger area in 
PJM is modeled as experiencing only normal levels of unit outages simulated through a 
uniform reduction of all on-line generation. The reduction is based on an average Equivalent 
Forced Outage Rate (EFORd) as that term is defined by NERC standards 
(http://www.nerc.com/page.php?cid=4|43|47) for PJM capacity resources. 

Thermal studies to determine potential overload conditions are evaluated using a 
probabilistic approach whereby up to 10,000 different generation outage scenarios within 
the study area are simulated to determine an expected value for the various facility loading 
levels under test at the CETO. Voltage analysis uses a combination of discrete generator 
outages and scaled generator output under test at the CETO.   
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C.4 PJM Load Deliverability Procedure—Capacity Emergency 
Transfer Objective (CETO)  
The Capacity Emergency Transfer Objective (CETO) analysis determines a target MW 
import value for a test area that ensures sufficient transmission capability to access 
available external capacity reserves. The import value determined is a measure of the 
transmission capability required by the test area so that the area does not experience a 
modeled, transmission induced loss of load event more frequently, on average, than 1 in 25 
years. This test ensures comparability of transmission service to all areas within the PJM 
Region.      

The CETO for each sub-area in PJM is determined separately using PJM’s reliability 
software to perform a single area reliability study for each load area. The system models are 
based on the latest RTEP load and capacity data available at the time of the study. Only the 
load and capacity within the study area are modeled while the capacity supply from outside 
the study area is assumed unlimited. The transmission system is not modeled. The CETO is 
the import capability value that is necessary for the study area to achieve the CETO 
reliability standard. The CETO reliability standard is one event in 25 years. 

More detail is available by referring to PJM Manual 20 – Resource Adequacy Analysis at 
http://www.pjm.com/documents/manuals.aspx 

C.5 PJM Load Deliverability Procedure—Capacity Emergency 
Transfer Limit (CETL)  
1.0 Introduction 

PJM specifies a reliability objective regarding each study area’s ability to import needed and 
available capacity assistance. The purpose of performing a Capacity Emergency Transfer 
Objective/Limit Study (CETO/CETL) also known as a Load Deliverability study is to verify 
that this objective is met. Load Deliverability analysis is therefore one of the tests applied to 
validate the deliverability of PJM capacity resources to PJM load. Load Deliverability 
analysis is performed for a study area. At present, load deliverability study areas consist of 
individual zones, sub-zones and the geographical combinations of zones. Eighteen zones 
and sub-zones have thus far been identified. The zones correspond to the present power 
flow areas of the PJM operating companies. Five global study areas which are geographical 
combinations of power flow zones have thus far been identified.  

2.0 Study Objectives 

The goal of a PJM Load Deliverability study is to establish the amount of emergency power 
that can be reliably transferred to the study area from the remainder of PJM and the areas 
adjacent to PJM in the event of a generation deficiency within the study area (the study 
area’s CETL). This transfer limit, in combination with its corresponding CETO, is then used 
to determine if the import capability required to meet the reliability objective is sufficient. An 
indicator of the amount of reserve transfer capacity (if any) available is also provided.    
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3.0 General Procedures and Assumptions 

3.1 Independent Study Area Generation Capacity Deficiency 

For the purposes of analysis, each tested study area within the PJM control area is 
assumed to be experiencing a generation deficiency independently. Thus, the remainder of 
PJM and adjacent non-PJM areas are operating normally and are assumed to be able to 
supply the study area with emergency power up to the limit of their available reserves. Load 
in all other areas beyond the area under test will be modeled at 50/50 load level reduced by 
forecast energy efficiency. The amount of reserves considered available from any adjacent 
non-PJM area may be changed to reflect historical data. Generally the procedure first tests 
the limit based on PJM reserves. The resource supply is opened to areas external to PJM as 
necessary, based on a reasonable expectation of such external support. 

3.2 Consistency with PJM Emergency Operations Procedures 

In all cases, the study area CETL analysis should reflect actual PJM emergency operations 
procedures designed to make as much power available to the deficient study area as 
possible under the prevailing system conditions. This should include (but is not limited to): 

 The operation of any available PJM generation regardless of system economics. 

 The activation of any PJM Load Management (LM) schemes that may serve to 
unload limiting facilities to the extent that it does not reduce the load in the area 
under test below expected 50/50 load reduced by forecast energy efficiency 
levels. 

 The modification of any transfers modeled in the base case. 

 The adjustment of any Phase Angle Regulators (PARs) which PJM or PJM 
member companies control (within existing agreements for emergency 
operation). 

 The activation of any approved PJM or PJM member company operating 
procedure (procedure descriptions are available in Manual 3.) 

 Re-dispatch of capacity resources in PJM are allowed internal to the study area 
to relieve an overload provided that the CETO is increased by the amount of 
generation re-dispatch required to eliminate the internal overload.   

3.3 Study Area Definitions—Zonal and Global 

A study area may consist of a single PJM transmission owner’s transmission system (230 
kV and below for the Mid-Atlantic system) with its connected load and generation. In this 
case, the study area is referred to as a Zonal study area. A study area may also consist of a 
geographical combination of various transmission systems (with all connected load and 
generation) sharing common bulk facilities for importing power. For this combination type of 
study area, a Global CETL analysis will be performed in which all load and generation in the 
area will be modeled internal to the study area. Assessment of both Global and Zonal Load 
Deliverability analyses will identify the most restrictive emergency import margins with 
respect to reliability criteria and deliverability of capacity resources. 

 

PJM Global CETL Study Areas  
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Eastern Mid-Atlantic Area – Comprises all load and generation connected 500 kV and lower 
in PECO, PSE&G, JCP&L, Delmarva, AE, and RECO.  

Southern Mid-Atlantic Area – Comprises all load and generation connected 500 kV and 
lower in BG&E and PEPCO.   

Western Mid-Atlantic Area – Comprises all load and generation connected 500 kV and lower 
in Penelec, Met-Ed and PP&L.  

Mid-Atlantic Region – Comprises all load and generation connected 500 kV and lower in 
Penelec, Met-Ed, PP&L, BG&E, PEPCO, PECO, PSE&G, JCP&L, Delmarva, AE and 
RECO. 

Western Region – Comprises all load and generation connected 765 kV and lower in 
ComEd, ATSI, AEP, Dayton, Duquesne and AP.  Note that CPP is within the ATSI 
transmission Zone. 

PJM Zonal CETL Study Areas  

Penelec – All load and generation connected at 230 kV and below. 

AP – All load and generation connected at 500 kV and below. 

ATSI – All load and generation connected at 345kV and below. 

Met-Ed - All load and generation connected at 230 kV and below. 

PP&L - All load and generation connected at 230 kV and below. 

BG&E - All load and generation connected at 230 kV and below. 

PEPCO - All load and generation connected at 230 kV and below. 

JCP&L - All load and generation connected at 230 kV and below. 

PECO - All load and generation connected at 230 kV and below. 

AE - All load and generation connected at 230 kV and below. 

PSE&G - All load and generation connected at 230 kV and below. 

Delmarva - All load and generation connected at 230 kV and below. 

ComEd - All load and generation connected at 765 kV and below. 

AEP - All load and generation connected at 765 kV and below. 

Dayton - All load and generation connected at 345 kV and below. 

Duquesne - All load and generation connected at 345 kV and below. 

Dominion – All load and generation connected at 500 kV and below. 

Delmarva South - All load and generation connected at 230 kV and below as defined in 
Figure E-1.   

PSE&G North - All load and generation connected at 230 kV and below as defined in Figure 
E-2. 
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4.3 Procedure for Determining Load Deliverability Facility List  

The following procedures outline the process for determining which facilities will be 
monitored for the PJM Load Deliverability test. The first procedure provides the details for 
internal PJM facilities and the second procedure concentrates on external PJM facilities.      

Internal PJM Load Deliverability Facility List  

1. PJM monitors all transmission facilities for its load deliverability test and 
screens criteria violations for upgrades that pass a transfer distribution 
factor (TDF) cutoff test and are on PJM’s monitored facility list (Lists of 
PJM monitored lines and substations are available at 
http://www.pjm.com/markets-and-operations/transmission-
service/transmission-facilities.aspx.) PJM performs load deliverability 
for its entire region by individually studying each study area listed in § 3.3. 
A different subset of the Transmission Facilities is the focus for each 
study area. 

2. The following defines the TDF cutoff for PJM facilities that will be included 
in the separate Load Deliverability test for each study area. If a 100 kV 
and up facility is excluded from all load deliverability analyses based on 
its unresponsiveness to load supply, that facility may be addressed in 
generator deliverability or it becomes subject to reliability screening under 
the standard NERC TPL 001-004 criteria4. 

All non-radial facilities 345 kV or greater will be included regardless of 
OTDF. 

All facilities with an external OTDF (an “external OTDF” is based on a 
source point external to the study area and a sink point internal to the 
study area) greater than 10% will be included regardless of voltage 
class. 

All facilities with an external OTDF between 5% and 10% will be 
included unless both PJM and the TO agree that the facility should not 
be subject to the load deliverability test. 

All facilities with an external OTDF less than 5% will not be included 
unless the PJM and TO agree that the facility should be subject to the 
load deliverability test.   

3. The Load Deliverability Facility List can be modified prior to each baseline 
analysis but cannot be changed between baseline studies. 

4. All PJM monitored facilities will be included when determining any 
generation re-dispatch or PAR movements required for the base case 
development. However, only the facilities on the Load Deliverability 
Facility List will require system upgrade if overloaded for this load 
deliverability test. 

                                             
4 Any 100 kV and above facility that is not subject to upgrade screening in the load deliverability analysis will be 
evaluated in a subsequent screening that evaluates the NERC TPL-001 through 004 criteria in the 50/50 peak 
load scenario. All facilities failing these standard NERC criteria will be iden ified for upgrade. 
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5. The substations to be included for voltage analysis will be developed 
based on the Load Deliverability Facility List. 

6. Additional substations to be included for voltage analysis as agreed to by 
PJM and the TO.   

External PJM Load Deliverability Facility List  

For study areas electrically close to PJM, PJM conducts joint coordinated interregional 
studies on a periodic basis that examines and addresses deliverability issues between PJM 
and adjacent external systems.  

4.4 Dispatch for PJM Areas Not in Capacity Emergency  

PJM generators should be dispatched as per existing RTEP base case procedures (see 
also “Deliverability of Generation”). To simulate the average forced outage rate for 
generation in PJM, a uniform de-rate of all generation is done.   

4.4.1 Dispatch for non-PJM Areas Not in Capacity Emergency 

One of the base principles for the load deliverability test is that the study area is the only 
area that is in a capacity emergency. All adjacent external areas to PJM are assumed to be 
at a peak load but in a non-emergency condition. Increasing available generation 
(respecting Pmax) simulates exports from these areas to the study area.   

The locations of generation increases and corresponding MW import level to the study area 
is typically optimized to provide the highest available imports to any given study area. The 
import amounts from each external area can be based on strength of ties or historical 
imports when the study area was capacity deficient. The amount of reserves considered 
available from any external system may be changed from the optimized scenario to reflect 
historical import data or to minimize constraints at the discretion of the engineer conducting 
the study. 

4.5 Dispatch for Load Deliverability Study Area 

4.5.1 Procedure to Determine Dispatch for Voltage Analysis  

1. Derate all generators in the zone by their EFORd. 

2. Rank generators by EFORd^(1/PMAX).     

3. To model discrete generator outages, select generators in rank order until 
the next selected generator would exceed 105% of the target generator 
outage value. 

4. Multiple generators at the same substation may be outaged unless the 
outaged MW to installed MW ratio is greater than 60%. (For example, if a 
station had 3-100 MW units, 1 unit would be outaged since 100 MW/300 
MW = 33% but two units would not be outaged since 200 MW/300 MW = 
66%) 

5. Any remaining MW outages required to meet the target generator outage 
value will be obtained through a uniform scale of all on-line generation’s 
MWs and MVARs in the study area.   

6. The Transmission Owner(s) may request analysis of a different outage 
pattern. If this outage pattern results in more severe reliability problems it 



 Manual 14B: PJM Region Transmission Planning Process 
Attachment C: PJM Deliverability Tes ing Methods 

 

PJM © 2011 65 
Revision 1718; Effective Date: 04/13/2011   

will be used in place of the original outage pattern only if both the 
Transmission Owner and PJM accept the new outage pattern.    

4.5.2 Procedure to Determine Dispatch for The Mean Dispatch Case 

1. All generators in the study area are sampled until 10,000 generation 
outage scenarios are found where the amount of generation selected is 
within +/- 2% of the amount needed to meet the target generator outage 
value required to model the import objective.  

2. The 10,000 generation outage scenarios are determined by using a 
Monte Carlo simulation and randomly assigning a value between 1 and 0 
to each generator in the study area. If the value is greater than the 
generator forced outage rate, then that generator is turned on. If the value 
is less than the generator forced outage rate, then that generator is 
turned off. There is no limit to the number of units that can be 
simultaneously outaged at a station. 

3. Determine the average MW output of each generator in the study area by 
using its dispatched values in the 10,000 generator outage scenarios. 
These average MW output values for each generator are referred to as 
the Mean Dispatch. 

4. The reactive capability of each unit is reduced by the ratio of each unit’s 
average MW output from the preceding step to the unit’s maximum MW 
output.  

5. Create a base case modeling the average MW output of each generator 
determined in step 5 above. This case is referred to as the mean dispatch 
case. It models a generation outage scenario based on the average MW 
for each unit from the 10,000 generation outage scenarios determined in 
step 5 above. This case is used by the entities to study potential 
reinforcements required to resolve any overloaded flowgates. In addition, 
since the case models an average generation outage scenario and 
therefore average losses for those outage scenarios, it is the best case to 
use when determining the impact on flowgates of the various discrete 
generation outage scenarios applied for the median loading. 

6. Perform an AC contingency analysis on the mean dispatch case to obtain 
the percent loading for each flowgate. This percent loading is referred to 
as the reference loading.   

7. Flowgates that have a reference loading greater than or equal to 90% of 
the appropriate (i.e., normal or emergency) rating (at 35C) in the mean 
dispatch case are tested further as defined below.   

8.  To determine the discrete generation outage scenarios, all generators in 
the study area are sampled until 10,000 generation outage scenarios are 
found where the amount of generation selected is within +/- 2% of the 
amount needed to meet the target generator outage value required to 
model the import objective. (This process is described in steps 7 and 8 
above).  
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9. The flowgate loading for each discrete generation outage scenario is 
determined as follows: 

a. For each generator in the study area, a distribution factor is 
established for each flowgate using the generator in the study area as 
the sink point and all generators external to the study area, being 
used to model the transfer as the source points. 

b. The impact on the flowgate due to the change in generation is 
determined for each generator by determining the change in MW 
output in the generation outage scenario from the output modeled in 
the mean dispatch case. The change in MW value is then multiplied 
by the distribution factor of each flowgate to determine the +/- impact 
on the flowgate.  

c. The AC MVA loading from the mean dispatch case is incremented or 
decremented by this MW result.   

d. This results in 10,000 percentage loadings being established for each 
flowgate (i.e., one flowgate percent loading for each of the generation 
outage scenarios studied). 

10. If any overloads exist, any of the system adjustments noted in section 3.2 
can be implemented and the procedure in section 4.5.2 is repeated. 

11. Any overloads that still remain will require mitigation in order for the study 
area CETL to exceed the CETO. 

4.6 Study Results 

1. Five % points are selected (30-70% in 10% increments) to quantify the 
probability of a given % loading for each flowgate. 

2. For example, a 90% flowgate loading in the column of the first point, 30%, 
means that in 3,000 of the 10,000 discrete generation outage scenarios 
the line loading was below 90%. Likewise, a 90% flowgate loading in the 
column of the third point, 50%, means that in 5,000 of the 10,000 discrete 
generation outage scenarios the line loading was below 90%. This third 
point is the median flowgate loading.  

3. Select 50% probability point such that any circuits with loadings 
exceeding their applicable rating for more than 50% of the dispatch 
scenarios will require upgrade. 

4.7 CETL Determination 

After steps 4.5.1 and 4.5.2 are completed and any required system upgrades are identified 
to eliminate any voltage problems or overloads, the study area CETL can be determined.   

CETL for Voltage Problems 

To determine the CETL for voltage problems, the imports into the study area will be 
increased in 50 MW increments starting from the dispatched base case identified in section 
4.5.1. The import change will be modeled by increasing external generation and uniformly 
decreasing internal study area generation.   
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CETL for Thermal Problems  

To determine the CETL for thermal problems, the transfer distribution factor on each of the 
flowgates will be calculated by using a source of generation external to the study area and a 
sink of generation internal to the study area.  The transfer distribution factor multiplied by the 
increased imports will indicate which overload will limit the study area imports from a thermal 
perspective.   

CETL for Study Area  

The lower of the CETL identified for the voltage problems and the thermal problems will be 
used as the study area CETL.  

5.0 Transitional Rules  

This Load Deliverability Procedure will be applied for all future load deliverability analysis for 
planning years 2008 and beyond. Any existing projects identified through the RTEP for 
installation prior to June 2008 and approved by the PJM Board will remain requirements as 
identified in previous analysis. 

C.6 Deliverability of Generation 
The second deliverability test, the ability of an electrical area to export capacity resources to 
the remainder of PJM has historically been applied in situations where problems were 
expected to occur. Consistent with the move from IOU service territories to electrical areas, 
this test is applied to ensure that capacity is not "bottled" from a reliability perspective. This 
would require that each electrical area be able to export its capacity, at a minimum, during 
periods of peak load. Export capabilities at lower load levels would be based more on 
economic decisions and would not reflect on deliverability criteria and therefore the 
"certification" of resources as deliverable capacity.  

Deliverability, from the perspective of individual generator resources, ensures that, under 
normal system conditions, if capacity resources are available and called on, their ability to 
provide energy to the system at peak load will not be limited by the dispatch of other 
certified capacity resources. This test does not guarantee that a given resource will be 
chosen to produce energy at any given system load condition. Rather, its purpose is to 
demonstrate that the installed capacity in any electrical area can be run simultaneously, at 
peak load, and that the excess energy above load in that electrical area can be exported to 
the remainder of PJM, subject to the same single contingency testing used when examining 
deliverability from the load perspective. In short, the test ensures that bottled capacity 
conditions will not exist at peak load, limiting the availability and usefulness of certified 
capacity resources to system operators. In actual operating conditions, energy-only 
resources may displace capacity resources in the economic dispatch that serves load. This 
test would demonstrate that a magnitude of resources equal to or greater than the installed 
capacity in any given electrical area could simultaneously deliver energy to the remainder of 
PJM. Therefore, these tests do not require the calculation of the equivalent of export CETO 
and CETL values. 

The electrical Regions, from which generation must be deliverable, range from individual 
buses to the entire regional generation under study. The premise of the test is that all 
capacity within the Region is required; hence the remainder of the system is experiencing a 
significant reduction in available capacity. However, since localized capacity deficiencies 
reductions are tested when evaluating deliverability from the load perspective, the dispatch 
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pattern in the remainder of the system is modeled based on a uniformly distributed outage 
pattern.   

C.7 Generator Deliverability Procedure 
1.0 Introduction 

To maintain reliability in a competitive capacity market, resources must contribute to 
the deliverability of the Control Area in two ways. First, energy must be deliverable, 
from the aggregate of resources available to the Control Area, to load in portions of 
the applicable PJM region experiencing a localized capacity emergency, or 
deficiency. PJM utilizes the CETO / CETL procedure to study this “deliverability of 
load”. Second, capacity resources within a given electrical area must, in aggregate, 
be able to be exported to other areas of PJM that are experiencing a capacity 
emergency. PJM utilizes a Generator Deliverability procedure to study the 
“deliverability of individual generation resources”. This document provides the 
procedure for Generator Deliverability. 

2.0 Study Objectives 

The goal of the PJM Generator Deliverability study is to determine if the aggregate of 
generators in a given area can be reliably transferred to the remainder of PJM. Any 
generators requesting interconnection to PJM must be “deliverable” in order to be a 
PJM installed capacity resource.   

3.0 General Procedures and Assumptions 

Step 1: Develop Base case 

The RTEP base case is developed for a reference year 5 years in the future. All RTEP 
identified system upgrades and Supplemental RTEP Projects are included in the system 
model. Load is modeled at a non-diversified forecasted 50/50 summer peak load level 
reduced by energy efficiency as per the latest load forecast. All approved firm interchange is 
included with roll-over rights. Generation and Merchant Transmission projects that have 
proceeded at least through the execution of the Facility Study Agreement stage of the 
interconnection process are considered in the model along with any associated network 
upgrades. The starting point dispatch is developed as explained in the next step. PJM uses 
a uniform reduction of generation in place of discrete forced outages for this test due to the 
significant bias any one specific outage pattern can have on the final overload results. 

Step 2: Establish initial RTEP dispatch for unit under study   

Place all in-service capacity resources (those that have procured capacity delivery rights) 
on-line at a generation value equal to their installed capacity x (1 – PJM average EEFORd). 
Wind units with capacity delivery rights are derated to their granted capacity rights (either 
13% beginning with the “U” queue or 20% for prior queues) representing the combined 
effects of wind variation and outage characteristics. The target generation value is the 
projected load + losses + firm interchange. (See addendum 1 for treatment of transmission 
withdrawal and injection rights). If all in-service capacity resources de-rated by the PJM 
EEFORd are greater than the target generation value, then all in-service capacity resources 
should be uniformly reduced to meet the target generation value. If all in-service capacity 
resources de-rated by the PJM EEFORd is less than the target generation value, then place 
all capacity resources with an executed Interconnection Service Agreement (ISA) on-line at 
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a generation value equal to the installed capacity x (1 – PJM average EEFORd). If all in-
service and ISA capacity resources de-rated by the PJM EEFORd are greater than the 
target generation value, then all these resources should be uniformly reduced to meet the 
target generation value. If all in-service and ISA capacity resources de-rated by the PJM 
EEFORd is less than the target generation value, then place all capacity resources with an 
executed Facility Study Agreement on-line at a generation value equal to the installed 
capacity x (1 – PJM average EEFORd). If all in-service, ISA and Facility Study capacity 
resources de-rated by the PJM EEFORd are greater than the target generation value, then 
all these resources should be uniformly reduced to meet the target generation value. 

All resource requests in the study queue ahead of the unit under study are set at 0 MW but 
available to be turned on. The resource request under study is also set at 0 MW but 
available to be turned on. Resource requests queued after the unit under study are not 
modeled. The loading on each transmission line that results from this dispatch and the 
application of a contingency is the base loading of the facility. (See Addendum 2 for 
treatment of Common Mode Outage Procedures). 

Step 3: Determine potential overloads 

PJM uses a linear (DC) power flow program to analyze each facility for which PJM is 
responsible to determine whether any contingencies can overload the facility (including 
comprehensive flowgate analysis of single, towerline, bus, and stuck breaker 
contingencies.) i.e., the program examines each PJM flowgate (contingency / monitored 
element pair) on the entire PJM footprint. The procedure below explains conceptually how 
the program works; following the procedure below would yield the same results as the 
program. The procedure uses a load flow set up according to step 2.   

Determine the distribution factor for each generator on each flowgate. The distribution factor 
for a particular generator is referenced to the PJM online generation. For each flowgate, 
multiply the distribution factor of each generator by the offline portion of the generator to 
obtain the MW impact the generator would have on a particular flowgate if it were ramped 
from its output in the initial load flow to its full output. This result will be referred to the 
ramping impact of a particular generator on a particular flowgate. For all flowgates 
determine the cumulative ramping impact of generators with greater than a 1% distribution 
factor. The total amount of ramped generation is capped to limit the number of potential 
overloads to a reasonable number of the worst impacts. A typical cap for the total ramping is 
10,000 MW but the actual value can vary to establish a reasonable scope for the potential 
overloads.  For each flowgate, add the cumulative ramping impact to the initial DC loading. If 
the resulting DC loading is greater than the flowgate rating, then this flowgate is a potential 
overload. 

Step 4: Determine 80/20 DC loading 

The number of generators having greater than a 1% distribution factor in Step 2 is often 
large enough that having them all simultaneously outputting their full installed capacity 
would be extremely improbable. As a result, in this step the number of generators 
contributing to the cumulative ramping impact on a flowgate is further restricted in the 
following manner.    

Units modeled in the power flow with greater than a 5% distribution factor (or 10% 
distribution factor for flowgates whose monitored element’s highest terminal voltage level is 
equal to or greater than 500 kV) that contribute to the cumulative ramping impact are ranked 
according to their distribution factor on a potentially overloaded flowgate. The availability (1 
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– EEFORd) of the unit with the highest distribution factor is then multiplied by the availability 
of the unit with the second highest distribution factor and so on until the expected availability 
of the selected units is as close to but not less than 20%. This resulting “80/20” cumulative 
ramping impact is then added to the initial DC loading on the flowgate. This resulting loading 
is the 80/20 DC loading and the generators chosen to contribute to the cumulative ramping 
impact are the 80/20 generators. 

Step 5: Determine Facility Loading Adder 

This Step 5 addresses off-line generators which are not included in the 80/20 list. Existing 
generators that do not have capacity delivery rights and active queued generators that are 
not yet in commercial operation (or do not yet have a signed ISA) are offline but available to 
be turned on. The ramping impact of this set of generators determines the Facility Loading 
Adder. First, for their ramping impact to be considered, off-line generators must pass the 
impact threshold of at least a  5% DFAX (10% for flowgates with monitored elements having 
the highest terminal voltage 500 kV and above) on a flowgate or with an impact (DFAX 
times a generator’s full energy output rating) greater than 5% of the flowgate’s rating. 

The ramping impact of offline generators is determined according to their classification as: 
(1) existing generators that do not have capacity delivery rights and active queued 
generators with signed ISA’s, or (2) active queued generators without signed ISA’s. 
Category (1) generators are allowed to aggravate or backoff overloaded flowgates. Category 
(2) generators are considered only if they aggravate overloaded flowgates (active queued 
generators without signed ISAs are not allowed to backoff overloads.) 

The amount of generation change from the initial load flow due to changes in 80/20 and 
Facility Loading Adder generation shall not be any more than the online installed capacity 
exclusive of the 80/20 generators x PJM average EEFORd. Ramping ipacts for lower DFAX 
offline generators that do not influence the 80/20 cumulative ramping impact are not 
considered when this threshold is exceeded. 

The ramping impact of active queued generators without signed ISA’s considers the 
commercial probability of queued generators at the feasibility and impact study stage of the 
interconnection process. For generators at the feasibility study stage of the interconnection 
process, the output of the generator is multiplied by the historic commercial probability of a 
generator at the feasibility study stage of the interconnection process. For generators at the 
impact study stage of the interconnection process, the output of the generator is multiplied 
by the historic commercial probability of a generator at the impact study stage of the 
interconnection process. To be conservative, these values are then multiplied by 150% to 
determine the ramping impact of generation at the feasibility study and impact study stage of 
the interconnection process. The entire requested capacity of queued generation is used to 
determine the ramping impact of generation that has signed a facility study agreement. 

The summation of 85% (100% for a Merchant Transmission project) of the ramping impact 
on a flowgate of each off-line resource that meets the above conditions is calculated. The 
resulting impact defines the Facility Loading Adder. The Facility Loading Adder is added to 
the base loading and the 80/20 DC loading to obtain the final DC loading on the facility. 

Step 6: Determine Final Flowgate Loading 

If a flowgate has a final DC loading less than 90% of its rating, it is not considered to be 
overloaded and is not tested further. If a flowgate has a final DC loading greater than or 
equal to 90% of its rating, the 80/20 generators are ramped up to their installed capacity in 
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the load flow from step 2 and all remaining PJM generators are uniformly ramped down 
such that the PJM firm interchange is maintained. The resulting flowgate loading is the 
80/20 AC loading. 

The Facility Loading Adder can sometimes have a significant impact on the results of a 
deliverability study. However, ramping up the units associated with the adder in the load flow 
will typically create too much localized generation and a localized capacity emergency 
condition elsewhere when the rest of PJM is proportionally displaced to maintain the firm 
interchange. Therefore, to account for the effect of these units on the facility in question, the 
Facility Loading Adder, as determined in Step 5, is added to the 80/20 AC loading to result 
in the Final Flowgate Loading. This Facility Loading Adder accounts for the ramping impact 
of those offline resource requests that are both electrically close to a flowgate and did not 
participate as an 80/20 generator without actually turning them on. If the cumulative ramping 
impact of these offline resource requests has a beneficial effect on the flowgate, then the 
loading of the flowgate will be decreased to account for this beneficial effect. Similarly, the 
flowgate loading will be increased if these offline resource requests will further add to the 
overload.   

In summary, the 80/20 generators will define the study area for a particular flowgate by 
determining which units to ramp up. All remaining online units are proportionally displaced to 
some level below their installed capacity x (1 – PJM average EEFORd) to maintain the firm 
PJM interchange. 

Addendum 1: Modeling Transmission Withdrawal Rights (TWRs) and 
Transmission Injection Rights (TIRs) 

Firm TWRs and TIRs may be associated with a controllable merchant transmission 
request, i.e. HVDC, which interconnects PJM to another system. If the transmission 
request has an executed ISA associated with it, the firm rights are modeled at their 
full amount. When the firm rights are modeled, the initial dispatch in step 2 will need 
to be modified to support these rights. If the transmission request does not have an 
executed ISA and is queued ahead of the project under study or is the project under 
study the following rules apply; for TWRs the sign of the distribution factor is 
changed for the purpose of deciding whether to model the right. The right is modeled 
at its full amount if a generator with its distribution factor would be in the 80/20 list. 
The right is treated as a Facility Loading Adder using the rules of Step 5.  

Addendum 2: Common Mode Outage Procedure 

In addition to single contingencies, PJM planning criteria requires that the PJM 
system withstand certain common mode outages. These outages include line faults 
coupled with a stuck breaker, double circuit towerline outages, faulted circuit 
breakers and bus faults. PJM uses a procedure very similar to the generator 
deliverability procedure to study common mode outages. The list below highlights the 
other details of the common mode outage procedure that differ from the generator 
deliverability procedure. 

In addition to the modeling of capacity resource requests, all existing energy 
resources and energy resource requests queued ahead of the unit under study are 
set at 0 MW but available to be turned on. The energy resource request under study 
is also set at 0 MW but available to be turned on. Energy resource requests queued 
after the unit under study are not modeled.  
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A 50/50 DC loading is used instead of an 80/20 DC loading, i.e., the expected 
availability of the selected units is close to but not less than 50%. 

For all voltage levels, a 10% distribution factor is used instead of a 5% distribution 
factor to select the 50/50 generators.    
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Attachment D: PJM Reliability Planning Criteria 

The PJM Reliability Planning Criteria consist of multiple standards and applicable planning 
principles that include PJM planning procedures, NERC Planning Standards, NERC 
Regional Council planning criteria, and the individual Transmission Owner FERC filed 
planning criteria. PJM applies all applicable planning criteria when identifying reliability 
problems and determining the need for system upgrades on the PJM system. Details of 
specific criteria applicable to the various stages of reliability planning are discussed along 
with the corresponding discussion of each procedure found elsewhere in this manual. 

I. The PJM Transmission Owners are required to follow NERC and Regional Planning 
Standards and criteria as well as the Transmission Owner FERC filed criteria. 
References to the various planning standards and criteria can be found at: PJM - NERC 
and Regional Compliance and http://www.pjm.com/planning/planning-criteria.aspx.   

 ReliabilityFirst Approved Standards will be applied for all ReliabilityFirst Bulk 
Electric System facilities. 

 SERC Reliability Criteria will be applied to all SERC networked transmission 
systems rated 100 kV and higher. 

 Transmission Owner standards filed in their FERC 715 filings will be applied to 
all facilities included in the PJM Open Access Transmission Tariff facility list. 
Also, interconnections to Transmission Owner facilities are subject to owner 
standards found at: http://www.pjm.com/planning/design-engineering.aspx 
(these are technical interconnection requirements and do not factor into near-
term and long-term planning analyses.  

PJM maintains a list (http://www.pjm.com/markets-and-operations/transmission-
service/transmission-facilities.aspx) of all PJM Open Access Transmission Tariff facilities 
along with which facilities are included in the PJM real-time congestion management control 
facility list. Both facility lists are referenced in the PJM Reliability Planning Criteria.        

I. The PJM Generator Deliverability Procedure and Load Deliverability Procedure will be 
applied to all facilities in the PJM real-time congestion management control facility list.  

II. Facilities included in the PJM real-time congestion management control facility list but 
not included in the applicable regional council planning criteria as defined in section I 
above will be evaluated against the following criteria. For all tests, PJM will not accept a 
planned loss of load of more than 300 MW. Attachment D-1 contains a description of 
the various load loss types referred to in this document. This criterion is in addition to, 
not in place of, each Transmission Owners Planning Criteria as reported in the FERC 
715 filing.   

The loss of any single transmission line, cable, generator, or transformer may not 
result in any monitored facility exceeding the applicable emergency rating or 
applicable voltage limit. (The applicable emergency rating and voltage limits will 
be as defined in PJM Operations.) The single contingency test will be applied as 
per the RTEP Generator Deliverability Procedure. (See Attachment C of this PJM 
Manual 14B.)   
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 The RTEP base case which includes a 5-year horizon system representation 
and non-diversified forecasted 50/50 summer peak load will be used for this 
analysis. 

 System load will be represented at an area or zone wide minimum power factor 
of 0.97 lagging as measured at the transmission / distribution interface point. 

 The 300 MW load limit referenced above does not include load that is 
immediately restored via automatic switching to adjacent substations.   

 Automatic or supervisory switching as proposed by the Transmission Owner to 
sectionalize the system for single contingency events must receive acceptance 
by PJM Operations. 

 During normal conditions with all facilities initially in-service, no uncontrolled 
load loss or load loss due to automatic schemes is allowed for a single 
contingency event. Consequential load loss is allowed. 

After the occurrence of the transmission line, cable, generator or transformer 
outage, the system must be capable of re-adjustment such that no facility 
exceeds the maximum continuous rating or voltage limits as defined in PJM 
Operations. 

During maintenance of any single transmission line, cable, generator, 
transformer, bus or circuit breaker, the loss of a transmission line, cable, 
generator, or transformer may not result in any monitored facility exceeding the 
applicable emergency rating or voltage limit (The applicable emergency rating 
and voltage limits will be as defined in PJM Operations.) However, for practical 
purposes, PJM Planning will only include a specific bus or circuit breaker 
maintenance condition in all future analysis if PJM Operations experiences 
operational problems as a result of the bus or circuit breaker maintenance 
condition.        

 Pre-contingency generation redispatch will be considered acceptable for 
mitigation of a potential overload or voltage limit. 

 This test will be applied at 70% of the diversified forecasted 50/50 summer peak 
load, as modeled in the RTEP base case, unless the Transmission Owner 
provides information to PJM Operations demonstrating sufficient maintenance 
windows at a lower load level. 

 No cascading or uncontrolled load loss is allowed under any circumstance. 

 Consequential load loss is allowed. 

After occurrence of the maintenance outage and the subsequent facility outage 
as defined in the previous test #3, the system must be capable of re-adjustment 
such that no facility exceeds the maximum continuous rating or voltage limits as 
defined in PJM Operations. 
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Attachment D-1: Load Loss Definitions 

Uncontrolled Load Loss – Uncontrolled load loss would require operator interaction to 
prevent system cascading or to return the system to applicable ratings or voltage limits.  
Manual load dump as defined in PJM Operations would be included in this category. The 
PJM Reliability Planning Criteria does not allow for the system design to permit Uncontrolled 
Load Loss for any contingencies that are studied.  

Examples: 

 Voltage collapse 

 A facility overload without automatic schemes to drop load and with no available 
generation to re-dispatch pre-contingency. 

Consequential Load Loss – Consequential load loss occurs due to the design of the 
system but does not include automatic schemes designed to drop load under various 
conditions.  

Examples:  

 A transformer serving radial load that taps a networked circuit. 

 Load that is served from a radial circuit.  

Controlled Load Loss due to Automatic Schemes – Controlled load loss occurs due to 
the operation of automatic schemes that are designed to drop load under specific 
maintenance conditions.   

Planned Load Loss = Consequential load loss + Controlled load loss due to automatic 
schemes.   

The 300 MW total load loss limit is based, in part, on a Federal reporting requirement for 
major system incidents on electric power systems (refer to Electric Power System 
Emergency Report - Form EIA-417R).  
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Attachment E: Market Efficiency Analysis Economic Benefit / Cost 
Ratio Threshold Test 

PJM uses a Benefit/Cost Ratio test to determine whether an economic-based enhancement 
or expansion will be included in the RTEP. Specifically, to be included in the RTEP 
recommended to the PJM Board of Managers for approval, the relative benefits and costs of 
the economic-based enhancement or expansion must meet a Benefit/Cost Ratio Threshold of 
at least 1.25:1. The Benefit/Cost Ratio is calculated by dividing the present value of the total 
annual benefit for each of the first fifteen years of the life of the enhancement or expansion by 
the present value of the total annual cost for each of the first fifteen years of the life of the 
enhancement or expansion. Assumptions for determining the present value of the benefits and 
costs (e.g. discount rate and annual revenue requirement) will be among the assumptions that 
are approved by the PJM Board each year to be used in the economic planning process.  

The Benefit/Cost Ratio is expressed as follows: 

Benefit/Cost Ratio = [Present value of the Total Annual Enhancement Benefit for each of the 
first 15 years of the life of the enhancement or expansion] ÷ [Present value of the Total 
Enhancement Cost for each of the first 15 years of the life of the enhancement or 
expansion] 

The purpose of a Benefit/Cost Ratio Threshold is to hedge against the uncertainty of 
estimating benefits in the future and to provide a degree of assurance that a project with a 
15-year net benefit near zero will not be approved.  At the same time the threshold is not so 
restrictive as to unreasonably limit the economic-based enhancements or expansions that 
would be eligible for inclusion in the RTEP. 

E.1 Total Annual Enhancement Benefit 
The benefit component of the Benefit/Cost Ratio (Total Annual Enhancement Benefit) is the 
sum of two metrics: the “Energy Market Benefit” and the “Reliability Pricing Model (RPM) 
Benefit.” By including these two metrics, the benefits to customers from reductions in both 
energy prices and capacity prices as a result of an economic-based enhancement or 
expansion will be taken into account in the formulaic analysis. These two metrics in turn 
each consist of two elements -- the change in production cost and the change in load 
payment, which are weighted seventy percent and thirty percent respectively. This 
comprehensive test captures customers’ benefits in the energy markets and the capacity 
markets that may correspond to responsibilities related to obtaining reasonably priced 
energy as well adequate capacity.  

  a. Energy Market Benefit 

The energy-market benefit analysis is conducted using an energy market simulation tool that 
models the hourly least-cost, security-constrained commitment and dispatch of generation 
over a future annual period. A detailed generation, load, and transmission system model is 
used as input into the simulation tool in order to mimic the hourly commitment and dispatch 
of generation to meet load, while recognizing constraints imposed on the economic 
commitment and dispatch of generation by the physical limitations of the transmission 
system. Benefits of potential economic-based enhancements, PJM will perform and 
compare market simulations with and without the proposed enhancement for selected future 
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years within the planning horizon of the RTEP. A comparison of these simulations will 
identify the annual economic impact of the enhancement for each of the future study years. 
An extrapolation of these results provides a projection of annual benefits for each of the first 
fifteen years of the life of the enhancement. 

The Energy Market Benefit component of the Benefit/Cost Ratio is expressed as: 

Energy Market Benefit = [.70] * [Change in Total Energy Production Cost] + 
[.30] * [Change in Load Energy Payment] 

The Change in Total Energy Production Cost is the difference in estimated total annual fuel 
costs, variable O&M costs, and emissions costs of the dispatched resources in the PJM 
Region without and with the enhancement or expansion.   

The Change in Load Energy Payment is the difference between the annual sum of the 
hourly estimated zonal load megawatts for each PJM transmission zone multiplied by the 
hourly estimated zonal Locational Marginal Price for each PJM transmission zone without 
and with the economic-based enhancement or expansion. In determining the Change in 
Load Energy Payments for projects, the costs of which will be assigned cost responsibility 
on a regional basis (e.g. above 500 kV facilities), the Load Energy Payment in all PJM 
transmission zone will be considered whether there is an increase or decrease in the Load 
Energy Payment in the transmission zone. However, for projects, the cost of which will be 
allocated using a flow-based or distribution factor methodology (e.g. below 500 kV facilities), 
only the Load Energy Payment in the PJM transmission zones that show a decrease will be 
considered in determining the Change in Load Energy Payments.   

   b. Reliability Pricing Model Benefit  

Reliability pricing benefit analysis is conducted using the Reliability Pricing Model software. 
The Reliability Pricing Model Benefit component of the Benefit/Cost Ratio evaluates the 
benefits of a proposed economic-based enhancement or expansion that will be realized in 
the capacity market and is expressed as: 

Reliability Pricing Benefit = [.70] * [Change in Total System Capacity Cost] + 
[.30] * [Change in Load Capacity Payment]  

The Change in Total System Capacity Cost is the difference between the sum of the 
megawatts that are estimated to be cleared in the Base Residual Auction under PJM’s 
Reliability Pricing Model capacity construct times the prices that are estimated to be 
contained in the offers for each such cleared megawatt (times the number of days in the study 
year) without and with the economic-based enhancement or expansion.     

The Change in Load Capacity Payment is the sum of the estimated zonal load megawatts in 
each PJM transmission zone times the estimated Final Zonal Capacity Prices (payments 
paid by load in each transmission zone) for capacity under the Reliability Pricing Model 
construct (times the number of days in the study year) without and with the economic-based 
enhancement or expansion. The Change in Load Capacity Payment will be evaluated in the 
same manner as the Change in Energy Load Payment. Like for the Change in Energy Load 
Payment, in determining the Change in Load Capacity Payment for projects the costs of 
which will be assigned cost responsibility on a regional basis (e.g. above 500 kV facilities), 
the Load Capacity Payment in each and every PJM transmission zone will be considered; 
for projects, the cost of which will be allocated using a flow-based or distribution factor 
methodology (e.g. below 500 kV facilities), only the Load Capacity Payments in the PJM 
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transmission zones that show a decrease will be considered in determining the Change in 
Load Capacity Payment. 

E.2 Total Annual Enhancement Cost 
The annual cost of the enhancement is the revenue requirement of the enhancement. The 
enhancement’s annual revenue requirement is an assumption that is developed by PJM and 
presented to the TEAC for discussion and review. As stated earlier, the benefits and costs 
will be considered over the same time period (for each of the first fifteen years of the life of 
the expansion). 
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Attachment F: Determination of System Operating Limits used for 
planning the Bulk Electric System 

This document describes the process and measures used by PJM to develop System 
Operating Limits (SOLs) used for the planning horizon.  The method described in this 
attachment is applicable to all Bulk Electric System (BES) facilities. 

Definitions: 

A System Operating Limit (SOL) is defined as: 

The value (such as MW, MVAr, Amperes, Frequency or Volts) that satisfies the most limiting 
of the prescribed operating criteria for a specified system configuration to ensure operation 
within applicable reliability criteria. System Operating Limits are based upon certain 
operating criteria. These include, but are not limited to: 

 Facility Thermal Ratings (Applicable pre- and post-Contingency equipment or 
facility ratings) 

 Transient Stability Ratings or Limits (Applicable pre- and post-Contingency 
Stability Limits) 

 Voltage Stability Ratings or Limits (Applicable pre- and post-Contingency 
Voltage Stability) 

 System Voltage Ratings or Limits (Applicable pre- and post-Contingency 
Voltage Limits) 

PJM’s Planning analyses are designed to ensure all applicable PJM, NERC, regional and 
Transmission Owner criteria are enforced. This is accomplished through exhaustive 
application of established PJM facility ratings in the on-going system power flow and short 
circuit analysis. PJM ensures that its exhaustive application of facility ratings are also within 
system dynamic limits through system dynamic testing. This dynamic testing confirms that 
PJM system operating limits are not more limiting than the limits established using facility 
ratings. 

Facility Ratings are defined by NERC as: 

The maximum or minimum voltage, current, frequency, or real or reactive power flow 
through a facility that does not violate the applicable equipment rating of any 
equipment comprising the facility. 

Facility ratings determine the fundamental limits of transmission system equipment. SOLs 
shall not exceed the facility ratings. The facility rating is based on which ever device or 
component is the limiting element of the facility such as a conductor, current transformer, 
disconnect switch, circuit breaker, wave trap or protective relay. PJM plans its system such 
that no facility exceeds the limit/rating consistent with NERC Standard TPL 001 – 004. 
Additional information concerning SOL can be found in the Transmission Operations Manual 
(M-03), and Reliability Coordination Manual (M-37) located on the PJM web page at the 
following link: 

(http://www.pjm.com/documents/manuals.aspx)  
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Interconnected Reliability Operating Limits are defined as:  
An Interconnected Reliability Operating Limit (IROL) is defined as System Operating Limits 
that, if violated, could lead to instability, uncontrolled separation or Cascading Outages that 
adversely impact the reliability of the Bulk Electric System. In the planning horizon PJM 
analyses examine and reveal the violations of applicable criteria. This includes violations 
affecting PJM monitored facilities at all voltage levels as well as violations that may have 
widespread impacts affecting the Bulk Electric System, which may be eligible for designation 
as IROLs. PJM plans system upgrades for violations of applicable criteria, thus IROL 
designations are not typically required for the upgraded system in the planning horizon. PJM 
closely tracks the project status and milestones of all planned upgrades on a frequent and 
recurring basis. For baseline reliability upgrades, the project tracking is coordinated with the 
entity that has been designated the construction responsibility, typically the Transmission 
Owner. If the schedule for implementation for a planned upgrade does not meet in-service 
date required for system reliability in the planning or operating horizon, PJM will perform 
additional analysis to determine any alternative plans that need to be taken to ensure 
system reliability, including the establishment of an IROL. For additional information on 
IROLs for the operating horizon see the PJM Transmission Operation Manual (M03) and the 
PJM Reliability Coordination Manual (M37). 

PJM’s Planning methodology to determine IROL facilities simulates transfers across a 
facility or interface (combination of facilities), comparing thermal and voltage violations 
associated with a facility. The transfer scenarios used by PJM Planning are established 
through the application of PJM’s deliverability criteria. Additional information on PJM’s 
deliverability criteria is included in Attachment C of this manual. PJM classifies a facility as 
an IROL facility on the network if wide-area voltage violations occur at transfer levels that 
are near the Load Dump thermal limit. 

As part of the development of the PJM Regional Transmission Expansion plan, SOLs which 
could result in system instability or uncontrolled cascading outages are identified and 
system reinforcements are developed. All BES facilities in PJM’s footprint and ties to 
external systems are monitored for violation. In addition, certain selected 69kV and below 
facilities may also be monitored consistent with the procedures defined in the PJM 
Transmission Operation Manual (M-03). 

SOL and IROL use in Planning  
PJM plans its system based on the most restrictive System Operating Limits (such as MW, 
MVAr, Amperes, Frequency or Volts) of its facilities for the system configurations and 
contingency conditions that represent the most stringent of the applicable PJM, NERC, 
regional or Transmission Owner criteria over the planning horizon. The System Operating 
Limits used to plan the system are consistent with the limits used in Operations. Voltage 
limits and any exception to those limits are identified in the PJM Transmission Operation 
Manual (M-03).  

An Interconnection Reliability Operating Limit is the value (such as MW, MVAr, Amperes, 
Frequency or Volts) that is derived from or is a subset of the System Operating Limits, which 
if exceeded, could expose a widespread area of the Bulk Electric System to instability, 
uncontrolled separation(s) or cascading outages. PJM Reliability Coordination Manual (M37) 
defines PJM’s methodology for determining, monitoring, and controlling IROL facilities. 

Nuclear Power Plant Generator Operators are required to transmit Nuclear Plant Interface 
Requirement (NPIR) to transmission entities. The transmission entities are required to 
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include those parameters into planning and operational analysis, operate to meet those 
parameters, and inform the nuclear licensees when those parameters cannot be met for any 
reason. For details please refer to Manual M03 Section 3:  
http://www.pjm.com/~/media/documents/manuals/m03.ashx 

PJM Planning SOL Methodology  
Consistent with the requirements of NERC Standard TPL-001, in the pre-contingency state 
and with all facilities in service, all facilities shall be within their facility ratings and within 
voltage and stability limits. In the determination of SOLs, the BES condition used shall 
reflect expected system conditions and shall reflect changes to system topology such as 
facility outages.   

Following single contingencies as defined in NERC Standard TPL-002 all facilities should be 
within their applicable facility ratings and the system shall be transient, dynamic and voltage 
stable. Cascading outages or uncontrolled separation shall not occur.   

Starting with all Facilities in service, the response to a single contingency as defined in 
NERC Reliability Standard TPL 002, may include any of the following: 

Planned or controlled interruption of electric supply to radial customers or some local 
network customers connected to or supplied by the faulted facility. This is often referred to 
as consequential load loss. 

 System reconfiguration through manual or automatic control or protection actions. 

To prepare for the next Contingency, system adjustments may be made, including changes 
to generation, uses of the transmission system, and changes to the transmission system 
topology. 

Starting with all facilities in service and following any of the multiple contingencies identified 
in NERC Reliability Standard TPL-003 the system shall be transient, dynamic and voltage 
stable and all facilities shall be within their applicable facility ratings and within applicable 
thermal, voltage and stability limits. Cascading Outages or uncontrolled separation shall not 
occur.  In general, stability is not a limiting constraint in the PJM RTO. Stability limits that 
have been identified for certain system configurations or following multiple contingencies are 
identified in the PJM Transmission Operation Manual (M-03). New stability limits identified in 
Planning are communicated to PJM Operations and included in the Transmission Operation 
Manual (M-03).  

In determining the response to any of the multiple contingencies, identified in NERC 
Reliability Standard TPL-003, in addition to the actions identified above following single 
contingencies, the following shall be acceptable: 

For all tests, as described in Attachment D-1, consequential load loss of up to 300 MW may 
occur.   

PJM’s Reliability Planning methodology for determining SOLs utilizes multiple standards and 
applicable planning procedures including the PJM Reliability Planning Criteria, NERC 
Planning Standards (TPL 001 – TPL 004), Regional Reliability Organization criteria, and 
individual Transmission Owner FERC filed criteria. In all cases, PJM applies the most 
conservative of all applicable planning criteria when identifying reliability problems. PJM 
tests these criteria on a regional basis including all facilities within its footprint. All BES 
network elements in PJM’s footprint and all transmission tie lines within PJM and to external 
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systems are monitored for thermal, voltage and stability violations. Remediation plans are 
developed to mitigate the violations that exceed the established SOL limits. 

PJM’s develops models for specific planning horizons using the latest Eastern Reliability 
Assessment Group (ERAG formerly MMWG) modeling information available for the 
applicable planning period. A detailed model is utilized for PJM’s internal system 
(transmission owner under PJM’s footprint) while the latest ERAG model for that planning 
period is used for facilities outside of PJM to incorporate critical modeling details of other 
control areas. Additional information about PJM’s base case development procedures can 
be found in section 2 of this manual.   

PJM reliability planning criteria requires that the system be tested for all BES single 
contingency outages and all common mode outages. Common mode outages consist of line 
faults coupled with a stuck breakers that result in multiple facility outages, double circuit 
towerline outages and bus faults in the PJM system. PJM’s planning procedures require all 
NERC category A, B, and C conditions be tested.  

When appropriate PJM will identify and implement Special Protection Schemes. If the 
scheme is required for reliability purposes, operational performance, or to restore the system 
to a reliable state following a significant transmission facility event, operation of the scheme 
will be tested in the on-going planning analysis. See the Transmission Operations Manual 
(M-03) (http://www.pjm.com/documents/~/media/documents/manuals/m03.ashx) for 
additional information concerning special protection schemes.  

The PJM planning process includes a series of detailed analyses to ensure reliability under 
the most stringent of applicable NERC, PJM or local criteria. Through this process, violations 
of system operating limits are identified.  System reinforcements required to mitigate the 
violations are developed and included in the Regional Transmission Expansion Plan for 
implementation. As a result PJM’s application of its System Operating Limits for the planning 
horizon ensures system operation within Interconnection Reliability Operating Limits. 

PJM Planning will communicate to PJM Operations any potential IROL facilities resulting 
from PJM deliverability criteria analysis. PJM Planning and Operations work to develop new 
IROL Reactive Interfaces and associated operating procedures as required. 
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Attachment G: PJM Stability, Short Circuit and Special RTEP 
Practices and Procedures 

G.1 Stability 
PJM Planning conducts stability studies to ensure that the planned system can withstand NERC 
criteria disturbances and maintain stable operation throughout the PJM planning horizon. 

NERC criteria disturbances are those required by the NERC planning criteria applicable to 
system normal, single element outage and common-mode multiple element outage conditions. 
These conditions are specified in the NERC approved Transmission Planning (TPL) Reliability 
Standards that can be found on the NERC website (www.NERC.com). Because these 
standards change from time to time they are included here by reference. In addition, PJM’s 
analyses also satisfy the Transmission Owner specific stability practices and procedures as may 
be applicable when these are more demanding tests than the standard NERC criteria tests 
applied by PJM. All Transmission Owner specific information and criteria that exceed standard 
testing of NERC criteria and are applicable to PJM reliability based RTEP stability analyses are 
included or referenced in the Appendix to this Attachment. Transmission Owner stability criteria 
filed as FERC Form No. 715 and posted on PJM’s website and not included in the Appendix 
may be used to support Transmission Owner funded upgrades. The currently approved version 
of this Appendix at the commencement of the annual RTEP process will be the basis for that 
baseline RTEP and related generator queue assessments. PJM’s stability analyses verify 
satisfactory projected system performance over the range of anticipated load levels and identify 
any need for upgrades, operating guides, or special protection systems that may be indicated 
based on stability or short circuit testing as a primary driver. In general, the most appropriate 
remedy to NERC criteria violations is a system upgrade. In circumstances involving criteria that 
go beyond PJM’s standard testing of NERC criteria, operating guides or special protection 
system remedies may also be considered as discussed further in this Attachment and its 
Appendix. New Special Protection Systems, however are generally avoided and, if considered, 
require case-by-case review and justification. Also certain specific areas of PJM have been 
identified through PJM or Transmission Owner analysis as stability limited areas of the system. 
In such areas of the system, stability operating guides may apply. For related information see 
PJM Manual 03 at http://www.pjm.com/documents/manuals.aspx. 

System conditions most critical for stability analysis on the PJM system are generally 
characterized by light load. Peak load analysis is added for stability reviews that involve new 
connections of wind turbines and performance of low voltage ride through testing. In exceptional 
cases, PJM may add heavy load testing for other types of units when PJM determines that 
heavy load may be the critical load level for system stability for the limitation under review.  

PJM’s stability analyses ensure the dual objectives of stability of new interconnection projects 
and system-wide stability. PJM, each year conducts dozens of interconnection queue project 
stability studies. These analyses ensure newly-connecting projects and nearby changes to the 
system configuration maintain the stability of the project and the system. Study of these projects 
located throughout PJM provides a thorough, ongoing review of PJM both at the project level 
and system-wide. In addition, each year, PJM conducts a re-study of one third of existing PJM 
generation stations. This results in a three-year cycle of on-going re-study of the entire PJM 
system. PJM also performs additional system-wide stability analyses during the annual RTEP 
review. In addition, as may be required from time to time, PJM conducts stability analyses to 
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evaluate the dynamic performance of actual or possible major future system developments. For 
example a proposed new backbone transmission project or prolonged unexpected backbone 
transmission outage in a stability sensitive area would be cause for a specifically targeted 
system study. Another cause could be the need to evaluate system performance resulting from 
major developments affecting power and energy policy. 

G.2 Dynamics Procedures 
This section provides a high level review of the process of setting up and performing dynamics 
analyses. 

G.2.1 Dynamics Reference Cases 

Reference power flow cases for stability analysis are created in a similar manner to that of the 
power flow reference cases. Additional information, however, is necessary for stability studies to 
simulate the combined dynamic responses of various power system components. Included in 
this additional information are dynamics models for generators, excitation systems, power 
system stabilizers, governors, loads and various other equipments. The required dynamic and 
other modeling information that must be supplied by generators interconnected to the PJM 
system is detailed in Manual 14A. A dynamic simulation links the system model or power flow 
information with the dynamic data or models to determine if the system and generators will 
remain stable for steady-state and various disturbances. The current RTEP summer peak case 
is used as a starting point to create new dynamics cases (light load and peak load.) For 
example the RTEP analysis is performed for the current year plus five (available early in each 
calendar year and updated for the five-year-out RTEP analyses in early fall of each calendar 
year). The stability case setup is for the same study year using the updated RTEP case. This 
updated RTEP power flow case and the associated stability case become the baseline cases for 
the impact study analyses (that begin in the fall of each year) that begin with the first 
interconnection queue of each calendar year and continue through each of the 3 subsequent 
annual queues.  

G.2.2 Dynamics Analysis 

The two dynamics cases Originate from the RTEP Power Flow Case that is created for the 
annual RTEP Plan analyses. The annual RTEP cycle is depicted in Manual 14B, Exhibit 1. The 
earliest availability for this annual RTEP reference power flow case is for the impact studies 
associated with the interconnection request queue that closes on January 31. For subsequent 
project queues that close later in the year, this reference RTEP case is updated to the most 
current data. The reference power flow case is reviewed and modified as necessary to 
correspond to the dynamics database (which includes external world dynamics data from the 
NERC System Dynamics Data Working Group as well as PJM data.) In addition, the case is 
modified to include generator step-up transformers and explicit modeling of generator station 
service power use along with gross generator rating. Also, because of the demands of dynamics 
analyses, power flow static load representations are replaced with their dynamic load model 
representations. PJM currently represents loads as 100% constant current real power and 
100% constant impedance reactive power. In light load representations, pumped storage 
resources are in pumping mode. 
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This process is followed to develop stability setups for analysis of all PJM interconnection 
requests. In addition PJM’s system stability analyses will use the most current available setup 
from this continuous development process.  

Testing 

After the dynamics model setup, an unperturbed dynamic simulation is run for 20 
seconds. After case verification, the final, initialized set of power flows and the 
associated snap-shots, along with the associated dynamic run files are available to 
Interconnection Customers and others who have a legitimate need for the 
information, subject to applicable Confidentiality and Critical Energy Infrastructure 
Information processes (see PJM Operating Agreement §18.17 and 
http://www.pjm.com/documents/ferc-manuals/ceii.aspx. 

Dispatch 

The assumptions used for generation dispatch can be critical to the results. It is 
generally accepted that units operating at their highest possible power output and 
generating as little reactive power as necessary to maintain voltages are likely to be 
less stable. Normally, the units in the vicinity of the project under study will be turned 
on to their maximum real power output with unity power factor at the high side of the 
GSU’s, or units’ VAR output will be adjusted to hold scheduled voltages, depending 
on specific Transmission Owner criteria. Wind turbines are tested at light load for 
stability and peak load for low voltage ride through at 100% of their maximum energy 
value. In addition, stability test scenarios necessitated by any applicable 
Transmission Owner operating guides will also factor into each analysis.   

Simulations to determine required upgrades (also see the Appendix to this Attachment) 

Fault Criteria: 
a. Fault Types: For interconnection and system stability analyses,  three 

phase faults, single line to ground faults with stuck breaker and single line 
to ground faults with the communications failure cleared within zone 2 
time will be examined. Each analysis will include a determination of the 
most critical faults to apply.   

b. Clearing Times: Dynamic simulation issues are identified using estimates 
of actual (nominal) clearing times, including relay trip times, breaker 
interrupting time, fault extinguishing time, intentional delay time, and a 
margin for error. 

c. Reclosing: Only high speed reclosing is modeled if present. 

d. Fault locations: For interconnection analysis, criteria faults at power flow 
busses including one bus removed from the interconnection point will be 
examined. When clusters of generating busses are studied, the most 
critical faults one bus removed from new generators in the cluster will be 
examined. In addition, other fault locations judged critical to cluster 
response will be added to the scope. For system analyses, the scope will 
determine the most critical locations to apply criteria faults. 

e. Maintenance outages: Interconnection analyses of planned line 
maintenance outage conditions prior to fault application are system 
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by drawing an envelope connecting each succeeding peak or valley of the oscillation 
of the monitored element. An acceptable oscillation envelope will demonstrate a 
positive decay within the appropriate test period (normally 10 to 15 seconds). A 
sustained oscillatory system response, even if slightly damped, will cause the system 
to be in a vulnerable state and exposed to adverse impacts for subsequent changes 
to the system over some prolonged time. To limit this system exposure PJM uses a 
3% damping margin. Such positive damping demonstrates an acceptable response 
by the system, and no further analysis is required. Failure to meet the damping 
standard will require application of some combination of power system stabilizers, 
excitation system upgrade and tuning, and system upgrade. 

G.3 System Impact Study and Initial Study Stability Procedures 
Generating unit stability analysis is performed by PJM as a part of the System Impact Study for 
proposed generation interconnection to the PJM system. PJM also conducts annual system 
stability analysis of the PJM system in compliance with applicable NERC transmission planning 
criteria. PJM’s standards for stability analyses satisfy NERC criteria and are the generally 
applicable criteria for all PJM stability analyses. In addition, Transmission Owner stability criteria 
may apply. Certain specific areas of PJM have been identified by PJM or Transmission Owner 
analysis as stability limited areas of the system. In such areas of the system, stability operating 
guides may apply. See PJM Manual 03 at http://www.pjm.com/documents/manuals.aspx for 
more information on PJM stability operating guides. 

G.3.1 Stability Data Requirements 

a. Submission of Project Stability Study Data 

Stability study data is included in the data required for the series of 
studies generally required for a System Impact Study. A System Impact 
Study typically includes a short circuit study, power flow study and 
stability study. As required by the PJM Tariff, and detailed in PJM Manual 
14A, all data for the System Impact Study, including stability analysis 
data, must be submitted by the Interconnection Customer as part of a 
completed System Impact Study Agreement. System Impact Study 
Agreements are not complete until the required agreement is fully 
executed and all associated data for the complete series of studies is 
received. Upon PJM’s acceptance of a completed System Impact Study 
Agreement, all associated data becomes the Interconnection Customer’s 
final data for the System Impact Study and any subsequently necessary 
Facilities Study. 

b. Final Stability Study Data 

Prior to beginning any of the studies generally required for a System 
Impact Study, PJM will accommodate modifications to submitted data 
unless, in PJM’s judgment, such modification would adversely impact 
subsequently queued projects. It is the Interconnection Customer’s 
responsibility to establish and maintain communication with the assigned 
PJM Project Manager to determine the latest date that specific data 
changes can be accommodated. Interconnection Customers are 
encouraged to work closely with their Project Managers to determine if 
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any anticipated project changes can be accommodated without adversely 
affecting subsequent projects. After acceptance of the System Impact 
Study Agreement, PJM is under no obligation to accept any changes in 
data and may proceed through the System Impact Study, Facilities Study 
and the Interconnection Service Agreement processes on the basis of the 
final data. This final data is considered consistent with the “as built” 
representation of the system. As such, it should represent the actual 
equipment that will be installed and commissioning settings that can be 
achieved.  

c. Changes to Stability Data After Commencement of Stability Study  

This section addresses project changes that affect the stability study and 
often the short circuit study. Such changes typically involve the electrical, 
configuration and physical parameters of the generator and associated 
electrical equipment between the connection to the networked power 
system and the generator. While some configuration changes could 
necessitate power flow re-study, the changes that are discussed here 
only cause stability and possibly short circuit re-study. 

After the start of the stability study PJM will complete the stability study, 
issue the System Impact Study report, complete any necessary Facilities 
Study and issue the Interconnection Service Agreement. After the start of 
the stability study, changes to electrical parameters that will require 
stability re-study, will be accommodated by PJM as resources are 
available and in a manner that does not negatively impact later queued 
projects. In addition, certain parameter changes may also require new 
short circuit studies. Necessary re-study caused by parameter changes 
may be performed by contractors. The re-study will be performed on the 
system model that includes all project studies completed at the time of the 
re-study. The scope of the re-study will determine all necessary 
incremental system facilities necessitated by the parameter changes.   

d. Cost of Incremental Facilities Caused by Re-study   

The Interconnection Customer that makes the parameter changes that 
cause re-study will be responsible for the costs of re-study and  the cost 
of the incremental facilities that are specified by the re-study, including 
facilities that are revealed by the short circuit re-study. 

G.3.2 System Impact Study Stability Scope and Process 

These procedures apply to stability studies required as part of System Impact or Initial Studies. 
These stability studies determine the project’s cost responsibility for upgrades due to 
interconnection stability issues. These upgrade responsibilities become part of a project’s 
Interconnection Service Agreement (ISA.) 

Stability study start dates, generally, are at least six months after the close of a queue. This 
allows time to complete feasibility studies and the power flow and short circuit phases of the 
impact study. This section outlines the process of coordination and execution of the stability 
study among the representatives of PJM, the Interconnection Customers and Transmission 
Owners. 
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1. PJM will develop a study scope at the beginning of each project stability analysis. This 
scope will include but not be limited to the following items: 

1.1. The MW Size of the project. Developers may reduce the project maximum output, 
based on tariff terms, from the feasibility request. Stability will study projects at their 
maximum outputs regardless of the project’s value for capacity markets. 

1.2. The electrical Point of Interconnection (POI) of the project. For projects that tap an 
existing transmission line, the feasibility power flow generally assumes a line POI is at 
the line midpoint. Stability analysis will require the actual location information to 
determine the tap point. 

1.3. A detailed fault list testing all applicable NERC and Transmission Owner criteria faults. 
Fault specification will include fault: 

1.3.1. location 

1.3.2. phase involvement 

1.3.3. impedance 

1.3.4. actual timing for clearing and reclosing 

1.3.5. explicit timing or other margins to be added 

1.3.6.  justification of any procedures that exceed PJM standard methods 

1.4. Dispatch in the vicinity of the study location. 

1.5. Selection of the appropriate base case, light load or peak load, for study of the 
interconnection request. 

2. Study scope will be supplied to the affected Transmission Owner. Affected parties have one 
week to provide input to the study scope after which time PJM will issue the final scope and 
a date that the study will begin. All special study conditions, scenarios or simulations, if any, 
required by guides or sensitive areas and accurate clearing times must be included in this 
final scope. The study will progress to completion based on the final scope document. 

2.1. The study scope for interconnection studies will consider standard NERC criteria faults 
and Transmission Owner criteria faults, as a general rule, including the POI bus and 
one bus away from that bus. In other words if a new POI is cut-in at the midpoint of an 
existing line, faults will be examined at the POI, and up to and including faults at the 
adjacent existing system substations and lines. If a project interconnects to an existing 
system bus location, then faults at that location and including adjacent substations and 
lines will be examined. When new interconnection requests are considered, in PJM’s 
judgment, in a cluster study, they will consider intervening bus location faults (further 
than one bus from any new interconnection) at PJM’s discretion when the electrical 
configuration indicates that the added locations could pose a more severe test and that 
a contributing cause of the stability concern is the new interconnection. In a similar 
fashion, PJM may use its judgment in any stability analysis to expand the fault locations 
outside the general “one bus removed” criteria when system electrical configurations 
dictate and the interconnecting project poses the concern. 

2.2. The stability scope for interconnections in areas affected by established operating 
guides or Special Protection Systems (SPS) (for example see Manual 03) may include 
scenarios designed to test the proper operation of the existing guides or SPS. In such 
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cases, the scope may be augmented to examine and specify modified procedures or 
facilities that ensure the integrity of the system operation. 

3. After completion of the study scope, PJM will transmit results and supporting information to 
the Transmission Owner. A review conference call between the Transmission Owner and 
PJM will be scheduled within a week of providing the results. 

4. The transmission Owner will provide an estimated date for completion of its determination of 
system remedies for any issues identified in the stability results. Such remedies will include 
system impact cost estimates and the earliest feasible date to complete system 
modifications that accommodate the new interconnection. 

5. Upon completion of the Transmission Owner review and estimates PJM will issue the final 
impact study report to the project developer. 

6. In situations when the required system modifications or upgrades cannot be accomplished 
by the projected in-service date of the project, PJM will develop a scope and schedule to 
determine interim solutions and dates along with provided interim capability. 

G.4 System Stability Studies 
In addition to the system impact stability analyses of new generating interconnections, the three 
year cycle testing of all existing generating units interconnected to the PJM system, and certain 
“ad hoc” stability testing required by special circumstances that occur from time to time, PJM 
also conducts system stability testing of its most critical stressed system conditions during the 
annual Regional Transmission Expansion Plan study cycle. The RTEP stability testing examines 
and ensures system performance within criteria for heavy system transfer conditions. Power 
flow criteria are ensured on a local and system-wide basis for heavy transfers during the 
application of PJM’s load deliverability testing (see Manual 14B Attachment C.) These test 
scenarios examine emergency conditions involving extreme generating outages and loads 
coupled with single transmission element outages. Such circumstances are critical when the 
system is stressed at heavy load, rather than light load. 

Based on the results of each annual RTEP cycle and previously completed stability analyses, 
PJM determines the load delivery limits for the case that represents the most critical conditions 
for PJM system stability testing. The transfers into the selected Region emanate from external 
PJM and non-PJM generation. Imports from external areas are based on historical levels for 
heavy load. An example of the type of PJM scenario that could represent the critical study 
condition may have local load of 65,000 MW with a transfer into the area caused by the 
simultaneous outage about 10,000 MW of internal area generation. This may cause a thermal 
limit to transfers well in excess of 6000 MW.   

The transmission outage that sets the limit for transfers during the Mid-Atlantic load delivery 
testing is modeled for stability to ensure that the region is not stability limited. PJM also 
determines several more critical three-phase and single-line-to-ground fault tests to apply from a 
stability perspective to ensure robust, stable and adequately damped system performance. 
Fault testing for system stability includes the most critical Bulk Electric System lines.  

 

 









 Manual 14B: PJM Region Transmission Planning Process 
Attachment G: PJM Stability, Short Circuit and Special RTEP Practices and Procedures 

 

PJM © 2011 94 
Revision 1718; Effective Date: 04/13/2011   

generator to maintain operation and interconnection with the system during events that cause 
extremely low voltage transients as measured at the high side of the transformer that steps up 
the Wind Farm’s voltage to the transmission system (high side of the wind farm GSU.) Peak 
load conditions are the most stressful for maintaining system voltage so this analysis will be 
conducted on a peak load power flow model (in contrast to the standard stability analysis that is 
conducted on an off-peak model.) Based on the results of the standard stability analysis, PJM 
will determine the most critical three phase faults with normal clearing and phase to ground 
faults with delayed clearing. The wind generator will be required to maintain its power output to 
the system following three phase faults cleared in up through 9 cycles (9 cycles includes any 
applicable margins) and that produce a voltage as low as zero at the high side of the GSU. 
Actual clearing times plus applicable margins will be used, which may be less than 9 cycles and 
high side GSU voltages may be somewhat greater than zero. Also the wind farm must maintain 
output to the system following the most critical phase to ground faults with delayed clearing, 
using actual clearing times. Applicable clearing time margins will apply to the LVRT test. 

 

 

G.5.3 Wind Project Reactive Power Modeling 

Stability tests will be conducted on a system model with the GSU modeled and zero generator 
reactive power output (unity power factor.) When power flow analysis does not model the 
generator step up transformer, the zero generator reactive power output is applied at the 
collector bus. This base case and the stability analysis will establish power factor or reactive 
power delivery requirements only if impact study analysis is conducted that demonstrates that 
the safety or reliability of the system is impacted by the lack of the requirement. System 
transient, oscillatory, or voltage instability during any phase of the impact study is evidence of 
system safety or reliability impact. For such results, the least cost remedy that considers system 
protection, transmission upgrades, or reactive requirements will be determined and specified. 

 In the event that the transient or voltage instability only affects the wind project (for example 
when long radial interconnection facilities cause the inability of the wind facility to remain stably 
interconnected), the wind project will be notified and be requested to provide project design 
remedies. PJM’s analysis of possible remedies will be limited to specifying the size of dynamic 
reactive device or increased transmission interconnection capacity if such a remedies are 
sufficient. 

G.6 Stability Analyses of Stability Sensitive Local Areas in PJM 
The PJM system generally operates to limits determined by thermal and reactive criteria. In 
some specific instances local areas of PJM or individual plants operate to stability limitations. 
The PJM transmission system conditions and procedures due to localized thermal, reactive and 
stability considerations are outlined in PJM Manual 03. 

The PJM Transmission Owners are often owners of the facilities that are subject to these 
procedures and carry out PJM’s operating instructions ensuring safe and reliable operation 
consistent with these guidelines and procedures.   PJM, therefore, closely coordinates review of 
the stability guides and procedures with the Transmission Owners and, when appropriate, 
Transmission Owners may conduct analysis, subject to PJM’s review. 
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Stability guides applicable to specific plants are reviewed as part of PJM’s three year cycle of 
generator stability analysis that ensures continued compliance with NERC criteria. Local stability 
guides and procedures are reviewed as necessary when interconnections or transmission 
changes cause the need for review. Each review is specific to the area or plants operating 
procedures and guides and confirms or develops modifications to the guide and system 
upgrades, as appropriate, to maintain reliable operation within applicable criteria. 

G.7 Short Circuit 
PJM performs short circuit analysis as part of the annual Regional Transmission Expansion 
Plan (RTEP) baseline assessment. This analysis includes a study of the entire PJM system 
based on its current configuration and equipment. In addition, PJM also performs the analysis 
on the planned system configuration using a 5-year out case. The generation and merchant 
transmission interconnection process (see Manual 14A) also includes short circuit analysis for 
each requested new interconnection project. The addition of new sources drives most breaker 
replacements. PJM Planning conducts short circuit analysis to ensure the high-voltage circuit 
breakers on the transmission system are sufficiently rated to safely interrupt fault currents. 
These short circuit studies are also referred to as breaker interrupting studies. Since new 
sources only become committed with relative assurance a few years before scheduled 
commercial operation and since breaker replacement lead times are only a few years, these 
analysis are only conducted within the 5-year planning horizon. 

The short circuit analysis is performed in accordance with the following industry standards: 

 ANSI/IEEE 551-2006 “IEEE Recommended Practice for Calculating Short-Circuit 
Currents in Industrial and Commercial Power Systems” 

 ANSI/IEEE C37.04-1999 “IEEE Standard Rating Structure for AC High-Voltage 
Circuit Breakers” 

 ANSI/IEEE C37.010-1999 “IEEE Application Guide for AC High-Voltage Circuit 
Breakers Rated on a Symmetrical Current Basis” 

 ANSI/IEEE C37.5-1979 “IEEE Guide for Calculation of Fault Currents for 
Applications of AC High-Voltage Circuit Breakers Rated on a Total Current Basis” 

The system condition most critical for short circuit analysis on the PJM system is all available 
generation in-service. This condition is modeled in short circuit reference cases that are 
specially configured for short circuit analysis. The PJM Transmission Planning Department 
maintains the following short circuit base case representations and associated data: 

 1 year planning representation consisting of the current system plus all facilities 
planned to be in-service within the next year. 

 Current year plus 5 planning representation using the 1 year planning 
representation as the base model and including all system upgrades, generation 
projects, and merchant transmission projects planned to be in-service from years 1 
through 5. This 5 year planning representation is consistent with the PJM RTEP 5 
year load flow base case. 

 Data file containing current circuit breaker interrupting ratings and other relevant 
circuit breaker nameplate data for all BES circuit breakers. 
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The short circuit base cases are maintained using Aspen One Liner and short circuit analysis is 
performed using the Aspen Breaker Rating Module. The PJM short circuit 1 year planning 
representation is developed annually with the assistance of the designated transmission owner 
short circuit contacts and maintained by the PJM Transmission Planning Department. 

G.8 Nuclear Plant Specific Impact Study Procedures 
Stability analysis of nuclear facilities is conducted during PJM’s three-year cycle of stability 
review of all existing generating units. Also, interconnections or transmission modifications in 
the vicinity of existing generating stations, including nuclear stations, may necessitate additional 
reviews. PJM conducts these reviews consistent with the NERC criteria and certain added 
criteria specified by the Transmission Owner or plant operator or owner. PJM stability studies 
take into account coordination with any applicable Special Protection Schemes. Results of PJM 
Planning analyses can be found under the “planning” tab material and “committees & groups” 
tab material on PJM.com particularly: 

 http://www.pjm.com/planning/planning-criteria.aspx 

http://www.pjm.com/planning/rtep-development.aspx 

 http://www.pjm.com/planning/generation-interconnection.aspx 

 http://www.pjm.com/committees-and-groups/committees/teac.aspx 

PJM will notify PJM System Operations and the affected Transmission Owner in the event that 
PJM’s planning analyses indicate planning study results that violate PJM planning criteria or 
nuclear specific planning criteria. In addition, results of PJM Impact Studies affecting nuclear 
facilities are communicated to the affected Nuclear owner and operator.   

PJM applies some nuclear plant study procedures that exceed standard NERC criteria to be 
consistent with certain regulatory and safety requirements specific to these facilities. Material 
contained in the Appendix to this Attachment G provides Nuclear Plant Interface Requirements 
(NPIR) regarding the nuclear specific testing procedures applied by PJM and Transmission 
Owner Planning.  
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G.9 Appendix to Manual 14B Attachment G 
This appendix contains Transmission Owner specific criteria applicable to RTEP stability study 
analyses that may go beyond the NERC system stability performance tests routinely applied by 
PJM. PJM normal stability testing enforces the NERC criteria that are based on single 
contingencies and common-mode multiple contingencies. PJM does not permit planned load 
loss or interruption of firm transmission service for these events, even when such service 
curtailment may be permitted by the NERC standards. These contingencies are also referred to 
in this Attachment and Appendix as the “standard” NERC criteria and include the following 
events: 

 System normal, 

 Single phase and/or three phase fault (N-1), 

 Single phase fault stuck breaker (N-2), 

 Three phase fault tower (N-2), and 

 Single Phase fault and communication failure (N-2). 

More stringent NERC criteria that involve multi phase faults, non-common mode multiple 
contingencies, and higher order contingencies (also referred to as “beyond” standard NERC 
criteria) do not routinely form the basis for required PJM RTEP upgrades. Some Transmission 
Owner criteria, however, as detailed in this Appendix, go beyond the standard PJM stability 
screening criteria and do require remedies. These procedures, as applicable, are applied during 
PJM RTEP (including interconnection related) stability analyses in addition to PJM thorough 
testing of standard NERC criteria tests and system performance is verified to be stable and 
within criteria. The Transmission Owner specific criteria are limited to interconnections with the 
transmission facilities of the respective Transmission Owners. 

All PJM testing applies the clearing margins and damping criteria discussed in Attachment G 
and more stringent criteria when the specific Transmission Owner criteria exceed these 
standard margins. In all cases PJM applies the criteria in a comparable and not unduly 
discriminatory fashion to new interconnection projects and existing generators. Violations based 
on standard NERC criteria and standard margins must be remedied by upgrade modifications to 
the system. Operating curtailments will generally be an available remedy for issues found for 
line maintenance outage tests. 

G.9.1 Testing of Transmission Owner Criteria 

For interconnection queue studies that pass the standard NERC and PJM criteria but produce 
localized violations based on criteria that are beyond the standard NERC criteria and/or margins 
that exceed standard PJM margins, PJM, in consultation with the affected Transmission 
Owners, will determine lower cost remedies. For these Transmission Owner tests, planned load 
loss or interruption of firm transmission service is not allowed when lower cost remedies are 
available. An available lower cost remedy will be required to address such violations. For 
example, lower cost remedies that may be considered include: 

 Relaying modifications 

 Sectionalizing schemes 

 breaker upgrades 
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 Independent pole tripping 

 High speed breaker failure schemes 

 High speed reclosing 

 Fast closing of steam intercept valves 

 Braking resistors. 

If the search for lower cost upgrades produces none, or in the case of wide-spread system 
violations such as may be encountered during RTEP baseline stability analysis, then PJM, in 
consultation with the affected Transmission Owners, will make a more detailed assessment of 
the violation(s) including factors such as the extent of violations, the events’ likelihood, system 
impact and cost to remedy. Based on the gathered information, PJM will specify a remedy 
including possible consideration of operating guides, special protection systems, and more 
extensive high voltage upgrade options. 

G.9.2 Nuclear Station Testing 

With regard to nuclear station related planning stability analysis, in addition to the standard 
NERC criteria and specific Transmission Owner criteria testing, PJM reviews and enforces 
criteria testing that can be found under the Planning section of the Nuclear Plant Interface 
Requirement (NPIR) documents. In some cases the Transmission Owner also performs special 
nuclear unit stability testing as described in PJM Manual 39 and the NPIR. Together, the 
analyses that may be performed by the Transmission Owner and PJM’s testing incorporate the 
voltage and stability requirements of the station. PJM ensures Transmission System 
performance to the specified criteria that enables the station equipment and systems to perform 
as designed. Nuclear voltage criteria at the Transmission System level, including any voltage 
drop criteria, are enforced on a system normal and post-contingency basis as described in the 
NPIR planning requirements. Observed criteria violations during planning assessments affecting 
nuclear stations will be evaluated jointly by PJM Planning and PJM Operations consistent with 
procedures outlined in PJM Manual 39. Appropriate remedies, consistent with this Attachment 
and the PJM Manuals and Agreements, will be specified to ensure applicable criteria are met. 
The nuclear owner will be responsible for reinforcements necessary to comply with criteria that 
are specific to the Nuclear Plant and that are more stringent than the standard PJM and 
Transmission Owner tests. 

The specific nuclear unit planning criteria contained in the NPIR documents are included in the 
Appendix to this Attachment G when the nuclear plant owner has consented to these excerpts 
being included here for convenient planning reference. In any instances of a nuclear plant 
owner preference to maintain confidentiality of this information, it is not reproduced in this 
manual but is still evaluated and enforced during planning studies.    

G.9.3 BG&E Specific Criteria 

Additional stability testing applicable to interconnections with BG&E transmission facilities 
includes tests of three-phase faults at a point 80% of the circuit impedance away from the 
station under study with delayed (zone two) clearing. 
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G.9.4 ComEd Specific Criteria 

Additional stability testing applicable to interconnections with ComEd transmission facilities 
includes: 

 Three-phase fault on any transmission or generation element with delayed clearing 
due to a stuck breaker or other protective equipment failure. For situations involving 
independent pole operated breakers, it is assumed that only one phase of the 
breaker fails to open and the delayed clearing time is used for the remaining single-
phase fault. 

 Three-phase fault on any transmission or generation element with delayed clearing 
due to failure of a special protection system. 

 Three-phase fault on all transmission lines on a multiple circuit tower with normal 
clearing. 

 Three-phase fault on any transmission or generation element during the scheduled 
outage of any other transmission or generation element. 

It should be noted that a one-cycle margin is included in all primary-clearing times for faults on 
the ComEd system, instead of the PJM margins. For more severe, lower probability events such 
as faults occurring during maintenance outages or faults cleared in delayed time, if lower cost 
remedies are not available, PJM will retest with the PJM’s standard margins as a possible 
remedy. 

G.9.5 PPL Specific Criteria 

Additional stability testing applicable to interconnections with PPL transmission facilities 
includes:  

 permanent three-phase faults at a point 80% of the line impedance away from the 
PPL zone generating facility under consideration with delayed (Zone 2) clearing 
times, including reclosing, if applicable. 

 Permanent three phase fault with stuck breaker or other cause of delayed clearing. 

 Permanent three phase fault on one line in the substations one substation removed 
from the interconnection point with an over-trip of another unfaulted line in the same 
station. Both the over-trip and clearing of the faulted line occur in normal primary 
clearing time. Reclosing sequences, if applicable, will be included. 

 PPL EU applies a transient synchronous stability safety margin of 7% in the export 
limited Northern PPL area (see PJM Manual 03 at 
http://www.pjm.com/documents/manuals.aspx). This implies that the net export limit 
based on stability will be reduced by 7% to account for a margin of error in the 
specified net export limit from the area. 

G.9.6 Implementation of the NPIR for Planning Analysis 

PJM is required to incorporate the Nuclear Plant Interface Requirements (NPIRs) into its 
planning processes according to the applicable NERC standards. PJM performs these planning 
analyses consistent with the NPIR planning requirements and its Regional Transmission 
Planning requirements. PJM Manuals 14B and 39 are the two principal sources that document 
these requirements, among various other planning and operating process business rules. It the 
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responsibility of the Planning engineer to monitor changes to the planning requirements 
contained in the NPIR source documents (kept in confidence by PJM System Operating) and 
Manual 39 and to update this manual to reflect changes as appropriate per the protocols of 
Manual 39 section 3.1. 

The following material are the excerpted planning requirements and criteria contained in the 
NPIR’s that must be incorporated into PJM Planning analyses. This material must only be 
changed to be consistent with the source documents. 
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Braidwood Station, Units 1 and 2 Planning Requirements 

Nuclear Plant Voltage Adequacy Studies: Periodic analysis of the expected Braidwood 
switchyard voltages following a unit trip (Unit 1 or 2) shall be performed for various transmission 
system load levels and contingencies based on the study template provided by Exelon Nuclear. 
Exelon Nuclear will periodically request these studies from the ComEd transmission entity on a 
periodic basis to support compliance with GDC 17. The results of the studies are to be provided 
to Exelon Nuclear by the ComEd Transmission Entity.  

PJM Planning and Operations transmission studies shall incorporate the Braidwood voltage and 
stability requirements that follow. Exelon Nuclear shall be notified by the Planning Authority if 
planning study results identify that the Braidwood requirements are not met by current or future 
system configurations, load levels, and contingencies. Transmission study violations based on 
standard PJM criteria testing will be handled by the procedures described in the PJM 
agreements and manuals. Study violations based on criteria that are specified specifically for 
Braidwood and are beyond standard PJM criteria testing will require remedies that will be the 
plant owner’s responsibility. The following Braidwood requirements shall be utilized for the 
planning studies: 

Voltage and Offsite Source Load Capacity Requirements: 

The Braidwood Voltage Operating Limits, which are based upon internal plant limitations 
reflected at the transmission system voltage limit level, are as follows: 

345kV: Normal Low (actual voltage evaluations) – 349.2kV (1.0122) 

            Emergency Low (contingency voltage evaluations) – 349.2kV (1.0122) 

Note:  

The limits above are applicable for Braidwood Units 1 and 2. It is acceptable that the Normal 
Low limit be conservatively adjusted upward by1kV to allow for design limitations of the 
transmission entity state estimators. Some state estimator designs do not allow a Normal Low 
limit and an Emergency Low limit to be the same value. 

For the purposes of the planning studies only the Braidwood unit trip contingency voltage limit 
requires evaluation. Other transmission system contingencies do not require evaluation.     

Stability:   

Braidwood generating units 1 and 2 are to be stable for the following conditions (the following 
are included in PJM standard stability testing): 

 A three-phase line fault with normal clearing of the line protective systems. 

 A phase-to-ground fault with abnormal (delayed) clearing involving the failure of a 
relay or circuit breaker. 

 A double line tower fault. 

Exelon Nuclear shall be notified by the Planning Authority if the results of system stability 
studies identify that any of the stability requirements discussed above are not met. In addition, 
Exelon Nuclear shall be notified if the system stability studies pertinent to the Braidwood 
generators, the Braidwood switchyard, or the lines connecting the Braidwood switchyard to the 
transmission system indicate that stability requirements contained in the PJM, NERC or ComEd 
Transmission Entity standards are not met. 
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Byron Station, Units 1 and 2 Planning Requirements 

Nuclear Plant Voltage Adequacy Studies: Periodic analysis of the expected Byron switchyard 
voltages following a unit trip (Unit 1 or 2) shall be performed for various transmission system 
load levels and contingencies based on the study template provided by Exelon Nuclear. Exelon 
Nuclear will periodically request these studies from the ComEd transmission entity on a periodic 
basis to support compliance with GDC 17.   The results of the studies are to be provided to 
Exelon Nuclear by the ComEd Transmission Entity.  

PJM Planning and Operations transmission studies shall incorporate the Byron voltage and 
stability requirements that follow.  Exelon Nuclear shall be notified by the Planning Authority if 
planning study results identify that the Byron requirements are not met by current or future 
system configurations, load levels, and contingencies. Transmission study violations based on 
standard PJM criteria testing will be handled by the procedures described in the PJM 
agreements and manuals. Study violations based on criteria that are specified specifically for 
Byron and are beyond standard PJM criteria testing will require remedies that will be the plant 
owner’s responsibility. The following Byron requirements shall be utilized for the planning 
studies: 

Voltage and Offsite Source Load Capacity Requirements: 
The Byron Voltage Operating Limits, which are based upon internal plant limitations reflected at 
the transmission system voltage limit level, are as follows: 

345kV: Normal Low (actual voltage evaluations) – 341.0kV (.9885 pu) 

            Emergency Low (contingency voltage evaluations) – 341.0kV (.9885 pu) 

Notes:   

The limits above are applicable for Byron Units 1 and 2.  It is acceptable that the Normal Low 
limit be conservatively adjusted upward by .1kV to allow for design limitations of the 
transmission entity state estimators. Some state estimator designs do not allow a Normal Low 
limit and an Emergency Low limit to be the same value.  

For the purposes of the planning studies only the Byron unit trip contingency voltage limit 
requires evaluation. Other transmission system contingencies do not require evaluation.     

Stability:   

Byron generating units 1 and 2 are to be stable for the following conditions (the following are 
included in PJM standard stability testing): 

 A three-phase line fault with normal clearing of the line protective systems. 

 A phase-to-ground fault with abnormal (delayed) clearing involving the failure of a 
relay or circuit breaker. 

 A double line tower fault. 

Exelon Nuclear shall be notified by the Planning Authority if the results of system stability 
studies identify that any of the stability requirements discussed above are not met. In addition, 
Exelon Nuclear shall be notified if the system stability studies pertinent to the Byron generators, 
the Byron switchyard, or the lines connecting the Byron switchyard to the transmission system 
indicate that stability requirements contained in the PJM, NERC or ComEd Transmission Entity 
standards are not met. 
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LaSalle Station, Units 1 and 2  Planning Requirements 

Nuclear Plant Voltage Adequacy Studies: Periodic analysis of the expected LaSalle Station 
switchyard voltages following a unit trip (Unit 1 or 2) shall be performed for various transmission 
system load levels and contingencies based on a study template provided by Exelon Nuclear. 
Exelon Nuclear will periodically request these studies from the ComEd Transmission Entity on a 
periodic basis to support compliance with GDC 17.  The results of the studies are to be provided 
to Exelon Nuclear by the ComEd Transmission Entity. 

PJM Planning and Operations transmission studies shall incorporate the LaSalle voltage and 
stability requirements that follow.  Exelon Nuclear shall be notified by the Planning Authority if 
planning study results identify that the LaSalle requirements are not met by current or future 
system configurations, load levels, and contingencies. Transmission study violations based on 
standard PJM criteria testing will be handled by the procedures described in the PJM 
agreements and manuals. Study violations based on criteria that are specified specifically for 
LaSalle and are beyond standard PJM criteria testing will require remedies that will be the plant 
owner’s responsibility. The following LaSalle requirements shall be utilized for the planning 
studies: 

Voltage and Offsite Source Load Capacity Requirements: 

The LaSalle Voltage Operating Limits, which are based upon internal plant limitations reflected 
at the transmission system voltage limit level, are as follows: 

345 kV: Normal low (actual voltage evaluations) – 353.0 kV (1.0232 pu) 

             Emergency Low (contingency voltage evaluations) – 353.0 kV (1.0232 pu) 

Note:   

The limits above are applicable for LaSalle Units 1 and 2. It is acceptable that the Normal Low 
limit be conservatively adjusted upward by .1kV to allow for design limitations of the 
transmission entity state estimators. Some state estimator designs do not allow a Normal Low 
limit and an Emergency Low limit to be the same value. 

For the purposes of the planning studies only the LaSalle unit trip contingency voltage limit 
requires evaluation. Other transmission system contingencies do not require evaluation.  

Stability:   

LaSalle generating units 1 and 2 are to be stable for the following conditions (the following are 
included in PJM standard stability testing): 

 A three-phase line fault with normal clearing of the line protective systems. 

 A phase-to-ground fault with normal clearing and with abnormal (delayed) clearing 
involving the failure of a relay or circuit breaker. 

 A double line tower fault. 

 A phase-to-ground fault during planned transmission line maintenance outages 

Exelon Nuclear shall be notified by the Planning Authority if the results of system stability 
studies identify that any of the stability requirements discussed above are not met. In addition, 
Exelon Nuclear shall be notified if the system stability studies pertinent to the LaSalle 
generators, the LaSalle switchyard, or the lines connecting the LaSalle switchyard to the 
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transmission system indicate that stability requirements contained in the PJM, NERC or ComEd 
Transmission Entity standards are not met. 
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Quad Cities Nuclear Power Station Units 1 and 2 Planning Requirements 
Nuclear Plant Voltage Adequacy Studies: Periodic analysis of the expected Quad Cities 
switchyard voltages following a unit trip (Unit 1 or 2) shall be performed for various transmission 
system load levels and contingencies based on the study template provided by Exelon Nuclear. 
Exelon Nuclear will periodically request these studies from the ComEd Transmission Entity to 
support compliance with GDC 17.   The results of the studies are to be provided to Exelon 
Nuclear by the ComEd Transmission Entity.  

PJM Planning and Operations transmission studies shall incorporate the Quad Cities voltage 
and stability requirements that follow.  Exelon Nuclear shall be notified by the Planning Authority 
if planning study results identify that the Quad Cities requirements are not met by current or 
future system configurations, load levels, and contingencies. Transmission study violations 
based on standard PJM criteria testing will be handled by the procedures described in the PJM 
agreements and manuals. Study violations based on criteria that are specified specifically for 
Quad Cities and are beyond standard PJM criteria testing will require remedies that will be the 
plant owner’s responsibility. The following Quad Cities requirements shall be utilized for the 
planning studies. 

Voltage and Offsite Source Load Capacity Requirements: 

The Quad Cities Voltage Operating Limits, which are based upon internal plant limitations 
reflected at the transmission system voltage limit level, are as follows: 

345kV: Normal Low (actual voltage evaluations) – 348.2 kV (1.0093 pu) 

            Emergency Low (contingency voltage evaluations) – 348.2 kV (1.0093 pu) 

Note:   

The limits above are applicable for Quad Cities Units 1 and 2.  

For the purposes of the planning studies only the Quad Cities unit trip contingency voltage limit 
requires evaluation. Other transmission system contingencies do not require evaluation.   

Power flow and Stability Testing: 

The following design requirements of the Quad Cities UFSAR are to be annually verified 
through the battery of transmission tests performed by PJM and ComEd. All of the Quad Cities 
requirements are embodied in the standard NERC, PJM and ComEd transmission criteria 
applied during PJM and ComEd studies related to the Regional Transmission Expansion Plan 
and generation interconnections. These tests ensure the Quad Cities and ComEd system are in 
compliance with the applicable criteria. 

The transmission system is designed to withstand the sudden outage of large amounts of 
generating capacity. The system shall be designed to compensate for the simultaneous loss of 
any two generating units and maintain all transmission network flows within short term 
emergency limits, and all 345kV and 138kV voltages within steady state limits. This is required 
at all load levels up to the 50/50 load forecast. PJM testing examines the non-simultaneous 
outage of any two units. ComEd testing examines the most critical combination of simultaneous 
outages of two units.    

Quad Cities Station and the transmission system is designed for stability and circuit isolation 
that will prevent the sudden loss of one unit at Quad Cities from causing the second unit to trip. 
This is confirmed by power flow and stability studies. The system shall be stable for situations 
involving a three phase fault on the most critical generating element with normal clearing, or a 
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three phase fault on the most critical generating element with delayed clearing, or the loss of the 
most critical single facility with no fault.   

Assuming one or both of the Quad Cities units are tripped when carrying full load, the high 
voltage lines at the station will continue to be energized from the transmission system. The 
transmission system shall be designed to withstand the outage of any one generator and 
maintain all network flows within emergency ratings (up to 50/50 load) or short term emergency 
ratings (up to 90/10 load).   

Exelon Nuclear shall be notified by the Planning Authority (PJM) if the results of system stability 
studies identify that any of the stability requirements discussed above are not met.  In addition, 
Exelon Nuclear shall be notified if the system stability studies pertinent to the Quad Cities 
generators, the Quad Cities switchyard, or the lines connecting the Quad Cities switchyard to 
the transmission system indicate that stability requirements contained in the PJM, NERC or 
ComEd Transmission Entity standards are not met. 



 Manual 14B: PJM Region Transmission Planning Process 
Attachment G: PJM Stability, Short Circuit and Special RTEP Practices and Procedures 

 

PJM © 2011 107 
Revision 1718; Effective Date: 04/13/2011   

Dresden Units 2 and 3 Planning Requirements  
Nuclear Plant Voltage Adequacy Studies: Periodic analysis of the expected Dresden Station 
switchyard voltages following a unit trip (Unit 2 or 3) shall be performed for various transmission 
system load levels and contingencies based on a study template provided by Exelon Nuclear. 
Exelon Nuclear will periodically request these studies from the ComEd Transmission Entity on a 
periodic basis to support compliance with GDC 17. The results of the studies are to be provided 
to Exelon Nuclear by the ComEd Transmission Entity. 

PJM Planning and Operations transmission studies shall incorporate the Dresden voltage and 
stability requirements that follow.  Exelon Nuclear shall be notified by the Planning Authority if 
planning study results identify that the Dresden requirements are not met by current or future 
system configurations, load levels, and contingencies. Transmission study violations based on 
standard PJM criteria testing will be handled by the procedures described in the PJM 
agreements and manuals. Study violations based on criteria that are specified specifically for 
Dresden and are beyond standard PJM criteria testing will require remedies that will be the plant 
owner’s responsibility. The following Dresden requirements shall be utilized for the planning 
studies: 

Voltage and Offsite Source Load Capacity Requirements: 
The Dresden Voltage Operating Limits, which are based upon internal plant limitations reflected 
at the transmission system voltage limit level, are as follows: 

345 kV: Dresden Unit 2 (Blue Bus);   

             Normal low (actual voltage evaluations) – 332.9 kV (0.9650 pu) with Tr 86 LTC in auto, 
346.2 kV (1.0035 pu) with Tr 86 LTC in manual  

             Emergency Low (contingency voltage evaluations) – 332.9 kV (0.9650 pu) with Tr 86 
LTC in auto, 346.2 kV (1.0035 pu) with Tr 86 LTC in manual  

345 kV: Dresden Unit 3 (Red Bus);   

             Normal low (actual voltage evaluations) – 338.8 kV (0.9821 pu) with RAT 32 LTC in 
auto, 345.3 kV (1.0009 pu) with RAT 32 LTC in manual  

             Emergency Low (contingency voltage evaluations) – 338.8 kV (0.9821 pu) with RAT 32 
LTC in auto, 345.3 kV (1.0009 pu) with RAT 32 LTC in manual  

Note: For the purposes of the planning studies only the Dresden unit trip contingency voltage 
limit requires evaluation. Other transmission system contingencies do not require evaluation. 

Stability:   

Dresden generating units 2 and 3 are to be stable for the following conditions (the following are 
included in PJM standard stability testing): 

A three-phase fault on any transmission or generation element with normal clearing of the 
protective systems. 

a. A three-phase fault on any transmission or generation element with abnormal (delayed) 
clearing involving the failure of a relay or circuit breaker. The fault is cleared in delayed 
time by back-up equipment. If the protective device which fails to operate is an 
independent pole operated (IPO) breaker, only one phase will be assumed to fail to clear 
in the primary clearing attempt which will leave only a single phase fault during the 
delayed clearing time. Mitigation for unstable scenarios may include generator tripping. 
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b. A three phase fault on any transmission or generation element accompanied by the 
failure of a special protection scheme to detect, clear, or properly respond to the fault. 
The fault is cleared in delayed time by back-up equipment, or the special protection 
scheme may fail to operate as designed. Mitigation for unstable scenarios may include 
generator tripping. 

c. A three phase fault on all transmission lines installed on a multiple circuit tower. No relay 
or circuit breaker failure is assumed for this contingency. 

d. A three phase fault on any transmission or generation element during the scheduled 
outage of any other transmission or generation element. No relay, circuit breaker, or 
special protection scheme failure is assumed for this contingency. Mitigation for unstable 
scenarios may include generator tripping. 

Exelon Nuclear shall be notified by the Planning Authority if the results of system stability 
studies identify that any of the stability requirements discussed above are not met. In addition, 
Exelon Nuclear shall be notified if the system stability studies pertinent to the Dresden 
generators, the Dresden switchyard, or the lines connecting the Dresden switchyard to the 
transmission system indicate that stability requirements contained in the PJM, NERC or ComEd 
Transmission Entity standards are not met. 
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Oyster Creek Unit 01 Planning Requirements 

Nuclear Plant Voltage Adequacy Studies: (FirstEnergy responsibility) Periodic analysis of the 
expected station switchyard voltages following a unit trip shall be performed for various 
transmission system load levels and contingencies to support station compliance with GDC 17. 
The bulk transmission system must be examined for performance during system disturbances; 
using normal case load flows, transient stability studies, and post-transient load flow studies. 
The studies are to confirm that the system performs adequately for the predicted worst case 
single contingency (one line or other failure) on the bulk transmission system with normal 
system adjustments, followed by the loss of the Oyster Creek generator. For these conditions, 
the studies must confirm that there was no loss of load in the system, the Oyster Creek 230kV 
substation is not interrupted, and a predicted minimum grid (substation) voltage is determined . 
Once per year any changes made to the transmission system that would affect voltage stability 
at Oyster Creek must be reviewed and if necessary, a new value for the minimum 
expected/predicted grid voltage is to be provided to Exelon Nuclear.  Results of the studies are 
to be provided to Exelon Nuclear. 

Transmission Planning studies (PJM responsibility) shall incorporate the voltage and stability 
requirements of the station. These studies shall include those performed for Operations and for 
future transmission and generation interconnection. Exelon Nuclear shall be notified if planning 
study results identify that the station requirements are not met by current or future system 
configurations, load levels, and contingencies. The following station requirements shall be 
utilized for the planning studies: 

Voltage and Offsite Source Load Capacity Requirements: 

The Oyster Creek voltage limits, which are based upon internal plant limitations reflected at the 
transmission system voltage limit level, are as follows: 

 230kV Oyster Creek Switchyard 
Voltage 

Normal Low (actual 
voltage evaluations) 

227kV (0.9869 p.u.) 

Emergency Low 
(contingency voltage 
evaluations) 

223.7kV (0.9726 p.u) 

 

Note: For the purposes of the planning studies only the Oyster Creek unit trip contingency 
voltage limit requires evaluation. Other transmission system contingencies do not require 
evaluation.     

Planning assessments enforce nuclear voltage criteria at the Transmission System level, 
including any voltage drop criteria. Criteria are enforced on a post-contingency basis without 
system adjustments but allowing generation reactive supply within normal reactive limits, except 
as may be explicitly noted below. 

Oyster Creek system normal (reference case conditions) 230 kV low voltage limit is 227 kV 
(.987 pu) and, under contingency conditions it is 223.7 kV (.973 pu). In addition, frequency will 
be monitored for all studied contingencies and verified to be maintained above 57.5 Hz.  
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Stability Requirements: 
The system shall remain stable and perform within voltage and other applicable criteria 
following: 

1. A 3 phase fault with  primary clearing on the most critical of the 230 kV lines 
emanating from Oyster Creek. (standard PJM test) 

2. A 3 phase fault with primary clearing on the most critical of the 34.5 kV lines 
emanating from Oyster Creek. (standard PJM test applied to lower voltage 
than PJM’s standard testing) 

3. A 1 phase fault on the most critical of the two 230 kV lines emanating from 
Oyster Creek, followed by a stuck breaker and clearing in backup clearing 
time. (standard PJM test) 

4. The simultaneous loss of the Oyster Creek generating unit and the largest 
generating unit in New Jersey (Salem Unit 2) with no faults. (not part of 
standard testing) 

5. 3 phase close-in fault on the most critical 230 kV and above lines from the 
station (double circuit tower outage, specifically both Manitou-Oyster Creek 
lines) and loss of the Oyster Creek generator (verify Oyster Creek unit trips 
based on out-of-step relay protection), (standard PJM test) 

Exelon Nuclear shall be notified by the Planning Authority if the results of system stability 
studies identify that any of the stability requirements discussed above are not met.  
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Three Mile Island Unit 1 Planning Requirements 

Nuclear Plant Voltage Adequacy Studies: (FirstEnergy responsibility) Periodic analysis of the 
expected Station switchyard voltages following a unit trip shall be performed for various 
transmission system load levels and contingencies to support Station compliance with GDC 17.  
The bulk transmission system must be examined for performance during system disturbances; 
using normal case load flows, transient stability studies, and post-transient load flow studies. 
The studies are to confirm that the system performs adequately for the predicted worst case 
single contingency (one line or other failure) on the bulk transmission system with normal 
system adjustments, followed by the loss of the TMI generator. For these conditions, the studies 
must confirm that there was no loss of load in the system, the TMI 230kV substation is not 
interrupted, and a predicted minimum grid (substation) voltage is determined . Once per year 
any changes made to the transmission system that would affect voltage stability at TMI must be 
reviewed and if necessary, a new value for the minimum expected/predicted grid voltage is to 
be provided to Exelon Nuclear.  Results of the studies are to be provided to Exelon Nuclear. 

Transmission Planning studies (PJM responsibility) shall incorporate the voltage and stability 
requirements of the Station. These studies shall include those performed for Operations and for 
future transmission and generation interconnection. Exelon Nuclear shall be notified if planning 
study results identify that the Station requirements are not met by current or future system 
configurations, load levels, and contingencies. The following Station requirements shall be 
utilized for the planning studies: 

Voltage:  

The TMI Station voltage limits, which are based upon internal plant limitations reflected at the 
transmission system voltage limit level,  are as follows: 

 2 Auxiliary 
Transformer 
Operation 

Single Auxiliary 
Transformer Operation 

Manual Load Tap 
Changer 
Operation 

Normal Low 223 (0.9710 pu) 223 (0.9710 pu) 223 (0.9710 pu) 
Emergency Low 223 (0.9710 pu) 223 (0.9710 pu) 223 (0.9710 pu) 
 
Planning assessments enforce nuclear voltage criteria at the Transmission System level, 
including any voltage drop criteria. Criteria are enforced on a system normal and post-
contingency basis after allowance for full system adjustments that can be available within 30 
minutes following a disturbance. 

Stability:   

Three Mile Island generating unit stability is to be analyzed according to the applicable NERC, 
Regional Entities of NERC, and PJM criteria for transient stability. 

Exelon Nuclear shall be notified if the results of system stability studies identify that any of the 
stability requirements discussed above are not met. In addition, Exelon Nuclear shall be notified 
if the system stability studies pertinent to the TMI generator, the TMI switchyard, or the lines 
connecting the TMI switchyard to the transmission system indicate that any of the stability 
requirements are not met. 
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Limerick Generating Station Units 1 and 2 Planning Requirements 

Nuclear Plant Voltage Adequacy Studies: Periodic analysis of the expected Limerick switchyard 
voltages following a unit trip (Unit 1 or 2) shall be performed for various transmission system 
load levels and contingencies based on the study template provided by Exelon Nuclear. Exelon 
Nuclear will periodically request these studies from the PECO Transmission Entity to support 
compliance with NRC licensing commitments for Limerick.  The results of the studies are to be 
provided to Exelon Nuclear by the PECO Transmission Entity.  

PJM Planning and Operations transmission studies shall incorporate the Limerick voltage and 
stability requirements that follow.  Exelon Nuclear shall be notified by the Planning Authority if 
planning study results identify that the Limerick requirements are not met by current or future 
system configurations, load levels, and contingencies. Transmission study violations based on 
standard PJM criteria testing will be handled by the procedures described in the PJM 
agreements and manuals. Study violations based on criteria that are specified specifically for 
Limerick and are beyond standard PJM criteria testing will require remedies that will be the plant 
owner’s responsibility. The following Limerick requirements shall be utilized for the planning 
studies: 

Voltage and Offsite Source Load Capacity Requirements: 
The Limerick Voltage Operating Limits, which are based upon internal plant limitations reflected 
at the transmission system voltage limit level are as follows: 

230kV: Normal Low (actual voltage evaluations) – 225kV (.9783 p.u.) 

Emergency Low (contingency voltage evaluations) – 225kV (.9783 p.u.) 

Voltage drop: 2.5% (Post contingency voltage drop limit to be applied for a contingency 
trip of Limerick Unit 1 or Unit 2). 

500kV: Normal Low (actual voltage evaluations) – 500kV (1.0 p.u.) 

Emergency Low (contingency voltage evaluations) – 500kV (1.0 p.u.) 

Voltage drop: 2.5% (Post contingency voltage drop limit to be applied for a contingency trip of 
Limerick Unit 1 or Unit 2). 

69kV:   Normal Low (actual voltage evaluations) – 67.5kV (.9783 p.u.) 

Voltage drop: 3.4% (Post contingency voltage drop limit to be applied for a contingency trip of 
Limerick Unit 1 or Unit 2). 

Note:  The 69kV voltage limits are to be activated when notification is received from Exelon 
Nuclear that the Limerick 69kV source is in operation. 

Note: For the purposes of the planning studies only the Limerick unit trip contingency voltage 
limit requires evaluation. Other transmission system contingencies do not require evaluation. 

Stability Requirements: 

Limerick Generating Station (LGS) Units 1 and 2 are to be stable for the following conditions: 

a. A three-phase fault on any single 500 kV or 230 kV circuit terminating in the 
Limerick 500kV or 230kV switchyards that is cleared by primary protective 
equipment (standard PJM test.) 
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b. A three-phase fault on any single 500 kV or 230 kV circuit terminating in the 
Limerick 500kV or 230kV switchyards, where the most critical LGS circuit breaker 
fails to open and the fault is cleared at LGS by backup protective equipment. 
(beyond standard PJM testing.) 

c. A three-phase fault on the transformer connecting the LGS 500 kV and 230 kV 
buses that is cleared by primary protective equipment (standard PJM test.) 

d. A three-phase fault on the transformer connecting the LGS 500 kV and 230 kV 
buses, where the most critical circuit breaker fails to open and the fault is cleared at 
LGS by backup protective equipment. (beyond standard PJM testing.) 

e. Simultaneous three-phase faults on both LGS to Whitpain 500 kV circuits that are 
cleared by primary protective equipment (beyond standard PJM testing.)  

In addition, the transmission system shall remain stable for the following three cases with either 
one or both LGS units in service. (All the following are beyond standard PJM testing): 

a. Loss of the largest generating station (i.e., loss of Peach Bottom Atomic Power 
Station (PBAPS) Units 2 and 3) (No faults applied). 

b. Loss of the largest load (No faults applied). 

c. Loss of the most critical right-of-way (i.e., four simultaneous three-phase faults on 
the four transmission lines on the 130-30 right-of-way): 

1. Cromby-Perkiomen (130-30) 138 kV Line 

2. Cromby-Upper Providence (220-62) 230 kV Line 

3. Limerick-Whitpain (5030) 500kV Line  

4. Limerick-Whitpain (5031) 500kV Line 

Exelon Nuclear shall be notified by the Planning Authority if the results of system stability 
studies identify that any of the stability requirements discussed above are not met. In addition, 
Exelon Nuclear shall be notified if PJM system stability studies pertinent to the Limerick 
generators, the Limerick switchyards, or the lines connecting the Limerick switchyards to the 
transmission system indicate that any of the stability requirements contained in the PJM, NERC 
or PECO Transmission Entity standards are not met.  
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Peach Bottom Station Units 2 and 3 Planning Requirements 

Nuclear Plant Voltage Adequacy Studies:  

Periodic analysis of the expected Peach Bottom offsite power source voltages following a unit 
trip (Unit 2 or 3) shall be performed for various transmission system load levels and 
contingencies based on a study template provided by Exelon Nuclear. Exelon Nuclear will 
periodically request these studies from the PECO Transmission Entity to support compliance 
with NRC licensing commitments for Peach Bottom.  The results of the studies are to be 
provided to Exelon Nuclear by the PECO Transmission Entity. 

PJM Planning and Operations transmission studies shall incorporate the Peach Bottom voltage 
and stability requirements that follow.  Exelon Nuclear shall be notified by the Planning Authority 
if planning study results identify that the Peach Bottom requirements are not met by current or 
future system configurations, load levels, and contingencies. Transmission study violations 
based on standard PJM criteria testing will be handled by the procedures described in the PJM 
agreements and manuals. Study violations based on criteria that are specified specifically for 
Peach Bottom and are beyond standard PJM criteria testing will require remedies that will be 
the plant owner’s responsibility. The following Peach Bottom requirements shall be utilized for 
the planning studies: 

Voltage and Offsite Source Load Capacity Requirements: 

The Peach Bottom Station Voltage Operating Limits, which are based upon internal plant 
limitations reflected at the transmission system voltage limit level are as follows: 

2SU:  (Peach Bottom Tap on 220-08 line) 

Normal Low (actual voltage conditions)- 225kV (.9783 p.u.) 

Emergency Low (contingency voltage conditions)- 225kV (.9783 p.u.) 

Voltage Drop: 1.8% (Post contingency voltage drop limit to be applied for a contingency trip of 
Peach Bottom Unit 2 or 3). 

Maximum- 242kV (1.05 p.u.) 

343SU: (Peach Bottom 230kV; Peach Bottom terminal of 220-34 line)  

Normal Low (actual voltage conditions)- 225kV (.9783 p.u.) 

Emergency Low (contingency voltage conditions)- 225kV (.9783 p.u.) 

Voltage Drop- 2.6% (Post contingency voltage drop limit to be applied for a contingency trip of 
Peach Bottom Unit 2 or 3). 

Maximum- 242kV (1.05 p.u.) 

3SU: (13kV tertiary of Peach Bottom #1 transformer) 

Normal Low (actual voltage conditions)- 13.5kV 

Emergency Low (contingency voltage conditions)- 13.5kV 

Voltage Drop- 2.5% (Post contingency voltage drop limit to be applied for a contingency trip of 
Peach Bottom Unit 2 or 3). 

Maximum – 538kV (1.0760 p.u.)(on 500kV side of Peach Bottom #1 Autotransformer) 

Note: The limits above are applicable for Peach Bottom Units 2 and 3.  
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Stability Requirements: 

Stability studies shall have simulated 500 kV and 230 kV transmission line faults, the loss of 
each of the Peach Bottom generators, and the loss of the largest generator on the 500 kV grid. 
The studies must show that the transmission system is stable and there will be no cascading 
transmission outages for the simulated transmission line faults. The studies must show that 
continuous offsite power is assured for the simulated transmission system contingencies. This 
requirement is demonstrated by showing that offsite power sources 2SU, 343SU, and 3SU are 
maintained in service unless the simulated transmission system contingency is the direct supply 
to the offsite power source.   

Exelon Nuclear shall be notified by the Planning Authority if the results of system stability 
studies identify that any of the stability requirements discussed above are not met. In addition, 
Exelon Nuclear shall be notified if PJM system stability studies pertinent to the Peach Bottom 
generators, the Peach Bottom switchyards, the lines connecting the Peach Bottom switchyards 
to the transmission system, or the 220-08 line indicate that any of the stability requirements 
contained in the PJM, NERC or PECO Transmission Entity standards are not met.  
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Monitor offsite circuits with/without one S/U transformer in service. 

With both Start-up Transformers (T-10 & T-20) in-service 
Minimum Voltage  Allowable Voltage Drop* 
212kV (0.9217)    5% 
 
With one Start-up Transformer (T-10 or T-20) in-service 
Minimum Voltage  Allowable Voltage Drop* 
216.7kV (0.9421)    2% 

*Post contingency voltage drop limit to be applied for a contingency trip of Susquehanna unit 1 
or unit 2. 

NOTE:  Voltage excursions below the Susquehanna voltage limits with durations expected to be 
greater than 9 seconds will result in the affected unit or units transferring from offsite power to 
the onsite power distribution system. Therefore, the transmission Entities shall take into 
consideration actions that will mitigate voltage excursions below the Susquehanna minimum 
voltage limits with durations greater than 9 seconds and provide notification when proposed 
actions cannot mitigate the voltage excursion. 

Stability: 

Susquehanna generating units 1 and 2 are to be stable for the following conditions: 

In general, the stability requirements are that the system shall be maintained without loss of 
non-consequential load during and after the following types of contingencies based on the latest 
light load forecast prepared annually by the PJM Load Analysis Subcommittee.  

Standard NERC criteria contingencies (identified as R-* cases of FSAR Table 8.2-1): 

 Single contingency outage conditions  

 Double circuit tower line outage or single stuck circuit breaker conditions Three 
phase faults with normal clearing time  

 Single line to ground faults with a stuck breaker or other cause for delayed clearing  

The NERC TPL Standard reliability criteria also requires an evaluation of the ability of the bulk 
electric system to withstand abnormal or extreme system disturbances (identified as the N-* 
cases of FSAR Table 8.2-1). The NERC TPL Standard reliability criteria does not require that 
the bulk electric system be planned and constructed to withstand these abnormal or extreme 
disturbances due to their low probability of occurrence. However, it is PPL SSES position to 
maintain stability for these FSAR Table 8.2-1 cases as well. These abnormal system 
disturbances are analyzed not on the basis of their likelihood of occurrence but rather as a 
practical means to study the system for its ability to withstand disturbances beyond those that 
can be reasonably expected.  

A total of six (6) contingencies identified in the FSAR Table 8.2-1 are required by NERC 
standards.  Seventeen (17) other contingencies are not required by NERC standards but 
analyzed to assure a high level of transmission system reliability. FSAR table 8.2-1 is attached 
with the list of stability cases performed for PPL Susquehanna LLC. PPL Susquehanna shall be 
notified if the results of system stability studies identify that any of the stability requirements 
discussed above are not met. In addition, PPL Susquehanna shall be notified if the system 
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stability studies indicate that any of the stability requirements contained within the attached 
stability summary tables is not met.
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N-8 
3 phase fault at Susquehanna 230 kV on Montour line with stuck west bus breaker.  Clear remote 
terminal in primary time, clear Susquehanna with delay (lose Stanton-Susquehanna #2 230 kV line). 

N-9 
3 phase fault at Susquehanna 230 kV on Jenkins line with stuck east bus breaker.  Primary clearing at 
remote terminal. Delayed clearing at Susquehanna. 

N-10 
3 phase fault at Susquehanna 230 kV on the 500/230 kV transformer with stuck west bus breaker pole. 
Clear two poles in primary time.  Primary clearing at remote terminal (Susquehanna 500 kV 
Switchyard).  Clear stuck pole in delayed clearing time (lose Stanton-Susquehanna #2 230 kV line). 

N-11 
3 phase fault at Susquehanna 230 kV on Harwood #1 line with stuck tie breaker pole.  Clear two poles 
in primary time.  Clear stuck pole in delayed clearing time (lose Sunbury-Susquehanna 230 kV line). 

N-12 
3 phase fault at Susquehanna 230 kV on Harwood #2 line with one pole stuck on west bus breaker.  
Clear two poles in primary time.  Clear stuck pole in delayed clearing time (lose Stanton-Susquehanna 
#2 230 kV line). 

N-14 

Susquehanna-Wescosville-Alburtis 500 kV and Susquehanna-Harwood #1 & #2 Double Circuit 230 kV 
crossing failure (3 phase fault on all circuits).  Automatically trip Susquehanna Unit #1.  Clear 
Susquehanna-Wescosville-Alburtis 500 kV line in primary time. Clear Susquehanna- Harwood #1 & #2 
230 kV lines in primary time. 

N-15 
3 phase fault near E. Palmerton on all lines in E. Palmerton-Harwood R/W corridor.  Clear 
Susquehanna-Wescosville-Alburtis 500 kV line in primary time.  Primary clearing of E. Palmerton- 
Harwood and Harwood-Siegfried 230 kV lines. 

N-16 
3 phase fault near Susquehanna on both lines in Sunbury-Susquehanna R/W corridor.  Clear Sunbury-
Susquehanna #2 500 kV line in primary time.  Primary clearing of Sunbury-Susquehanna #1 230 kV 
line. 
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FSAR table 8.2-1 

 

N-17 
3 phase fault near Susquehanna 500 kV at Sunbury 230 kV line crossing.  Trip Susquehanna –
Wescosville-Alburtis 500 kV, Sunbury-Susquehanna #2 500 kV, and Unit #2 in primary time.  Trip 
Sunbury-Susquehanna #1 230 kV in primary clearing time. 

N-19 
3 phase fault at Columbia-Frackville 230 kV line crossing.  Trip Sunbury-Susquehanna #2 500 kV line 
in primary time.  Trip Columbia-Frackville and Sunbury-Susquehanna #1 230 kV lines in primary time. 

N-20 
3 phase fault on 230 kV side of Unit #1 main transformer.  Trip Unit #1 main transformer.  Trip Unit #1 
and overtrip Unit #2 in primary time. 

N-21 
3 phase fault at Susquehanna 230 kV on Unit #1 generator leads with a stuck west bus breaker.  Trip 
Unit #1 and Stanton #2 line. 

N-23 Sudden loss of all lines from Susquehanna 230 kV Switchyard 

N-24 
3 Phase fault on Susquehanna-Jenkins 230 kV line 80% towards Jenkins with pilot relaying out.  Fault 
cleared in Zone 2 (backup) time at Susquehanna and Zone 1 time at Jenkins. 



 Manual 14B: PJM Region Transmission Planning Process 
Attachment G: PJM Stability, Short Circuit and Special RTEP Practices and ProceduresH: Power System 

Modeling Data 
 

PJM © 2011 122 
Revision 17; Effective Date: 04/13/2011   

Calvert Cliffs Units 1 and 2 (CCNPP) Planning Requirements  

Nuclear Plant Voltage Adequacy Studies 

At the request of CCNPP, BGE shall perform periodic analysis of expected Calvert Cliffs 500 
kV Switchyard post Unit trip voltages. These studies are typically performed on an annual 
frequency, but could be needed on a more frequent basis. The results of these studies shall 
be provided to CCNPP by BGE.   

Planning and Operations Transmission Studies 

PJM planning and operations transmission studies shall incorporate the Calvert Cliffs 500 
kV Switchyard voltage, frequency and capacity requirements in switchyard voltage section 
below. CCNPP shall be notified by the Planning Coordinator (PJM) if planning study results 
identify that the Calvert Cliffs 500 kV Switchyard requirements are not met by current or 
future system configurations, load levels, or contingencies. Transmission study violations 
based on standard PJM criteria testing will be dispositioned in accordance with the 
applicable PJM agreements and manuals. Resolution of study violations based on criteria 
that are specific to CCNPP and are beyond standard PJM criteria testing will be CCNPP 
responsibility. The following Calvert Cliffs 500 kV Switchyard requirements shall be utilized 
for the planning studies: 

          - Voltage and Offsite Source Load Capacity Requirements: Refer to Section 1 for the        
voltage and load capacity requirements.   

Stability Requirements: Stability studies shall have simulated transmission line faults, the 
loss of each of the CCNPP main generators, and the loss of the largest generator on the 
500 kV system. The studies must show that the transmission system is stable and there will 
be no cascading transmission outages for the simulated transmission line faults. They must 
also show continuity of offsite power at the Calvert Cliffs 500 kV Switchyard for the 
simulated transmission system contingencies by ensuring voltage limits defined in section 
1.3 are not violated. CCNPP shall be notified by the Planning Authority (PJM) if the results 
of system stability studies identify if any of the stability requirements are not met.   

Calvert Cliffs 500 kV Switchyard Voltage and CCNPP Frequency Requirements 

Operating Voltage Limits for the Calvert Cliffs 500 kV Switchyard 

   

   Note: See maximum post-trip voltage drop below for loss of a CCNPP unit. 

Calvert Cliffs 500 kV Switchyard Voltage Drop Limit 

Maximum post-trip voltage drop (Post-contingency for a single CCNPP unit): Voltage drop of 
5% of the pre-trip bus voltage with either one or both P-13000 transformers in service. The 
5% post contingency voltage drop limit is to be applied at the Calvert Cliffs 500 kV 
Switchyard for a contingency trip of CCNPP Unit 1 or Unit 2.  
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Short Circuit Calculations 

BGE and SMECO shall provide to CCNPP available short circuit current data at the points of 
interconnection, when requested for use in the CCNPP distribution system short circuit 
calculations.  
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Beaver Valley Units 1 and 2 Planning Requirements  

Nuclear Station Voltage Adequacy studies: Per Service Agreement No. 1668, Schedule F, 
paragraph 12: “ATSI (American Transmission Systems Incorporated) will perform a 
probability study, at FENOC’s (FirstEnergy Nuclear Operating Company) expense, by June 
1 of each year to determine the frequency of grid voltage outside of values identified in this 
schedule.  This study will include expected power flow transfers through the region that 
would influence grid voltages.” Results of the studies are to be provided to FENOC.  

Transmission Planning studies: The Transmission Planner shall incorporate the voltage and 
stability requirements of BVPS. These studies shall include those performed to evaluate 
future transmission and generation interconnection in accordance with applicable NERC and 
Regional Entities of NERC standards. Both FENOC (Akron) and the BVPS Design 
Engineering staff  shall be notified if planning study results identify that the BVPS 
requirements are not met by current or future system configurations, load levels, and 
contingencies by the Transmission Planner performing the studies. Transmission study 
violations based on standard PJM criteria testing will be handled by the procedures 
described in the PJM agreements and manuals. Study violations based on criteria that are 
specified specifically for BVPS and are beyond standard PJM criteria testing will require 
remedies that will be the plant owner’s responsibility. The following BVPS requirements shall 
be utilized for the planning studies: 

Voltages: 

The voltage limit requirements are as stated below. 

The Station voltage limits are as follows: 

Beaver Valley Switchyard 345kV Voltage Limits 

EL (Emergency Low) 341 kV (0.9850 p.u.) 

NL (Normal Low) 343 kV (0.9942 p.u.) 

NH (Normal High) 355 kV (1.0290 p.u.) 

Beaver Valley Switchyard 138kV Voltage Limits 

EL (Emergency Low) 131 kV (0.9493 p.u.) 

NL (Normal Low) 136 kV (0.9855 p.u.) 

NH (Normal High) 142 kV (1.0289 p.u.) 

Planning assessments enforce nuclear voltage criteria at the Transmission System level, 
including any voltage drop criteria. Criteria are enforced on a system normal and post-
contingency basis after allowance for full system adjustments that can be available within 30 
minutes following a disturbance. 

Frequency: 

Both BVPS-1 and BVPS-2 require a stable grid frequency of 59.9 to 60.1 Hz. 

Stability: 

BVPS generating unit stability is to be analyzed according to the applicable NERC, 
and Regional Entities of NERC, criteria for transient stability. The analyzed 
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contingencies that are evaluated against Beaver Valley’s voltage requirements 
include: 

 Loss of a significant generating unit (standard PJM testing) 

 Loss of a significant transmission line (standard PJM test), or 

 Loss of a Beaver Valley unit (standard PJM test) 

BVPS and FENOC (Akron) shall be notified by the Transmission Planner performing 
the studies if the results of system stability studies identify that any of the stability 
requirements discussed above are not met.  
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Cook Unit 1 and 2 Planning Requirements 

The following requirements are derived from Cook Plant Design Information Transmittal DIT-
B-03036-00.  The information in this DIT is to be used to perform transmission studies that 
support Cook Plant Operation. 

This DIT looks at case reports for Mode 1 and LOCA. The purpose is to allow a comparison 
between plant data and the model (Mode 1). and make adjustments to the model if 
appropriate.  These values will be transmitted to Transmission planning as input for their 
studies. 

Depending on the preferred power line up (split = Transformer #4 and Transformer #5; 
Transformer #4 only; or Transformer #5 only) different values for transfer must be 
considered. The "split" lineup will transfer the IA & l B or 2A & 2B busses to Transformer #5 
and the IC & ID or 2C & 2D busses to Transformer #4. The transfer includes the associated 
T-busses. These groups of loads (load groups) are called Division AB and Division CD for 
each unit. When the preferred power lineup is Transformer #4 only or Transformer #5 only; 
then both divisions (AB and CD) will transfer to the applicable single transformer. The single 
transformer load group is called "Entire Plant" and consists of the Division AB and Division 
CD for a single unit. This DIT also looks at 69kv power requirements. 
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Using the input data described above, periodic planning studies are conducted of the 
transmission and subtransmission networks surrounding the D. C. Cook Plant to determine 
worst-case offsite power voltage conditions that could credibly exist during a plant shutdown 
scenario, as well as minimum and maximum voltage and short circuit levels that may be 
experienced.  These studies determine the impact of the most significant factors including 
transmission and subtransmission network contingencies, Cook Plant generating unit 
configurations, status of other generation near Cook Plant, 765 kV switched shunt reactor 
status, and transmission network power flows and take into account the various possible 
reserve auxiliary switchyard lineups.  Available historic data for EHV flows and voltages is 
utilized in preparation of power flow models used in the studies and for independent 
validation of study results. 

Typically Planning studies will be requested by Cook Plant personnel and performed by AEP 
Transmission with results provided to Cook Plant and to PJM Planning. 
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Voltage Requirement 
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North Anna Units 1 and 2 Planning Requirements  

The Dominion System Operator must notify the station in a timely manner if any of the GDC-
17 limits stated in item 1 above may potentially be impacted by the results of Operations 
Planning studies.  

It is the responsibility of Transmission Planning to develop a long-range transmission plan 
which provides for orderly and timely modifications to the transmission system in order to 
insure an adequate, economical and reliable supply of electric power. The system must be 
planned, designed, and constructed to operate reliably within thermal, voltage, and stability 
limits.  Dominion’s Transmission Planning performs a wide variety of specific studies to 
ensure the GDC-17 requirements are met.   

These include: 

 Power Flow Studies 

 Stability Studies 

PJM and Dominion Electric Transmission Planning will design the system to meet the GDC-
17 requirements.  Steady state voltage limits will use the “Emergency Limit Low” and 
“Emergency Limit High” voltage limits of section 1.  Only the following contingency scenarios 
will be evaluated: 

Transmission Condition Unit 1 Unit 2 
All lines in On On 
All lines in Trip On 
All lines in On Trip 
All lines in Trip Trip 
Worst case N-1 contingency On On 
Worst case N-1 contingency Trip On 
Worst case N-1 contingency On Trip 

 
PJM/Dominion Electric Transmission Planning will notify Dominion Nuclear of any NPIR 
criteria violations. Transmission study violations based on standard PJM/Dominion planning 
criteria will be handled through the normal planning processes described in the PJM 
agreements and manuals. Upgrades for study violations based on the more stringent 
Dominion Nuclear NPIR criteria will be the responsibility of the plant owner.  

Voltage Limits: 

The NAPS 500 kV switchyard voltage must be maintained between 505kV and 535 kV to 
ensure compliance with GDC-17 voltage analysis. The Dominion System Operator must 
notify the station in a timely manner (within 15 minutes) when one of the following conditions 
occurs: 

 The 500 kV or 230 kV voltage or frequency limits are exceeded, and the steps 
taken or being taken to mitigate the exceeded limit. 
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Bus Name Normal Limit Low Emergency Limit Low 
500 kV 510.0 kV (1.02 pu) 505.0 kV (1.01 pu) 
230 kV 226.3 kV (0.984 pu) 224.0 kV (0.974 pu) 

 
Bus Name Normal Limit High Emergency Limit High 
500 kV 530.0 kV (1.06 pu) 535.0 kV (1.07 pu) 
230 kV 239.2 kV (1.04 pu) 242.0 kV (1.052 pu) 

 
Bus Name Normal Voltage Drop Emergency Voltage Drop 
500 kV 3.5 % 3.5 % 
230 kV 3.5 % 3.5 % 

 
Bus Name Frequency Limit Low Frequency Limit High 
500 kV 59.5 Hz 60.5 Hz 
230 kV 59.5 Hz 60.5 Hz 

 

 A contingency analysis study indicates the normal or emergency limit for the 
station will be exceeded if a single contingency occurs and the Transmission 
Operator cannot effectively mitigate the condition to avoid the violation. 

 Both the Dominion and the PJM Real Time Contingency Analysis (RTCA) are 
not available. 

 The real time telemetry between Dominion System Operator and the station is 
known to be out of service. 

 The system conditions return to normal. 
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Surry Units 1 and 2 Planning Requirements  

The Dominion System Operator must notify the station in a timely manner if any of the GDC-
17 limits stated in item 1 above may potentially be impacted by the results of Operations 
Planning studies.  

It is the responsibility of Transmission Planning to develop a long-range transmission plan 
which provides for orderly and timely modifications to the transmission system in order to 
insure an adequate, economical and reliable supply of electric power. The system must be 
planned, designed, and constructed to operate reliably within thermal, voltage, and stability 
limits. Dominion’s Transmission Planning performs a wide variety of specific studies to 
ensure the GDC-17 requirements are met. These include: 

 Power Flow Studies 

 Stability Studies 

PJM and Dominion Electric Transmission Planning will design the system to meet the GDC-
17 requirements. Steady state voltage limits will use the “Emergency Limit Low” and 
“Emergency Limit High” voltage limits of section 1. Only the following contingency scenarios 
will be evaluated: 

Transmission Condition Unit 1 Unit 2 
All lines in On On 
All lines in Trip On 
All lines in On Trip 
All lines in Trip Trip 
Worst case N-1 contingency On On 
Worst case N-1 contingency Trip On 
Worst case N-1 contingency On Trip 

 
PJM/Dominion Electric Transmission Planning will notify Dominion Nuclear of any NPIR 
criteria violations. Transmission study violations based on standard PJM/Dominion planning 
criteria will be handled through the normal planning processes described in the PJM 
agreements and manuals. Upgrades for study violations based on the more stringent 
Dominion Nuclear NPIR criteria will be the responsibility of the plant owner.  

Voltage Limits: 

The SPS 500 kV switchyard voltage must be maintained between 505 kV and 535 kV to 
ensure compliance with GDC-17 voltage analysis. Similarly, the 230 kV switchyard voltage 
must be maintained between 220 kV and 245 kV. The Dominion System Operator must 
notify the station in a timely manner (within 15 minutes) when one of the following conditions 
occurs: 

 The 500 kV or 230 kV voltage or frequency limits are exceeded, and the steps 
taken or being taken to mitigate the exceeded limit. 
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Bus Name Normal Limit Low Emergency Limit Low 
500 kV 510.0 kV (1.02 pu) 505.0 kV (1.01 pu) 
230 kV 222.3 kV (0.967 pu) 220.0 kV (0.957 pu) 

 
Bus Name Normal Limit High Emergency Limit High 
500 kV 530.0 kV (1.06 pu) 535.0 kV (1.07 pu) 
230 kV 239.2 kV (1.04 pu) 245.0 kV (1.065 pu) 

 
Bus Name Normal Voltage Drop Emergency Voltage Drop 
500 kV 4.5 % 4.5 % 
230 kV 6.0 % 6.0 % 

 
Bus Name Frequency Limit Low Frequency Limit High 
500 kV 59.67 Hz 60.33 Hz 
230 kV 59.67 Hz 60.33 Hz 

 

 A contingency analysis study indicates that the normal or emergency limit for the 
station will be exceeded if a single contingency occurs and the Transmission 
Operator cannot effectively mitigate the condition to avoid the exceeded limit. 

 Both the Dominion and the PJM Real Time Contingency Analysis (RTCA) are 
not available. 

 The real time telemetry between Dominion System Operator and the station is 
known to be out of service. 

 The system conditions return to normal. 
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Hope Creek Unit Planning Requirements 

Transmission Planning (PJM) 
Hope Creek Generating Station, operating in the PJM controlled bulk electric system 
requires periodic transmission planning studies to be performed to ensure onsite power 
systems remain connected to the offsite power sources during grid transients or a unit trip of 
Hope Creek or the adjacent Salem generating units. 

Periodic analysis of the expected Hope Creek switchyard voltage and voltage drop following 
a unit trip shall be performed for various transmission system load levels and contingencies. 

Studies shall also be performed, as needed, to evaluate the effect that future proposed 
modifications or changes to the transmission system may have on Hope Creek offsite power 
source limits.  

PSEG Nuclear shall be notified if any of the above planning studies identify that the Hope 
Creek requirements stated in Section 1 are not met by current or future configurations, load 
levels, and /or contingencies. 

Transmission Planner organization shall provide the 500kV System Equivalent Impedances 
(min and max) at the Hope Creek switchyard whenever transmission planning studies are 
performed or as requested by the generating station. 

Voltage Limits 
Hope Creek Generating Station is analyzed to operate within the following voltage limits: 

Emergency Low: 493 KV (0.986 p.u.) 

Normal Low: 500 KV (1.000 p.u.)    

High Limit: 550 KV (1.100 p.u.) 

Voltage Drop Requirements 
Hope Creek Generating station has been analyzed for a maximum allowable offsite voltage 
drop at the station following a unit trip and the worst case post trip accident loading. 

2.5% Voltage Drop 

Stability Requirements 
Hope Creek Generating Station is operated in close proximity with the PSEG Nuclear Salem 
Units 1 and 2 generating stations and has been analyzed for stability for the following faults 
provided the station is operated per the Artificial Island Operating Guide (AIOG) A-5-500-
EEE-1686: 

1. Loss of Hope Creek Generator. 

 2. Loss of most critical Generating Unit on the Grid 

 3. Loss of the Most Critical Transmission Line  

The Transmission Operator, Transmission Planner and PSE&G Transmission Owner are 
required to incorporate the requirements of the latest revision of the Artificial Island 
Operating Guide A-5-500-EEE-1686, into all future stability studies, and provide PSEG 
Nuclear with at least 24 months notice of any violations to the guide due to future system 
modifications which could impact generation output at Artificial Island. 
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Salem Units 1 & 2 Planning Requirements  

Transmission Planning (PJM) 
Salem Generating Station, operating in the PJM controlled bulk electric system requires 
periodic transmission planning studies to be performed to ensure onsite power systems 
remain connected to the offsite power sources during grid transients or a unit trip of Salem 
or the adjacent Hope Creek generating units. 

Periodic analysis of the expected Salem switchyard voltage and voltage drop following a unit 
trip shall be performed for various transmission system load levels and contingencies. 

Studies shall also be performed, as needed, to evaluate the effect that future proposed 
modifications or changes to the transmission system may have on Salem offsite power 
source limits.  

PSEG Nuclear shall be notified if any of the above planning studies identify that the Salem 
requirements stated in Section 1 are not met by current or future configurations, load levels, 
and /or contingencies.    

Transmission Planner organization shall provide the 500kV System Equivalent Impedances 
(min and max) at the Salem switchyard whenever transmission planning studies are 
performed or as requested by the generating station.  

Voltage Limits 

Salem Generating Station is analyzed to operate within the following voltage limits: 
Emergency Low: 493 KV (0.986 p.u.) 
Normal Low: 500 KV (1.000 p.u.)    
High Limit: 550 KV (1.100 p.u.) 

Voltage Drop Requirements 
Salem Generating station has been analyzed for a maximum allowable offsite voltage drop 
at the station following a unit trip and the worst case post trip accident loading. 

2.0% Voltage Drop 

Stability Requirements 
Salem Units 1 and 2 are located in close proximity with the PSEG Nuclear Hope Creek 
generating station and have been analyzed for stability for the following faults provided the 
station is operated per the Artificial Island Operating Guide (AIOG) A-5-500-EEE-1686: 

 1. Loss of One Salem Nuclear Unit 

 2. Loss of Largest Generating Unit on the Grid 

 3. Loss of the Most Critical Transmission Line  

The Transmission Operator, Transmission Planner and PSE&G Transmission Owner are 
required to incorporate the requirements of the latest revision of the Artificial Island 
Operating Guide A-5-500-EEE-1686, into all future stability studies, and provide PSEG 
Nuclear with at least 24 months notice of any violations to the guide due to future system 
modifications which could impact generation output at Artificial Island 
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G.10 NERC Standard PRC-023 – Transmission Relay Loadability 
Background 

The purpose of the standard is to ensure that protective relay settings shall not limit 
transmission loadability; not interfere with system operators’ ability to take remedial action to 
protect system reliability and; be set to reliably detect all fault conditions and protect the 
electrical network from these faults. There are a number of requirements that specify how 
protective relays should be set so that they will not limit loadability of a circuit. One of the 
requirements of the Standard (R3) is for the Planning Coordinator to identify the 100 kV to 
200 kV facilities that must meet Requirement 1of the standard to prevent potential cascade 
tripping that may occur when protective relay settings limit transmission loadability. The 
Planning Coordinator shall have a process to determine the facilities that are critical to the 
reliability of the Bulk Electric System, maintain a current list of facilities determined 
according to the process, and provide the list of facilities to its Reliability Coordinators, 
Transmission Owners, Generator Owners, and Distribution Providers within 30 days of 
establishment of the initial list and within 30 days of any changes to the list.  

As part of the development of the RTEP each year PJM staff will perform analysis to 
determine what facilities may be susceptible to cascading. The test will determine if the 
simultaneous loss of two independent5 BES elements (without intermediate system 
adjustments) results in a 100 kV – 200 kV facility being loaded in excess of 115% of its 
emergency rating and the loss of that overloaded facility results in additional overloaded 
BES facilities.  If there are additional overloaded BES facilities loaded in excess of their 
emergency rating, the 100 kV – 200 kV element that was overloaded after the initial N-1-1 
will be identified as needing to meet the requirements of the standard.  

                                             
5 Note that this test methodology is beyond the current requirements of NERC Standard TPL-003 
given the standard evaluates common mode failures (i.e. loss of a double circuit tower line, bus, or 
circuit breaker failure) that result in the loss of two or more facilities.  Category C3 in Table 1 of the 
standard evaluates the loss of independent BES elements however system adjustments can be made 
following the loss of the first facility. 



 Manual 14B: PJM Region Transmission Planning Process 
Revision History 

 

PJM © 2011 136 
Revision 17; Effective Date: 04/13/2011   

Revision History 

Revision 18 (X/XX/XXXX): 

 xxxx. 

Revision 17 (4/13/2011): 

 Added references where appropriate to reflect the inclusion of the American 
Transmission Systems, Inc. (ATSI) and Cleveland Public Power (CPP). 

 Clarified the methodology to establish an IROL in the Planning Horizon. 

 Updated the short circuit methodology to include the existing process to study all 
BES breakers. 

Revision 16 (11/18/2010):  

 Added a Contingency Definitions section (10/20/2010 MRC approval) 

 Added Appendix G.10 NERC Standard PRC-023 – Transmission Relay 
Loadability (10/20/2010 MRC approval) 

 Modified PJM Critical Energy Infrastructure Information Release Guidelines 
(08/05/2010 MRC approval) 

 Added clarifying language to Baseline Voltage Analysis test methodology 
(08/05/2010 MRC approval)Updated the IROL definition to align with the latest 
NERC IROL definition (08/05/2010 MRC approval)  

Revision 15 (04/21/2010): 

 Added new Attachment F describing PJM stability, short circuit and special 
RTEP practices and procedures. This Attachment includes the special 
requirements for coordination of planning for nuclear interfaces 

Revision 14 (02/01/2010): 

 Attachment C: Added language to specify how energy efficiency is incorporated 
into deliverability tests. Added additional language to specify the load level 
modeled in the load deliverability test for the area being tested.  (1/22/10 MRC 
Approval) 

Revision 13 (11/16/2009): 

 Inserted Commercial Probability technique in Attachment C, Generator 
Deliverability Procedure Step 5 (10/2/08 MRC approval) 

  Added Attachment F:  Determination of System Operating Limits for Planning 
the Bulk Electric System (06/17/09 MRC approval) 

 Attachment C: Cap on generation delivery adders (12/21/09 MRC approval) 

 Attachment C: Added language to Overview of Deliverability to Load to clarify 
criteria that may trigger analysis of potential new LDAs (11/11/09 MRC 
approval) 
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 Updated hyperlinks throughout the manual 

 Temperature correction and clarification to Attachment B Section VII.N. 

Revision 12 (08/08/2008) 

The following revisions primarily consist of additions, clarifications and reorganization to 
address FERC Order No. 890 requirements: 

 Additions to Section 1 to update, clarify, and expand the RTEP overview. 

 Combine old Sections 6 and 2 into an expanded Section 2. 

 Move wind, power factor and behind the meter generation material to a 
reconstituted Section 6 

 Include additional reliability planning process and criteria information  

 Market Efficiency Process revisions (section 2 and Attachment E) plus additional 
editorial and consistency changes throughout including Attachments D, E, and 
G. 

 Added Exhibit 1 edits to Intro, Sections 1, 2, related attachments 

 Multiple passes of CEII revisions. 

 Generation Delivery clarifications in Attachment C. 

 Removed the final material in Section 2 that is related to Interconnections to 
Manual 14A and revised the remaining material appropriately for Manual 14B. 

 Exhibit 1 update for quarterly queues 

 Attachment D criteria clarifications  

 Added final RPPWG comments of Nov 30, 2007 meeting, added minor 
clarifications, and cut material to move to the appropriate generation or 
transmission interconnection related portions of revised 14A and 14E as to be 
determined. Sections deleted from here and moved to either 14A or 14E are: 
(the following attachment designations are according to the previous version 
Manual 14B lettering) 

 Moved Section 3: Generator and Transmission Interconnection Planning    
Process 

 Generation and Transmission Interconnection Feasibility Study 

 System Impact study 

 Generation and Transmission Interconnection Facilities Study 

 Moved Section 4: Small Resource Interconnection Process 

 Moved Section 5: Interconnection Service, Construction & Other Service 
Agreements 

 Moved Section 6: Additional Generator Requirements 

 Behind The Meter Generation Projects 
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 Generator Power Factor Requirements 

 Wind-Powered Generation Projects  

 Moved Attachment A: PJM Generation and Transmission Interconnection 
Planning Process Flow 

 Attachment B: PJM Cost Allocation Procedures 

 Moved PART 1: PJM GENERATION AND TRANSMISSION 
INTERCONNECTION COST ALLOCATION 

 Moved Attachment C :  PJM Generation and Transmission Interconnection 
Planning Team Role Diagram 

 Moved Attachment F: General Description of Facilities Study Procedure 

 Moved Attachment H: Small Generator (10 MW and Below) Technical 
Requirements and Standard 

 Moved Attachment H-1: Small Generator (above 10 MW to 20 MW) Technical 
Requirements and Standards 

 Moved Annex 1: SCADA Requirements by Transmission Owner Region 

Revision 11 (10/05/2007) 

The Manual Title has been changed.  The RTEP process has evolved over the past 5+ 
years and so has the scope of Manual 14B.  The title of the manual has been changed from 
"Generation and Transmission Interconnection Planning” to "PJM Regional Planning 
Process" 

Section 6 and Attachment I have been revised to reflect the implementation of the 15-year 
horizon component of PJM’s Regional Planning Process cycle, including that for market 
efficiency.  These changes are made in accordance with the mmm, dd 2006 FERC approval 
of PJM’s subject Operating Agreement and Open Access Transmission Tariff (OATT) 
revisions. 

Conforming editorial revisions have been made throughout the remainder of the document. 

Revision 10 (03/01/2007) 

 Attachment B: Regional Transmission Expansion Plan revised to include steps 
for reactive planning in the RTEP. 

 Revised hyperlinks in Attachment D: PJM Reliability Planning Criteria. 

 Attachment H: Small Generator (10 MW and Below) Technical Requirements 
and Standards replaces former attachment on Small Generators of 2 MW and 
less. 

 Attachment H-1: Small Generator (above 10 MW to 20 MW) Technical 
Requirements and Standards added. 

 References to PJM OATT provisions in Sections 2 and 5 are revised to indicate 
that they are now in the new Part VI of the OATT (along with their former Part IV 
locations)    
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 Wording in Section 2 under “Summary of RTEPProcess” and again in 
Attachment E is revised to reflect that generation retirements included in project 
studies will be those announced as of the date a project enters the project 
queue. 

 Introduction trimmed to eliminate redundant information. 

 List of PJM Manuals exhibit removed, with directions given to PJM Web site 
where all the manuals can be found. 

 Revision History permanently moved to the end of the manual. 

Revision 09 (06/07/06) 

Manual sections 1 and 2 and Attachment B (Regional Transmission Expansion Plan – 
Scope and Procedure) are revised to include Probability Risk Analysis (PRA) of Aging 
Infrastructure as an input to the PJM Region transmission planning process.  The timeline in 
Section 5 is revised to require the Transmission Owner to submit a final invoice to PJM 
within 120 days after project completion.  Attachment B (Regional Transmission Expansion 
Plan – Scope and Procedure) is also revised to add guidelines for Scenario Planning.  
Replaced references throughout to “ECAR, MAAC and MAIN” with ReliabilityFirst, the new 
replacement regional reliability council as of January 1, 2006. 

Revisions were made on the following pages: 8, 10, 12 through 16, 23, 24, 41, 56, 62, 63, 
65, 67, 68 and 98. 

Revision 08 (01/16/06) 

Section 1 is revised to state that all analyses of Transmission System adequacy are 
conducted using the load forecast produced annually by PJM.  Attachments E and G are 
revised to state that load is modeled in the RTEP base case used for the Generator 
Deliverability procedure at a “non-diversified” 50/50 summer peak load level as per the latest 
load forecast. 

Revision 07 (01/04/06) 

Section 2 is revised to add process for “Evaluation of Operational Performance Issues.”  
Attachment A is revised to clarify the Load Flow Cost Allocation Method and to add the 
Schedule 12 Cost Allocation process.  Attachment C is revised to include references to 
Dominion and to add Addendum 2 “Common Mode Outage Procedure” to the Generator 
Deliverability Procedure.  Attachment D is revised to include a minimum power factor for 
system “load”.    

Revision 06 (11/21/05) 

Section 2 is revised to indicate that “One RTEP baseline regional plan will be developed and 
approved each year” and that “Generation retirements will not affect the study results” for 
any project that has received an Impact Study Report.  Attachment B is revised to clarify and 
expand the scope and procedure of the Regional Transmission Expansion Planning 
Process.  

Revision 05 (06/23/05) 
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Revision includes a change in Section 6 to include reference to new Attachment E, re-writes 
of Attachment C (PJM Deliverability Testing Methods) and Attachment D (PJM Reliability 
Planning Criteria) and the addition of new Attachment E (Economic Planning Process, 
Congestion Relief Evaluation).  

Revision 04 (12/17/04) 

Revision includes the changes in Sections 2 and 4 necessitated for compliance with FERC 
Order 2003 for standardized Generator Interconnection Agreements and Procedures, re-
write of Attachment F: Facilities Study Guidelines, re-write of Attachment D: PJM Reliability 
Planning Criteria, and the addition of Attachment H: Small Generator (2MW or less) 
Technical Requirements and Standards. 

Revision 03 (06/08/04) 

Revision includes the addition of rules for Generator Power Factor Requirements and 
Behind the Meter Generation in Section 2, the designation of small resources as 20 MW or 
less in Section 4, the addition of the Economic Planning Process in Section 6 and general 
updates. 

Revision 02 (10/31/03) 

Revision includes the addition of Wind-Powered Generator Specific Requirements to 
Section 2, a placeholder for the addition of the Economic Planning Process in new Section 6 
(currently under development) and the addition of Attachments D (Regional Transmission 
Expansion Plan – Scope and Procedure), E (PJM Deliverability Testing Methods), F 
(General Description of Facilities Study Procedure) and G (PJM Reliability Planning 
Criteria); also, text changes throughout to conform with Nuclear Plant Licensee Final Safety 
Analysis Report grid requirements and with new Manual M-14E (Merchant Transmission 
Specific Requirements – also currently under development). 

Revision 01 (02/26/03) 

Revision includes a manual title change from PJM Manual for Generation Interconnection 
Transmission Planning (M-14B) to PJM Manual for Generation and Transmission 
Interconnection Planning (M-14B); also, text changes throughout to conform to new 
Manuals M-14C and M-14D. 

Revision 00 (12/18/02) 

This document is the initial release of the PJM Manual for Generation Interconnection 
Transmission Planning (M-14B). 

Manual M-14, Revision 01 (03/03/01) has been restructured to create five new manuals: 

M-14A: “Generation Interconnection Process Overview” 

M-14B: “Generation Interconnection Transmission Planning” 

M-14C: “Generation Interconnection Facility Construction” 

M-14D: “Generation Operational Requirements” 

M-14E: “Merchant Transmission Specific Requirements” 
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