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2022 RTEP Window 3 and 2023 RTEP Window 1 - Timeline
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Initial 
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3/24/2023 

2022 RTEP 
Window 3 Closed

5/31/2023 
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2022 RTEP Window 3 – Proposal Summary
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• All individual proposals screening completed

• Baseline scenarios have been developed and currently under evaluation:
– Includes all full solution proposals offered in all 4 need areas (East, West, South and Dominion)
– Includes scenarios representing key component/element replacement sensitivities from the 

baseline scenarios
– Preliminary analysis show superior performance of a number of scenarios while other scenarios 

showed remnant violations (unaddressed flowgates) 
– A number of scenarios are currently being evaluated for screening considering:

• Development timelines – a number of proposing entities revaluating In Service Dates (ISDs) and 
proposal sequencing

• Development risk – ROW, Permitting, Cost and Supply chain risks

• A detailed analysis update will be provided during the August TEAC

2022 W3 – Evaluations Progress
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• PJM is on schedule to open the 2023 RTEP W1 on July 24th 2023.

• PJM Released latest updated basecase and information files on July 3rd 2023

• Window will focus on resolving reliability constraints outside the area currently 
covered by the 2022 RTEP W3 scope.

• 60 Day Window

• Targeting Feb 2024 board approval – Oct, Nov and Dec TEAC for solutions. 

2023 RTEP Window 1 - Status
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TPL-001-5

Timeline and Status Update
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• FERC Order issued approving TPL-001-5.1 on 6/10/2020
• TPL-001-5.1 becomes effective 7/1/2023 

– First annual Planning Assessment to be completed in accordance with the standard but 
without Corrective Action Plans (CAPs) for revised P5 by 7/1/2023

• Additional 24‐month period (7/1/2025) allows time for the development of CAPs for 
Category P5 planning events involving single points of failure in Protection 
Systems

• TPL-001-5.1 is fully enforceable by 7/1/2029
• PJM provided Transmission Planning Manual 14B updates reflecting TPL-001-5 

language and requirements to the PJM PC on July 6th 

TPL-001-5.1 Timeline
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Appendix

2022 RTEP W3 Proposals Maps
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2022 Window 3 proposals - Dominion - 30
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2022 Window 3 proposals - Dominion - 74
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2022 Window 3 proposals - Dominion - 129
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2022 Window 3 proposals - Dominion - 211
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2022 Window 3 proposals - Dominion - 231
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2022 Window 3 proposals - Dominion - 516
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2022 Window 3 proposals - Dominion - 671
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2022 Window 3 proposals - Dominion - 692
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2022 Window 3 proposals - Dominion - 704
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2022 Window 3 proposals - Dominion - 711
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2022 Window 3 proposals - Dominion - 731
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2022 Window 3 proposals - Dominion - 923
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2022 Window 3 proposals - Dominion - 967
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Exelon - 600
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Exelon - 660
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Exelon - 691
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FE - 23
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FE- 837
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LS Power - 548
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2022 Window 3 proposals - PPL - 374
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2022 Window 3 proposals - PPL - 606
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2022 Window 3 proposals - PSEG - 24
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2022 Window 3 proposals - PSEG - 125
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2022 Window 3 proposals - PSEG - 229
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2022 Window 3 proposals - PSEG - 325
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2022 Window 3 proposals - PSEG - 637
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2022 Window 3 proposals - PSEG - 741
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2022 Window 3 proposals - PSEG - 808
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2022 Window 3 proposals - PSEG - 962
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Transource – 487
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Transource - 858
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Transource - 904
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Transource – 977 
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