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Generation Deactivation Announcements 2020-2023

PJM TEAC – 10/03/2023 | Public



PJM©2023

                                                                 Deactivation Status

Unit(s) MW Transmission Zone Requested 
Deactivation Date PJM Reliability Status

Warrior Run Gen 1 180 APS 06/01/2024 Reliability analysis in progress. 

Trent BT1 4 AEP 01/01/2024 Reliability analysis in progress. 

* PJM does not approve deactivations, but rather identifies whether the requested deactivation date could lead to reliability concerns on the system.  When PJM determines a 
proposed deactivation would adversely affect the reliability of the Transmission System due to upgrade completion timeline and absent operational measures, PJM desires 
and requests the Generation Owner extend operations of the deactivating unit(s).  The Generation Owner may elect to support system reliability by operating until necessary 
network upgrades are completed by either filing its proposed Cost of Service Recovery Rate (CSRR) at FERC or accepting the Deactivation Avoidable Cost Credit (DACC) 
provided in the Tariff. PJM will announce at subsequent TEAC(s) after the Generation Owner submits a CSRR to the FERC and after the FERC accepts the CSRR filing or 
after the Generation Owner agrees to the DACC.
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Reinforcements - BGE, PECO, and PEPCO  Transmission Areas

      500kV Recommended Reinforcements

– BGE  - B3780.10: Install New Conastone Capacitor
• Projected ISD: 12/31/2027

– PEPCO - B3780.12 : Burches Hill Capacitor
• Projected ISD: 12/31/2027

– PECO  - B3780.1: Peach Bottom North Upgrades – substation work 
– PECO  - B3780.2: Peach Bottom to Graceton – New 500kV Transmission line
– PECO  - B3780.3: West Cooper Substation expansion
– BGE - B3780.4 : Peach Bottom to Graceton (BGE) – New 500kV Transmission line
– BGE  - B3780.8: Graceton 500kV expansion 
– PEPCO - B3780.11 : Brighton Statcom and Capacitor

• Projected ISD: 12/31/2028
• Required ISD: 6/1/2025
• Estimated Cost: $333 Million 
* Operating measures are not available in interim.
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Reinforcements – BGE and APS Transmission Areas 
      230 kV Recommended Reinforcements

• BGE – B3780.13: Batavia Road to Riverside 230kV reconductor 
• Projected ISD: 12/31/2027

– BGE  - B3780.5: Build Solley Road Substation + Statcom
– BGE  - B3780.6: Build Granite Substation + Statcom
– BGE - B3780.7 : Build Batavia Road Substation
– BGE - B3780.9: Graceton to Batavia Road 230 kV Double Circuit Pole Line

• Projected ISD: 12/31/2028
• Required ISD: 6/1/2025
• Estimated Cost: $ 452 Million 

*Operating measures are not available in interim. 

– APS  - B3781: Replace line drops to Doubs Transformer 3

• Projected ISD: 12/31/2025
• Required ISD: 6/1/2025
• Estimated Cost: $ 0.8 Million 
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                                                                 Contact

Facil i tator: 
David Souder, 
David.Souder@pjm.com
Secretary: 
Tarik Bensala, 
Tarik.Bensala@pjm.com
SME: 
Perry Ng,             
PakKaiPerry,Ng@pjm.com
Generation Deactivation Notification

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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                                                                 Revision History
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