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Baseline Reliability Projects

Adjustments to Earlier Approved Projects
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Scope Update:
NextEra team recommends that -/+500 MVAR STATCOM is more efficient and with no cost impact. 
No reliability issues are identified due to the change. 

Update to 2022 Window 3 - West

Upgrade Id Previous Scope New Scope Designated Entity

B3800.106 Two 150 MVAR Cap banks and one 
+500/-300 MVAR STATCOM at Woodside 
500 kV substation

Two 150 MVAR Cap banks and one +500/-
500 MVAR STATCOM at Woodside 500 kV 
substation

NextEra
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