
New 500/230kV Bartholow substation, new 500/230kV North Delta substation, new 230kV Grisham

switchyard, new 500/230kV Goram substation

General Information

Proposing entity name Proprietary business information.

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Yes

Company proposal ID Proprietary business information.

PJM Proposal ID 564

Project title New 500/230kV Bartholow substation, new 500/230kV North Delta substation, new 230kV Grisham
switchyard, new 500/230kV Goram substation

Project description New 10-terminal 500/230kV Bartholow substation with 4-terminal 500kV and 6-terminal 230kV, two
500/230kV transformers, two cap banks, and SVC. Interconnected with 500kV Doubs, Brighton,
Goram, and interconnected with 230kV Mt. Airy, double circuit Conastone, double circuit Grisham,
and Otter Creek. New 230kV double circuit Bartholow to Conastone transmission line, new 230kV
double circuit Bartholow to Grisham transmission line, and new 230kV Bartholow to Otter Creek
transmission line. New 500kV Bartholow to Goram 500kV transmission line. New 3-terminal
500/230kV Goram substation with one 500/230kV transformer, interconnected with 500kV TMI,
Peach Bottom, and Bartholow substations, and interconnected with 230kV Otter Creek substation.
New 230kV Goram to Otter Creek transmission line. New 8-terminal 230kV Grisham substation with
two cap banks and SVC, interconnected with 230kV Nimbus, Buttermilk, Pacific, BECO, and double
circuit Bartholow. New 6-terminal 500/230kV North Delta substation with two 500/230kV
transformers, interconnected with 500kV Delta York, Peach Bottom, and Conastone, and
interconnected with 230kV Cooper and double circuit Graceton. New 500kV North Delta to
Conastone transmission line. New 230kV double circuit North Delta to Graceton transmission lines
and new 230kV North Delta to Cooper transmission line. Upgrade limiting elements of lines
connecting North Peach Bottom and South Peach Bottom 500kV to achieve required rating.
Upgrade limiting elements of 500kV line between Conastone and Brighton to achieve required
rating. Proposal permitting and overhead costs are captured on component 26A. See attachment 1
for flowgate information.

Email Proprietary business information.

Project in-service date 06/2028
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Tie-line impact No

Interregional project No

Is the proposer offering a binding cap on capital costs? Yes

Additional benefits

Project Components

1. 24e - North Delta to Cooper 230kV rebuild

2. 24f - North Delta to Graceton 230kV rebuild

3. 26A - New 500kV transmission line from new North Delta substation to BGE's Conastone substation.

4. 40AB1 - New two single circuit 230kV transmission lines from new Bartholow substation to new Grisham substation

5. 27d - North Peach Bottom to South Peach Bottom 500kV rebuild

6. 39H1 - New Grisham Substation- 6 terminal

7. 26b2 - New North Delta Substation - 10 terminal

8. 26c2 - Conastone substation 500kV and 230kV substation expansion

9. 47ab - New 230kV transmission from new Goram substation to existing Otter Creek substation

10. 47abc - New 500kV transmission line from new Goram substation to new Bartholow substation

11. 47ad - New 230kV transmission line from existing Otter Creek substation to new Bartholow substation

12. 47b - New double circuit 230kV transmission from the existing Conastone substation to new Bartholow substation

13. 50AA - Conastone to Brighton 500kV Upgrade

14. 50B - Peach Bottom to North Delta 500kV Upgrade

15. 47ax - Loop in Conastone to Brighton 500kV line to new Bartholow substation

16. 39h1a - Nimbus to Buttermilk 230kV loop in/out work.

17. 39h1b - Pacific to Beco 230kV loop in/out work.

18. 47A - New Goram substation

19. 47ac - Otter Creek 230kV four circuit breaker expansion

20. 43EF - Mt. Airy 230kV substation single breaker expansion

21. 43e - New 230kV transmission line from new Bartholow substation to existing Mt. Airy substation
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22. 45FF1 - Bartholow - 10 terminal

Transmission Line Upgrade Component

Component title 24e - North Delta to Cooper 230kV rebuild

Project description Proprietary business information.

Impacted transmission line Cooper sub to Graceton sub 230kV line

Point A North Delta

Point B Cooper

Point C N/A

Terrain description Rebuild is within existing ROW

Existing Line Physical Characteristics

Operating voltage 230

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 230.000000 230.000000

Normal ratings Emergency ratings

Summer (MVA) 1573.000000 1810.000000

Winter (MVA) 1648.000000 1896.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings
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Shield wire size and type Utilize existing shield wire to extent practicable.

Rebuild line length 0.75 miles

Rebuild portion description Proposing to rebuild the entire line to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $1,837,500.00

Component cost (in-service year) $2,028,256.00

Transmission Line Upgrade Component

Component title 24f - North Delta to Graceton 230kV rebuild

Project description Proprietary business information.

Impacted transmission line Cooper sub to Graceton sub 230kV line

Point A North Delta
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Point B Graceton

Point C N/A

Terrain description Rebuild is within existing ROW

Existing Line Physical Characteristics

Operating voltage 230

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics New double circuit structures will be required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 230.000000 230.000000

Normal ratings Emergency ratings

Summer (MVA) 1573.000000 1810.000000

Winter (MVA) 1648.000000 1896.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable.

Rebuild line length 6.5 miles

Rebuild portion description Proposing to rebuild the entire line to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process
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Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $15,925,000.00

Component cost (in-service year) $17,578,220.00

Greenfield Transmission Line Component

Component title 26A - New 500kV transmission line from new North Delta substation to BGE's Conastone
substation.

Project description Proprietary business information.

Point A North Delta

Point B Conastone

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 4295.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR
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Nominal voltage AC

Nominal voltage 500

Line construction type Overhead

General route description Route is approximately 15 miles long. Starting a new dead end structure at the new North Delta
substation the lines routes southwest for about 0.75 miles before turning northeast to cross the
existing Peach Bottom - Conastone 500kV transmission line. The line routes along the west side of
existing Peach Bottom - Conastone 500kV transmission ROW for about 3.5 miles before crossing to
the east side of the tranmission ROW to avoid impacting Elixir Farm. The line follows the east side
of the existing Peach Bottom - Conastone 500kV transmission ROW for less than a mile and the
deviates south-southeast for about 0.75 miles to avoid residential impacts before again following the
existing Peach Bottom - Conastone 500kV transmission ROW. The line follows along the southern
side of the Peach - Bottom Conastone 500kV transmission ROW for about 9 miles before
terminating at the existing Conastone substation, except for at about mile 6 where the line deviates
off the existing ROW to avoid residential impacts.

Terrain description The Project traverses through Harford County, Maryland into York County, Pennsylvania. Harford
County is located in northeastern Maryland in the Piedmont province, characterized by broad,
rolling upland with several deep gorges cut by rivers. Features include rolling hills, pasture and
fertile farmland, Quarries and iron pits, and the Susquehanna and Monocacy rivers. The Piedmont
region’s elevation ranges from an average of 350 feet to more than 1,200 feet. In York County the
Piedmont Upland is characterized by rolling hills and valleys, generally with gentle to moderately
steep slopes. However, steeper slopes with narrow valley bottoms dominate near the Susquehanna
River. Many higher ridges are underlain by more resistant bedrock such as quartzite. This Section
was formed by fluvial erosion and some peri-glacial wasting and averages about 600-700 feet in
elevation. The drainage pattern of the area is considered to be dendritic. Slopes in the range of
0-8% are common throughout York County.

Right-of-way width by segment The majority of the new right of way will be an expansion of an existing transmission line corridor,
where a 135ft additional width will be required beyond the existing, assumed, ROW edge.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 4 forested national wetland inventory (NWI) wetlands and 8 waterbodies, but it appears that
most features are small and could be avoided without permitting. Consultation with the Army Corps
of Engineers, Fish and Wildlife Service, and numerous state agencies in Maryland and
Pennsylvania are expected. Fatal flaws have not been identified for proposed route. A cultural
resource professional assisted with the routing process to identify and minimize impacts to known
areas with historic sensitivities. An investigation to further identify and evaluate historic properties
will be conducted to determine the presence of archaeologically or historically significant resources.
Federally listed species have been identified including listed bats, Maryland dater, and the bog
turtle, but no critical habitat was identified along the proposed route. If suitable habitat is identified
or regulations change, agency coordination and species-specific surveys will occur. The project
intends to adhere to tree removal seasonal restriction windows to avoid and minimize impacts to
protected birds and bats, such as the northern long-eared bat, bald eagle, and other common
raptors. Erosion control best management practices and setbacks will be engineered and utilized to
prevent sedimentation from leaving the site for the protection of aquatic species and to avoid water
quality impacts. There are no unique or sensitive environmental concerns or impacts with the
proposed transmission line that cannot be addressed.

Tower characteristics The proposed structures will be single circuit 500kV lattice towers (TTVS-500) in a horizontal
configuration. Any proposed deadend structure will either be a steel lattice tower or a 3-pole, one
phase per pole configuration. See proposed structure drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.
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Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $72,371,950.00

Component cost (in-service year) $55,750,774.00

Greenfield Transmission Line Component

Component title 40AB1 - New two single circuit 230kV transmission lines from new Bartholow substation to new
Grisham substation

Project description Proprietary business information.

Point A Bartholow

Point B Grisham

Point C

Normal ratings Emergency ratings

Summer (MVA) 1575.000000 1810.000000

Winter (MVA) 1650.000000 1890.000000

Conductor size and type OH: 3x 1780 kcmil Chukar ACSR UG: 4x 6000 kcmil Cables per Phase per Circuit

Nominal voltage AC

Nominal voltage 230

Line construction type Overhead, Underground
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General route description The route is approximately 35 miles long. The component is two single circuit 230kV transmission
lines to satisfy contingency requirements with utilizing a shared tower, however the towers can be
designed in such a way that they are staggered and offset as to utilize the same ROW width as a
double circuit 230kV transmission line. This provides the reliability of two single circuits and the
permitting and constructability requirements similar to a single double circuit tower installation.
Starting at a new dead-end structure at the new Bartholow substation, the route follows the existing
Doubs - Brighton 500kV transmission ROW west - southwest for almost 8 miles, expanding the
existing ROW. Minor adjustments may be needed for reducing impacts to buildings and residences.
The route turns south where Bennet Creek intersects with the existing Doubs - Brighton 500kV
transmission ROW and then routes on the eastern side of Sugarloaf Mountain for about 12 miles
before then co-locating with the existing Doubs - Goose Creek 500KV transmission ROW. The
route follows the existing transmission ROW on the eastern side, expanding the existing ROW, with
slight deviation at the Leesburg Water Treatment Plant to avoid impact to operations at the facility.
The route shifts underground on the north side of the Potomac River at the Leesburg Water
Treatment Plant to reduce viewshed issues with crossing the river and spatial constraints on the
south side of the river. The lines remain underground along the Doubs - Goose Creek 500kV ROW
corridor until returning to overhead construction around the southeast corner of Crosstrail Blvd and
Harry Byrd Hwy. The lines follow the Harry Byrd Hwy until turning south on the east side of Loudoun
County Pkwy. The lines shift to the west side of Loudoun County Pkwy near the intersection with
the Washington and Old Dominion trail to avoid conflicts with the 1757 Golf Club. The lines then
share a common double circuit transmission tower for remaining duration of the route as it is less
than 1 mile and is advantageous to utilize a double circuit tower for cost effectiveness.

Terrain description The Project is located in the valley south of the Potomac River in Loudon County, traversing north
through Montgomery and Frederick Counties in Maryland. A former agricultural region, Loudon
County is now densely developed with commercial buildings and planned residential communities
within commuting distance to Washington, D.C. Some industrial facilities are located to the south of
the project area. Slopes are gentle, approximately 4%. The project terminates on the north side of
the Potomac River in Frederick, Maryland where the topography is generally rolling. Elevations
range from a low of near sea level along the Potomac River to about 875 feet. The river valley’s
topography includes little steep terrain, but some steep gradients do exist adjacent to the river.
These land elevations and the degree of slope have influenced land use in the watershed. The
region’s relatively flat topography has made it easily accessible for development and agriculture in
some areas next to the river and its tributaries.

Right-of-way width by segment The new right of way will have its own corridor for approximately 60% of the route length. The right
of way will be an expansion of an existing transmission line corridor for approximately 35% of the
route length. The right of way width will be 60 feet and it will accommodate 2-230kV lines.
Approximately 5% of the route will be underground in narrower and congested areas where
overhead construction was considered not feasible. Where underground transmission line
segments are not sited by permits issued by the Authority Having Jurisdiction, a 40 ft wide right of
way would be required for construction.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.
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Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.

Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 21 national wetland inventory (NWI) wetlands and 42 waterbodies, but it appears that most
features are small and could be avoided without permitting. Consultation with the Army Corps of
Engineers, Fish and Wildlife Service, and numerous state agencies are expected. Fatal flaws have
not been identified for proposed route. Additional coordination will be required for the crossing of
the Potomac River, including with the Chesapeake and Ohio National Historical Park. A cultural
resource professional assisted with the routing process to identify and minimize impacts to known
areas with historic sensitivities. The Sugarloaf Mountain Historic Landmark is adjacent to the
proposed route and will require further consultations. An investigation to further identify and
evaluate historic properties will be conducted to determine the presence of archaeologically or
historically significant resources. Federally listed species have been identified including listed bats,
the rusty-patched bumblebee, and aquatic species. There is potential for Yellow Lance critical
habitat to be identified along the proposed route and will require further consultation with the US
Fish and Wildlife Service. If suitable habitat is identified or regulations change, agency coordination
and species-specific surveys will occur. The project intends to adhere to tree removal seasonal
restriction windows to avoid and minimize impacts to protected birds and bats, such as the northern
long-eared bat, bald eagle, and other common raptors. Erosion control best management practices
and setbacks will be engineered and utilized to prevent sedimentation from leaving the site for the
protection of aquatic species and to avoid water quality impacts. There are no unique or sensitive
environmental concerns or impacts with the proposed transmission line that cannot be addressed.

Tower characteristics The proposed structures for each of the two proposed lines will be single circuit 230kV steel
monopoles (TVVS-230) in a vertical conductor configuration. Any proposed deadend structure will
be a steel monopole. The portion of the route proposed to be underground will utilize duct bank
construction with 3-cables per phase and splicing vaults at regular intervals. See proposed structure
drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.
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Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $26,735,800.00

Component cost (in-service year) $29,511,321.00

Transmission Line Upgrade Component

Component title 27d - North Peach Bottom to South Peach Bottom 500kV rebuild

Project description Proprietary business information.

Impacted transmission line North Peach Bottom to South Peach Bottom 500kV

Point A North Peach Bottom

Point B South Peach Bottom

Point C N/A

Terrain description Upgrade is within existing ROW

Existing Line Physical Characteristics

Operating voltage 500

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.

Proposed Line Characteristics

Designed Operating

2022-W3-564 12



Voltage (kV) 500.000000 500.000000

Normal ratings Emergency ratings

Summer (MVA) 4295.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable

Rebuild line length 1.03 miles

Rebuild portion description Proposing to upgrade limiting elements to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $1,514,100.00

Component cost (in-service year) $1,671,283.00
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Greenfield Substation Component

Component title 39H1 - New Grisham Substation- 6 terminal

Project description Proprietary business information.

Substation name Grisham

Substation description AC Air Insulated Substation (AIS): New proposed 230 kV Substation. New Breaker and a Half
(BAAH) switchyard, three (3) bay, six (6) line terminals, two (2) 150 MVAR shunt capacitor banks,
one (1) -300 to +500 MVAR Static VAR Compensator (SVC), eleven (11) 230kV, 5000A, 80kAIC
Breakers

Nominal voltage AC

Nominal voltage 230

Transformer Information

None

Major equipment description AC Air Insulated Substation (AIS): New proposed 230 kV Substation. New Breaker and a Half
(BAAH) switchyard, three (3) bay, six (6) line terminals, two (2) 150 MVAR shunt capacitor banks,
one (1) -300 to +500 MVAR Static VAR Compensator (SVC), eleven (11) 230kV, 5000A, 80kAIC
Breakers

Normal ratings Emergency ratings

Summer (MVA) 0.000000 0.000000

Winter (MVA) 0.000000 0.000000
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Environmental assessment Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed site
crosses one national wetland inventory (NWI) waterbody and no NWI mapped wetlands. Fatal flaws
have not been identified for proposed site. A cultural resource professional assisted with the siting
process to identify and minimize impacts to known areas with historic sensitivities. An investigation
to further identify and evaluate historic properties will be conducted to determine the presence of
archaeologically or historically significant resources. Federally listed species have been identified
with potential to occur in the area including listed bats and listed mussels, but no critical habitat was
identified in the area of the substation site. If suitable habitat is identified or regulations change,
agency coordination and species-specific surveys will occur. The project intends to adhere to tree
removal seasonal restriction windows to avoid and minimize impacts to protected birds and bats,
such as the northern long-eared bat, bald eagle, and other common raptors. Erosion control best
management practices and setbacks will be engineered and utilized to prevent sedimentation from
leaving the site for the protection of aquatic species and to avoid water quality impacts. There are
no unique or sensitive environmental concerns or impacts with the proposed substation site that
cannot be addressed.

Outreach plan The Company is committed to working with all interested stakeholders through a robust public
outreach program to address/respond to community concerns and inform the public about the
project to the greatest extent practicable. The Company believes a well-designed public outreach
program can have numerous benefits, including fostering a cooperative relationship with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the Company’s public outreach plan will
educate the public and relevant stakeholders on specific project details to enable timely regulatory
approvals and construction activities. Elements of the public outreach plan will include the following:
1) Identify potential issues at an early stage by engagement with key community stakeholders at the
outset; 2) Broaden the community engagement process to identify potential and relevant community
benefits that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas that have the least amount of cultural, environmental, and social impacts on the
community. The plans will reflect avoidance of impacts rather than mitigation. However, in some
cases, if avoidance is not possible, then the Company will involve the community in providing
appropriate and practical mitigation measures. the Company will commence its public outreach
activities following project award.

Land acquisition plan See Attachment 9 for Land Acquisition Plan.
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Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability and market efficiency issues identified per PJM's. process. Substation is a
switchyard with no voltage transformation.

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $40,920,600.00

Component cost (in-service year) $45,168,686.00

Greenfield Substation Component

Component title 26b2 - New North Delta Substation - 10 terminal

Project description Proprietary business information.

Substation name North Delta

Substation description AC Air Insulated Substation (AIS): New proposed 500 - 230 kV Substation. New 500 kV Breaker
and a Half (BAAH) switchyard with two (2) bays, three (3) line terminals, seven (7) 500 kV, 5000A,
63kAIC breakers, two (2) 500 kV - 230 kV transformer banks. New 230 kV BAAH switchyard with
two (2) bays, three (3) line terminals, seven (7) 230 kV, 5000A, 80kAIC breakers.

Nominal voltage AC

Nominal voltage 500/230
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Transformer Information

Name Capacity (MVA)

Transformer Transformer 1 1559/1940

High Side Low Side Tertiary

Voltage (kV) 500 230 N/A

Name Capacity (MVA)

Transformer Transformer 2 1559/1940

High Side Low Side Tertiary

Voltage (kV) 500 230 N/A

Major equipment description AC Air Insulated Substation (AIS): New proposed 500 - 230 kV Substation. New 500 kV Breaker
and a Half (BAAH) switchyard with two (2) bays, three (3) line terminals, seven (7) 500 kV, 5000A,
63kAIC breakers, two (2) 500 kV - 230 kV transformer banks. New 230 kV BAAH switchyard with
two (2) bays, three (3) line terminals, seven (7) 230 kV, 5000A, 80kAIC breakers.

Normal ratings Emergency ratings

Summer (MVA) 1559.000000 1940.000000

Winter (MVA) 1785.000000 2168.000000
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Environmental assessment Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the siting process.
Co-location with existing utilities and other infrastructure was prioritized to the greatest extent
practicable to minimize the environmental impact on the landscape. The proposed site is an actively
maintained agricultural field and no national wetland inventory (NWI) wetlands or waterbodies are
crossed. There is no documented floodplain at this location, and fatal flaws have not been
identified. A cultural resource professional assisted with the siting process to identify and minimize
impacts to known areas with historic sensitivities. An investigation to further identify and evaluate
historic properties will be conducted to determine the presence of archaeologically or historically
significant resources. Federally listed species have been identified in the general area, including
listed bats and bog turles. However at this time no tree clearing is required for this location. If
suitable habitat for bats, or any other protected species, is identified or regulations change, agency
consultation and species-specific surveys will occur. The project intends to adhere to tree removal
seasonal restriction windows to avoid and minimize impacts to protected birds and bats, such as the
Tri-colored Bat, Northern Long-eared Bat, Bald Eagle, and other common raptors. Erosion control
best management practices and setbacks will be engineered and utilized to prevent sedimentation
from leaving the site for the protection of aquatic species and to avoid water quality impacts. There
are no unique or sensitive environmental concerns or impacts with the proposed substation site that
cannot be addressed.

Outreach plan The Company is committed to working with all interested stakeholders through a robust public
outreach program to address/respond to community concerns and inform the public about the
project to the greatest extent practicable. The Company believes a well-designed public outreach
program can have numerous benefits, including fostering a cooperative relationship with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the Company’s public outreach plan will
educate the public and relevant stakeholders on specific project details to enable timely regulatory
approvals and construction activities. Elements of the public outreach plan will include the following:
1) Identify potential issues at an early stage by engagement with key community stakeholders at the
outset; 2) Broaden the community engagement process to identify potential and relevant community
benefits that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas that have the least amount of cultural, environmental, and social impacts on the
community. The plans will reflect avoidance of impacts rather than mitigation. However, in some
cases, if avoidance is not possible, then the Company will involve the community in providing
appropriate and practical mitigation measures. The Company will commence its public outreach
activities following project award.

Land acquisition plan The substation is being proposed to be built on a parcel that is already under purchase option.
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Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability and market efficiency issues identified per PJM's. process. Substation is a
switchyard with no voltage transformation.

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $71,442,000.00

Component cost (in-service year) $78,858,601.00

Substation Upgrade Component

Component title 26c2 - Conastone substation 500kV and 230kV substation expansion

Project description Proprietary business information.

Substation name Conastone

Substation zone BG&E

Substation upgrade scope Add one new 500kV CB at Conastone Substation for new greenfield North Delta to Conastone
500kV transmission line. Install 230 kV CB and perform work to terminate two new 230 kV lines.

Transformer Information
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None

New equipment description AC Substation: Add one (1) new 500 kV breaker to existing bay in breaker and a half (BAAH) bus.

Substation assumptions The use of a position within a bay appears to be available and the two lines can be terminated into
the two positions created by the new breaker.

Real-estate description No expansion of substation fence anticipated

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $2,800,000.00

Component cost (in-service year) $3,090,676.00

Greenfield Transmission Line Component

Component title 47ab - New 230kV transmission from new Goram substation to existing Otter Creek substation

Project description Proprietary business information.

Point A Goram

Point B Otter Creek
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Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 1573.000000 1809.000000

Winter (MVA) 1648.000000 1896.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 230

Line construction type Overhead

General route description The route is less than 1 mile long. Starting a new deadend structure at the new Goram substation,
the line routes southwest for about a half mile toward the Otter Creek substation. The line then turns
west at the Otter Creek substation and terminates to connect the two subs.

Terrain description The Project is located in York County, within the Appalachian Highlands, a region characterized by
a rounded/forested landscape with an elevation of 6,000 feet or less on average. The Appalachian
Highlands Region is further broken down into provinces based on different land forms. York County
lies almost entirely within the Piedmont Province, except for small areas in the northern portion of
the County that are located within the Blue Ridge Province and the Ridge and Valley Province. The
Piedmont Upland Section is located in the southern third of the County. The Piedmont Upland is
characterized by rolling hills and valleys, generally with gentle to moderately steep slopes.
However, steeper slopes with narrow valley bottoms dominate near the Susquehanna River. Many
higher ridges are underlain by more resistant bedrock such as quartzite. This Section was formed
by fluvial erosion and some peri-glacial wasting and averages about 600-700 feet in elevation. The
drainage pattern of the area is considered to be dendritic. Slopes in the range of 0-8% are common
throughout York County. The Piedmont Upland of Pennsylvania has a humid continental climate.
Weather systems that affect the area generally originate in the central United States and move
eastward over the Appalachians. Periodically, moist northward moving weather systems bring
moderate and heavy precipitation to the area.

Right-of-way width by segment The new right of way will have its own corridor and will have a width of 45 ft.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 1 national wetland inventory (NWI) waterbody and no mapped wetlands. Fatal flaws have
not been identified for proposed route. A cultural resource professional assisted with the routing
process to identify and minimize impacts to known areas with historic sensitivities. An investigation
to further identify and evaluate historic properties will be conducted to determine the presence of
archaeologically or historically significant resources. Federally listed species have been identified
with potential to occur in the area including listed bats, but no critical habitat was identified in the
area. If such habitat is identified or regulations change, agency coordination and species-specific
surveys will occur. The project intends to adhere to tree removal seasonal restriction windows to
avoid and minimize impacts to protected birds and bats, such as the northern long-eared bat, bald
eagle, and other common raptors. Erosion control best management practices and setbacks will be
engineered and utilized to prevent sedimentation from leaving the site for the protection of aquatic
species and to avoid water quality impacts.

Tower characteristics The proposed structures will be single circuit 230kV steel monopoles (TVS-230) in a delta
conductor configuration. Any proposed deadend structure will be a steel monopole. See proposed
structure drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.
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Total component cost $2,372,999.00

Component cost (in-service year) $2,619,348.00

Greenfield Transmission Line Component

Component title 47abc - New 500kV transmission line from new Goram substation to new Bartholow substation

Project description Proprietary business information.

Point A Goram

Point B Batholow

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 4295.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 500

Line construction type Overhead

General route description The route is approximately 61 miles long. Starting a new dead end structure at the new Bartholow
substation, the line routes northeast along the north side of the existing Brighton to Conastone
500kV transmission ROW. The line follows the existing ROW for about 49 miles and then turns
north where the Otter Creek to Conastone 230kV transmission ROW coincides with the Conastone
to Brighton 500kV transmission ROW. The line then follows along the west side of the Conastone to
Otter Creek 230kV transmission ROW until it reaches the new Goram substation where it
terminates.
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Terrain description The project is located in Maryland’s Frederick, Carroll and Baltimroe counties east of the Monocacy
River. The Frederick Valley, through which the Monocacy flows, is nestled between the Catoctin
Mountains to the west, and the lower Parrs Ridge to the east. The river valley’s topography includes
little steep terrain, but some steep gradients do exist adjacent to the river. These land elevations
and the degree of slope have influenced land use in the watershed. The region’s relatively flat
topography has made it easily accessible for development and agriculture in some areas next to the
river and its tributaries. The project continues north into the Piedmone Upland area of York County,
Pennsylvania, characterized by rolling hills and valleys, generally with gentle to moderately steep
slopes. However, steeper slopes with narrow valley bottoms dominate near the Susquehanna River.
Many higher ridges are underlain by more resistant bedrock such as quartzite. This Section was
formed by fluvial erosion and some peri-glacial wasting and averages about 600-700 feet in
elevation. The drainage pattern of the area is considered to be dendritic. Slopes in the range of
0-8% are common throughout York County.

Right-of-way width by segment The new right of way will be an expansion of an existing transmission line corridor and will be 55 ft
wide.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.

Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 80 national wetland inventory (NWI) waterbodies and 21 mapped wetlands. Fatal flaws
have not been identified for proposed route. A cultural resource professional assisted with the
routing process to identify and minimize impacts to known areas with historic sensitivities. An
investigation to further identify and evaluate historic properties will be conducted to determine the
presence of archaeologically or historically significant resources. Federally listed species have been
identified with potential to occur in the area including listed bats and bog turtles, but no critical
habitat was identified in the area. If such habitat is identified or regulations change, agency
coordination and species-specific surveys will occur. The project intends to adhere to tree removal
seasonal restriction windows to avoid and minimize impacts to protected birds and bats, such as the
northern long-eared bat, bald eagle, and other common raptors. Erosion control best management
practices and setbacks will be engineered and utilized to prevent sedimentation from leaving the
site for the protection of aquatic species and to avoid water quality impacts.

Tower characteristics The proposed structures will be single circuit 500kV steel monopoles (TVVS-500) in a vertical delta
configuration. Any proposed deadend structure will either be a 3-pole, one phase per pole
configuration. See proposed structure drawing set included in attachment 10.
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Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $165,081,876.00

Component cost (in-service year) $185,801,105.00

Greenfield Transmission Line Component

Component title 47ad - New 230kV transmission line from existing Otter Creek substation to new Bartholow
substation

Project description Proprietary business information.

Point A Otter Creek

Point B Bartholow

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 1573.000000 1809.000000

2022-W3-564 25



Winter (MVA) 1648.000000 1896.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 230

Line construction type Overhead

General route description The route is approximately 61 miles long. Starting a new dead end structure at the new Bartholow
substation, the line routes northeast along the north side of the existing Brighton to Conastone
500kV transmission ROW. The line follows the existing ROW for about 49 miles and then turns
north where the Otter Creek to Conastone 230kV transmission ROW coincides with the Conastone
to Brighton 500kV transmission ROW. The line then follows along the west side of the Conastone to
Otter Creek 230kV transmission ROW until it reaches the Otter Creek substation where it
terminates.

Terrain description The project is located in Maryland’s Frederick, Carroll and Baltimroe counties east of the Monocacy
River. The Frederick Valley, through which the Monocacy flows, is nestled between the Catoctin
Mountains to the west, and the lower Parrs Ridge to the east. The river valley’s topography includes
little steep terrain, but some steep gradients do exist adjacent to the river. These land elevations
and the degree of slope have influenced land use in the watershed. The region’s relatively flat
topography has made it easily accessible for development and agriculture in some areas next to the
river and its tributaries. The project continues north into the Piedmone Upland area of York County,
Pennsylvania, characterized by rolling hills and valleys, generally with gentle to moderately steep
slopes. However, steeper slopes with narrow valley bottoms dominate near the Susquehanna River.
Many higher ridges are underlain by more resistant bedrock such as quartzite. This Section was
formed by fluvial erosion and some peri-glacial wasting and averages about 600-700 feet in
elevation. The drainage pattern of the area is considered to be dendritic. Slopes in the range of
0-8% are common throughout York County.

Right-of-way width by segment The new right of way will be an expansion of an existing transmission line corridor for the entirety of
its route length. For approximately 1 mile, the right of way width will be 45 ft, for approximately 3.3
miles, the right of way will be 60 ft and will accommodate a portion of component 43e within it. For
the remainder of the route, the right of way will be 40 ft wide.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 80 national wetland inventory (NWI) waterbodies and 20 mapped wetlands. Fatal flaws
have not been identified for proposed route. A cultural resource professional assisted with the
routing process to identify and minimize impacts to known areas with historic sensitivities. An
investigation to further identify and evaluate historic properties will be conducted to determine the
presence of archaeologically or historically significant resources. Federally listed species have been
identified with potential to occur in the area including listed bats, but no critical habitat was identified
in the area. If such habitat is identified or regulations change, agency coordination and
species-specific surveys will occur. The project intends to adhere to tree removal seasonal
restriction windows to avoid and minimize impacts to protected birds and bats, such as the northern
long-eared bat, bald eagle, and other common raptors. Erosion control best management practices
and setbacks will be engineered and utilized to prevent sedimentation from leaving the site for the
protection of aquatic species and to avoid water quality impacts.

Tower characteristics The majority, approximately 98%, of the proposed structures will be single circuit 230kV steel
monopoles (TVVS-230) in a vertical conductor configuration. Approximately 2% of the structures will
be double circuit 230kV steel monopoles (TVVS-230DC) in a vertical conductor configuration. Any
proposed deadend structure will be a steel monopole. See proposed structure drawing set included
in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.
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Contingency Proprietary business information.

Total component cost $141,430,800.00

Component cost (in-service year) $156,113,140.00

Greenfield Transmission Line Component

Component title 47b - New double circuit 230kV transmission from the existing Conastone substation to new
Bartholow substation

Project description Proprietary business information.

Point A Conastone

Point B Bartholow

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 1573.000000 1809.000000

Winter (MVA) 1648.000000 1896.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 230

Line construction type Overhead

General route description The route is approximately 48 miles long. Starting a new dead end structure at the new Bartholow
substation, the line routes northeast along the north side of the existing Brighton to Conastone
500kV transmission ROW. The line follows the existing ROW for almost the entire route and then
terminates into Conastone.

2022-W3-564 28



Terrain description Part of the project is located in Maryland’s Frederick and Carroll counties east of the Monocacy
River. The Frederick Valley, through which the Monocacy flows, is nestled between the Catoctin
Mountains to the west, and the lower Parrs Ridge to the east. The river valley’s topography includes
little steep terrain, but some steep gradients do exist adjacent to the river. These land elevations
and the degree of slope have influenced land use in the watershed. The region’s relatively flat
topography has made it easily accessible for development and agriculture in some areas next to the
river and its tributaries. The project continues through Baltimore and Harford counties, in the
Piedmont province, characterized by broad, rolling upland with several deep gorges cut by rivers.
Features include rolling hills, pasture and fertile farmland, Quarries and iron pits, and the
Susquehanna and Monocacy rivers. The Piedmont region’s elevation ranges from an average of
350 feet to more than 1,200 feet.

Right-of-way width by segment The new right of way will be an expansion of an existing transmission line corridor and will be 45 ft
wide.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.

Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 64 national wetland inventory (NWI) waterbodies and 16 mapped wetlands. Fatal flaws
have not been identified for proposed route. A cultural resource professional assisted with the
routing process to identify and minimize impacts to known areas with historic sensitivities. An
investigation to further identify and evaluate historic properties will be conducted to determine the
presence of archaeologically or historically significant resources. Federally listed species have been
identified with potential to occur in the area including listed bats and bog turtles, but no critical
habitat was identified in the area. If such habitat is identified or regulations change, agency
coordination and species-specific surveys will occur. The project intends to adhere to tree removal
seasonal restriction windows to avoid and minimize impacts to protected birds and bats, such as the
northern long-eared bat, bald eagle, and other common raptors. Erosion control best management
practices and setbacks will be engineered and utilized to prevent sedimentation from leaving the
site for the protection of aquatic species and to avoid water quality impacts.

Tower characteristics The proposed structures will be double circuit 230kV steel monopoles (TVVS-230DC) in a vertical
conductor configuration. Any proposed deadend structure will be a steel monopole. See proposed
structure drawing set included in attachment 10.

Construction responsibility Proprietary business information.
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Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $142,214,100.00

Component cost (in-service year) $156,977,757.00

Transmission Line Upgrade Component

Component title 50AA - Conastone to Brighton 500kV Upgrade

Project description Proprietary business information.

Impacted transmission line Brighton to Conastone 500kV

Point A Brighton

Point B Conastone

Point C N/A

Terrain description Work required is within existing ROW.

Existing Line Physical Characteristics

Operating voltage 500
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Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 500.000000 500.000000

Normal ratings Emergency ratings

Summer (MVA) 4295.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable

Rebuild line length 66.2 miles

Rebuild portion description Proposing to upgrade limiting elements to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.
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Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $5,000,000.00

Component cost (in-service year) $5,519,064.00

Transmission Line Upgrade Component

Component title 50B - Peach Bottom to North Delta 500kV Upgrade

Project description Proprietary business information.

Impacted transmission line Peach Bottom to Delta York 500kV

Point A Peach Bottom

Point B Delta York

Point C N/A

Terrain description Work required is within existing ROW.

Existing Line Physical Characteristics

Operating voltage 500

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 500.000000 500.000000
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Normal ratings Emergency ratings

Summer (MVA) 4295.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable

Rebuild line length 3 miles

Rebuild portion description Proposing to upgrade limiting elements to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $5,000,000.00

Component cost (in-service year) $5,519,064.00
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Transmission Line Upgrade Component

Component title 47ax - Loop in Conastone to Brighton 500kV line to new Bartholow substation

Project description Proprietary business information.

Impacted transmission line Conastone-Brighton 500 kV

Point A Conastone

Point B Brighton

Point C N/A

Terrain description Work required is within existing ROW.

Existing Line Physical Characteristics

Operating voltage 500

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 500.000000 500.000000

Normal ratings Emergency ratings

Summer (MVA) 2920.000000 3589.000000

Winter (MVA) 3594.000000 4264.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable
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Rebuild line length 66.3 miles

Rebuild portion description Proposing to upgrade limiting elements to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $5,000,000.00

Component cost (in-service year) $5,519,064.00

Transmission Line Upgrade Component

Component title 39h1a - Nimbus to Buttermilk 230kV loop in/out work.

Project description Proprietary business information.

Impacted transmission line Nimbus-Buttermilk 230kV

Point A Nimbus

Point B Buttermilk
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Point C N/A

Terrain description Work required is within existing ROW.

Existing Line Physical Characteristics

Operating voltage 230

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 230.000000 230.000000

Normal ratings Emergency ratings

Summer (MVA) 1573.000000 1573.000000

Winter (MVA) 1648.000000 1648.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable

Rebuild line length 0 miles

Rebuild portion description Proposing to upgrade limiting elements to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.
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Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $5,000,000.00

Component cost (in-service year) $5,519,064.00

Transmission Line Upgrade Component

Component title 39h1b - Pacific to Beco 230kV loop in/out work.

Project description Proprietary business information.

Impacted transmission line Pacific-Beco 230kV

Point A Pacific

Point B BECO

Point C N/A

Terrain description Work required is within existing ROW.

Existing Line Physical Characteristics

Operating voltage 230

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.
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Proposed Line Characteristics

Designed Operating

Voltage (kV) 230.000000 230.000000

Normal ratings Emergency ratings

Summer (MVA) 1047.000000 1047.000000

Winter (MVA) 1160.000000 1160.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable

Rebuild line length 0 miles

Rebuild portion description Proposing to upgrade limiting elements to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.
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Contingency Proprietary business information.

Total component cost $5,000,000.00

Component cost (in-service year) $5,519,064.00

Greenfield Substation Component

Component title 47A - New Goram substation

Project description Proprietary business information.

Substation name Goram

Substation description AC Air Insulated Substation (AIS): New proposed 500 - 230 kV Substation. New Breaker and a half
(BAAH) switchyard with two (2) bays, three (3) line terminals, six (6) 500 kV, 5000A, 63kAIC
breakers, one (1) 500 - 230 kV transformer bank and one 230 kV, 5000A, 80 kAIC breaker.

Nominal voltage AC

Nominal voltage 500/230

Transformer Information

Name Capacity (MVA)

Transformer Transformer 1 1559/1940

High Side Low Side Tertiary

Voltage (kV) 500 230 N/A

Major equipment description AC Air Insulated Substation (AIS): New proposed 500 - 230 kV Substation. New Breaker and a half
(BAAH) switchyard with two (2) bays, three (3) line terminals, six (6) 500 kV, 5000A, 63kAIC
breakers, one (1) 500 - 230 kV transformer bank and one 230 kV, 5000A, 80 kAIC breaker.

Normal ratings Emergency ratings

Summer (MVA) 1559.000000 1940.000000
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Winter (MVA) 1785.000000 2168.000000

Environmental assessment Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed site
crosses no mapped national wetland inventory (NWI) waterbodies and no NWI mapped wetlands.
Fatal flaws have not been identified for proposed site. A cultural resource professional assisted with
the siting process to identify and minimize impacts to known areas with historic sensitivities. An
investigation to further identify and evaluate historic properties will be conducted to determine the
presence of archaeologically or historically significant resources. Federally listed species have been
identified with potential to occur in the area including listed bats and listed mussels, but no critical
habitat was identified in the area of the substation site. If suitable habitat is identified or regulations
change, agency coordination and species-specific surveys will occur. The project intends to adhere
to tree removal seasonal restriction windows to avoid and minimize impacts to protected birds and
bats, such as the Indiana bat, northern long-eared bat, bald eagle, and other common raptors.
Erosion control best management practices and setbacks will be engineered and utilized to prevent
sedimentation from leaving the site for the protection of aquatic species and to avoid water quality
impacts. There are no unique or sensitive environmental concerns or impacts with the proposed
substation site that cannot be addressed.

Outreach plan The Company is committed to working with all interested stakeholders through a robust public
outreach program to address/respond to community concerns and inform the public about the
project to the greatest extent practicable. The Company believes a well-designed public outreach
program can have numerous benefits, including fostering a cooperative relationship with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the Company’s public outreach plan will
educate the public and relevant stakeholders on specific project details to enable timely regulatory
approvals and construction activities. Elements of the public outreach plan will include the following:
1) Identify potential issues at an early stage by engagement with key community stakeholders at the
outset; 2) Broaden the community engagement process to identify potential and relevant community
benefits that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas that have the least amount of cultural, environmental, and social impacts on the
community. The plans will reflect avoidance of impacts rather than mitigation. However, in some
cases, if avoidance is not possible, then the Company will involve the community in providing
appropriate and practical mitigation measures. The Company will commence its public outreach
activities following project award.
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Land acquisition plan See Attachment 9 for Land Acquisition Plan.

Construction responsibility Proprietary business information.

Benefits/Comments Proprietary business information.

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $53,269,300.00

Component cost (in-service year) $58,799,340.00

Substation Upgrade Component

Component title 47ac - Otter Creek 230kV four circuit breaker expansion

Project description Proprietary business information.

Substation name Otter Creek

Substation zone METED

Substation upgrade scope Install four new CBs for termination of new 230kV transmission lines (new Goram to existing Otter
Creek and existing Otter Creek to new Bartholow)

Transformer Information
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None

New equipment description AC Substation: Add one (1) new BAAH bay and four (4) 230 kV circuit breakers.

Substation assumptions Space within the substation fence appears to be available.

Real-estate description No expansion of substation fence anticipated

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $1,400,000.00

Component cost (in-service year) $1,545,338.00

Substation Upgrade Component

Component title 43EF - Mt. Airy 230kV substation single breaker expansion

Project description Proprietary business information.

Substation name Mt Airy

Substation zone Allegheny Power
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Substation upgrade scope Install new 230 kV circuit breaker at Mt. Airy substation for terminating new Bartholow to Mt Airy
230 kV line

Transformer Information

None

New equipment description AC Substation: Add one (1) new 230 kV circuit breaker to existing ring.

Substation assumptions The use of one (1) spare position within the existing ring appears to be available.

Real-estate description No expansion of substation fence anticipated

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $1,400,000.00

Component cost (in-service year) $1,545,338.05

Greenfield Transmission Line Component

Component title 43e - New 230kV transmission line from new Bartholow substation to existing Mt. Airy substation
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Project description Proprietary business information.

Point A Bartholow

Point B Mt. Airy

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 1573.000000 1809.000000

Winter (MVA) 1648.000000 1896.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 230

Line construction type Overhead

General route description The route is approximately 5 miles long. Starting a new deadend structure at the new Bartholow
substation, the line routes northeast along the northside of the existing Conastone to Brighton
500kV transmission ROW. The line follows the existing ROW for about 4.25 miles before turning
north, routing to the Mt Airy substation and then terminating at the substation.

Terrain description The project is located in the Piedmont Upland portion of Maryland’s Frederick County. The
Frederick Valley, through which the Monocacy flows, is nestled between the Catoctin Mountains to
the west, and the lower Parrs Ridge to the east. The river valley’s topography includes little steep
terrain, but some steep gradients do exist adjacent to the river. These land elevations and the
degree of slope have influenced land use in the watershed. This section is underlain by
metamorphic, igneous, and sedimentary materials, related to volcanic activity that occurred in
Precambrian time. The region is comprised of rolling upland with herringbone texture and underlain
with siltstones and quartzites.

Right-of-way width by segment The new right of way will be an expansion of an existing transmission line corridor for approximately
90% of the route length. The right of way will have its own corridor for approximately 10% of the
route length. For approximately 1 mile, the right of way width will be 45 ft, for approximately 3.3
miles, the right of way will be 60 ft and will accommodate a portion of component 47ad within it. For
approximately 0.5 miles the right of way will be 40 ft wide.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.
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Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.

Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed site
crosses 2 national wetland inventory (NWI) mapped wetlands and 6 mapped waterbodies. Fatal
flaws have not been identified for proposed site. A cultural resource professional assisted with the
siting process to identify and minimize impacts to known areas with historic sensitivities. An
investigation to further identify and evaluate historic properties will be conducted to determine the
presence of archaeologically or historically significant resources. Federally listed species have been
identified with potential to occur in the area including listed bats, but no critical habitat was identified
in the area. If such habitat is identified or regulations change, agency coordination and
species-specific surveys will occur. The project intends to adhere to tree removal seasonal
restriction windows to avoid and minimize impacts to protected birds and bats, such as the northern
long-eared bat, bald eagle, and other common raptors. Erosion control best management practices
and setbacks will be engineered and utilized to prevent sedimentation from leaving the site for the
protection of aquatic species and to avoid water quality impacts. There are no unique or sensitive
environmental concerns or impacts with the proposed substation site that cannot be addressed.

Tower characteristics The majority, approximately 80% of the proposed structures will be single circuit 230kV steel
monopoles (TVVS-230) in a vertical conductor configuration. Approximately 20% of the structures
will be double circuit 230kV steel monopoles (TVVS-230DC) in a vertical conductor configuration.
Any proposed deadend structure will be a steel monopole. See proposed structure drawing set
included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.
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Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $11,868,151.00

Component cost (in-service year) $13,100,217.00

Greenfield Substation Component

Component title 45FF1 - Bartholow - 10 terminal

Project description Proprietary business information.

Substation name Bartholow

Substation description AC Air Insulated Substation (AIS): New proposed 500 - 230 kV Substation. New Breaker and a Half
(BAAH) 500 kV switchyard with two (2) bays, five (5) line terminals, nine (9) 500kV, 5000A, 63kAIC
Breakers, two (2) shunt 150 MVAR capacitor banks, one (1) -300 to +500 MVAR Static VAR
Compensator (SVC), two (2) 500 - 230 kV transformer banks. New BAAH 230 kV switchyard with
three (3) bays, six (6) line terminals, eleven (11) 230 kV, 5000A, 80 kAIC breakers.

Nominal voltage AC

Nominal voltage 500/230

Transformer Information

Name Capacity (MVA)

Transformer Transformer 1 1559/1940

High Side Low Side Tertiary

Voltage (kV) 500 230 N/A

Name Capacity (MVA)

Transformer Transformer 2 1559/1940
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High Side Low Side Tertiary

Voltage (kV) 500 230 N/A

Major equipment description AC Air Insulated Substation (AIS): New proposed 500 - 230 kV Substation. New Breaker and a Half
(BAAH) 500 kV switchyard with two (2) bays, five (5) line terminals, nine (9) 500kV, 5000A, 63kAIC
Breakers, two (2) shunt 150 MVAR capacitor banks, one (1) -300 to +500 MVAR Static VAR
Compensator (SVC), two (2) 500 - 230 kV transformer banks. New BAAH 230 kV switchyard with
three (3) bays, six (6) line terminals, eleven (11) 230 kV, 5000A, 80 kAIC breakers.

Normal ratings Emergency ratings

Summer (MVA) 1559.000000 1940.000000

Winter (MVA) 1785.000000 2168.000000

Environmental assessment Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed site
crosses no national wetland inventory (NWI) wetlands or waterbodies. Fatal flaws have not been
identified for proposed site. A cultural resource professional assisted with the siting process to
identify and minimize impacts to known areas with historic sensitivities. An investigation to further
identify and evaluate historic properties will be conducted to determine the presence of
archaeologically or historically significant resources. Federally listed species have been identified
with potential to occur in the area including listed bats, but no critical habitat was identified in the
area of the substation site. If suitable habitat is identified or regulations change, agency
coordination and species-specific surveys will occur. The project intends to adhere to tree removal
seasonal restriction windows to avoid and minimize impacts to protected birds and bats, such as the
northern long-eared bat, bald eagle, and other common raptors. Erosion control best management
practices and setbacks will be engineered and utilized to prevent sedimentation from leaving the
site for the protection of aquatic species and to avoid water quality impacts. There are no unique or
sensitive environmental concerns or impacts with the proposed substation site that cannot be
addressed.
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Outreach plan The Company is committed to working with all interested stakeholders through a robust public
outreach program to address/respond to community concerns and inform the public about the
project to the greatest extent practicable. The Company believes a well-designed public outreach
program can have numerous benefits, including fostering a cooperative relationship with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the Company’s public outreach plan will
educate the public and relevant stakeholders on specific project details to enable timely regulatory
approvals and construction activities. Elements of the public outreach plan will include the following:
1) Identify potential issues at an early stage by engagement with key community stakeholders at the
outset; 2) Broaden the community engagement process to identify potential and relevant community
benefits that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas that have the least amount of cultural, environmental, and social impacts on the
community. The plans will reflect avoidance of impacts rather than mitigation. However, in some
cases, if avoidance is not possible, then the Company will involve the community in providing
appropriate and practical mitigation measures. The Company will commence its public outreach
activities following project award.

Land acquisition plan See Attachment 9 for Land Acquisition Plan.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability and market efficiency issues identified per PJM's Gen. Delivery process.

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.
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Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $99,291,150.00

Component cost (in-service year) $109,598,851.00

Congestion Drivers

None

Existing Flowgates

None

New Flowgates

Proprietary Company Information

Financial Information

Capital spend start date 09/2023

Construction start date 07/2025

Project Duration (In Months) 57

Cost Containment Commitment

Cost cap (in current year) Proprietary business information.

Cost cap (in-service year) Proprietary business information.

Components covered by cost containment

1. 26A - New 500kV transmission line from new North Delta substation to BGE's Conastone substation. - NEETMA
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2. 40AB1 - New two single circuit 230kV transmission lines from new Bartholow substation to new Grisham substation - NEETMA

3. 39H1 - New Grisham Substation- 6 terminal - NEETMA

4. 26b2 - New North Delta Substation - 10 terminal - NEETMA

5. 47ab - New 230kV transmission from new Goram substation to existing Otter Creek substation - NEETMA

6. 47abc - New 500kV transmission line from new Goram substation to new Bartholow substation - NEETMA

7. 47ad - New 230kV transmission line from existing Otter Creek substation to new Bartholow substation - NEETMA

8. 47b - New double circuit 230kV transmission from the existing Conastone substation to new Bartholow substation - NEETMA

9. 47A - New Goram substation - NEETMA

10. 43e - New 230kV transmission line from new Bartholow substation to existing Mt. Airy substation - NEETMA

11. 45FF1 - Bartholow - 10 terminal - NEETMA

Cost elements covered by cost containment

Engineering & design Yes

Permitting / routing / siting Yes

ROW / land acquisition Yes

Materials & equipment Yes

Construction & commissioning Yes

Construction management Yes

Overheads & miscellaneous costs Yes

Taxes Yes

AFUDC No

Escalation No

Additional Information Proprietary business information.

Is the proposer offering a binding cap on ROE? Yes

Would this ROE cap apply to the determination of AFUDC? Yes

2022-W3-564 50



Would the proposer seek to increase the proposed ROE if FERC
finds that a higher ROE would not be unreasonable?

No

Is the proposer offering a Debt to Equity Ratio cap? Proprietary business information.

Additional cost containment measures not covered above Proprietary Company Information

Additional Comments

None
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