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A. Executive Summary

Introduction

Transource Energy, LLC (“Transource”) submits this proposal (the “Proposal”) to PJIM
Interconnection, LLC (“PJM”) in response to the PJM RTEP 2014 Project Proposal Window 1 (Thermal
Baseline Contingency, Generator Deliverability & Common Mode Outage, Load Deliverability and N-1-1
Thermal). This Proposal details a proposed solution to one or more potential violations on facilities
referenced in the Problem Statement & Requirements Document, dated June 27, 2014. Transource
seeks to be considered the Designated Entity for the project described within this Proposal, subject to
determination regarding components deemed “upgrades” by PJM.

Transource was specifically formed as a joint venture between subsidiaries of American Electric
Power Company (“AEP”) and Great Plains Energy Incorporated (“GPE”) to participate in competitive
processes for transmission development and to provide benefits to transmission customers through the
planning, construction and ownership of high quality, low cost transmission infrastructure.

Transource has collaborated with POWER Engineers, Inc. (“POWER”), a nationally recognized
leader in infrastructure design and project management, in the development of this Proposal. The
constructability work contained in this Proposal was performed primarily by experienced AEP
engineering personnel. POWER has worked with Transource to review this cost, schedule and
constructability analysis. PJM can have confidence knowing that this key information was reviewed by
POWER, a firm that brings a wealth of knowledge and experience designing and executing transmission

projects across the United States.

Transource Energy

Transource was formed to pursue the development of competitive transmission projects in
marketplaces initiated by the implementation of FERC Order No. 1000. AEP owns 86.5% of Transource,
and GPE owns 13.5%. The combined strengths of AEP and GPE in engineering, project management,
procurement, project development, construction, operation and maintenance will bring to bear

effective and efficient delivery of transmission solutions that benefit transmission customers.
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Figure 1-1 Summary of Transource Ownership Structure

Transource is currently developing two Southwest Power Pool (“SPP”) approved transmission
projects in the state of Missouri through its subsidiary Transource Missouri LLC (“Transource Missouri”).
The latan-Nashua 345 kV transmission project is currently under construction, and the Sibley-Nebraska
City 345 kV transmission project is currently in the engineering, design and rights-of-way (“ROW”)
acquisition phase. Transource received approval from the Federal Energy Regulatory Commission
(“FERC”) of a formula rate and certain incentives for Transource Missouri in FERC Docket No. ER12-2554.
In addition, Transource Missouri received approval from the Missouri Public Service Commission of a
settlement filed in File No. EA-2013-0098 for a line Certificate of Convenience and Necessity to finance,
construct, own, operate and maintain these two projects.

Transource has been pre-qualified to be a Designated Entity for transmission projects in PJM
under section 1.5.8 (a) of the PJM Operating Agreement. The pre-qualification information is contained
in the document submitted to PJM on April 29, 2013, entitled Pre-Qualification Application of American
Electric Power and Certain Affiliates. This document is on record with PJM and posted on the PJM
website, with PJM pre-qualification ID of 13-05. PJM confirmed the pre-qualified status of Transource in
a letter dated July 7, 2013. As required annually, Transource has reviewed this information and

determined that no updates are required.
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Figure 1-2 provides a snapshot of the states in which Transource’s owners, AEP and GPE,

currently own or are developing transmission assets.
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Figure 1-2 Combined Transmission Presence
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The Proposed Project

Transource submits the following proposal to address two planning criteria violations involving
the Miami Fort —Willey 138 kV line listed below:

Description of Event Miami Fort =

(Contingency ID)

Willey 138 kV
Loading

Generation Deliverability Violation

Loss of Breaker 925 at Miami Fort resulting in the loss
of numerous facilities 109.22%
(C2 925_MIAMIFORT)

N-1 Violation

Loss of Breaker 925 at Miami Fort resulting in the loss
of numerous facilities 108.86%
(C2 925_MIAMIFORT)

Figure 1-3 Addressed Planning Criteria Violations

To address these planning criteria violations, Transource proposes to build the “Southwest Ohio
Project” (or the “Project”). The Project relieves the loading on the constrained Miami Fort — Willey 138
kV line. The Southwest Ohio Project includes building in a generally sparsely populated area:

e Anew 345/138 kV station that taps the existing Tanner’s Creek to Desoto double
circuit 345 kV line owned by AEP. It will connect to one (east side) of the two circuits
of the double circuit line. The new 345/138 kV station will consist of two strings of 345
kV breaker-and-a-half configured as a three breaker ring bus. There will also be a
single 345/138 kV 450 MVA transformer

e Anew 138 kV line between this new 345/138 kV station and the existing Willey Station.
The Willey station will be expanded with one new breaker.

e Remote end relay work

Page 6 of 32
PJM RTEP 2014 Proposal Window 1: Transource Southwest Ohio Proposal



TR

Southwest Ohio Proposal

NSOURCE.

Below are a one-line diagram and a study area map of the Project. Please note that this

Proposal contains multiple graphics that are available in high resolution format upon request.

[REDACTED]

Figure 1-4 One-Line Diagram of the Proposal

[REDACTED]

Figure 1-5 Study Area Map of the Proposal

Transource has collaborated with POWER to complete the necessary preliminary project
development work to determine project constructability, preliminary cost estimates and a construction
schedule. This work was performed primarily by experienced AEP engineering personnel and reviewed
by POWER. The estimated capital cost of the Project is $34.1million. This estimated cost includes all
components of the Project, including those that may be considered as “upgrades” by PJIM. The Project is
projected to be placed in service in the fourth quarter of 2018.

Attachment 1 of this Proposal includes the required analytical files as set forth in the PJM RTEP —
2014 Project Proposal Window 1 Problem Statement & Requirements Document. Attachment 2 of this
Proposal includes the required ‘2014 RTEP Proposal Window Template’. Transource also performed
analysis of existing and new contingencies that the Project may create and found no planning criteria

violations.

The Value Proposition
The Southwest Ohio Project will provide significant value to electric customers in the service
area based on the following factors:

o The Project addresses two planning criteria violations with a cost effective solution. The
Project relieves the loading on the constrained Miami Fort — Willey 138 kV line.

e The Project is constructible and AEP is the incumbent owner of the 345 kV line being tapped.
The Project connects to an existing AEP line and the design is similar to many successfully
executed projects within AEP’s territory.

e Transource brings the necessary regulatory, technical, financial and operational capabilities
to execute the Project. The Project is in AEP’s service territory. This will ensure that there are
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resources in the vicinity to develop, maintain, operate and restore the Project assets.
Additionally, AEP has deep relationships and expertise in working closely with Ohio and
Indiana stakeholders, including regulators, legislators, customers and landowners, to
successfully execute projects.

e Transource presents a clear plan for all aspects of making the Project successful from the
time of the designation by PJM through the useful life of the facilities. Drawing on the vast
AEP experience and resources, Transource will use proven tools and practices to meet the cost

and schedule objectives of the Project.

Summary of Project Development & Ownership Plan

Transource will execute the Southwest Ohio Project using AEP’s proven resources and
standardized practices to develop, own, operate and maintain transmission assets. AEP has successfully
executed many similar projects within its territory, including those within Ohio and Indiana.

The most unique aspect of the development plan is securing federal and state regulatory
approvals for Transource, a new transmission-only entity in Ohio and Indiana, to finance, construct,
own, operate and maintain the new transmission facilities. Transource will draw on AEP’s extensive
experience and successful track record of securing federal and state regulatory approvals for
transmission-only entities in states both within and outside of its traditional utility footprint. AEP has
received approvals for new transmission-only utility companies in ten states within the last several
years. Of particular significance is AEP’s recent success in securing regulatory approvals in the states of
Ohio and Indiana. These approvals are similar to those that will be required for Transource, for the
initiation of the operations as a public utility. PJM can also be confident in the ability of Transource to
secure these approvals because Transource has demonstrated success to date with its utility subsidiary
in Missouri.

The remaining elements of the development and ownership plan for the Project will use AEP’s
resources and practices that have been proven to be successful for many similar projects. AEP will
provide engineering and project management services. AEP will use a combination of internal personnel
and experienced third parties for the environmental, siting, permitting and ROW acquisition work; this is
a common practice for AEP and AEP’s project management team will oversee all of this work. AEP will
competitively bid procurement of major materials. Construction services will either be provided by
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internal AEP personnel or competitively bid to highly qualified contractors. AEP will manage to entire
construction process and perform final commissioning work to place the facilities into service.

Upon placing the Project into service, Transource will operate and maintain the new facilities.
Again, Transource will use AEP’s experienced resources and successful practices. AEP’s Transmission
Field Services (“TFS”) organization will provide field switching, preventive and corrective maintenance,
first responder call out services and emergency service restoration for the equipment from the AEP’s
service location in Muncie, Indiana. The Project is about an hour-and-a-half from these facilities, which
are home to substation, relay and transmission line crews. AEP’s Transmission Operations (“TOPS”)
organization will operate the facilities from AEP’s state-of-the-art System Control Center (“SCC”) facility

located in New Albany, Ohio.
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B. Company Evaluation Information

Transource Energy

Transource was formed to pursue the development of competitive transmission projects in
marketplaces initiated by the implementation of FERC Order No. 1000. AEP owns 86.5% of Transource,
and GPE owns 13.5%. Transource will use all of the applicable resources of AEP and GPE to successfully
develop competitive transmission projects. The combined strengths of AEP and GPE in engineering,
project management, procurement, project development, construction, operation and maintenance are
expected to bring to bear effective and efficient delivery of transmission solutions that benefit
transmission customers. For this Project, Transource will use AEP’s extensive resources in the PJM

region. Therefore, this ‘Company Evaluation Information’ section focuses on the resources, capabilities

and proven track record of AEP.

American Electric Power Company

AEP is one of the largest electric utility holding companies in the United States. AEP is
headquartered in Columbus, Ohio. AEP delivers electricity to more than five million customers in eleven
states. AEP operating utilities provide service to retail and wholesale customers in Arkansas, Indiana,
Kentucky, Louisiana, Michigan, Ohio, Oklahoma, Tennessee, Texas, Virginia and Ohio. AEP directly or
indirectly serves about 10% of the electricity demand in the Eastern Interconnection and approximately
11% of the electricity demand in the Electric Reliability Council of Texas region.

AEP owns, operates and maintains the largest transmission system in the United States, across
the widest spectrum of voltage classes, with $8.6 billion in transmission assets in 2012. This is forecasted
to grow to more than $11 billion by 2015. This 39,000-mile network includes more 765 kV Extra High
Voltage (“EHV”) transmission lines than all other U.S. transmission systems combined. Currently, AEP
has more than 600 Baseline projects, Supplemental projects and Network upgrades in the Regional
Transmission Expansion Plan in various stages of planning and construction. AEP has transferred

functional control of its transmission facilities to PJM, SPP and ERCOT within their respective regions.
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Please see the 2012 AEP Transmission Outlook Summary Report included in this proposal as Appendix A
for additional information about AEP’s transmission business.

The entire AEP transmission system is planned and operated on an integrated basis through the
coordinated efforts of the AEP Transmission Department (“AEP Transmission”), a business unit of
American Electric Power Service Corporation. AEP Transmission coordinates all development and
operational aspects, including engineering, project management, design, development, rights-of-way
acquisition, construction, operation and maintenance, of AEP’s transmission business on behalf of its
utility operating companies and transmission companies.

AEP has pioneered new approaches for the development of large transmission projects, both
inside and outside its traditional service territory, and achieved the necessary regulatory approvals to
make these new approaches a reality. AEP has successfully partnered with numerous other
transmission owners on various joint ventures, including MidAmerican, Westar, Exelon and Duke. In
addition, AEP has formed and gained state regulatory approval of new transmission-only companies
(“Transcos”) in several states. These companies complement AEP’s vertically integrated utility
subsidiaries by owning and operating large, new projects on AEP’s transmission system. Transource and
its wholesale transmission customers will benefit from AEP’s proven expertise in securing regulatory

approvals at both the FERC and state levels in the development of competitive transmission projects.

Technical and Engineering Qualifications

Transource will utilize internal AEP resources to provide engineering and technical support
relevant to the construction, operation and maintenance of the proposed project. AEP currently
employs nearly 450 professionals in its line, station, and protection and control engineering
organizations. In-house engineering expertise allows AEP to consistently deliver high-quality results and
advanced technical innovations that both improve the transmission system and add value for customers.
These skills have been developed over a 100+ year history of siting, designing, constructing and
operating over 39,000 miles of transmission lines and over 4,000 substations.

In addition, AEP has pioneered extra-high voltage power transmission; designing and building
the strongest most extensive EHV network in the world with more miles of 765,000-volt transmission
lines in service than all other U.S. electric utilities combined —2,022 miles.

The following list represents the major activities performed and supported by AEP:
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e Federal, State, local and County Environmental and Non-environmental Project
Permitting and Licensing

e Routing, Siting and Right of Way Leases and Acquisition

e Transmission Substation and Line Detailed Engineering and Design including Drawings
for Plan and Profile, Location Plan, One Line, Foundations, Structures, Elementary and
Wiring, Electrical Assembly, Cable and Grounding, Protection and Control, Panel and
Cabinets, Metering and Instrumentation and Phasing Diagrams.

e Material and Equipment Specification and Procurement

e Construction Labor Packages that include Construction and Equipment Drawings,
Technical Specifications, Bill of Materials, Relay Instrumentation and Metering Notes
and Operating Procedures

e Technical Support during Construction

e Equipment Checkout, System Commissioning and Energization Procedures and Support

¢ Development of Operations, Monitoring and Control Procedures

Experience in Developing, Constructing, Operating and

Maintaining Similar Facilities

AEP, as the parent company of Transource with extensive operators in PJM, will be responsible
for the development, construction, operations and maintenance of the Southwest Ohio Project. AEP is
the largest transmission owner in the United States and one of the largest in Ohio. As shown in the
table below, AEP solely or jointly owns over 39,000 miles of transmission line. Of particular relevance to
the Southwest Ohio Project, over 16,500 miles of the total is at 138 kV and over 8,400 miles of the total

are located in Ohio.
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Southwest Ohio Proposal

Miles of Transmission Line Owned | Solely Owned (AEP) Jomt(IXE%\;vned
In the United States of America: 35499 4751
Globally (U.S. and international): 35499 4751
AC Lines (<100 kV%): 24016 341
AC Lines (100 kV < 200 kV}): 16162 480
AC Lines (230 kv}): 45 195
AC Lines (345 kV%): 4356 3453
AC Lines (500 kV}): 0 190
AC Lines (765 kV%): 2047 91
HVDC Lines: 0 0

In addition, as shown in the table below, AEP solely or jointly owns over 4,000 substations,

including over 170 at 345 kV.

Number of Substations Owned Solely Owned (AEP) Jomt(IKE(;\;vned
In the United States of America: 4117 98
Globally (U.S. and international): 4117 98
VAC (<100 kV?): 2389 23
AC (100 kV < 200 kV?): 1541 42
AC (230 kV?): 5 1
AC (345 kV?): 140 31
AC (500 kV?): 4 0
AC (765 kV?): 38 1
HVDC Converters: 3 0

As shown in the table below, AEP has over 2,300 employees that engage in various aspects of
transmission development, construction, operations and maintenance. These employees bring over
18,700 total man-years experience in project implementation and over 14,700 total man-years in

operations and maintenance.

1 kV level of transmission lines represents design voltage.
%KV level of substations represents the high-side terminal design voltage.
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In-House Staff & Support Resources (AEP) Solely Owned
Total number of existing in-house personnel engaged in transmission
project implementation and/or transmission facility operations & 2,304
maintenance®:
Total man-years of experience in project implementation: 18,705
Total man-years of experience in operations and maintenance: 14,703

The information above demonstrates AEP’s extensive overall experience in developing,
constructing, operating and maintaining transmission facilities, including those similar to the Southwest
Ohio Project. The following sections highlight AEP’s capabilities and resources in several key areas that

are not described in other sections of this Proposal:

Equipment and Material Procurement

As one of the largest electric utilities in the country, AEP is able to leverage its size with both
material suppliers and labor contractors. AEP presence in the marketplace allows realization of the
lowest total evaluated cost for materials. AEP has developed strong relationships with multiple
suppliers and leverages an approximately $1.8 billion annual capital spend in transmission, which
enables AEP to negotiate industry-leading terms for pricing, delivery and other contract provisions.

AEP’s purchasing power gives it the unique ability to reserve shop space in advance of actual
purchase to meet project needs. AEP has relationships and contracts with multiple major vendors that
meet its exacting engineering and manufacturing standards. Strategic master agreements with many of
the largest global and domestic equipment manufacturers are used as necessary and offer AEP a
decided advantage, particularly when respond to emergencies such as storm damage or equipment
failures.

Established relationships with equipment and material suppliers facilitate the development of
quality project cost estimates. AEP has established equipment and material blankets, with competitive
pricing for such items as circuit breakers, transformers, reactors and steel for station and line structures.

AEP’s relationships with construction contractors provide certainty when estimating project costs.

® In-house staff includes full-time staff, part-time staff, and permanent contractors.
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Construction

The AEP Transmission construction management group includes 200 experienced construction
professionals, making it among the largest and most experienced in the country, equaling or exceeding
the capabilities of most industry firms. This group is further enhanced by an extensive field construction
organization consisting of almost 700 professionals from AEP’s Transmission Field Operations
organization. These individuals are based throughout AEP’s 11-state service territory. AEP typically
constructs more than 100 large projects (more than $1 million) with a combined value of over $1 billion
annually. This amount is expected to increase in the coming years.

AEP construction crews are equally at home in terrain that varies from flat fields to the
Appalachian Mountains to the corrosive environments of Texas coastline. Construction managers and
engineers collaborate on projects. Large and difficult projects, like the construction of over 280 miles of
765 kV line in mountainous terrain, have led to many construction innovations, including use of
partially-assembled structures delivered and installed via helicopter, development of specialized
foundations for replacement structures in inaccessible areas and new anchor technologies. The
versatility and coordination of AEP and contract construction teams enabled crews to simultaneously
construct several sections of the CREZ project in Texas in 2013 to complete a very large and complicated
project on-time.

In addition to internal construction management employees, AEP relies on an extensive network
of approved construction contractors to build large projects. AEP has established relationships with
numerous construction contractors who can provide the qualified labor to build station and line
projects; many of these firms are regional or national firms that operate in multiple states. All
contractors go through a rigorous prequalification process and must adhere to AEP’s standards for
quality and safety. Specifically, AEP currently uses over 1,200 construction personnel from over 35
construction firms.

The combination of in-house engineering, construction management expertise and experienced,
trained internal and contract construction crews with specialized construction equipment allows AEP to
deliver consistent, high-quality results together with advanced technical innovations that improve the

transmission system and add value for customers.
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Control Center Operations

AEP has over 250 employees dedicated to operating its five Transmission Dispatch Centers
(“TDCs”) and System Control Centers (“SCCs”) on a 24x7x365 basis. The TDCs are staffed with NERC-
certified personnel who direct and manage all transmission dispatching and switching functions across
the AEP system. They successfully complete 250,000 annual switching steps with an accuracy rate in
excess of 99.99%. TDCs coordinate with other Transmission Operators as appropriate.

Operators in the SCC use a variety of tools to operate the AEP system including state estimation,
real-time contingency, and visualization and situational awareness tools. Contingency analyses are run
every 4 minutes for several hundred potential contingencies. AEP has a robust, NERC-compliant
operator training and development program that ensures operators can address any condition on the
system.

All switching orders will be issued by AEP TDCs in coordination with other regional authorities as
required. Switching and tagging procedures are well-documented in the AEP Transmission and
Distribution Switching and Tagging Policy document. This document is issued by the AEP Transmission
and Dispatch organizations and gives AEP the ability to produce reliable, efficient and uniform day-to-

day operation of the company’s electrical facilities without compromising safety.

Transmission Facility and Equipment Maintenance

AEP's EHV system, which was put in-service between the late 1950s and the mid-1970s, is still
operating reliably — providing evidence of successful AEP's maintenance practices. AEP has been
operating and maintaining transmission facilities for over 100 years.

AEP’s Transmission Field Services organization handles all planned field maintenance and
emergency repairs. AEP has a staff of over 700 Transmission Field Operations personnel. All internal
personnel are trained to AEP standards, follow approved procedures and are among the most highly
trained and skilled in the industry. AEP maintains a state-of-the-art transmission training facility staffed
with experienced training coordinators to provide the required technical training for all transmission
line, station and P&C maintenance personnel. The A. Ray King Transmission Training Center in
Pataskala, Ohio is the only dedicated transmission training center in the eastern United States with a

functioning low-voltage indoor transmission substation training facility. The center features an outdoor
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transmission line training area where classes train on same structures found on the live AEP system.
Safety & Health training and testing are also a big part of the program.

AEP has a robust asset lifecycle maintenance program that includes a complete set of inspection
and maintenance policies, procedures, guidelines, and plans that reflect its extensive experience and
strong compliance culture. This program incorporates a multitude of factors including asset age,
performance, real-time monitoring results, periodic test results, and operating conditions into a multi-
year plan to properly inspect and maintain all equipment. Real-time monitoring of critical network
components coupled with regular inspections to evaluate the physical and operational condition of
transmission lines, ROW clearances, and station equipment provide valuable information that informs
preventive, predictive and corrective maintenance activities.

AEP's structured preventive maintenance plans result in AEP completing maintenance on
approximately 80 EHV circuit breakers, 75 EHV transformers, and over 300 EHV protective relay schemes
annually. AEP also inspects over 8,000 miles of EHV lines and performs the requisite maintenance as
determined by the inspections. AEP's structured EHV ROW vegetation management has resulted in only
one tree contact with an EHV line from inside the ROW since 2008 and no tree-related outages during
storms since 2008. Inspections can also reveal certain trends, such as increasing structure deterioration
or excessive compressor run times. This data allows for future planning, budgeting and scheduling of
resources to forestall critical situations.

AEP’s predictive maintenance takes advantage of non-intrusive methods of testing, like infra-red
or dissolved gas analysis, to measure the condition of associated equipment. This program has been
identified by several utilities as an important step to assist in the implementation of a Condition Based
Maintenance Program and has demonstrated the ability to avoid future costly O&M and capital
expenditures through the early detection of problems using the use of a predictive maintenance
program. AEP also has multiple oil labs for performing timely, detailed Dissolved Gas Analysis and Total
Concentrated Gas analysis to supplement field tests.

Transmission Line inspection procedures are documented in the Transmission Line Inspection
Guide, which covers components including wood poles, wood cross arms, guys, anchors, lattice
structures, steel poles, concrete poles, insulators, aerial crossing markings, FAA warning systems,

conductors and shield wires, clearances to vegetation and grounding systems.
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Compliance, Physical Security and Cyber Security

Transource will follow AEP’s comprehensive approach to compliance, physical security and
cyber security. The AEP Reliability Compliance Program provides the framework to assure compliance
with NERC and regional entity reliability standards. AEP complies with all reporting and disclosure
requirements, local laws and regulations, OSHA and other safety and health regulations, and emergency
regulatory activity. AEP has completed and passed many NERC Regional Entity audits and performs
annual self-certifications.

AEP addresses physical security by requiring company facilities to have restricted access
appropriate for job level, task-appropriate surveillance, log-in and log-out procedures, and routine
patrols by security staff. Key facilities are constructed to meet NERC CIP standards for site hardness and
redundancy of critical operating systems. Operations facilities are fully redundant and located in
separate areas of AEP’s territory. Job sites are generally in the care of a responsible contractor, who has
agreed to abide by AEP security standards regarding safety, access and responsibility for materials. AEP
Standards are also being revised to address security issues like sabotage. AEP is a member of
organizations that provide assistance to restore damaged transmission facilities in the event of a
terrorist attack.

Cyber Security Engineering & Standards ensure that AEP’s systems have information security
controls and appropriate mitigations to protect business functions, operating functions and critical cyber
systems. Systems are continuously monitored by cyber security professionals, and staff receives
security training at regular intervals. Cyber Security Operations & Analysis partners with the
Department of Homeland Security and the Department of Energy in developing public/private

information sharing models that will further enhance AEP’s cyber security capabilities.

Experience in Adhering to Standardized Construction and O&M

Practices

AEP has a long history of adhering to standards in the building transmission facilities. During its
100+ year history, AEP has developed an extensive list of standards that cover all aspects of transmission
engineering, design, operations, maintenance and compliance. As outlined in Appendix B, AEP has over
500 standards that it utilizes every day across the life cycle of transmission assets to plan, design,

construct and operate a reliable transmission system. AEP employs these standards on every project to
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provide cost-effective solutions in an efficient and effective manner. AEP also requires its contractors to
adhere to these same standards, thus ensuring that facilities are built to the same exacting standards
regardless of the resources completing the work.

AEP has a strong track record of providing fast, high-quality emergency response based upon
structured restoration processes and extensive skills and experience over a wide range of voltages and
terrains. AEP has pioneered innovative techniques like the extensive use of helicopters to facilitate the
rapid restoration of facilities that are located in difficult terrain. AEP has directly responded effectively
to a wide range of emergencies involving line and station equipment at voltage levels from 69 kV to 765
kV. Key capabilities in this area include:

e Structured emergency and recovery procedures, plans and resources

¢ In-house expert engineering, project management, procurement, and field services staff
to support any size restoration effort

e Established contracts with approved third party contractors (engineering, construction,
forestry, right-of-way) firms that have the equipment, manpower and skill sets to
complete work efficiently and with high quality

e Five transmission dispatch centers for efficient and effective response, planning,
coordination between Transmission Operators, creation of switching orders and
clearances

e Spare parts strategically located throughout the AEP service area

e Working relationships with neighboring utilities for assistance and materials if needed

e  Member Midwest Mutual Assistance Group (MMAG)

e Part of EEl's Spare Transformer Equipment Program (STEP)

The AEP Transmission Emergency Operating Plan (“EOP”) provides the planned policies and
procedures to guide the response to any emergency affecting a transmission asset. The focus of the
EOP is on preventing major power outages of wide extent involving generating plants, transmission lines
and bulk power substations that collectively furnish the power to major points of distribution. The EOP
addresses several issues as required by NERC and the various Reliability Entities in which AEP operates,
including, but not limited to, transmission emergency procedures (e.g., real time loadability issues),

major storm restoration and system restoration (e.g., black start).

Page 20 of 32
PJM RTEP 2014 Proposal Window 1: Transource Southwest Ohio Proposal



Southwest Ohio Proposal

TR-NSOURCE.

Transource can draw upon AEP’s ample supply of temporary and emergency structures,
portable substations, transformers, circuit breakers, etc. for use in emergency situations to minimize
service interruptions where alternate transmission facilities are unavailable. This inventory will be
available to any Transource asset and can readily be deployed across a wide geographic area. AEP
maintains strategic agreements with suppliers like Valmont and Fort Worth Tower to provide expedited
fabrication of steel structures should they be needed. AEP also has agreements with suppliers to
stockpile wooden poles at strategic locations, and inventories are adjusted annually. AEP is also part of
the EEI's STEP and can obtain replacement transformers from across the nation in the event of terrorist
attack.

Transource can also utilize the AEP system material inventory, which is a significant benefit
when performing major storm restoration. The diversity of AEP operating areas typically limits system-
wide exposure to major storms, so when a storm impacts one region, materials and supplies can be
accessed from other regions, which can improve the speed in which restoration occurs.

For example, on June 29, 2012, AEP’s eastern operating companies experienced a derecho
storm (a widespread, long-lived, straight-line windstorm with winds that can exceed 100 miles per
hour). This storm impacted over 260 transmission circuits, over 420 transmission stations, and more
than 500 transmission poles, causing almost 1.5 million customer outages. Due to ongoing AEP
transmission construction and maintenance activities, construction materials already in inventory were
used during the restoration. Without the availability of the existing inventory, outside material suppliers
would have been challenged to supply the needed materials as quickly. The existing inventory,
combined with outstanding relationships with AEP material suppliers, prevented material issues from
hindering the restoration of this unprecedented storm.

AEP also initiated the implementation of an Incident Command System (“ICS”) in 2014. The ICS
will enhance AEP’s emergency response capabilities by providing additional tools to implement a
structured approach to handling emergency responses on the AEP system. Its structure will be similar to
those used by the military, emergency response organizations, local and state organizations and other
utilities. ICS will enhance AEP’s capabilities in the following areas:

e Establishes consistent roles and responsibilities
e Separates and defines key restoration roles (operations, planning, logistics, finance and

safety)

Page 21 of 32
PJM RTEP 2014 Proposal Window 1: Transource Southwest Ohio Proposal



Southwest Ohio Proposal

TR-NSOURCE.

e Limits spans of control

e Clearly defines and limits the focus of employees’ responsibilities during
restoration/emergency response

* Provides standardized terminology that will allow for effective and efficient
communication internally and with external stakeholders

e Helps AEP staff support each other efficiently and effectively regardless of the incident
or size of the storm event

e Helps AEP to easily transition employees throughout our system during events

ICS is part of a larger Emergency Response Plan (ERP) that is expected to be activated in 2015

and completed in 2016.

Experience in Working in the Geographical Region

AEP is an incumbent transmission owner for the Project. In addition, as the largest transmission
owner in Ohio, AEP has extensive experience in working in northwestern Ohio. As mentioned above,
AEP owns over 8,400 miles of transmission line in all parts of the state.

This Proposal also includes as Appendix A the 2012 AEP Transmission Outlook Summary Report.
This report provides several tables of representative AEP transmission projects, displayed by geographic
region. Ten projects in Ohio are highlighted on pages 14 and 15 of the report. Several projects on this
list are similar in scope to the Southwest Ohio Project, including the Amlin Station project (10 miles of

new 345 kV line and associated station work).

Experience in Acquiring Rights of Way in the Geographic Region

Transource will use AEP’s extensive experience in directing and performing all land and rights of
way functions across its eleven state service territory for this project. These functions include route
consultation, title searches, right of entry, appraisal, negotiations, condemnation support, construction
consultation, and damage settlement. AEP uses a combination of internal right-of-way agents, as well
as numerous external regional and national firms, to provide these services for all AEP projects. This
extensive network of resources provides extensive experience coupled with deep local knowledge that is

vital for success to projects across the nation. AEP has extensive experience acquiring land and ROW in
Page 22 of 32

PJM RTEP 2014 Proposal Window 1: Transource Southwest Ohio Proposal



Southwest Ohio Proposal

TR-NSOURCE.

Ohio. In the last five years, AEP has provided extensive ROW services in Ohio, performing work on 79
projects, acquiring approximately 2,500 easements and purchasing 64 tracts of land worth over $7

million.

Financing Plan

Transource and its subsidiaries are backed by the significant financial strength and experience of
its investment-grade owners, AEP and GPE, which have combined assets totaling approximately $66
billion and well-established relationships with more than 40 banks specializing in the financing needs of
the energy generation and delivery industry. In particular, AEP has been highly active in the capital
markets, successfully raising approximately $8.2 billion in debt since the start of 2011. Specifically,
Transource successfully established a $350 million construction financing in the fall of 2013 for its two
projects under construction in Missouri.

Transource will leverage this vast network of resources to optimize the cost of capital and
reduce the impact on the customer. A likely scenario is that Transource will enter into an agreement
with a syndicate of lenders that will be used for the Project during the construction period. Once the
Project is complete, Transource will likely seek to refinance the construction debt with traditional long-
term debt in the capital markets. During the construction period, the equity capital for Transource will
come from internally generated cash flows and from equity contribution from its owners, AEP and GPE.

Transource will target investment grade credit quality for Transource and its subsidiaries. This is
done to support steady access to capital markets that is necessary to raise the significant amount of
debt that will be needed for the Project at cost-effective rates. The investment grade quality would also

result in lower cost borrowing costs compared to non-investment grade credit quality.

Transource’s Managerial Ability to Contain Costs and Adhere to

Construction Schedules

In terms of providing oversight to manage the overall project, Transource plans on utilizing
internal AEP project management resources. AEP employs more than 100 professionals in its
transmission project and construction management organizations. These organizations annually

manage more than 100 large projects with a combined value of over $1 billion. AEP’s substation and
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line project managers are capable of executing projects of varying complexity from small projects, like
the addition of circuit breakers, to large projects, such as the construction of over 280 miles of 765 kV
line in mountainous terrain.

Utilizing prudent project management processes and guidelines for executing, monitoring and
controlling projects, AEP project managers have demonstrated the ability to consistently deliver projects
on time and within budget. Using AEP Transmission’s structured Project Lifecycle Management Process
(“PLMP”), these managers use Project Management Plans to proactively manage the project’s scope,
cost and schedule performance. Key Project Performance Indicators are used, along with a resource
loaded schedules, to provide the tools necessary for the project and construction managers to
successfully complete their projects in accordance with approved timelines and budgets.

A few examples of AEP’s recent projects delivered on-schedule and within budget include the
following:

e AEP managed the construction of approximately 465 miles of double-circuit 345 kV lines
and 16 substations and the acquisition of rights-of-way across 578 tracts of land,
coordinating efforts between multiple right-of-way agencies, construction companies
and suppliers for the Competitive Renewable Energy Zone (CREZ) projects in Texas. AEP
simultaneously constructed the line in sections while managing it as one project to
ensure completion of this exceptional project within the project schedule. AEP
Transmission’s $1.5 billion investment in the CREZ program makes it the largest
transmission project in AEP history.

e AEP managed the reconductoring of approximately 216 energized miles of 345 kV
transmission lines in south Texas, interfacing with engineers, government entities, right
of way agents, construction contractors, city, state, and local authorities.

e AEP managed the construction of a new transmission substation near Sunbury, Ohio.
The 765/345/138 kV Vassell Station is a major transmission reinforcement effort to help

AEP maintain transmission reliability in central Ohio.

Page 24 of 32
PJM RTEP 2014 Proposal Window 1: Transource Southwest Ohio Proposal



Southwest Ohio Proposal

TR-NSOURCE.

Details Regarding Construction Cost Cap Provisions

Based upon the analysis performed in this 30-day window, Transource will not propose a
construction cost cap provision. Transource is prepared to consider such potential provisions, provided

we are granted sufficient time to perform additional due diligence.

Assumptions

We assume that the expansions to existing Willey station will be designated to Duke Energy. In

addition, all remote end relay work will also be designated to the owners of the stations.
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C. Proposed Project Constructability

Information

[REDACTED]
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APPENDIX A - 2012 AEP
TRANSMISSION
SUMMARY

REPORT
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APPENDIX B - AEP
STANDARDS

AND

PRACTICES

Page 30 of 32
PJM RTEP 2014 Proposal Window 1: Transource Southwest Ohio Proposal



Southwest Ohio Proposal

TR-NSOURCE.

Page 31 of 32
PJM RTEP 2014 Proposal Window 1: Transource Southwest Ohio Proposal



TR/ NSOURCE.

« AMERICAN®
ELECTRIC

TRANSOURCE ENERGY., LLC

1 Riverside Plaza
Columbus, OH 43215
6514-716-2884
info@TransourceEnergy.com
www.lransourceenergy.com

(

foﬂlplﬂ IS

Enepay

2V

POWER

ENGINEERS



